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	1.
	· ERCOT is currently tracking 254 active generation interconnection requests totaling over 106,000 MW.  This includes almost 52,000 MW of wind generation.
· 93 MW of new wind generation began commercial operation in December, bringing the currently installed total of wind power capacity to 8,005 MW.
	

	2.
	· Regional Planning is currently reviewing proposed transmission improvements with a total cost of $766 Million

· Transmission Projects approved in 2008 total $255 Million

· All projects (in engineering, routing, licensing and construction) totals approximately $4.1 Billion

· Transmission Projects energized in 2008 total about $453 Million
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1.
Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the ERCOT website:  http://planning.ercot.com/login/login.  

1.1 New Generation Beginning Commercial Operations 
· No-Trees Wind  (07INR0005) in Ector County for 93 MW
· The total installed wind capacity is now 8,005 MW, of which 7,347 (92%) is located within the Western Congestion Management Zone.

1.2 New Generation Interconnection Agreements 
                    Lorraine Wind Park (09INR0047) in Mitchell County for 251 MW

                    Cobisa-Greenville Combined Cycle Plant (06INR0006) in Hunt County for 1,792 MW
1.3 Summary of Active Generation Interconnection Requests
	GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

	Currently tracking 254 active generation interconnection or change requests

	 

	As of December 31, 2008
	North
	South
	West
	Total

	Security Screening Study
	2
	6
	12
	20

	SSS Completed
	4
	15
	29
	48

	Full Interconnect Study
	35
	35
	80
	150

	FIS Completed
	1
	8
	0
	9

	Interconnect Agreement Completed 
	7
	8
	9
	24

	Capacity under Interconnection Agreements
	5,308
	2,578
	1,262
	9,148

	Capacity for Grid, MW
	25,438
	36,868
	43,739
	106,045

	Wind Capacity, MW
	2,047
	10,135
	39,464
	51,646


	Fuel Type
	Non-Public (MW)
	Public (MW)
	Grand Total (MW)

	Gas-CC
	22,790
	5,229
	28,019

	Gas-CT
	1,353
	505
	1,858

	Nuclear
	3,200
	9,186
	12,386

	Coal
	5,375
	4,131
	9,506

	Wind
	44,603
	7,043
	51,646

	Solar
	955
	0
	955

	Biomass
	50
	145
	195

	Other
	1,480
	0
	1,480

	Grand Total
	79,806
	26,239
	106,045


1.4 Potential Future Generation Interconnections

The table below summarizes the publicly known potential future generation projects for the ERCOT region.  (IA=Interconnect Agreement, PL=Public Letter, XX= cancelled)
	Future Generation Interconnections (Public Projects) as of December 31, 2008

	INR
	SiteName
	Status
	County
	Region
	COD
	Fuel
	MW For Grid
	Change from Last Report

	08INR0046
	Bosque Expansion
	IA
	Bosque
	North
	Mar-09
	Gas-CC
	255
	

	07INR0036
	Coyote Run Windfarm
	IA
	Borden
	West
	Mar-09
	Wind
	225
	

	08INR0065
	Buffalo Gap 4 and 5
	PL
	Nolan
	West
	Mar-09
	Wind
	465
	

	09INR0026a
	Sterling Energy Center
	PL
	Sterling
	West
	Mar-09
	Wind
	200
	

	08INR0025
	Pistol Hill Energy Center
	PL
	Ector
	West
	Mar-09
	Wind
	300
	

	09INR0072
	Dansby3
	PL
	Brazos
	North
	Apr-09
	Gas-CT
	48
	

	07INR0027
	S Houston Green Power Exp
	IA
	Galveston
	South
	Apr-09
	Gas-CC
	244
	

	10INR0025
	Mont Belvieu
	IA
	Chambers
	South
	Apr-09
	Gas-CT
	0
	New IA

	07INR0028b
	Goat Wind - phase 2
	IA
	Sterling
	West
	Apr-09
	Wind
	70
	

	08INR0012
	Papalote Creek Wind Farm
	IA
	San Patricio
	South
	May-09
	Wind
	180
	

	08INR0040
	Lenorah Project
	PL
	Martin
	West
	May-09
	Wind
	350
	

	09INR0060
	Stephens Wind Farm
	PL
	Borden
	West
	May-09
	Wind
	141
	

	08INR0035
	Cedar Bayou 4
	IA
	Chambers
	South
	Jun-09
	Gas-CC
	539
	

	09INR0026
	Sterling Energy Center
	PL
	Sterling
	West
	Jun-09
	Wind
	300
	

	09INR0036
	McAdoo Energy Center II
	PL
	Dickens
	West
	Jun-09
	Wind
	500
	

	08INR0003
	Sandow 5
	IA
	Milam
	North
	Jul-09
	Coal
	581
	

	09INR0027
	Winchester Power Park
	IA
	Fayette
	South
	Jul-09
	Gas-CT
	178
	

	09INR0006a
	Oak Grove SES 1
	IA
	Robertson
	North
	Jul-09
	Coal
	855
	

	08INR0033
	Lufkin
	IA
	Angelina
	North
	Sep-09
	Biomass
	45
	

	05INR0015b
	Gulf Wind 2
	PL
	Kenedy
	South
	Sep-09
	Wind
	400
	

	09INR0015
	Comanche Peak 1&2 Upgrade
	PL
	Somervell
	North
	Oct-09
	Nuclear
	86
	

	09INR0028
	V H Braunig 6
	PL
	Bexar
	South
	Oct-09
	Gas-CT
	185
	

	08INR0018
	Gunsight Mountain
	IA
	Howard
	West
	Oct-09
	Wind
	120
	

	09INR0039
	Nueces Bay 7 Repowering
	IA
	Nueces
	South
	Nov-09
	Gas-CC
	327
	

	09INR0038
	Barney Davis 2 Repowering
	IA
	Nueces
	South
	Nov-09
	Gas-CC
	360
	

	09INR0034
	Gatesville Wind Farm
	PL
	Coryell
	North
	Dec-09
	Wind
	200
	

	08INR0038
	M Bar Wind
	PL
	Andrews
	West
	Dec-09
	Wind
	194
	

	09INR0047
	Loraine Windpark
	IA
	Mitchell
	West
	Dec-09
	Wind
	251
	New IA

	06INR0029
	Jackson Mountain
	IA
	Nolan
	West
	Jan-10
	Wind
	90
	

	09INR0006b
	Oak Grove SES 2
	IA
	Robertson
	North
	Jan-10
	Coal
	855
	

	09INR0037
	Scurry County Wind III
	PL
	Scurry
	West
	Mar-10
	Wind
	350
	

	09INR0002
	J K Spruce 2
	IA
	Bexar
	South
	Jun-10
	Coal
	750
	

	09INR0045
	Sand Hill Peakers
	PL
	Travis
	South
	Jul-10
	Gas-CT
	94
	Date

	05INR0015c
	Gulf Wind 3
	PL
	Kenedy
	South
	Sep-10
	Wind
	400
	

	06INR0012b
	Sherbino Mesa Wind Farm 2
	IA
	Pecos
	West
	Oct-10
	Wind
	150
	

	12INR0003
	Throckmorton Wind Farm
	PL
	Throckmorton
	West
	Dec-10
	Wind
	400
	

	10INR0020
	Panda Temple Power
	PL
	Bell
	North
	May-11
	Gas-CC
	1092
	

	10INR0010
	Jack County 2
	PL
	Jack
	North
	Jun-11
	Gas-CC
	620
	

	06INR0026
	Wild Horse Mountain
	IA
	Howard
	West
	Dec-11
	Wind
	120
	Date

	09INR0007
	Nacogdoches Project
	PL
	Nacogdoches
	North
	Apr-12
	Biomass
	100
	

	07INR0004
	Pampa Energy Center
	PL
	Gray
	West
	May-12
	Coal
	165
	

	09INR0001
	Sandy Creek 1
	IA
	McLennan
	North
	Jun-12
	Coal
	925
	

	09INR0024
	B&B Panhandle Wind
	PL
	Carson
	West
	Jun-12
	Wind
	1001
	

	12INR0004
	Fort Concho Wind Farm
	PL
	Tom Green
	West
	Jul-12
	Wind
	400
	

	06INR0006
	Cobisa-Greenville
	IA
	Hunt
	North
	May-13
	Gas-CC
	1792
	Date/MW/IA

	04INR0011b
	Mesquite Wind Phase 4
	IA
	Shackelford
	West
	Jun-13
	Wind
	136
	

	04INR0011c
	Cottonwood Wind
	IA
	Shackelford
	West
	Jun-13
	Wind
	100
	

	15INR0002
	Comanche Peak 3 and 4
	PL
	Somervel
	North
	Jan-15
	Nuclear
	3200
	

	11INR0011
	Victoria City Nuclear
	PL
	Victoria
	South
	Jan-15
	Nuclear
	3200
	

	15INR0008
	STP 3 and 4
	PL
	Matagorda
	South
	Jan-15
	Nuclear
	2700
	

	
	
	
	
	
	
	
	26,239
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2.  Regional Planning Group Project Reviews

· American Electric Power Service Corporation submitted a project to construct 2 new 138 kV substations, rebuild a 138 kV circuit, build  2 new 138 kV circuits, and install a new 138/69 kV autotransformer in the Abilene/San Angelo area.  The estimated cost of this project is $105.9 M.  This project is in ERCOT Independent Review.

· Luminant submitted a set of projects to reduce North to South Congestion.  It consists of several 138 kV line upgrades and series reactor installations.  The total cost for all projects is approximately $31 M. This project is in ERCOT Independent Review.
· Oncor submitted a project to install an additional 300 MVar of dynamic reactive at Renner station.  The estimated cost of this project is $ 35 M with an in-service of 2010.  This project is in ERCOT Independent Review.
· Oncor submitted a project to relieve congestion related to new wind units in the Lamesa area.  The project will upgrade the Lamesa to Bluff Creek 138 kV line, rebuild the Bluff Creek to China Grove 138 kV line, rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit, rebuild the Lamesa 138 kV switching station, build a new 138 kV Ackerly Vealmoor station, add second circuits to all rebuilt lines and include station upgrades at China Grove and Big Spring.  The cost of this project is $ 80.8 M.  This project will be reviewed to ensure that the improvements fit into the likely CREZ transmission solution for the area.  This project is in ERCOT Independent Review.
· Oncor submitted a project to add several 345 kV circuits to support the addition of Comanche Peak units 3 and 4 in 2015 at an estimated cost of $ 133 M.    These upgrades include a new 345 kV double circuit line with one circuit in place from Comanche to Whitney, a new 345 kV line from Comanche to Johnson Switch, a new circuit on existing structures from Johnson Switch to Everman, a new 345 kV double circuit with one circuit in place from Comanche to DeCordova, and a new 345 kV line on existing structures from Comanche to Parker Switch.  This project is in ERCOT Independent Review.

· Austin Energy submitted a project to establish a 138 kV circuit from Hicross to Slaughter Lane by building 2.2 miles of new transmission line to an un-energized 1.2 mile circuit segment.  This project will cost $5.774 M with an estimated completion date of October 2010.  This project is in the comment period.

· Oncor submitted a project to add a 138/69 kV autotransformer at Stanton East into the Spraberry to Big Spring 69 kV line and rebuild the 138 kV line from Stanton East to Big Spring Switch.  This project will cost $15 M with an estimated completion date no earlier than summer 2011.  This project is in study period.

· Sharyland Utilities submitted a project to construct and operate the ERCOT Southeast Loop facilities consisting of a 345 kV double circuit from Lufkin to Canal 345 kV substation on the northeast side of Houston.  This project will cost $359 M with an estimated completion date of summer 2013.  This project is in the comment period.

3. Other Notable Activities

All postings referred to below can be found at http://planning.ercot.com/login/login unless otherwise indicated.
· ERCOT Regional Planning has completed work on the 2013 case to be used for reliability analysis and RPG analysis.  The purpose of this effort was to extend the 2007 Five-Year plan from 2012 to 2013.  The report of this study was written as an addendum to the 2007 Five-Year plan and has been posted on the ERCOT Planning and Operation Information website.

· ERCOT Regional Planning has begun work on the 2009 Five-Year Transmission Plan utilizing the latest SSWG base cases.  This work is in the conditioning phase where projects in the base cases requiring RPG review that have not undergone that review are removed.

· ERCOT TPIT report for 11/01/08 (4th Quarter) completed and posted on 11/26/08.

· Updates to the SSWG 2008 Data Set A, 2009 Data Set A, 2009 Data Set B cases were posted.  
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