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Report Highlights 

 

Item   

1. • ERCOT is currently tracking 256 active generation interconnection requests 
totaling over 106,000 MW.  This includes 52,000 MW of wind generation. 

• 60 MW of new wind generation began commercial operation in January, bringing 
the currently installed total of wind power capacity to 8,065 MW. 

• Pursuant to PRR 779, a listing of projects undergoing Full Interconnection Studies 
has been made public in Section 1.5 

 

2. • Regional Planning is currently reviewing proposed transmission improvements 
with a total cost of $770 Million 

• Transmission Projects approved in 2008 total $255 Million 
• All projects (in engineering, routing, licensing and construction) totals 

approximately $4.1 Billion 
• Transmission Projects energized in 2008 total about $453 
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1. Generation Interconnection  

Additional information regarding detailed generation interconnection and impact studies is contained in the 
“Generation Project Interconnection Information” folder in the “Operations and System Planning” area on 
the ERCOT website:  http://planning.ercot.com/login/login.   

1.1 New Generation Beginning Commercial Operations  

• No-Trees Wind (07INR0005) in Ector County for an additional 60 MW 

 The total installed wind capacity is now 8,065 MW, of which 7,407 (92%) is located 
within the Western Congestion Management Zone. 

1.2 New Generation Interconnection Agreements -       none for January 2009 

                     

1.3 Summary of Active Generation Interconnection Requests 

GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED 
Currently tracking 254 active generation interconnection or change requests 
  
As of January 31, 2009 North South West Total 
Security Screening Study 2 4 6 12 

SSS Completed 5 14 34 53 

Full Interconnect Study 34 40 82 156 

FIS Completed 2 8 1 11 

Interconnect Agreement Completed  7 8 9 24 

Capacity under Interconnection Agreements 5,308 2,578 1,262 9,148 

Capacity for Grid, MW 25,438 36,997 43,799 106,234 
Wind Capacity, MW 2,047 10,429 39,524 52,000 

 
 

Fuel Type Confidential Projects 
(MW) 

Projects Under Full 
Study (MW) 

Projects w/ Interconnect 
Agreement/Public Letter 

(MW) 
Grand Total 

(MW) 

Gas-CC 5,216  5,229 10,445

Gas-CT 400  505 905

Total Gas 5,616 18,361 5,734 29,711

Nuclear 0 3,200 9,186 12,386

Coal 2,943 2,432 4,131 9,506

Wind 15,704 29,253 7,043 52,000

Solar 955 0 0 955

Biomass 0 50 145 195

Other 0 1,480 0 1,480

Grand Total  25,218 54,776 26,239 106,233
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1.4 Potential Future Generation Interconnections 

The table below summarizes the publicly known potential future generation projects for the ERCOT region.  
(IA=Interconnect Agreement, PL=Public Letter, XX= cancelled) 

 

 

Future Generation Interconnections as of January 31, 2009 

INR Site Name Status County Region COD Fuel MW For 
Grid 

Change 
from 
Last 

Report 
09INR0026a Sterling Energy Center PL Sterling West Mar-09 Wind 200  
08INR0065 Buffalo Gap 4 and 5 PL Nolan West Mar-09 Wind 465  
08INR0046 Bosque Expansion IA Bosque North Mar-09 Gas-CC 255  
08INR0025 Pistol Hill Energy Center PL Ector West Mar-09 Wind 300  
07INR0036 Coyote Run Windfarm IA Borden West Mar-09 Wind 225  
09INR0072 Dansby3 PL Brazos North Apr-09 Gas-CT 48  
10INR0025 Mont Belvieu IA Chambers South Apr-09 Gas-CT 0  
07INR0028b Goat Wind - phase 2 IA Sterling West Apr-09 Wind 70  
07INR0027 S Houston Green Power Exp IA Galveston South Apr-09 Gas-CC 244  
09INR0060 Stephens Wind Farm PL Borden West May-09 Wind 141  
08INR0040 Lenorah Project PL Martin West May-09 Wind 350  
08INR0012 Papalote Creek Wind Farm IA San Patricio South May-09 Wind 180  
09INR0036 McAdoo Energy Center II PL Dickens West Jun-09 Wind 500  
09INR0026 Sterling Energy Center PL Sterling West Jun-09 Wind 300  
08INR0035 Cedar Bayou 4 IA Chambers South Jun-09 Gas-CC 539  
09INR0027 Winchester Power Park IA Fayette South Jul-09 Gas-CT 178  
08INR0003 Sandow 5 IA Milam North Jul-09 Coal 581  
09INR0006a Oak Grove SES 1 IA Robertson North Jul-09 Coal 855  
08INR0033 Lufkin IA Angelina North Sep-09 Biomass 45  
05INR0015b Gulf Wind 2 PL Kenedy South Sep-09 Wind 400  
09INR0028 V H Braunig 6 PL Bexar South Oct-09 Gas-CT 185  
08INR0018 Gunsight Mountain IA Howard West Oct-09 Wind 120  
09INR0015 Comanche Peak 1&2 Upgrade PL Somervell North Oct-09 Nuclear 86  
09INR0038 Barney Davis 2 Repowering IA Nueces South Nov-09 Gas-CC 360  
09INR0039 Nueces Bay 7 Repowering IA Nueces South Nov-09 Gas-CC 327  
09INR0047 Loraine Windpark IA Mitchell West Dec-09 Wind 251  
09INR0034 Gatesville Wind Farm PL Coryell North Dec-09 Wind 200  
08INR0038 M Bar Wind PL Andrews West Dec-09 Wind 194  
06INR0029 Jackson Mountain IA Nolan West Jan-10 Wind 90  
09INR0006b Oak Grove SES 2 IA Robertson North Jan-10 Coal 855  
09INR0037 Scurry County Wind III PL Scurry West Mar-10 Wind 350  
09INR0002 J K Spruce 2 IA Bexar South Jun-10 Coal 750  
09INR0045 Sand Hill Peakers PL Travis South Jul-10 Gas-CT 94  
05INR0015c Gulf Wind 3 PL Kenedy South Sep-10 Wind 400  
06INR0012b Sherbino Mesa Wind Farm 2 IA Pecos West Oct-10 Wind 150  
12INR0003 Throckmorton Wind Farm PL Throckmorton West Dec-10 Wind 400  
10INR0020 Panda Temple Power PL Bell North May-11 Gas-CC 1,092  
10INR0010 Jack County 2 PL Jack North Jun-11 Gas-CC 620  
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06INR0026 Wild Horse Mountain IA Howard West Dec-11 Wind 120  
09INR0007 Nacogdoches Project PL Nacogdoches North Apr-12 Biomass 100  
07INR0004 Pampa Energy Center PL Gray West May-12 Coal 165  
09INR0024 B&B Panhandle Wind PL Carson West Jun-12 Wind 1,001  
09INR0001 Sandy Creek 1 IA McLennan North Jun-12 Coal 925  
12INR0004 Fort Concho Wind Farm PL Tom Green West Jul-12 Wind 400  
06INR0006 Cobisa-Greenville IA Hunt North May-13 Gas-CC 1,792  
04INR0011c Cottonwood Wind IA Shackelford West Jun-13 Wind 100  
04INR0011b Mesquite Wind Phase 4 IA Shackelford West Jun-13 Wind 136  
11INR0011 Victoria City Nuclear PL Victoria South Jan-15 Nuclear 3,200  
15INR0008 STP 3 and 4 PL Matagorda South Jan-15 Nuclear 2,700  
15INR0002 Comanche Peak 3 and 4 PL Somervel North Jan-15 Nuclear 3,200  
       26,239  

 
 

 

1.5 Potential Future Generation Projects Undergoing Full Interconnection Studies 

 

Project County Capacity 
(MW) COD Fuel 

 
Project County Capacity 

(MW) COD Fuel 

08INR0009 Jack 150 TBD Wind  10INR0013 Upton 400 Jul-10 Wind 
08INR0044 Concho 200 TBD Wind  10INR0038 Glasscock 350 Aug-10 Wind 
08INR0011 Jack 150 TBD Wind  10INR0071 Matagorda 88 Sep-10 Wind 
06INR0022c Kenedy 200 TBD Wind  09INR0074 Motley 70 Oct-10 Wind 
08INR0061 Hardeman 200 TBD Wind  10INR0015 Mitchell 350 Oct-10 Wind 
08INR0062 Archer 249 TBD Wind  10INR0070 Hunt 50 Nov-10 Gas 
08INR0020 Eastland 200 TBD Wind  10INR0039 Dickens 200 Nov-10 Wind 
09INR0064 Borden 41 Mar-09 Wind  10INR0042 Mason 170 Dec-10 Wind 
08INR0042 Coke 200 Mar-09 Wind  10INR0032 Navarro 800 Dec-10 Gas 
08INR0041 Coke 200 Mar-09 Wind  10INR0060 Willacy 401 Dec-10 Wind 
09INR0005 Calhoun 280 Apr-09 other  10INR0059 Zapata 251 Dec-10 Wind 
09INR0059 Freestone 20 May-09 Coal  09INR0076 Jackson 300 Dec-10 Wind 
07INR0026 Baylor 400 May-09 Wind  10INR0077 Callahan 101 Dec-10 Wind 
08INR0005 Wise 400 Jun-09 Gas  10INR0056 Borden 249 Dec-10 Wind 
09INR0079 Frio 203 Jun-09 Gas  10INR0049 Pecos 200 Dec-10 Wind 
09INR0025 Concho 180 Jun-09 Wind  10INR0033 Armstrong 420 Dec-10 Wind 
09INR0044 Coke 60 Sep-09 Wind  10INR0019 Deaf Smith 609 Dec-10 Wind 
09INR0075 Kinney 248 Oct-09 Wind  09INR0031 Ector 275 Dec-10 Gas 
10INR0027 Nueces 35 Oct-09 Wind  10INR0008 Pecos 500 Dec-10 Wind 
07INR0014b Wilbarger 70 Oct-09 Wind  07INR0035 Tom Green 270 Dec-10 Wind 
10INR0026 Tom Green 186 Oct-09 Wind  07INR0015 Foard 180 Dec-10 Wind 
09INR0055 McCulloch 299 Oct-09 Wind  07INR0017 Erath 210 Dec-10 Wind 
09INR0041 Mitchell 300 Oct-09 Wind  07INR0013 Coke 200 Dec-10 Wind 
07INR0014a Wilbarger 140 Oct-09 Wind  11INR0033b Cameron 200 Jan-11 Wind 
09INR0048 Jack 150 Oct-09 Wind  11INR0036b Matagorda 200 Jan-11 Wind 
08INR0054 Comanche 401 Oct-09 Wind  11INR0037 Smith 55 May-11 Biomass 
09INR0073 Scurry 200 Nov-09 Wind  11INR0028 Grimes 1,280 May-11 Gas 
11INR0015 Concho 249 Nov-09 Wind  11INR0046 Brazoria 300 May-11 Gas 
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08INR0031 Childress 100 Nov-09 Wind  10INR0009 Castro 200 May-11 Wind 
11INR0013 Mills 150 Dec-09 Wind  11INR0009 Navarro 1,200 Jun-11 Gas 
08INR0039 Hamilton 90 Dec-09 Wind  09INR0050 Fannin 1,200 Jun-11 Gas 
11INR0012 Duval 400 Dec-09 Wind  11INR0019 Upton 200 Jun-11 Wind 
09INR0065 Webb 150 Dec-09 Wind  11INR0021 Upton 200 Jun-11 Wind 
09INR0061 Kent 258 Dec-09 Wind  11INR0022 Upton 200 Jun-11 Wind 
09INR0058 Howard 250 Dec-09 Wind  11INR0020 Upton 200 Jun-11 Wind 
09INR0054 Stonewall 149 Dec-09 Wind  11INR0006 Lamar 579 Jul-11 Gas 
09INR0051 Borden 249 Dec-09 Wind  06INR0041 Newton 1,160 Jul-11 Gas 
08INR0056 Nolan 149 Dec-09 Wind  11INR0040 freestone 749 Aug-11 Gas 
08INR0023 Floyd 100 Dec-09 Wind  11INR0039 Starr 201 Sep-11 Wind 
08INR0022 Floyd 100 Dec-09 Wind  11INR0008c Roberts 600 Sep-11 Gas 
10INR0011 Johnson 275 Jan-10 Gas  11INR0008b Roberts 750 Sep-11 Coal 
10INR0047 Kendall 1,000 Jan-10 wind  11INR0008a Roberts 4,000 Sep-11 Wind 
11INR0036a Matagorda 200 Jan-10 Wind  10INR0021 Grayson 646 Nov-11 Gas 
11INR0033a Cameron 200 Jan-10 Wind  09INR0016 Yoakum 680 Nov-11 Gas 
10INR0048 Hardeman 1,000 Jan-10 wind  06INR0022d Kenedy 200 Dec-11 Wind 
11INR0014 Harris 50 Feb-10 Gas  11INR0025 Crockett 400 Dec-11 Wind 
10INR0018 Madison 550 Mar-10 Gas  11INR0005 Upton 500 Dec-11 Wind 
10INR0022 Harris 3,500 Mar-10 Gas  12INR0007 Lamar 296 May-12 Gas 
08INR0026 Galveston 200 Mar-10 Wind  12INR0006 Limestone 875 Jun-12 Coal 
10INR0045 Webb 734 Apr-10 wind  12INR0020 Wharton 660 Jun-12 gas 
10INR0046 Jim Hogg 264 Apr-10 wind  12INR0002 Briscoe 750 Jul-12 Wind 
10INR0054 Palo Pinto 36 May-10 Wind  12INR0016 Nueces 1,200 Nov-12 other 
10INR0028 Harris 641 May-10 Gas  08INR0019a Gray 250 Nov-12 Wind 
09INR0070 Reagan 42 May-10 Wind  08INR0019b Gray 250 Nov-12 Wind 
09INR0069 Reagan 36 May-10 Wind  08INR0019c Gray 250 Nov-12 Wind 
10INR0023 Haskell 386 May-10 Wind  06INR0022b Kenedy 200 Dec-12 Wind 
10INR0016 Childress 150 May-10 Wind  06INR0022f Kenedy 200 Dec-12 Wind 
09INR0035 Concho 750 May-10 Wind  11INR0023 King 400 Dec-12 Wind 
09INR0018 Concho 249 May-10 Wind  12INR0005 Floyd 1,100 Dec-12 Wind 
07INR0032 Tom Green 249 May-10 Wind  12INR0009 Nueces 875 May-13 Gas 
10INR0069 Rusk 818 May-10 Coal  06INR0022e Kenedy 200 Dec-13 Wind 
10INR0076 Webb 225 May-10 Wind  14INR0002 Goliad 756 Feb-14 Coal 
09INR0081 Rusk 818 Jun-10 Coal  14INR0001 Pecos 500 Dec-14 Wind 
10INR0029 Hood 810 Jun-10 Gas  15INR0003 Matagorda 3,200 Jan-15 Nuclear 
10INR0035 Harris 416 Jun-10 Gas  09INR0082 Webb 300 Dec-09 Wind 
10INR0012 Nacogdoches 300 Jul-10 Gas  10INR0079 Nolan 60 May-10 Wind 
10INR0052a Knox 21 Jul-10 Wind       
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1.6 Wind Capacity Installed by Year 

 

(as of January 31, 2009)
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2.  Regional Planning Group Project Reviews 

• American Electric Power Service Corporation submitted a project to construct 2 new 138 kV 
substations, rebuild a 138 kV circuit, build  2 new 138 kV circuits, and install a new 138/69 kV 
autotransformer in the Abilene/San Angelo area.  The estimated cost of this project is $105.9 M.  
This project is in ERCOT Independent Review. 

• Luminant submitted a set of projects to reduce North to South Congestion.  It consists of several 
138 kV line upgrades and series reactor installations.  The total cost for all projects is 
approximately $31 M. This project is in ERCOT Independent Review. 

• Oncor submitted a project to install an additional 300 MVar of dynamic reactive at Renner station.  
The estimated cost of this project is $ 35 M with an in-service date of 2010.  The review of this 
project is complete and a RPG Acceptance Letter is being prepared. 

• Oncor submitted a project to relieve congestion related to new wind units in the Lamesa area.  The 
project will upgrade the Lamesa to Bluff Creek 138 kV line, rebuild the Bluff Creek to China Grove 
138 kV line, rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit, 
rebuild the Lamesa 138 kV switching station, build a new 138 kV Ackerly Vealmoor station, add 
second circuits to all rebuilt lines and include station upgrades at China Grove and Big Spring.  The 
cost of this project is $ 80.8 M.  This project will be reviewed to ensure that the improvements fit 
into the likely CREZ transmission solution for the area.  This project is in ERCOT Independent 
Review and will be studied as part of the 2009 Five-Year Transmission Plan. 

• Oncor submitted a project to add several 345 kV circuits to support the addition of Comanche Peak 
units 3 and 4 in 2015 at an estimated cost of $ 133 M.    These upgrades include a new 345 kV 
double circuit line with one circuit in place from Comanche to Whitney, a new 345 kV line from 
Comanche to Johnson Switch, a new circuit on existing structures from Johnson Switch to 
Everman, a new 345 kV double circuit with one circuit in place from Comanche to DeCordova, and 
a new 345 kV line on existing structures from Comanche to Parker Switch.  This project is in 
ERCOT Independent Review and will be studied when the 2009 Five-Year Transmission Plan is 
complete. 

• Austin Energy submitted a project to establish a 138 kV circuit from Hicross to Slaughter Lane by 
building 2.2 miles of new transmission line to an un-energized 1.2 mile circuit segment.  This 
project will cost $5.774 M with an estimated completion date of October 2010.  The review of this 
project is complete and a RPG Acceptance Letter is being prepared. 

• Oncor submitted a project to add a 138/69 kV autotransformer at Stanton East into the Spraberry to 
Big Spring 69 kV line and rebuild the 138 kV line from Stanton East to Big Spring Switch.  This 
project will cost $15 M with an estimated completion date no earlier than summer 2011.  This 
project is in study period. 

• Sharyland Utilities submitted a project to construct and operate the ERCOT Southeast Loop 
facilities consisting of a 345 kV double circuit from Lufkin to Canal 345 kV substation on the 
northeast side of Houston.  This project will cost $359 M with an estimated completion date of 
summer 2013.  This project is in study period. 

• Austin Energy submitted a project to relocate the Decker to Techridge circuit to new ROW so that 
the existing structures can be utilized for the new Gilleland to Techridge circuit.  The estimated 
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completion date of this project is November 2010 and estimated cost is $ 4.3 M.   This project is in 
study period. 

 

3. Other Notable Activities 

All postings referred to below can be found at http://planning.ercot.com/login/login unless otherwise 
indicated. 

• ERCOT Regional Planning has begun work on the 2009 Five-Year Transmission Plan utilizing 
the latest SSWG base cases.  This work is in the conditioning phase where projects in the base 
cases requiring RPG review that have not undergone that review are removed.  These projects 
have been identified and submitted to Transmission Owners for their review and creation of 
IDEV’s to remove the projects from the base cases. 

 
• The Annual Load Data Request (ALDR) training was held on January 21, 2009.   

 
• ERCOT TPIT report for 2009 first quarter is due to be filed on or before March 1, 2009.   

 
• With increased legislative activities and interest in renewable energy and emissions, the REC 

program is reviewing several senate and house bills that will bring change to the program and to 
Texas.  The REC program also successfully issued the RPS Mandate for 2008. 
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