Interim Critical Path As of 3-18-2009
Tasks flagged as critical prior to I-A replanning

ID	Project Name	Task Name	Start	Finish
212	NMMS	Gather requirements from upstream & downstream systems (EMS, MMS, Planning, CRR, OS, S&B, & RARF)	Mon 6/30/08	Tue 7/22/08
213	NMMS	Analyze data & identify candidates for "existing data" & NOMCR/SAMR Validatior	Wed 7/23/08	Mon 7/28/08
214	NMMS	Identify manual & bulk load data validation candidates	Tue 7/29/08	Fri 8/1/08
217	NMMS	Design validation rule generation capability	Mon 8/4/08	Thu 8/7/08
219	NMMS	Construct & Run Validation Set 1 in Dev Environment	Fri 8/8/08	Thu 8/21/08
220	NMMS	Categorize Errors & Identify Changes to Data Dictionary	Fri 8/22/08	Thu 8/28/08
221	NMMS	Move Validation Set 1 to Environment with Common Model	Fri 9/5/08	Fri 9/5/08
226	NMMS	Construct Validation Set 2	Tue 9/9/08	Wed 9/24/08
234	NMMS	Construct Validation Set 3	Thu 9/25/08	Fri 10/10/08
235	NMMS	Run Validation Set 3 in Dev Environment	Mon 10/13/08	Wed 10/15/08
236	NMMS	Categorize Errors & Identify Changes to Data Dictionary	Tue 10/21/08	Fri 10/24/08
237	NMMS	Move Validation Set 3 to Environment with Common Model	Fri 10/24/08	Fri 10/24/08
238	NMMS	Resolve Internal Errors	Mon 10/27/08	Mon 10/27/08
239	NMMS	Create SPRs & Work with Source System to Resolve	Tue 10/28/08	Thu 1/8/09
240	NMMS	Deliver Validated Model (V1.21 schema & data set) to Downstream Systems	Thu 1/8/09	Thu 1/8/09
38	MMS	Receive MMS: Validated & Syncronized CIM XML Dataset Available from NMMS	Thu 1/8/09	Thu 1/8/09
242	MMS	MMS5: MMS Development based on Validated & Synced CIM Schema & CIM XML File	Fri 1/9/09	Mon 3/9/09
243	MMS	MMS5:pre-FAT	Tue 3/10/09	Mon 4/6/09
244	MMS	MMS5:Release Preparation	Tue 4/7/09	Thu 4/9/09
270	MMS	MMS5: MMS install in DEV & smoke test	Thu 4/16/09	Wed 5/6/09
271	MMS	MMS5:Write Migration Control Document	Thu 4/16/09	Wed 5/6/09
273	MMS	MMS5:MMS install in FAT & smoke test	Thu 5/7/09	Thu 5/28/09
277	MMS	MMS5:FAT (Prelim for INT start)	Fri 5/29/09	Fri 7/10/09
278	MMS	Deliver MMS5: Preliminary Release to iTEST	Fri 7/10/09	Fri 7/10/09
279	MMS	MMS5 Prelim iTest Support Identification	Fri 7/10/09	Fri 7/10/09
280	MMS	MMS5: FAT (Final for INT Start)	Mon 7/13/09	Fri 8/21/09
282	MMS	Deliver MMS5: Completed Final FAT to iTEST	Fri 8/21/09	Fri 8/21/09
7	EDS	Receive IR5 from INT	Fri 2/12/10	Fri 2/12/10
268	EDS	Re-Start DAM/RUC Submissions	Mon 2/15/10	Fri 2/19/10
271	EDS	Begin execution of DAM 2 days per week	Mon 2/22/10	Tue 3/23/10
276	EDS	Execute DRUC & HRUC for 2 days	Wed 3/24/10	Thu 4/22/10
281	EDS	Begin intermittent SASM execution	Fri 4/23/10	Tue 5/25/10
282	EDS	Issue SASM notifications	Fri 4/23/10	Tue 5/25/10
284	EDS	Execute full market timeline for 7 consecutive days	Wed 5/26/10	Fri 6/4/10
286	EDS	Execute EECP test	Wed 6/9/10	Wed 6/9/10
289	EDS	Conduct Integrated CIM business process testing	Thu 6/10/10	Mon 7/19/10
290	EDS	Market Participant Performance testing of Nodal systems	Tue 7/20/10	Mon 8/2/10
291	EDS	Conduct DST test	Tue 8/3/10	Mon 8/30/10
294	EDS	Complete 48 hours of full market timeline without Sev 1 or Sev 2 errors	Tue 8/31/10	Wed 9/1/10
295	EDS	EDS 4 Release 9 Complete	Wed 9/1/10	Wed 9/1/10
311	EDS	168-Hour Test	Fri 9/3/10	Mon 10/4/10
345	EDS	TNMID (GO LIVE)	Wed 12/1/10	Wed 12/1/10



Project: Nodal Program
Date: Wed 3/18/09

Task	Milestone	Rolled Up Milestone	Split	Progress
Task Progress	Baseline Milestone	Baseline Summary	External Tasks	From Update
Critical Task (20d)	Summary	Rolled Up Baseline	Project Summary	
Critical Task Progress	Rolled Up Task	Rolled Up Baseline Milestone	Group By Summary	
Baseline	Rolled Up Critical Task	Rolled Up Progress	Deadline	