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1. • ERCOT is currently tracking 242 active generation interconnection requests 
totaling almost 97,000 MW.  This includes over 39,000 MW of wind generation. 

 

 

2. • Regional Planning is currently reviewing proposed transmission improvements 
with a total cost of $948.3 Million 

• Transmission Projects approved in 2009 total $ 105 Million 
• All projects (in engineering, routing, licensing and construction) totals 

approximately $4.1 Billion 
• Transmission Projects energized in 2008 total about $453 million 
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1. Generation Interconnection  

Additional information regarding detailed generation interconnection and impact studies is contained in the 
“Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the 
ERCOT website:  http://planning.ercot.com/login/login.   

1.1 New Generation Beginning Commercial Operations - none for May 2009 

 The total installed wind capacity remains 8,135 MW, of which 7,477 (92%) is located within the 
Western Congestion Management Zone. 

1.2 New Generation Interconnection Agreements 

• Penascal Wind Farm II & III (06INR0022) - 404 MW Wind in Kenedy County 

1.3 Summary of Active Generation Interconnection Requests 

GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED 
Currently tracking 242 active generation interconnection or change requests 

As of May 31, 2009 North South West Total 
Security Screening Study 3 6 7 16 
SSS Completed 2 12 25 39 
Full Interconnect Study 28 34 81 143 
FIS Completed 5 5 4 14 
Interconnect Agreement Completed  8 11 11 28 
Capacity under Interconnection Agreements 5,342 2,550 2,003 9,895 
Capacity for Grid, MW 23,105 32,950 40,645 96,700 
Wind Capacity, MW 1,687 7,355 29,982 39,024 
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Fuel Type Confidential Projects 
(MW) 

Projects Under Full 
Study (MW) 

Projects w/ Interconnect 
Agreement/Public Letter 

(MW) 
Grand Total 

(MW) 

Gas-CC - - 4,241 21,708
Gas-CT - - 527 1,677
Total Gas 1,725 16,892 4,768 23,385
Nuclear 0 3,200 9,186 12,386
Coal 0 3,995 3,550 7,545
Wind 10,555 31,159 7,688 49,402
Solar 1,268 369 0 1,637
Biomass 0 50 145 195
Other 950 1,200 0 2,150
Grand Total  14,498 56,865 25,337 96,700
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1.4 Publicly Disclosed Generation Interconnection Projects 

The table below summarizes the publicly disclosed generation projects for the ERCOT region.   

(IA=Interconnect Agreement, PL=Public Letter, XX= cancelled) 

Generation Interconnections as of May 31, 2009 

INR SiteName Status County Region COD Fuel MW For 
Grid 

Change 
from Last 

Report 

08INR0065 Buffalo Gap 4 and 5 PL Nolan West Mar-11 Wind 465   

10INR0025 Mont Belvieu IA Chambers South May-09 Gas-CT 0   

09INR0036 McAdoo Energy Center II PL Dickens West Jun-09 Wind 500   

09INR0039 Nueces Bay 7 Repowering IA Nueces South Jul-09 Gas-CC 327   

09INR0079 Pearsall Expansion IA Frio South Aug-09 Gas-CT 200   

09INR0072 Dansby3 PL Brazos North Aug-09 Gas-CT 48   

08INR0033 Lufkin IA Angelina North Sep-09 Biomass 45   

05INR0015b Gulf Wind 2 PL Kenedy South Sep-09 Wind 400   

09INR0028 V H Braunig 6 IA Bexar South Oct-09 Gas-CT 185   

09INR0015 Comanche Peak 1&2 Upgrade PL Somervell North Oct-09 Nuclear 86   

08INR0012a Papalote Creek Wind Farm IA San Patricio South Oct-09 Wind 180   

11INR0015 Panther Creek 3 IA Sterling West Nov-09 Wind 200   

09INR0038 Barney Davis 2 Repowering IA Nueces South Nov-09 Gas-CC 360   

09INR0006a Oak Grove SES 1 IA Robertson North Nov-09 Coal 855   

09INR0047 Loraine Windpark IA Mitchell West Dec-09 Wind 251   

09INR0034 Gatesville Wind Farm PL Coryell North Dec-09 Wind 200   

08INR0038 M Bar Wind PL Andrews West Dec-09 Wind 194   

10INR0026 Langford Wind Power IA Tom Green West Dec-09 Wind 150   

11INR0014 TECO Central Plant IA Harris South Feb-10 Gas-CC 50   

09INR0037 Scurry County Wind III PL Scurry West Mar-10 Wind 350   

09INR0006b Oak Grove SES 2 IA Robertson North May-10 Coal 855   

09INR0002 J K Spruce 2 IA Bexar South Jun-10 Coal 750   

09INR0045 Sand Hill Peakers IA Travis South Jul-10 Gas-CT 94   

06INR0012b Sherbino Mesa Wind Farm 2 IA Pecos West Jul-10 Wind 150 Date 

05INR0015c Gulf Wind 3 PL Kenedy South Sep-10 Wind 400   

08INR0011 Senate Wind Project IA Jack North Nov-10 Wind 150   

12INR0003 Throckmorton Wind Farm PL Throckmorton West Dec-10 Wind 400   

06INR0022c Penascal Wind Farm 2 IA Kenedy South Dec-10 Wind 202 New IA 

07INR0036 Coyote Run Windfarm IA Borden West Mar-11 Wind 225   

10INR0020 Panda Temple Power PL Bell North May-11 Gas-CC 1,092   

10INR0010 Jack County 2 IA Jack North Jun-11 Gas-CC 620   

08INR0018 Gunsight Mountain IA Howard West Aug-11 Wind 120   

09INR0060 Stephens Wind Farm PL Borden West Nov-11 Wind 141   

06INR0026 Wild Horse Mountain IA Howard West Dec-11 Wind 120   

08INR0025 Pistol Hill Energy Center PL Ector West Dec-11 Wind 300   

06INR0022b Penascal Wind Farm 3 IA Kenedy South Dec-11 Wind 202 New IA 

09INR0007 Nacogdoches Project IA Nacogdoches North Apr-12 Biomass 100   

07INR0004 Pampa Energy Center PL Gray West May-12 Coal 165   

09INR0026a Sterling Energy Center PL Sterling West Jun-12 Wind 200   

09INR0026 Sterling Energy Center IA Sterling West Jun-12 Wind 300   

09INR0024 B&B Panhandle Wind PL Carson West Jun-12 Wind 1,001   

09INR0001 Sandy Creek 1 IA McLennan North Jun-12 Coal 925   
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12INR0004 Fort Concho Wind Farm PL Tom Green West Jul-12 Wind 400   

08INR0040 Lenorah Project IA Martin West Sep-12 Wind 251   

06INR0006 Cobisa-Greenville IA Hunt North May-13 Gas-CC 1,792   

04INR0011c Cottonwood Wind IA Shackelford West Jun-13 Wind 100   

04INR0011b Mesquite Wind Phase 4 IA Shackelford West Jun-13 Wind 136   

15INR0008 STP 3 and 4 PL Matagorda South Jan-15 Nuclear 2,700   

15INR0002 Comanche Peak 3 and 4 PL Somervel North Jan-15 Nuclear 3,200   

11INR0011 Victoria City Nuclear PL Victoria South Jan-15 Nuclear 3,200   

06INR0029 Jackson Mountain XX Nolan West Jan-10 Wind 90 Cancelled 

       25,337  

 

    
 
 

County Location of Installed Generation and Interconnection Requests (all fuels) 
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1.5 Generation Projects Undergoing Full Interconnection Studies 

INR County Capacity COD Fuel  INR County Capacity COD Fuel 

08INR0044 Concho 200 TBD Wind   08INR0049 Clay 50 TBD Wind 

09INR0064 Borden 41 TBD Wind   08INR0042 Coke 200 TBD Wind 

08INR0041 Coke 200 TBD Wind   09INR0059 Freestone 20 TBD Coal 

09INR0025 Concho 180 Jun-09 Wind   08INR0005 Wise 400 Jun-09 Gas 

10INR0027 Nueces 35 Oct-09 Wind   09INR0075 Kinney 248 Oct-09 Wind 

09INR0055 McCulloch 299 Oct-09 Wind   09INR0041 Mitchell 300 Oct-09 Wind 

07INR0014b Wilbarger 70 Oct-09 Wind   07INR0014a Wilbarger 140 Oct-09 Wind 

09INR0048 Jack 150 Oct-09 Wind   08INR0054 Comanche 401 Oct-09 Wind 

09INR0073 Scurry 200 Nov-09 Wind   08INR0031 Childress 100 Nov-09 Wind 

11INR0013 Mills 150 Dec-09 Wind   11INR0012 Duval 400 Dec-09 Wind 

09INR0082 Webb 300 Dec-09 Wind   09INR0077 Reagan 500 Dec-09 Wind 

09INR0065 Webb 150 Dec-09 Wind   09INR0061 Kent 258 Dec-09 Wind 

09INR0058 Howard 250 Dec-09 Wind   09INR0054 Stonewall 148.5 Dec-09 Wind 

09INR0051 Borden 249 Dec-09 Wind   08INR0056 Nolan 149 Dec-09 Wind 

08INR0039 Hamilton 90 Dec-09 Wind   08INR0023 Floyd 100 Dec-09 Wind 

08INR0022 Floyd 100 Dec-09 Wind   09INR0029 Calhoun 263 Dec-09 Coal 

07INR0008 Howard 35 Dec-09 Wind   11INR0036a Matagorda 200 Jan-10 Wind 

11INR0033a Cameron 200 Jan-10 Wind   10INR0048 Hardeman 1000 Jan-10 Wind 

10INR0047 Kendall 1000 Jan-10 Wind   10INR0024 Briscoe 3000 Jan-10 Wind 

10INR0011 Johnson 275 Jan-10 Gas   09INR0062 Brown 140 Mar-10 Wind 

10INR0046 Jim Hogg 264 Apr-10 Wind   10INR0045 Webb 734 Apr-10 Wind 

10INR0079 Nolan 60 May-10 Wind   10INR0054 Palo Pinto 36 May-10 Wind 

10INR0023 Haskell 386 May-10 Wind   10INR0016 Childress 150 May-10 Wind 

09INR0070 Reagan 42 May-10 Wind   09INR0069 Reagan 36 May-10 Wind 

09INR0035 Concho 750 May-10 Wind   09INR0018 Concho 249 May-10 Wind 

07INR0032 Tom Green 249 May-10 Wind   10INR0017 Chambers 685 May-10 Gas 

10INR0069 Rusk 818 May-10 Coal   10INR0035 Harris 416 Jun-10 Gas 

10INR0029 Hood 810 Jun-10 Gas   09INR0081 Rusk 818 Jun-10 Coal 

10INR0057 Taylor 200 Jul-10 Wind   10INR0052a Knox 21 Jul-10 Wind 

10INR0013 Upton 400 Jul-10 Wind   10INR0012 Nacogdoches 300 Jul-10 Gas 

10INR0038 Glasscock 350 Aug-10 Wind   10INR0071 Matagorda 88 Sep-10 Wind 

10INR0041 Floyd 135 Oct-10 Wind   10INR0015 Mitchell 350 Oct-10 Wind 

09INR0074 Motley 70 Oct-10 Wind   11INR0029 Throckmorton 200 Nov-10 Wind 

10INR0070 Hunt 50 Nov-10 Gas   10INR0039 Dickens 200 Nov-10 Wind 

10INR0080 Presidio 144 Dec-10 Solar   10INR0077 Callahan 101 Dec-10 Wind 

10INR0060 Willacy 400.5 Dec-10 Wind   10INR0059 Zapata 250.7 Dec-10 Wind 

10INR0056 Borden 249 Dec-10 Wind   10INR0051 Brazoria 200 Dec-10 Wind 

10INR0042 Mason 170 Dec-10 Wind   10INR0033 Armstrong 420 Dec-10 Wind 

10INR0032 Navarro 800 Dec-10 Gas   10INR0019 Deaf Smith 609 Dec-10 Wind 

10INR0008 Pecos 500 Dec-10 Wind   09INR0076 Jackson 300 Dec-10 Wind 

09INR0031 Ector 275 Dec-10 Gas   08INR0062 Archer 249 Dec-10 Wind 

08INR0061 Hardeman 200 Dec-10 Wind   07INR0035 Tom Green 270 Dec-10 Wind 

07INR0026 Baylor 400 Dec-10 Wind   07INR0017 Erath 210 Dec-10 Wind 

07INR0015 Foard 180 Dec-10 Wind   07INR0013 Coke 200 Dec-10 Wind 

11INR0036b Matagorda 200 Jan-11 Wind   11INR0033b Cameron 200 Jan-11 Wind 

11INR0050 Crosby 149 Mar-11 Wind   08INR0014 Webb 183 Mar-11 Wind 

11INR0061 Presidio 90 May-11 Solar   11INR0058 Pecos 135 May-11 Solar 

11INR0046 Brazoria 300 May-11 Gas   11INR0037 Smith 55 May-11 Biomass 

11INR0028 Grimes 1280 May-11 Gas   10INR0009 Castro 200 May-11 Wind 

11INR0057 Cameron 144 Jun-11 Wind   11INR0019 Upton 200 Jun-11 Wind 
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11INR0009 Navarro 1200 Jun-11 Gas   09INR0050 Fannin 1200 Jun-11 Gas 

08INR0020 Eastland 200 Jun-11 Wind   11INR0006 Lamar 579 Jul-11 Gas 

06INR0041 Newton 1160 Jul-11 Gas   11INR0040 freestone 749 Aug-11 Gas 

11INR0039 Starr 201 Sep-11 Wind   11INR0008a Roberts 1000 Sep-11 Wind 

10INR0021 Grayson 646 Nov-11 Gas   09INR0016 Yoakum 680 Nov-11 Gas 

11INR0043 Coke 300 Dec-11 Wind   11INR0025 Crockett 400 Dec-11 Wind 

11INR0005 Upton 500 Dec-11 Wind   06INR0022d Kenedy 200 Dec-11 Wind 

10INR0018 Madison 550 Mar-12 Gas   12INR0007 Lamar 296 May-12 Gas 

12INR0006 Limestone 875 Jun-12 Coal   10INR0022 Harris 3500 Jun-12 Gas 

12INR0002 Briscoe 750 Jul-12 Wind   12INR0016 Nueces 1200 Nov-12 Other 

08INR0019c Gray 250 Nov-12 Wind   08INR0019b Gray 250 Nov-12 Wind 

08INR0019a Gray 250 Nov-12 Wind   12INR0022 Hidalgo 200 Dec-12 Wind 

12INR0018 Gray 600 Dec-12 Wind   12INR0005 Floyd 1100 Dec-12 Wind 

11INR0023 King 400 Dec-12 Wind   06INR0022f Kenedy 200 Dec-12 Wind 

12INR0009 Nueces 875 May-13 Gas   13INR0006 Gray 750 Oct-13 Wind 

13INR0005 Carson 600 Oct-13 Wind   06INR0022e Kenedy 200 Dec-13 Wind 

14INR0002 Goliad 756 Feb-14 Coal   14INR0003 Nolan 850 Jun-14 Coal 

14INR0005 Matagorda 1200 Jul-14 Coal   14INR0001 Pecos 500 Dec-14 Wind 

15INR0003 Matagorda 3200 Jan-15 Nuclear             

 
 

1.6 Wind Generation  
   Wind Capacity Installed by Year     County Location of Installed Capacity and Interconnection Requests 

(as of May 31, 2009)
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2.  Regional Planning Group Project Reviews 

• American Electric Power Service Corporation submitted a project to construct 2 new 138 kV substations, 
rebuild a 138 kV circuit, build  2 new 138 kV circuits, and install a new 138/69 kV autotransformer in the 
Abilene/San Angelo area.  The estimated cost of this project is $105.9 M.  The review of this project is 
complete and an ERCOT Recommendation Letter is in process. 

• Oncor submitted a project to relieve congestion related to new wind units in the Lamesa area.  The project 
will upgrade the Lamesa to Bluff Creek 138 kV line, rebuild the Bluff Creek to China Grove 138 kV line, 
rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit, rebuild the Lamesa 138 
kV switching station, build a new 138 kV Ackerly Vealmoor station, add second circuits to all rebuilt lines 
and include station upgrades at China Grove and Big Spring.  The cost of this project is $ 80.8 M.  This 
project will be reviewed to ensure that the improvements fit into the likely CREZ transmission solution for 
the area.  This project is in ERCOT Independent Review and will be studied as part of the 2009 Five-Year 
Transmission Plan. 

• Oncor submitted a project to add several 345 kV circuits to support the addition of Comanche Peak units 3 
and 4 in 2015 at an estimated cost of $ 133 M.    These upgrades include a new 345 kV double circuit line 
with one circuit in place from Comanche to Whitney, a new 345 kV line from Comanche to Johnson Switch, 
a new circuit on existing structures from Johnson Switch to Everman, a new 345 kV double circuit with one 
circuit in place from Comanche to DeCordova, and a new 345 kV line on existing structures from 
Comanche to Parker Switch.  This project is in ERCOT Independent Review and will be studied when the 
2009 Five-Year Transmission Plan is complete. 

• Sharyland Utilities submitted a project to construct and operate the ERCOT Southeast Loop facilities 
consisting of a 345 kV double circuit from Lufkin to Canal 345 kV substation on the northeast side of 
Houston.  This project will cost $359 M with an estimated completion date of summer 2013.  This project is 
in ERCOT Independent Review and will be studied as part of the 2009 Five-Year Transmission Plan. 

• Austin Energy submitted a project to relocate the Decker to Techridge circuit to new ROW so that the 
existing structures can be utilized for the new Gilleland to Techridge circuit.  The estimated completion date 
of this project is November 2010 and estimated cost is $ 4.3 M.   This project is in ERCOT Independent 
Review. 

 
• The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to 

construct a new 6.2 mile transmission line from Highway 123 to Cushman substation.  The estimated 
completion date of this project is June 2014 and estimated cost is $ 11.6 M.   This project is in ERCOT 
Independent Review. 

 
• The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to 

construct a new 7.8 mile transmission line between the existing GPI and Parkway substations.  The 
estimated completion date of this project is June 2013 and estimated cost is $ 12.9 M.   This project is in 
ERCOT Independent Review. 

• Centerpoint Energy has submitted a project to expand the Zenith substation, add one 800 MVA 
autotransformer, connect Zenith to existing circuits near the Gertie substation and upgrade/reconfigure 
nearby 138 kV circuits.  The estimated completion date of this project is summer 2012 and estimated cost is 
$ 26.6 M.   This project is in ERCOT Independent Review. 

• American Electric Power Service Corporation submitted a project to construct several improvements in the 
Corpus Christi area.  The estimated completion date of this project is June 2012 and estimated cost is $ 214 
M.   This project is in ERCOT Independent Review. 
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3. Other Notable Activities 

All postings referred to below can be found at http://planning.ercot.com/login/login unless otherwise indicated. 

 
• The reliability phase of the 2009 Five-Year Transmission Plan utilizing the latest SSWG base cases is 

underway.  Projects to eliminate unserved energy have been identified and sent to Transmission Owners.  
Most of the Transmission owners have replied with their concurrence or set of alternate projects.  This 
phase will continue with G-1 analysis. 

 
• RMR exit strategy development is underway for the Permian Basin RMR unit. 

 
• ERCOT has contracted with PB Americas, Inc. to perform the Voltage Ride-Through (VRT) Study.  A 

kick-off meeting with PB and ERCOT staff has been held.  The project will proceed in three phases.  
Phase I is a simulation of the VRT capabilities of the system with existing wind farm models.  Phase II 
will consist of model improvement.  Both of these phases are scheduled for completion by the End of 
2009.  Phase III involves simulating the VRT capabilities of the system with the revised models and 
investigation of any required changes.   

 
• Began co-ordination with Steady-State Working Group to create Data Set A cases. 

 
• Completed analysis to propose SAPS to Menard 138 kV line as a CRE for the W – N CSC. 

 
• ERCOT TPIT report for 2009 2nd quarter was posted on June 1, 2009 

http://planning.ercot.com/login/login�
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