
PERCENTAGE TAB KPI
CURRENT QUARTER 
PERFORMANCE

PRIOR QUARTER 
PERFORMANCE

TREND
positive
negative
neutral

OVERALL STATUS

25
NODAL 
(1)

Successfully implement the Nodal Program milestones on time and 
within budget

25
OPERATIONS 

(2)

Provide reliable grid and market operations for the Texas electric 
market within compliance of all ERCOT protocols, NERC standards 
and requirements and Service Level Agreements

25
COMPLIANCE

(3)

Conduct ERCOT business and operations in compliance with all 
applicable NERC/FERC regulatory requirements and standards, 
financial/accounting regulatory requirements and standards, 
legislative and PUCT directives

15
CORPORATE 
SUPPORT

(4)

Manage legal, legislative, regulatory and market participant 
relationships to meet the expectations of the Board of Directors as 
outlined in ERCOT's strategic plan

10
PROJECTS

(5)

Plan and implement critical projects on‐time and within budget 
while delivering capabilities as defined and agreed within project's 
scope, objectives and deliverables

100
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2010 ERCOT KEY PERFORMANCE INDICATOR MATRIX



TAB
ITEM

GOAL PERCENTAGE OFFICER MEASUREMENT STATUS PERFORMANCE

1.1 Successful completion of Market Trials Phase 3  15 Cleary
Completion within 30 days of 
plan

1.2 Successful completion of Market Trials Phase 4  15 Cleary
Completion within 30 days of 
plan

1.3 Successful completion of Market Trials Phase 5  15 Cleary
Completion within 30 days of 
plan

1.4 Successful completion of 168 Hour Test 15 Cleary
Completion within 30 days of 
plan

1.5 December 1, 2010 Go‐Live Achieved 20 Cleary
December 1, 2010 Nodal 
Market achieved

1.6 Do not exceed approved Nodal program budget 20 Cleary / Bowman
Program completes within 
approved budget

100

2010 ERCOT KEY PERFORMANCE INDICATORS AND GOALS
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KPI 1:  Successfully implement the Nodal Program milestones on time and within budget



TAB
ITEM

GOAL PERCENTAGE OFFICER MEASUREMENT STATUS PERFORMANCE

2.1
Complete the reviews of all projects submitted for regional 
planning along with ERCOT's 5‐year Transmission Plan

5 Saathoff
Complete the 5‐year plan and 
90% of regional planning 
project review on time

2.2
Complete all generation interconnection and reliability must run 
studies in accordance with PUCT rules and ERCOT protocols

5 Saathoff

95% of generation 
interconnections and reliability 
must run studies completed on 
time

2.3 Maintain frequency control within standard 20 Saathoff

No instances of system 
frequency being lower than 
59.91 Hz or higher than 60.09 
Hz for more than 30 
consecutive minutes

2.4 Manage transmission system within limits 15 Saathoff

No instances of Interconnection 
Reliability Operating Limits 
(IROLs) being exceeded for 
more than 30 consecutive 
minutes

2.5 Conduct retail transaction processing within protocols 8 Doggett 98%

2.6 Retail systems availability within SLA as agreed to by stakeholders. 8 Morgan
99.9% Business Hours

99.0% Non‐business hours

2.7 Conduct wholesale transaction processing within protocols 8 Doggett 99%

2.8 Market systems availability within SLA 8 Morgan 99%

2.9
Provide overall reliability of 99%, with reliability defined in retail 
segment service expectation agreement

8 Morgan 99%

2.10
Percent of completed dispute filings in accordance to protocol ‐‐ 
annual 

5 Doggett 95%

2.11
Meet or exceed Real‐time Balancing Market and Frequency Control 
system availability targets within SLAs as agreed to by stakeholders.

10 Morgan

99.932% with no outages 
exceeding 30 consecutive 

minutes and no more than 12 
outages per year.

100

2010 ERCOT KEY PERFORMANCE INDICATORS AND GOALS

KPI 2:  Provide reliable grid and market operations for the Texas electric market within compliance of all 
ERCOT protocols, NERC standards and requirements and Service Leval Agreements  
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TAB
ITEM

GOAL PERCENTAGE OFFICER MEASUREMENT STATUS PERFORMANCE

3.1
Maintain reliability while achieving full compliance with NERC/FERC 
planning and operating standards (this goal will be monitored by 
HR&G and adjusted as directed).

35 Saathoff / Manning

No more than 1 high severity 
and no more than 5 total 
exceptions from NERC 
Standards as found in a NERC 
Compliance Audit excluding 
current registration mitigation 
plan regarding TOP.

3.2 Achieve full compliance with all operating procedures 20 Saathoff / Manning
At least 99% compliance as 
found in the annual internal 
Operations Audit

3.3 Achieve compliance with all ERCOT Protocols and Operating Guides 20 Saathoff / Manning

No more than 3 operating 
related exceptions from 
ERCOT Protocols and 
Operating Guides as found in 
TRE Protocol Compliance Audit

3.4 Successful SAS 70 Audit Performance 25 Doggett / Bowman
Unqualified opinion for each 
SAS 70 control objective

100

2010 ERCOT KEY PERFORMANCE INDICATORS AND GOALS

KPI 3:  conduct ERCOT business and operations in compliance with all applicable NERC/FERC regulatory 
requirements and standards, financial/accounting regulatory requirements and standards, legislative and 

PUCT directives.
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TAB
ITEM

GOAL PERCENTAGE OFFICER MEASUREMENT STATUS PERFORMANCE

4.1
ERCOT's five year strategic plan presented on or before the June 
2010 ERCOT Board of Directors meeting

15 Capezzuti
Accomplish in accordance with 
business planning

4.2
Organizational structure and staffing level presented on or before the 
June 2010 ERCOT Board of Directors meeting

15 Capezzuti
Accomplish in accordance with 
business planning

4.3
ERCOT's 2011 budget/fee case presented by July 2010 ERCOT Board 
of Directors meeting

15 Bowman
Accomplish in accordance with 
business planning

4.4
Manage ERCOT total spending within 2010 authorized budget and 
within 5% of the authorized budget for Officer level reporting areas

15 Executive Team
Authorized annual 2010 
budget as approved by the 
Board

4.5

Proactively build relationships and establish clear and open 
communications with key constituencies:  elected officials, PUCT, 
Board, key other stakeholders, with emphasis on preparing the best 
possible rate case filing for 2011.

15 Grable
Target‐audience satisfaction 
with quality and timeliness of 
communication

4.6
Meet all Sunset Commission information and communication needs 
to achieve best possible outcome of Sunset process

15 Grable
Target‐audience satisfaction 
with quality and timeliness of 
communication

4.7
Each Officer will continue/begin holding skip‐level meetings with 
members of their staff

10 Executive Team

All Officers will have 
performed skip‐level meetings 
with members of their staff by 
December 31, 2010

100

2010 ERCOT KEY PERFORMANCE INDICATORS AND GOALS

KPI 4:  manage legal, legislative, regulatory and market participant relationships to meet the expectations of 
the Board of Directors as outlined in ERCOT’s strategic plan.
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TAB
ITEM

GOAL PERCENTAGE OFFICER MEASUREMENT STATUS PERFORMANCE

5.1 Taylor Data Center completed per schedule and within budget 25 Capezzuti
Completed within 30 days of 
September 30, 2010 and 
within approved budget

5.2
Bastrop Control Center and Data Center completed per schedule and 
within budget

25 Capezzuti
Completed within 30 days of 
September 30, 2010 and 
within approved budget

5.3
Plan and begin implementation of Data Center relocation while 
minimizing costs and remaining within budget

25 Morgan

*Plan completed ‐ July 1, 
2010. 
*2010 equipment in place by 
December 15, 2010.
*2011 equipment ordered and 
staged for delivery in January 
2011
*Within approved project 
budget

5.4 Information Lifecycle Management ("ILM") Project  25 Doggett
Phase 1 of ILM project 
implemented within 30 days 
of May 1, 2010

100

2010 ERCOT KEY PERFORMANCE INDICATORS AND GOALS

KPI 5:  plan and implement critical projects on‐time and within budget while delivering capabilities as defined 
and agreed within project's scope, objectives and deliverables
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