
Exhibit C, October 7, 2010 TAC Nodal Go-Live Certification 

At its October 7, 2010 meeting, TAC voted to certify the Full Nodal systems for a December 1, 
2010 go-live based on the October 1, 2010 ERCOT Management Readiness Certification and the 
October 5, 2010 Nodal Advisory Task Force ( NATF) recommendation as attached. 

October 5, 2010 NATF Motion1: 

Based on the observations and experience of the NATF members and the certification by 
ERCOT management, NATF is unaware of any outstanding issue, or collection of issues, 
that would prohibit TAC from voting affirmatively for the ERCOT Nodal Market Go-
Live; therefore, NATF recommends approval by TAC for a December 1, 2010 go-live. 
 
The NATF recommendation is based on our direct discussions with ERCOT and Market 
Trials observations.  NATF acknowledges there is much that cannot be directly observed 
by individual Market Participants. Where not directly observed, NATF has relied on 
those that have direct knowledge.  
 
NATF has reviewed with ERCOT the issues that have been reported as of October 5, 
2010, as identified in the QSE and TDSP issue lists and in the ERCOT Management 
Readiness Certification.  ERCOT currently has a plan to address each of the “Defects to 
be Resolved by Go-live” which includes a delivery date for the fix, a workaround or has a 
workaround plan in progress.  NATF accepts ERCOT’s status regarding deferred issues.  
The NATF expects ERCOT to continue updating NATF, TAC and the Board regarding 
the progress of the fixes and workarounds. 
 

The October 7, 2010 TAC motion passed with one opposing vote from the Consumer Market 
Segment and three abstentions from the Consumer and Cooperative (2) Market Segments.  All 
Market Segments were present for the vote. 

 

 

                                                            
1 The October 5, 2010 NATF motion passed with one abstention from the Consumer Market Segment.  All Market 
Segments were present for the vote. 


