
• Cost consciousness coupled with recent financial 
performance relating to the Nodal Program enable a 
scenario where ERCOT would need no change in fees for 
2011

• System Administration Fee remains at $0.4171 per MWh
 Proposing utilization of excess funds from 2010 
 Board Approved utilization of $25.2M from the Board 

Discretionary Fund for charges directly related to Nodal 
Post Go-Live 

10.  Recommend 2011 Base Operating Budget and Project 
Priority List (PPL)
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10.  Recommend 2011 Base Operating Budget and Project 
Priority List (PPL)

Line ($ Thousands)
2010

Budget
2010

Forecast

2011
Proposed
Budget

1 ERCOT O&M Expense                92,790                85,467              101,252 
2 Debt Service - Interest                  5,272                  2,539 3,515                
3 Debt Service - Principal                26,137                26,137                26,200 
4 Revenue Funded Projects                18,520                21,637                16,758 
5 Subtotal - Revenue Requirement 142,720            135,780            147,725            
6 Less: Other Revenue 3,164                3,844                4,006                
7 Less: Interest Income 81                     5                       -                        
8 Less: Extraordinary Item Revenue 12,760              18,570              5,000                
9 2010 Carry Forward -                        (14,420)             14,420              
10 Subtotal - Revenue Requirement from Sytem Admin Fee 126,715$          127,781$          124,299$          
11 Subtotal - System Administration Fee 0.4049$          0.4069$          0.4004$          
12 NERC Dues                  2,462                  8,295 11,975              
13 NERC Electric Reliability Organization fee                (2,462)                (8,295)              (11,975)
14 Protocol Services                  1,500                     787 2,466                
15 Market Monitoring 2,300                2,417                2,700                
16 Subtotal - Mandated Costs 3,800$              3,204$              5,166$              
17 Subtotal - System Administration Fee - Mandated 0.0121$          0.0102$          0.0166$          
18 Total - Revenue Rqmt from System Admin Fee 130,515$          130,985$          129,465$          
19 ERCOT System Administration Fee 0.4171$          0.4171$          0.4171$          
20 GWh 312,922            314,000            310,410            
21 % GWh Growth 1.6% 0.3% -0.8%
22 Debt Funded Projects                27,780                32,455                25,138 
23 Total Base Project/Data Center/Facility Capital Spending 46,300              54,092              41,896              
24 Total ERCOT Spending Authorization 176,762            179,734            190,003            
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10.  Recommend 2011 Base Operating Budget and Project 
Priority List (PPL)
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                 799              1,227                 825 881               895               910               930               949               969               
4 Outside Services              9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities              7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.              9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses              1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses              3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest              2,718              5,272              2,539 3,515            3,975            3,524            3,155            2,870            2,666            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            12,000            12,000            14,000            14,000            16,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        153,971        155,118        159,413        161,854        166,441        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 125,580$      126,715$      127,781$      124,299$      149,453$      151,701$      156,397$      158,789$      163,326$      
19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4671$        0.4595$        0.4638$        0.4632$        0.4696$        
20 NERC Dues              2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                 639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0158$        0.0157$        0.0158$        0.0160$        0.0162$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      154,499$      156,895$      161,739$      164,280$      168,967$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4829$        0.4752$        0.4796$        0.4792$        0.4859$        
28 GWh 308,126        312,922        314,000        310,410        319,926        330,145        337,237        342,793        347,770        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 3.1% 3.2% 2.1% 1.6% 1.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            18,000            18,000            21,000            21,000            24,000 
31 Total Base Project/Data Center/Facility Capital 31,523          46,300          54,092          41,896          30,000          30,000          35,000          35,000          40,000          
32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        189,244        190,795        198,500        201,358        209,368        
33  
34
 

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget  

Revenue Requirements
(in Thousands)

Line ($ Thousands)
2010

Budget

2011
Proposed
Budget Variance Explanations

1 ERCOT O&M Expense
2 Labor 59,012          69,947          (10,935)                Reallocating staff from Nodal Program to Base Operations resulting in increase of $6.1M; Credit allocations 

eliminated $4.6M; Reward and Recognition program reduced by $.3M; Interns cost included at $.2M

3 Equipment & Tools 1,227           881              346                      Reduction in costs for office supplies, equipment maintenance, and non-capitalizable hardware indirectly 
related to reduction in employee and contractor headcount

4 Outside Services 9,751           2,973           6,778                   $3.5M reduction for staff augmentation; $2.1M eliminated services primarily in System Planning and 
Financial Services; $1.1M savings for cost reductions; $.2M recategorized to Other; $.1M for Web-based 
training and courier services new for 2011

5 Utility, Maintenance, & Facilities 8,137           12,599          (4,462)                  $2.8M increase related to addition of Bastrop (BCC) and Taylor (TCC3) facilities; $1.5M increase resulting 
from discontinuation of facilities credit allocation from Nodal and Texas RE

6 Hardware & Software License & Maint. 9,101           9,861           (760)                     License true-up and inflationary growth

7 Employee Expenses 1,552           1,021           531                      Reduction from $2,100 average for 739 positions to $1,747 average for 584 positions; lower average based 
on 2010 spending trend

8 Other Expenses 4,010           3,970           40                        
9 Subtotal - O&M Expense           92,790         101,252                   (8,461)

10 Debt Service - Interest             5,272 3,515           1,757                   Savings resulting from lower debt balances and lower-than-budgeted interest rates

11 Debt Service - Principal           26,137 26,200          (63)                       
12 Revenue Funded Projects           18,520 16,758          1,762                   Primarily acceleration of Data Center hardware purchase from 2011 to 2010

13 Subtotal - Revenue Requirement 142,720        147,725        (5,005)                  
14 Less: Other Revenue 3,164           4,006           842                      Department of Energy grant not included in the 2010 budget and reduction in anticpated generation 

interconnect studies
15 Less: Interest Income 81                -               (81)                       
16 Less: Extraordinary Item Revenue 12,760          5,000           (7,760)                  Decreased sales tax refund available for utilization in 2011 

17 2010 Carry Forward -                   14,420          14,420                 Anticipated favorable 2010 budget-to-actual variance to be utilized in 2011

18 Subtotal - Revenue Requirement from Sytem Admin 126,715$      124,299$      2,416$                   
19 Subtotal - System Administration Fee 0.4049$        0.4004$        0.0045$                
20 NERC Dues             2,462 11,975          (9,513)                  Increase due to Texas RE budget increase following the divestiture in mid 2010

21 NERC Electric Reliability Organization fee           (2,462) (11,975)        9,513                   
22 Protocol Services             1,500 2,466           (966)                     Anticipated increase in cost of protocol services performed by third party vendor and transition costs related 

to Texas Reliability Entity
23 Market Monitoring             2,300 2,700           (400)                     Contractual increase of $.2M and Nodal program no longer cost sharing $.2M 

24 Subtotal - Mandated Costs 3,800$          5,166$          (1,366)$                
25 Subtotal - System Administration Fee - Mandated 0.0121$        0.0166$        (0.0045)$              
26 Total - Revenue Rqmt from System Admin Fee 130,515$      129,465$      1,050$                 
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.0000$               
28 GWh 312,922        310,410        2,512                   
29 % GWh Growth 1.6% -0.8% 0.8%
30 Debt Funded Projects           27,780           25,138 2,642                   
31 Total Base Project/Data Center/Facility Capital 46,300          41,896          4,404                   
32 Total ERCOT Spending Authorization 176,762        190,003        (13,242)                
33
34
 

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget
Summary of Estimated Income Sources 

Line Description 
Protocols 
Reference Calculation/Rate/Comment $ %

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT system administration fee 9.7.1 $0.4171 per MWh  $     129,465,056 89.0% 154,499,348$     156,895,281$      161,739,438$     164,280,515$     168,967,073$     

2 NERC Electric Reliability Organization fee NA A federally mandated, pass-through charge established to recover an 
amount approved by FERC for the ERCOT region’s share of the 
annual operating costs of the Electric Reliability Organization.  

          11,974,880 8.0% 12,226,352         12,483,106          12,745,251         13,012,901         13,286,172         

3 Private wide-area network fees 9.7.6 Recovery of a portion of expended costs;  actual cost of using third 
party communications network, initial equipment installation cost 
not to exceed $18,000, and monthly network management fee not to 
exceed $865

            2,208,221 2.0% 2,254,594           2,301,940            2,350,281           2,399,637           2,450,029           

4 Grant Funding NA Department of Energy             1,165,213 1.0% 1,599,091           450,050               -                      -                      -                      

5 Membership dues NA $2,000 for corporate members and $500 for associate and adjunct 
members

               320,000 0.0% 320,000              320,000               320,000              320,000              320,000              

6 Generation interconnection study fees NA • Security screening study fee 
• Modeling fee 

               263,025 0.0% 263,025              263,025               263,025              263,025              263,025              

7 Blackstart Training NA Cost Sharing                  32,500 0.0% 65,000                65,000                 65,000                65,000                65,000                

8 Qualified scheduling entity application fee 9.7.5 $500 per entity                    7,500 0.0% 7,500                  7,500                   7,500                  7,500                  7,500                  

9 Competitive retailer application fee 9.7.5 $500 per entity                    7,500 0.0% 7,500                  7,500                   7,500                  7,500                  7,500                  

10 Map sale fees NA $20 - $40 per map request                    1,000 0.0% 1,000                  1,000                   1,000                  1,000                  1,000                  

11 Mismatched schedule processing fee 9.7.4 $1 per mismatched event                    1,000 0.0% 1,000                  1,000                   1,000                  1,000                  1,000                  

12
13 Total  $     145,445,895 100.0%  $     171,244,410  $      172,795,402  $     177,499,994  $     180,358,078  $     185,368,299 
14
15
16   
17   

 

2011 Proposed Budget

Note:  
In addition to the items listed above, ERCOT also collects a Nodal market surcharge which is currently $0.3750 per MWh.  The Nodal Surcharge will remain in effect until the costs of implementing the Nodal Program, as approved by the 
Public Utility Commission of Texas, are fully recovered.  
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ERCOT Fiscal Year 2011 Budget 
O&M Expense by Capability
(in Thousands)

0 0 0 0

Line ($ Thousands)

Transmission
 System

 Operation
 (Capability 1)

Retail
Market

Operation
(Capability 2)

Wholesale
Spot/Cash
 Market 

Operation
(Capability 3)

 Renewable
Energy
 Credits

(Capability 4)

Customer
 Care

(Capability 5) Total
1 ERCOT O&M Expense
2 Labor for Base Operations 36,303$            7,319$           21,702$          701$              3,922$           69,947$                
3 Equipment & Tools 458                   101                265                 9                    48                  881                       
4 Outside Services 1,051                1,041             752                 20                  110                2,973                    
5 Utility, Maintenance, & Facilities 6,584                1,420             3,786              122                687                12,599                  
6 Hardware & Software License & Maint. 5,550                1,034             2,657              86                  535                9,861                    
7 Employee Expenses 591                   103                260                 19                  47                  1,021                    
8 Other Expenses 2,376                386                1,005              27                  175                3,970                    
9 Total - O&M Expense 52,913$            11,404$         30,427$          983$              5,524$           101,252$              

10
11 Percentage of Total 52.3% 11.3% 30.1% 1.0% 5.5% 100.0%

Transmission System 
Operation

(Capability 1)

Retail Market Operation
(Capability 2)

Wholesale Spot/Cash  Market 
Operation

(Capability 3)

Renewable Energy Credits
(Capability 4)

Customer  Care
(Capability 5)

O&M Expense by Capability

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget

Labor Workpapers
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ERCOT Fiscal Year 2011 Budget 
Staffing by Capability with Comparison to Study Recommendations  

Comparison to Study

Line Capability/Group/Service  Study 

 ERCOT
Service 
Total 

 ERCOT
Group Total 

 Variance
by Group Comments

1 1 TRANSMISSION SYSTEM OPERATION
2 1.1 System Planning 35.00       34.97           (0.03)            
3 1.1.1 Transmission Adequacy Assessment -           10.08        -              -               
4 1.1.2 Transmission Planning -           17.78        -              -               
5 1.1.3 Interconnection Planning -           0.82          -              -               
6 1.1.4 Generation/Resource Adequacy Assessment -           3.92          -              -               
7 1.1.5 Generation & Load Planning -           2.37          -              -               
8 1.2 Transmission Connection Management 8.51         5.15             (3.36)            1 Generation Interconnection policing efforts not an 

ERCOT function.  
9 1.2.1 Connection Analysis/Studies -           3.05          -              -               

10 1.2.2 Connection Scheduling -           -            -              -               
11 1.2.3 Connection Oversight & Management -           2.10          -              -               
12 1.2.4 Connection Commissioning -           -            -              -               
13 1.3 Grid Security Management 23.00       27.08           4.08             2 Unable to reach study recommendation - Extensive 

workarounds must be eliminated before staffing 
efficiencies can be achieved. Efficiencies achievement 
estimate - 1.1.2012

14 1.3.1 Transmission Reliability Assessment -           6.91          -              -               .
15 1.3.2 Security/Contingency Analysis -           14.92        -              -               
16 1.3.3 Security Coordination -           3.01          -              -               
17 1.3.4 System Restoration Planning -           1.06          -              -               
18 1.3.5 Ancillary Services Requirement Determination -           1.18          -              -               
19 1.4 Outage Coordination/Planning 10.00       10.08           0.08             
20 1.4.1 0 -           8.14          -              -               
21 1.4.2 Resource Outage Coordination/Planning -           1.94          -              -               
22 1.5 Real-Time System Control 27.51       27.21           (0.30)            
23 1.5.1 Monitor and Control Transmission Network -           10.67        -              -               
24 1.5.2 Monitor and Control Interconnectors -           2.00          -              -               
25 1.5.3 Instruct and Monitor Facilities -           4.02          -              -               
26 1.5.4 Frequency Control (Facilities Real-Time Control) -           10.52        -              -               
27 1.5.5 Manage System Restoration -           -            -              -               
28 1.6  Scheduling & Dispatch -           -              -               Dispatching a function of real-time control today, but 

will not be necessary in Nodal market. 
29 1.6.1 Facilities Scheduling (inc. Unit Commitment) -           -            -              -               
30 1.6.2 Facilities Dispatch (Energy & Ancillary Services) -           -            -              -               
31 1.6.3 Interconnection Scheduling -           -            -              -               
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ERCOT Fiscal Year 2011 Budget 
Staffing by Capability with Comparison to Study Recommendations  

Comparison to Study

Line Capability/Group/Service  Study 

 ERCOT
Service 
Total 

 ERCOT
Group Total 

 Variance
by Group Comments

32 1.7 Forecasting 5.00         5.86             0.86             1 Function of greater importance in ERCOT region than 
other ISOs

33 1.7.1 Load Forecasting -           5.26          -              -               
34 1.7.2 Wind Forecasting -           0.60          -              -               
35 1.8 Operational Testing and Performance Management 3.01         5.46             2.45             1 Increased emphasis on testing and performance 

management offsets
36 1.8.1 Generator Commissioning Testing -           -            -              -               
37 1.8.2 Generator Operational Testing -           1.13          -              -               
38 1.8.3 Generator Black Start Testing -           0.50          -              -               
39 1.8.4 Generator Performance Assessment -           1.40          -              -               
40 1.8.5 Load-Participation Performance Assessment -           2.43          -              -               
41 1.9 Commercial Management 1.00         0.60             (0.40)            
42 1.9.1 Manage Interconnection Capacity Rights Reservation -           0.60          -              -               
43 1.9.2 Manage Interconnection Capacity Rights Trading -           -            -              -               
44 1.9.3 Ancillary Services Procurement (Non-Market) -           -            -              -               
45 1.9.4 Transmission Loss (Adjustment) Factor Determination -           -            -              -               
46 1.9.5 Network Code/Agreement Management -           -            -              -               
47 1.9.6 Monitor Network Code/Agreement Compliance -           -            -              -               
48 1.10 Operational Support 11.50       14.73           3.23             1 Ad hoc reporting requirements can not be eliminated. 

Study assumption will never be realized.

49 1.10.1 Operations Analysis and Reporting -           5.71          -              -               
50 1.10.2 Operator Training -           9.02          -              -               
51 1.11 Compliance Monitoring & Reporting 20.51       21.25           0.74             
52 1.11.1 Dispatch Compliance -           4.50          -              -               
53 1.11.2 Policy & Procedure Compliance -           16.75        -              -               
54 1.12 Standards Development -           1.50             1.50             3
55 1.12.1 Standards Development -           1.50          -              -               
56
57 Capability 1 Totals 145.04     153.89      153.89         8.85             
58
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ERCOT Fiscal Year 2011 Budget 
Staffing by Capability with Comparison to Study Recommendations  

Comparison to Study

Line Capability/Group/Service  Study 

 ERCOT
Service 
Total 

 ERCOT
Group Total 

 Variance
by Group Comments

59 2 RETAIL MARKET OPERATION
60 2.1 Retailer Registration 3.50         3.41             (0.09)            
61 2.1.1 Retailer Registration & Qualification -           3.41          -              -               
62 2.2  Customer Switching/Registry 6.52         6.52             -               
63 2.2.1 Customer Choice Information Provision (Awareness Programs) -           -            -              -               
64 2.2.2 End Customer Registration -           1.70          -              -               
65 2.2.3 End Customer Transfer -           4.82          -              -               
66 2.3 Load Profile Determination and Management 3.50         1.20             (2.30)            1 Function primarily captured in Cap. 1.7
67 2.3.1 Load Profile Customer Segment Determination -           0.50          -              -               
68 2.3.2 Load Profile Management -           0.20          -              -               
69 2.3.3 Load Profile Parameter Calculation -           0.50          -              -               
70 2.4 Accumulation Metering, Data Collection and Data Aggregation 1.00         0.83             (0.17)            
71 2.4.1 Meter Installation -           -            -              -               
72 2.4.2 Meter Maintenance -           -            -              -               
73 2.4.3 Meter Registration -           0.36          -              -               
74 2.4.4 Meter Data Collection -           -            -              -               
75 2.4.5 Meter Data Validation & Substitution -           0.47          -              -               
76 2.4.6 Profiled Usage Estimation -           -            -              -               
77 2.4.7 Usage Data Aggregation -           -            -              -               
78 2.5 Interval/Smart Metering, Data Collection and Data Aggregation 1.00         0.88             (0.12)            
79 2.5.1 Meter Installation -           -            -              -               
80 2.5.2 Meter Maintenance -           -            -              -               
81 2.5.3 Meter Registration -           0.46          -              -               
82 2.5.4 Meter Data Collection -           -            -              -               
83 2.5.5 Meter Data Validation & Substitution -           0.42          -              -               
84 2.5.6 Meter Data Aggregation -           -            -              -               
85 2.6 Bulk Transfer Management 0.49         0.91             0.42             
86 2.6.1 Bulk Transfer Activation -           0.38          -              -               
87 2.6.2 Bulk Customer Transfer Management -           0.34          -              -               
88 2.6.3 End Customer Notification -           0.19          -              -               
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ERCOT Fiscal Year 2011 Budget 
Staffing by Capability with Comparison to Study Recommendations  

Comparison to Study

Line Capability/Group/Service  Study 

 ERCOT
Service 
Total 

 ERCOT
Group Total 

 Variance
by Group Comments

89 2.7 Market Information 2.50         2.70             0.20             
90 2.7.1 Switching Analysis and Reporting -           1.66          -              -               
91 2.7.2 Retail Market Notice Publication -           1.04          -              -               
92 2.8 Retail Market Development 6.99         6.96             (0.03)            
93 2.8.1 Policy Definition -           0.24          -              -               
94 2.8.2 Market Design Definition -           0.47          -              -               
95 2.8.3 Rules Definition -           1.50          -              -               
96 2.8.4 Rules Administration -           2.44          -              -               
97 2.8.5 Procedure Definition -           0.97          -              -               
98 2.8.6 Procedure Administration -           1.33          -              -               
99 2.9 Market Oversight 1.50         2.50             1.00             2 Efficiency realization estimated 7.1.2011

100 2.9.1 Policy/Rules Compliance -           1.45          -              -               
101 2.9.2 Process/Procedure Compliance -           1.05          -              -               
102 2.10 Dispute Management 3.01         3.06             0.05             
103 2.10.1 Dispute Management -           3.06          -              -               
104 -           -              -               
105 Capability 2 Totals 30.01       28.97        28.97           (1.04)            
106
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ERCOT Fiscal Year 2011 Budget 
Staffing by Capability with Comparison to Study Recommendations  

Comparison to Study

Line Capability/Group/Service  Study 

 ERCOT
Service 
Total 

 ERCOT
Group Total 

 Variance
by Group Comments

107 3 WHOLESALE SPOT/CASH MARKET OPERATION
108 3.1 Participant Registration 2.50         6.60             4.10             
109 3.1.1 Participant Registration & Qualification Management -           6.60          -              -               2

3

Web enabled registration not yet available but on Nodal 
Parking deck. Efficiency achieved in 1.1.2012.

 Study did not account for LARs and EIS (technical 
requirements/site visits)

110 3.2 Bidding, Scheduling and Pricing 15.99       16.69           0.70             
111 3.2.1 Bid/Offer Receipt and Management -           1.21          -              -                
112 3.2.2 Real-Time Market Execution (Dispatch and Pricing) -           5.68          -              -               
113 3.2.3 Day-Ahead Market Execution (Unit Commitment/Scheduling & Pricing) -           9.80          -              -               
114 3.3 Wholesale Metering, Data Collection and Data Aggregation 11.50       14.18           2.68             1 Study assumed meter registration efficiencies around 

EPS site approvals.  Value add to the market related to 
settlement accuracy.  Market rules change would be 
necessary to realize efficiencies.

115 3.3.1 Meter Installation -           -            -              -               
116 3.3.2 Meter Maintenance -           -            -              -               
117 3.3.3 Meter Registration -           6.59          -              -               
118 3.3.4 Meter Data Collection -           2.17          -              -               
119 3.3.5 Meter Data Validation & Substitution -           2.17          -              -               
120 3.3.6 Meter Data Aggregation -           3.25          -              -               
121 3.4 Billing, Settlement & Credit Management 11.95       15.05           3.10             2

1

Rule change required relating to verifiable costs.
(1 FTE)
Shadow Settlement efficiency (2 FTEs)
If approved, efficiency achieved 1.1.2012.

122 3.4.1 Market Settlement -           10.05        -              -                 
123 3.4.2 Billing -           2.90          -              -               
124 3.4.3 Payment Management -           2.10          -              -               
125 3.5 Credit Management 6.00         6.00             -               
126 3.5.1 Credit Risk Management -           5.00          -              -               
127 3.5.2 Treasury (Cash and Collateral) Management -           1.00          -              -               
128 3.5.3 Financial Default Process Management -           -            -              -               
129 3.6 Market Information 9.99         14.05           4.06             
130 3.6.1 Market Data Publication -           9.25          -              -               2 Study recommends limiting ad hoc reporting and non-

monitored automated reporting.  Estimated efficiency 
achievement  - 7.1.2011

131 3.6.2 Market Analysis -           3.67          -              -               
132 3.6.3 Market Notice Publication -           1.13          -              -               
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ERCOT Fiscal Year 2011 Budget 
Staffing by Capability with Comparison to Study Recommendations  

Comparison to Study

Line Capability/Group/Service  Study 

 ERCOT
Service 
Total 

 ERCOT
Group Total 

 Variance
by Group Comments

133 3.7 CRR/FTR Management 6.00         6.30             0.30             
134 3.7.1 Congestion Revenue Rights Allocation -           3.00          -              -               
135 3.7.2 Congestion Revenue Rights Auction -           3.05          -              -               
136 3.7.3 Maintain CRR Registry -           0.25          -              -               
137 3.7.4 Manage Secondary Trading of CRRs -           -            -              -               
138 3.8 Wholesale Market Development 14.03       12.17           (1.86)            
139 3.8.1 Policy Definition -           2.23          -              -               
140 3.8.2 Market Design Definition -           1.70          -              -               
141 3.8.3 Rules Definition -           1.50          -              -               
142 3.8.4 Rules Administration -           4.22          -              -               
143 3.8.5 Procedure Definition -           0.80          -              -               
144 3.8.6 Procedure Administration -           1.72          -              -               
145 3.9 Market Oversight/Monitoring 1.99         2.36             0.37             
146 3.9.1 Policy/Rules Compliance -           2.28          -              -               
147 3.9.2 Process/Procedure Compliance -           0.08          -              -               
148 3.9.3 Market Surveillance -           -            -              -               
149 3.9.4 Trade Surveillance -           -            -              -               
150 3.10 Dispute Management 3.99         4.70             0.71             2 Dispute process rule change required for staffing 

efficiency.  Estimated change 1.1.2012
151 3.10.1 Dispute Management -           4.70          -              -               
152
153 Capability 3 Totals 83.94       98.09        98.09           14.15           
154
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ERCOT Fiscal Year 2011 Budget 
Staffing by Capability with Comparison to Study Recommendations  

Comparison to Study

Line Capability/Group/Service  Study 

 ERCOT
Service 
Total 

 ERCOT
Group Total 

 Variance
by Group Comments

155 4 RENEWABLE ENERGY CREDITS
156 4.1 REC Definition 0.19         0.19          0.19             -               
157 4.2 Facility Accreditation 0.15         0.15          0.15             -               
158 4.3 Determine REC Obligations and Verify Compliance 0.09         0.09          0.09             -               
159 4.4 Facility Registration 0.19         0.19          0.19             -               
160 4.5 REC Issuance and Retirement 0.37         0.37          0.37             -               
161 4.6 Verify REC Validity 1.47         1.47          1.47             -               
162 4.7 REC Title Tracking 0.22         0.22          0.22             -               
163 4.8 Information Publication 0.28         0.19          0.19             (0.09)            
164
165 Capability 4 Totals 2.96         2.87          2.87             (0.09)            
166
167 5 CUSTOMER CARE
168 5.1 Training & Education Delivery 3.50         2.80          2.80             (0.71)            
169 5.2 Helpdesk Management 3.00         0.55          0.55             (2.45)            
170 5.3 Account Management 8.00         12.55        12.55           4.55             
171
172 Capability 5 Totals 14.50       15.89        15.89           1.39             4 Increased support work for Level 1 & 2 QSEs and CRR 

account holders
173
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ERCOT Fiscal Year 2011 Budget 
Staffing by Capability with Comparison to Study Recommendations  

Comparison to Study

Line Capability/Group/Service  Study 

 ERCOT
Service 
Total 

 ERCOT
Group Total 

 Variance
by Group Comments

174 6 INFORMATION TECHNOLOGY
175 6.1 IT Application Services 93.00       100.76         7.76             
176 6.1.1 Database Administration -           11.28        -              -               1 Down 3.42 FTEs from Study - necessary for base 

support with minor betterments - changes to databases 
will be captured as projects

177 6.1.2 Corporate Applications -           7.48          -              -               1 Down 2.53 FTEs from Study- classification adjustment

178 6.1.3 Systems Operations Applications -           23.44        -              -               1 Up 4.69 FTEs from Study
179 6.1.4 Wholesale Market Operations Applications -           20.17        -              -               4

1

Up 1 FTEs from Study because of CMM self support.
Disagree with support level of wholesale transaction 
processing 

180 6.1.5 Retail Market Operations Applications -           17.45        -              -               2 Up 7.45 FTEs from Study- potential staffing efficiency 
possible 1.1.2012 by consolidating tasks and training.  
Testing is not included as recommended by Study

181 6.1.6 Enterprise Integration -           7.35          -              -               Down .08 FTE from Study
182 6.1.7 Vendor Management -           3.00          -              -               
183 6.1.8 Release Management -           6.14          -              -               
184 6.1.9 Other Application Services -           4.45          -              -               3 Up .45 FTEs from Study - fewer resources for  

Openview; however, missed capability in data extracts 
and reporting.

185 6.2 IT Infrastructure Services 46.50       53.24           6.74             
186 6.2.1 Network and Telecom Services -           10.71        -              -               Down 1.29 FTEs from Study - combined field services, 

deskside support, deskside imaging, and asset 
management

187 6.2.2 Server Support -           15.78        -              -               Down .15 FTE from Study
188 6.2.3 Enterprise Architecture -           2.50          -              -               Down .74 FTE from Study
189 6.2.4 Enterprise Storage -           10.55        -              -               1 Up 2.21 FTEs from Study 
190 6.2.5 IT Security -           11.70        -              -               3 Up 4.7 FTEs from Study - Transferred access 

management effort from IT.
191 6.2.6 Other IT Infrastructure Services -           2.00          -              -               3 Capacity performance (short term); performance tuning

192 6.3 IT Support 15.00       14.77           (0.23)            
193 6.3.1 Help Desk -           8.27          -              -               
194 6.3.2 Field Services -           6.50          -              -               
195 6.3.3 Other IT Support Services -           -            -              -               
196 6.4 IT Strategy & Planning 6.00         6.96             0.96             
197 6.4.1 IT Strategic Planning, Budgeting -           2.25          -              -               3 Increased for software compliance management
198 6.4.2 IT Standards -           1.39          -              -               
199 6.4.3 Other IT Strategy & Planning -           3.32          -              -               
200
201 Capability 6 Totals 160.50     175.73      175.73         15.23           
202
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ERCOT Fiscal Year 2011 Budget 
Staffing by Capability with Comparison to Study Recommendations  

Comparison to Study

Line Capability/Group/Service  Study 

 ERCOT
Service 
Total 

 ERCOT
Group Total 

 Variance
by Group Comments

203 7 OTHER SUPPORT & MANAGEMENT FUNCTIONS
204 7.1 Executive Support 4.50         4.75             0.25             
205 7.1.1 Office of the CEO -           3.00          -              -               
206 7.1.3 Board Support -           1.75          -              -               
207 7.2 Administrative Support 17.51       14.90           (2.61)            
208 7.2.1 Administrative Support -           14.90        -              -               
209 7.3 Strategy & Business Planning 2.00         2.00             -               
210 7.3.1 Strategy & Business Planning -           2.00          -              -               
211 7.4 Internal Audit 6.00         5.75             (0.25)            
212 7.4.1 Internal Audit -           5.75          -              -               
213 7.5 Legal 10.00       15.00           5.00             
214 7.5.1 Regulatory -           7.50          -              -               
215 7.5.2 Corporate -           7.50          -              -               2/3  Contract efficiency not realized until 1.1.2012
216 7.6 Finance 18.50       18.50           -               
217 7.6.1 General Accounting & Finance -           11.50        -              -               
218 7.6.2 Purchasing & Contract Administration -           6.00          -              -               
219 7.6.3 Payroll -           1.00          -              -               
220 7.7 Human Resources 8.00         8.00             -               
221 7.7.1 Human Resources -           8.00          -              -                1 

2
Increase for Compensation & Benefits effort 
Outsourcing payroll & benefits function - efficiency to 
be achieved by 7.1.2011.

222 7.8 Facilities/Security 20.00       21.30           1.30             
223 7.8.1 Facilities Management -           16.00        -              -               3 Increased for Health & Safety Coordination
224 7.8.2 Physical Security -           5.30          -              -               
225 7.9 Stakeholder Relations 6.00         5.15             (0.85)            
226 7.9.1 Government and Regulatory Relations -           3.15          -              -               

227 7.9.2 Communications -           2.00          -              -               
228 7.10 Project / Program Management 5.00         8.34             3.34             1 Required staff for continuity
229 7.10.1 Project and Program Management -           8.34          -              -               
230 7.11 Internal Controls & Risk Management -           5.00             5.00             
231 7.11.1 Internal Controls & Risk Management -           5.00          -              -                1

2

4 

Staffing Efficiency anticipated 7.1.2011

Risk capability not included in Study 
232
233 Capability 7 Totals 97.51       108.69      108.69         11.18           
234
235
236 Totals 534.46     584.13      584.13         49.67           
237
238
239
240
241
242
243

Note:
Variance explanations provided based on the following four categories:

1.  Disagree with Study assumption(s) 8
2. Study assumption(s) not implemented/realized 28
3.  Study missed Capability 11
4.  Increased scope of work since Study performed 3

Total 50
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ERCOT Fiscal Year 2011 Budget 
Outside Service Detail - Mandated

Line Department

 2011
Proposed
Budget Description of Service(s)

1 Retail Client Services & Analysis 814,560$              PUCT mandated End User Switch and Provider Of Last Resort (POLR) notifications.

2 General Counsel 600,000                Outside Legal Counsel: Outside Legal Services regarding litigation or areas requiring specialized legal knowledge and skills 
not possessed by in-house legal staff.  Expert witness fees, court reporter fees, employment/employee benefits, information 
technology, intellectual property, security/compliance, tax/financing, governance, insurance/risk management, records 
management, and related items. The services are necessary to obtain expert advice on all legal issues confronting the company 
(e.g. Employee Retirement Income Security Act (ERISA), bankruptcy, antitrust, litigation, etc.).

3 Board of Directors 554,000                Expenses associated with the ongoing support and administration of the Board of Directors
•  Independent member compensation
•  Member replacement 
•  Business expense reimbursement
•  Special meetings and retreats as necessary

4 Accounting & Financial Reporting 125,000                Annual financial statement audit: Mandatory to be compliant with Public Utility Commission of Texas (PUCT) rules. Must be 
performed by external auditing firm. 

5 Internal Control Management Program 86,100                  SAS 70 Audit is required to be performed by an external independent certified public accounting firm.

6 Settlements & Billing Operations 31,992                  Necessary to satisfy protocol requirement for audit of Reliability Must Run (RMR) - Zonal Protocols Section 22, Attachment 
F, Section 13; Nodal Protocols Section 22, Attachment B, Section 13.

7 Accounting & Financial Reporting 20,000                  Annual IRS form 990 review and filing: This is a required statutory audit that msut be performed externally. 

8 Human Resources 15,000                  Support for determining the Financial Accounting Standards Board (FASB) 106 Liability for post retiree medical benefits for 
ERCOT. 

9 Human Resources 15,000                  401k Audit: Federal law requires that ERCOT include audited benefit plan financial statements with its annual Internal 
Revenue Service (IRS) Form 5500 filing. The benefit plan audits must be performed by an independent audit firm. Loss of the 
qualified tax status of the benefit plans resulting in significant liability to the company and possible ERCOT employees.

10 Subtotal - Mandated Outside Services 2,261,652$           
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ERCOT Fiscal Year 2011 Budget 
Outside Service Detail - Discretionary

Line Department

 2011
Proposed
Budget Description of Service(s)

1 Technology Services Administration 321,360$              Lawson Hosting - Lower cost to host externally, would require hardware and 3 support specialists to host internally.

2 Human Resources 190,000                Immigration Assistance: These fees cover the specialized legal expertise in the immigration area as well as the filing fees 
associated with the hiring of non-US citizens.  These fees are required to recruit for power engineers and certain Information 
Technology functions. The legal expertise in immigration is a very specialized area and ERCOT does not require a full-time 
position.  Approximately half of the expense in this area is for legal services and the rest covers the actual fees.   

2 Human Resources 60,000                  Web Based e-Learning Program: Enables business organizations to maximize business performance through a combination of 
comprehensive e-learning content, online information resources, flexible learning technologies and support services. It is a 
24x7 program with a course library of over 4,000 courses related to Business Development and IT.  Program will be used to 
enhance competencies for job skills and reduce travel costs.

3 Human Resources 60,000                  External data and compensation reviews/comparisons, as requested, for specific positions.

4 Facilities Management 50,000                  Courier Services required for mail collection, routing and distribution in lieu of FTE.

5 Credit Administration 30,000                  Ratings service and data feed to ERCOT's new credit program for Nodal. The use of these services is contingent on the Board 
of Directors approving creditworthiness standards that include ratings.

6 Subtotal - Discretionary Outside Services 711,360$              

7
8 Total - Base Operations Outside Services 2,973,012$           
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ERCOT Fiscal Year 2011 Budget 
Requested Outside Services Not Funded

Line Department

 2011
Proposed
Budget Description of Service(s)

1  
2 Critical Infrastructure Security 300,000$              Energy Management and Market Systems (EMMS) security assessment.

3 Long Term Planning & Policy 200,000                Development of three-phase (PSCad or similar) models of west Texas ERCOT system to allow evaluation of sub-cycle system 
dynamics.  Potential issues include sub synchronous interaction, sub-synchronous resonance, optimization of shunt reactive 
devices to support wind generation.

4 Mid Term Planning 175,000                Recent dynamic studies have indicated that the load models used for these studies is highly important in determining the  
results of those studies.  Since these studies are increasingly resulting in real costs to the system (congestion, dynamic reactive 
devices, etc.) in the order of $100Ms, it is important to validate the appropriateness of these models against real world 
response.

5 Internal Audit 195,000                Contract labor staff augmentation

6 Long Term Planning & Policy 150,000                Procurement of wind generation patterns, based on actual location of wind farms in ERCOT and actual historical weather data 
and assuming actual wind turbine technologies installed, for use in planning models to better understand diversity of wind 
patterns and likely system congestion.

7 Critical Infrastructure Security                  150,000 Security penetration assessment of the network perimeter, email and remote access. 

8 Retail Client Services & Analysis                  130,000 Prepare, distribute, and collect results of market participant survey. Perception surveys are conducted on various services 
offered to the market such as meeting management, website revisions, etc. 

9 Human Resources 125,000                University Co-Op program and curriculum development: Services required to develop university curriculum, provide studies 
and internship programs. This service would be performed along with ERCOT staff.  

10 Long Term Planning & Policy 100,000                Procurement of new model for analysis of expected Loss-Of-Load Events (LOLE), assessment of target reserve margin, and 
expected load carrying capability of variable generation.  New model would allow evaluation of the impact of transmission 
congestion on deliverability of generation reserves.

11  Physical Security 88,000                  A 3-year Remote Managed Services Contract with the access control system vendor to provide patching, software upgrades, 
software updates, corrective procedures and planning, hardware and software specifications and procurement instructions, 
system network environment schematics and requirement instructions, database system layout, forms and credentials design, 
access level and alarm configuration. This contract would prevent system down time and possible loss of control of access to 
critical cyber asset areas.  Currently support is being provided by a security analyst in the Critical Infrastructure Security 
department on an as available basis. 

12 Human Resources 60,000                  Benefits Audit(s)/Survey(s): Third party administrator to audit claims paid by benefit providers (medical, dental, vision, etc.) 
to make sure claims are not being overpaid, as well as, benefit surveys to ensure ERCOT is in line with the market. The 
audits/surveys do not have to be performed annually, so the estimated cost is based on a couple per year that would be rotated.  

13 Mid Term Planning 50,000                  Dynamic studies are increasingly being used to determine system limits and determine system equipment needs.  The costs of 
these limits and equipment is in the order of $100Ms.  It is therefore increasingly important to validate that these models 
accurately reflect the actual performance of units on the system.

14 Physical Security 50,000                  External cyber vulnerability assessment of the Physical Access Control System.

15 Total Requested Outside Services Not Funded 1,773,000$           
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ERCOT Fiscal Year 2011 Budget 
Outside Service Detail - Mandated

Line Department Description of Service(s)

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 EMMS Development Resources required for defect fixes, performance issues, security patch management, etc. on proprietary and 

custom software critical to the Market. 
4,165,680$   4,253,159$   4,342,476$   4,433,668$   4,526,775$   

2 Retail Client Services & Analysis PUCT mandated End User Switch and Provider Of Last Resort (POLR) notifications. 831,666        849,131        866,962        885,169        903,757        

3 General Counsel Outside Legal Counsel: Outside Legal Services regarding litigation or areas requiring specialized legal knowledge 
and skills not possessed by in-house legal staff.  Expert witness fees, court reporter fees, employment/employee 
benefits, information technology, intellectual property, security/compliance, tax/financing, governance, 
insurance/risk management, records management, and related items. The services are necessary to obtain expert 
advice on all legal issues confronting the company (e.g. Employee Retirement Income Security Act (ERISA), 
bankruptcy, antitrust, litigation, etc.).

612,600        625,465        638,599        652,010        665,702        

4 Board of Directors Expenses associated with the ongoing support and administration of the Board of Directors
•  Independent member compensation
•  Member replacement 
•  Business expense reimbursement
•  Special meetings and retreats as necessary

565,634        577,512        589,640        602,023        614,665        

5 Accounting & Financial Reporting Annual financial statement audit: Mandatory to be compliant with Public Utility Commission of Texas (PUCT) 
rules. Must be performed by external auditing firm. 

127,625        130,305        133,042        135,835        138,688        

6 Internal Control Management Program SAS 70 Audit is required to be performed by an external independent certified public accounting firm. 87,908          89,754          91,639          93,563          95,528          

7 Settlements & Billing Operations RMR Contractor to satisfy protocol requirement for audit of RMR (Zonal Protocols Section 22, Attachment F, 
Section 13; Nodal Protocols Section 22, Attachment B, Section 13).  Cost based on historical billing.

32,664          33,350          34,050          34,765          35,495          

8 Accounting & Financial Reporting Annual IRS form 990 review and filing: This is a required statutory audit, that has to be performed externally. 20,420          20,849          21,287          21,734          22,190          

9 Human Resources Support for determining the Financial Accounting Standards Board (FASB) 106 Liability for post retiree medical 
benefits for ERCOT. 

15,315          15,637          15,965          16,300          16,643          

10 Human Resources 401k Audit: Federal law requires that ERCOT include audited benefit plan financial statements with its annual 
Internal Revenue Service (IRS) Form 5500 filing. The benefit plan audits must be performed by an independent 
audit firm. Loss of the qualified tax status of the benefit plans resulting in significant liability to the company and 
possible ERCOT employees.

15,315          15,637          15,965          16,300          16,643          

11 Subtotal - Mandated Outside Services 6,474,827$   6,610,798$   6,749,625$   6,891,367$   7,036,086$   
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ERCOT Fiscal Year 2011 Budget 
Outside Service Detail - Discretionary

Line Department Description of Service(s)

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget

1 Technology Services Administration Lawson Hosting - Lower cost to host externally, would require hardware and 3 support specialists to host 
internally

328,109        334,999        342,034        349,217        356,550        

2 Human Resources Immigration Assistance: These fees cover the specialized legal expertise in the immigration area as well as the 
filing fees associated with the hiring of non-US citizens.  These fees are required to recruit for power engineers 
and certain Information Technology functions. The legal expertise in immigration is a very specialized area and 
ERCOT does not require a full-time position.  Approximate 1/2 of the expense in this area is for legal services and 
the rest covers the actual fees.   

193,990        198,064        202,223        206,470        210,806        

3 Human Resources Web Based e-Learning Program: Enables business organizations to maximize business performance through a 
combination of comprehensive e-learning content, online information resources, flexible learning technologies 
and support services. It is a 24x7 program with a course library of over 4,000 courses related to Business 
Development and IT.  Program will be used to enhance competencies for job skills and reduce travel costs.

61,260          62,546          63,860          65,201          66,570          

4 Human Resources External data and compensation reviews/comparisons, as requested, for specific positions. 61,260          62,546          63,860          65,201          66,570          

5 Facilities Management Courier Services required for mail collection, routing and distribution in lieu of FTE. 51,050          52,122          53,217          54,334          55,475          

6 Credit Administration Ratings service and data feed to ERCOT's new credit program for Nodal. The use of these services is contingent 
on the Board of Directors approving creditworthiness standards that include ratings.

30,630          31,273          31,930          32,600          33,285          

7 Subtotal - Discretionary Outside Services 726,299$      741,551$      757,123$      773,023$      789,256$      
8
9 Total - Base Operations Outside Services

7,201,125$   7,352,349$   7,506,748$   7,664,390$   7,825,342$   
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ERCOT Fiscal Year 2011 Budget 
Facilities Summary 

Line Building
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget

1 Number of Locations                     2                     2                     2                     3                     3                     2                     2                     2                     2 

2 Number of Buildings                     4                     4                     4                     6                     6                     5                     5                     5                     5 

3 Total Square Footage 215,400         215,400         215,400         275,700         275,700         230,700         230,700         230,700         230,700         

4 Total Facilities Costs 9,146,984$    9,603,536$    9,644,545$    12,599,245$  12,302,673$  11,539,936$  11,782,274$  12,029,702$  12,282,326$  

5
6 Cost per Square Foot 42.47$           44.58$           44.78$           45.70$           44.62$           50.02$           51.07$           52.14$           53.24$           
7
8
9
10

11

Notes:
1. Facilities costs exclude allocation credits from Nodal and Texas RE in 2009 and 2010.
2. 2012 includes rent for the Met Center location through June 2012, as well as, the contract termination fee of $243K payable in July 2012.
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ERCOT Fiscal Year 2011 Budget 
Facilities & Equipment Summary by Account

Line Description
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 Building Maintenance
2 Bldg. Security Services 896,643$              955,000$              905,231$              1,385,000$           1,370,300$           1,355,173$           1,383,632$           1,412,688$           1,442,355$           
3 Building Maintenance 599,598                238,000                613,462                1,193,777             1,145,388             1,097,464             1,120,510             1,144,041             1,168,066             
4 Miscellaneous Facilities Services                              133,925                173,050                139,998                179,638                175,908                172,250                175,868                179,561                183,332                
5 Custodial Service 242,582                273,000                226,717                270,378                244,813                218,055                222,635                227,310                232,083                
6 Grounds Maintenance                   49,300                  45,000                  46,529                  96,995                  99,032                  101,112                103,235                105,403                107,616                
7 Subtotal - Building Maintenance 1,922,048             1,684,050             1,931,937             3,125,787             3,035,441             2,944,055             3,005,880             3,069,003             3,133,452             
8
9 WAN 2,940,547             3,130,000             2,826,673             3,095,676             3,160,685             3,227,060             3,294,828             3,364,019             3,434,664             

10
11 Property Tax 912,515                1,325,706             1,381,572             2,443,048             2,494,352             2,546,733             2,600,215             2,654,819             2,710,571             
12
13 Utilities
14 Electricity 1,632,750             1,670,000             1,590,307             2,042,000             1,917,429             1,786,871             1,824,395             1,862,708             1,901,824             
15 Water/Gas/Sewer/Trash 97,242                  75,000                  76,473                  112,894                107,080                100,972                103,092                105,257                107,467                
16 Fuel Oil 14,099                  12,000                  12,959                  25,421                  25,955                  26,500                  27,056                  27,625                  28,205                  
17 Water Service -                       -                           -                           -                           -                           -                           -                           -                           -                           
18 Subtotal - Utilities 1,744,091             1,757,000             1,679,739             2,180,315             2,050,463             1,914,342             1,954,544             1,995,589             2,037,496             
19
20 Rent
21 Office Rental 936,336                864,000                1,046,897             882,144                671,914                -                       -                       -                       -                       
22 Storage Rental 91,898                  55,200                  73,132                  81,460                  83,171                  84,917                  86,700                  88,521                  90,380                  
23 Miscellaneous Rental 24,750                  -                       24,751                  25,270                  25,801                  26,342                  26,896                  27,460                  28,037                  
24 Subtotal - Rent 1,052,985             919,200                1,144,780             988,874                780,885                111,260                113,596                115,981                118,417                
25
26 Telecom 
27 Web Conferencing 198,303                365,000                329,208                368,960                376,708                384,619                392,696                400,943                409,363                
28 Telephone - Long Distance 126,426                122,930                126,060                153,060                156,274                159,556                162,907                166,328                169,821                
29 Internet Service 161,559                171,600                144,935                150,517                152,904                155,356                158,619                161,950                165,351                
30 Telephone - Local 63,187                  68,600                  72,549                  78,797                  80,452                  82,141                  83,866                  85,628                  87,426                  
31 Data/Voice Circuits 21,671                  21,600                  4,994                   11,063                  11,296                  11,533                  11,775                  12,022                  12,275                  
32 PBX Lease for ISO -                           -                           -                           -                           -                           -                           -                           -                           -                           
33 Telephone - Conf. Calls 3,651                   37,850                  2,097                   3,147                   3,213                   3,280                   3,349                   3,419                   3,491                   
34 Subtotal - Telecom 574,798                787,580                679,844                765,545                780,847                796,486                813,212                830,290                847,726                
35
36 Nodal & Texas RE Allocations (1,207,930)           (1,466,092)           (1,047,264)           -                       -                       -                       -                       -                       -                       
37
38 Total - Facilities 7,939,054$           8,137,444$           8,597,280$           12,599,245$         12,302,673$         11,539,936$         11,782,274$         12,029,702$         12,282,326$         
39
40 Materials, Supplies, & Equipment
41 Equipment & Tools < $1,000 240,949$              200,000$              207,878$              200,000$              204,200$              208,488$              212,866$              217,336$              221,900$              
42 Hardware < $1,000 81,388                  237,200                150,236                148,723                151,846                155,035                158,290                161,614                165,008                
43 Software < $1,000 88,436                  153,100                127,894                143,704                146,722                149,803                152,949                156,161                159,440                
44 Equipment Maintenance 116,629                235,000                112,741                122,571                125,145                127,773                130,456                133,196                135,993                
45 Office Supplies 113,988                292,716                108,925                117,553                120,022                122,542                125,116                127,743                130,426                
46 Equipment Rental 88,012                  68,000                  61,720                  84,580                  86,356                  88,170                  90,021                  91,912                  93,842                  
47 Chemical Supplies 55,999                  30,000                  44,486                  50,405                  47,712                  45,038                  45,984                  46,950                  47,936                  
48 Vehicle Maintenance 12,887                  9,000                   10,573                  12,624                  12,889                  13,160                  13,436                  13,719                  14,007                  
49 Misc Equip Repairs 796                      2,000                   536                      406                      415                      423                      432                      441                      451                      
50 Total - Equipment 799,084$              1,227,016$           824,990$              880,566$              895,306$              910,432$              929,551$              949,072$              969,002$              
51
52 Total - Facilities & Equipment 8,738,138$           9,364,460$           9,422,270$           13,479,810$         13,197,980$         12,450,368$         12,711,826$         12,978,774$         13,251,328$         
53
54
55
56

Notes:
1. Nodal & Texas RE Allocation includes recovery for facility and information technology utilization.   
2. Office rent includes rent for the Met Center location through June 2012 as well as the contract termination fee of $243K payable in July 2012.
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ERCOT Fiscal Year 2011 Budget 
Hardware & Software Support/Maintenance 

Energy
Management

System

Market 
Management

System

Settlement and Billing
Data Aggregation

Load Profiling
Interval Metering Enterprise

Information
System

Reporting

ERCOT Production Systems ERCOT Corporate Systems

ERCOT 2011 Hardware & Software Support/Maintenance Budget = $9,860,703

Corporate and
Financial 
Systems

System 
Operations

Retail Transaction Processing
Registration Systems
Enterprise Integration

$1,238,604

$2,015,227

$862,288

$1,949,011

$585,005

Security - $932,346

Network Model 
Management 

System

Congestion 
Revenue 

Rights

Outage 
Scheduler

Credit 
Management 

Module

Market Systems $2,278,222
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ERCOT Fiscal Year 2011 Budget 
Employee Expenses

Line  
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT
2 Training - Registration Fees 287,074$        522,485$        229,560$        246,619$        239,728$        244,762$        249,902$        255,150$        260,508$        
3 Training - Travel -Lodging 63,764            150,465          79,606            61,307            59,594            60,846            62,124            63,428            64,760            
4 College Education Reimbursement 54,251            35,867            46,848            57,649            56,038            57,215            58,416            59,643            60,895            
5 Training - Travel -Other 13,436            23,020            8,843              26,942            26,189            26,739            27,301            27,874            28,460            
6 Training - Travel -Airfare 22,767            76,475            28,162            22,684            22,050            22,513            22,986            23,468            23,961            
7 Training - Mileage Reimbursement 24,464            66,813            20,469            22,612            21,980            22,441            22,913            23,394            23,885            
8 Training - Meals 20,066            39,271            21,812            17,084            16,607            16,956            17,312            17,675            18,047            
9 Subtotal - Training 485,822$        914,396$        435,300$        454,897$        442,186$        451,472$        460,953$        470,633$        480,516$        

10
11 Cellular Phone 210,885          163,807          212,450          205,988          200,233          204,438          208,731          213,114          217,590          
12 Business - Mileage Reimbursement 98,747            74,329            83,472            81,881            79,593            81,265            82,971            84,714            86,493            
13 Business - Travel - Lodging 62,299            102,558          65,223            54,259            52,743            53,850            54,981            56,136            57,314            
14 Business- Travel - Airfare 33,466            67,828            77,261            53,072            51,589            52,672            53,778            54,908            56,061            
15 Remote System Access 49,922            47,902            43,976            42,998            41,797            42,675            43,571            44,486            45,420            
16 Professional Dues 35,297            33,049            32,970            35,709            34,711            35,440            36,184            36,944            37,720            
17 Wireless PC Card 39,063            37,091            28,661            33,308            32,377            33,057            33,752            34,460            35,184            
18 Business - Meals 30,444            31,948            24,774            23,214            22,565            23,039            23,523            24,017            24,521            
19 Business - Travel - Other 27,328            21,235            20,972            20,061            19,500            19,910            20,328            20,755            21,190            
20 Business - Registration Fees 45,860            57,758            12,146            15,269            14,842            15,154            15,472            15,797            16,129            
21 Subtotal - Business 633,310$        637,504$        601,905$        565,758$        549,950$        561,499$        573,291$        585,330$        597,622$        
22
23 Total - Employee Expenses 1,119,132$     1,551,900$     1,037,205$     1,020,655$     992,136$        1,012,971$     1,034,244$     1,055,963$     1,078,138$     
24
25 FTEs 695 739 640 584 556 556 556 556 556
26
27 Average Cost per FTE 1,610$            2,100$            1,621$            1,747$            1,784$            1,822$            1,860$            1,899$            1,939$            
28
29 % Training Cost of Base Salaries 0.78% 1.36% 0.70% 0.87% 0.82% 0.82% 0.82% 0.81% 0.81%
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ERCOT Fiscal Year 2011 Budget 
Other Expenses

Line 2009 Actual
2010 

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT
2 Insurance Premiums 1,742,811    1,876,837            1,832,555          1,832,639           1,871,124           1,910,418           1,950,537           1,991,498           2,033,319           
3 Subscriptions - Data Services 1,221,452    1,278,184            1,310,433          1,341,573           1,369,747           1,398,511           1,427,880           1,457,865           1,488,481           
4 Relocation Benefit 304,946       360,000               360,000             367,560              375,279              383,160              391,206              399,421              407,809              
5 Dues 66,401         89,250                 89,536               123,093              125,678              128,317              131,012              133,763              136,572              
6 Recruiting Expense 67,800         106,000               70,635               114,900              117,313              119,776              122,292              124,860              127,482              
7 Job Posting Advertising 62,912         40,000                 55,708               51,050                52,122                53,217                54,334                55,475                56,640                
8 Report Printing 28,805         63,700                 7,607                 38,027                38,826                39,641                40,474                41,324                42,191                
9 Reward & Recognition 3,752           65,000                 22,674               25,525                26,061                26,608                27,167                27,738                28,320                

10 Sponsored Meetings 25,730         35,500                 29,163               24,303                24,814                25,335                25,867                26,410                26,964                
11 Express Shipping 23,005         42,300                 17,236               20,761                21,197                21,642                22,096                22,560                23,034                
12 Publications - Media 9,143           9,387                   9,634                 10,296                10,512                10,732                10,958                11,188                11,423                
13 Postage & Delivery 9,803           18,150                 7,650                 7,375                  7,530                  7,688                  7,849                  8,014                  8,182                  
14 Corporate Events 12,721         11,750                 8,550                 7,147                  7,297                  7,450                  7,607                  7,767                  7,930                  
15 Miscellaneous 19,069         14,250                 1,458                 5,840                  5,963                  6,088                  6,216                  6,347                  6,480                  
16 Tax - Sales, Excise & Use 69,627         -                      41,614               -                      -                      -                      -                      -                      
17 Total - Other Expenses 3,667,976$  4,010,308$          3,864,453$        3,970,089$         4,053,461$         4,138,583$         4,225,494$         4,314,229$         4,404,828$         
18
19
20
21
22
23

Note:
Subscriptions - Data Services account primarily includes weather and wind related forecasting and modeling services.
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ERCOT Fiscal Year 2011 Budget 
Project Priority List (PPL) - Funded

Line
2011

Priority
2011 
Rank

Program 
Area Source

Project 
Number Capital Projects

2011 
Budget
 Range

Cumulative 
Budget Range

Current 
Status Description

1 1- Critical 1 DC ERCOT Various Data Center Buildout $30M-$40M $30M-$35M Planning / 
Execution

Data Center Buildout Project - 8 subprojects addressing storage, 
servers, tape backup, telecommunication, and network gear

2 1- Critical 2 CO ERCOT 99911 Minor Cap - Critical $500k-$1M $30M-$35M Not Started Critical priority Minor Cap purchases

3 1- Critical 3 RO Market 11002_01 Texas SET 4.0 $1M-$2M $35M-$40M Not Started TX SET project to include reconnect / disconnect, AMS, Acquisitions, 
Meter Tampering

4 1- Critical 4 MO ERCOT 90006_02 Information Lifecycle Mgmt – 
Mkt Systems, Archive, Reporting

$1M-$2M $35M-$40M Planning Subproject of 90006_01 - optimizing data storage requirements for our 
commercial systems

5 1- Critical 5 IO ERCOT 11003_01 Cyber Security Project #1 $500k-$1M $35M-$40M Not Started Enhance a specific area of ERCOT's cyber security capability

6 1- Critical 6 MO ERCOT 10052_01 Settlement System Upgrade $1M-$2M $35M-$40M Planning Replace the current application code with an optimized, self-supported 
solution.  Includes only the conversion of code -- no enhancements.

7 1- Critical 7 CO ERCOT 11004_01 Cyber Security Project #2 $250k-$500k $35M-$40M Not Started Enhance a specific area of ERCOT's cyber security capability

8 1- Critical 8 IO ERCOT 11005_01 IT Security Infrastructure Upgrade $100k-$250k $35M-$40M Not Started Upgrade a specific component of the IT security infrastructure

9 1- Critical 9 RO PUCT / 
Market

11006_01 MarkeTrak Upgrade and Enhancements  
(PLANNING)

$100k-$250k $40M-$45M Not Started Enhance MarkeTrak application for new PUCT requirements and other 
enhancements requested by market participants.
Examples: new subtypes for Expedited Switch Rescission and Meter 
Tampering, improved data validation, and AMS usage parameters

10 2-High 10 RO ERCOT 50088_01 Data Research and Reporting $1M-$2M $40M-$45M Execution Transition of ETS reporting from Data Archive to Enterprise Data 
Warehouse - Final stage of project

11 2-High 11 MO ERCOT 10055_01 Data Agg Performance Improvements $250k-$500k $40M-$45M Initiation New project to address data aggregation processing performance risk
Expected to start in 2010 and conclude in 2011

12 2-High 12 CO ERCOT 10031_01 Enterprise Records Management 
Automation (ERMA)

<$50k $40M-$45M Execution Provide a centralized record management repository for ERCOT with 
email integration.

Cutline
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ERCOT Fiscal Year 2011 Budget 
Project Priority List (PPL) - Not Funded

Line
2011

Priority
2011 
Rank

Program 
Area Source

Project 
Number Capital Projects

2011 
Budget
 Range

Cumulative 
Budget Range

Current 
Status Description

1 2-High 13 IO ERCOT New IDM  (databases only) $500k-$1M $40M-$45M Not Started Eliminate maintenance of two systems to control access to ERCOT 
systems.

2 2-High 14 MC ERCOT New Minor Cap - High $250k-$500k $40M-$45M Not Started High priority Minor Cap purchases

3 2-High 15 CO ERCOT New Cyber Security Project #3 $250k-$500k $40M-$45M Not Started Enhance a specific area of ERCOT's cyber security capability

4 2-High 16 IO ERCOT New Oracle Access Management $250k-$500k $40M-$45M Not Started Replace a manual effort carried out by the DBA’s.

5 2-High 17 IO ERCOT New Cyber Security Project #4 $100k-$250k $40M-$45M Not Started Enhance a specific area of ERCOT's cyber security capability

6 2-High 18 MO Market/
ERCOT

90015_01 Web-enabled Registration $100k-$250k $40M-$45M Not Started Create an interface that MPs (and potential MPs) can use to 
electronically submit and update registration data post nodal go-live.

7 2-High 19 IO ERCOT New Tripwire $100k-$250k $40M-$45M Not Started Tripwire has been deployed for approximately 3 years. To garner further 
benefit to our investment we would like to deploy a new utility Tripwire 
has available called Log Center.

8 2-High 20 IO ERCOT New Storage Replication Strategies $50k-$100k $40M-$45M Not Started Resize Ptest and Itest environments

9 2-High 21 MO ERCOT 90017_01 ERCOT.com CMS Replacement $250k-$500k $45M-$50M Not Started Replace  the Serena Collage application and Market Information 
Repository (MIR)

10 2-High 22 MO ERCOT 10006_01 EPS Meter DB Redesign $500k-$1M $45M-$50M Not Started Move departmental EPS Meter database and web views due to 
unsupported compatibility.

11 2-High 23 IO ERCOT New Secure Storage Bldg $250k-$500k $45M-$50M Not Started Facilities secured storage and shop

12 2-High 24 IO ERCOT New Blue Bldg Reconfig $100k-$250k $45M-$50M Not Started Blue Building reconfiguration

13 2-High 25 CO ERCOT 10039_01 Physical Security Project #1 $250k-$500k $45M-$50M Not Started Enhance a specific area of ERCOT's physical security
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ERCOT Fiscal Year 2011 Budget 
Project Priority List (PPL) - Not Funded

Line
2011

Priority
2011 
Rank

Program 
Area Source

Project 
Number Capital Projects

2011 
Budget
 Range

Cumulative 
Budget Range

Current 
Status Description

1 3-High/Med 26 MC ERCOT New Minor Cap - Other $250k-$500k $45M-$50M Not Started Lower priority Minor Cap items

2 3-High/Med 27 IO ERCOT New OS Upgrades $250k-$500k $45M-$50M Not Started Upgrade Windows, Linux, AIX and other supporting applications to the 
latest versions.

3 3-High/Med 28 MO ERCOT New AppWorx Upgrade TBD $45M-$50M Not Started Upgrade to newer version.

4 3-High/Med 29 RO ERCOT New Rearchitecture of Zonal TIBCO 
Framework (to be consistent with Nodal)

TBD $45M-$50M Not Started Upgrade to Zonal TIBCO to be consistent with Nodal TIBCO

5 3-High/Med 30 RO ERCOT 10004_01 Retail Testing Website Enhancement $250k-$500k $45M-$50M Not Started ERCOT upgrade to transition to Enterprise Architecure approved 
infrastructure.  No functional changes planned.

6 3-High/Med 31 RO ERCOT New Siebel Table Split TBD $45M-$50M Not Started The objective of this project is to make modifications to the Siebel data 
model to gain performance efficiencies and comply with Siebel 
technical data architecture guidelines. 

7 3-High/Med 32 RO ERCOT New Siebel Upgrade TBD $45M-$50M Not Started The objective of this project is to upgrade Siebel to the latest Siebel 
release. 

8 3-High/Med 33 RO ERCOT 10050_01 TIBCO Upgrade $100k-$250k $45M-$50M Not Started This project will upgrade ERCOT’s TIBCO infrastructure and 
underlying Linux Operating System (Zonal only).

9 3-High/Med 34 IO ERCOT New TCC2 Delivery Room Reconfig $250k-$500k $45M-$50M Not Started TCC2 Delivery Room reconfiguration

10 3-High/Med 35 IO ERCOT New TCC2 Cube Reconfig $500k-$1M $50M-$55M Not Started TCC2 Cube reconfiguration

11 3-High/Med 36 IO ERCOT New TCC2 Hope Room Reconfig $250k-$500k $50M-$55M Not Started TCC2 Hope Room reconfiguration

12 3-High/Med 37 IO ERCOT New TCC1 Cube Reconfig $500k-$1M $50M-$55M Not Started TCC1 1st floor cubicle reconfiguration

13 3-High/Med 38 IO ERCOT New Windows 7 $100k-$250k $50M-$55M Not Started Windows 7 upgrade

14 4-Medium 39 MO Market New Default Uplift Process TBD $50M-$55M Not Started Modify the existing Lodestar uplift functionality to support uplift of 
defaults on DAM Invoices and RTM Invoices through a Default Uplift 
Invoice, in an automated fashion.

15 4-Medium 40 MO Market 10008_01 Enhancements to API for Disputes TBD $50M-$55M Not Started Enhance the API Disputes functionality for updates, search and other 
functions post nodal go-live.  

16 4-Medium 41 MO ERCOT 90006_03 System Right-Sizing for ILM TBD $50M-$55M Not Started All systems coming online with Nodal - need to establish ongoing 
maintenance activities.   Replication from Nodal systems.  CRR, CMM 
sources only.
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ERCOT Fiscal Year 2011 Budget 
Project Priority List (PPL) - Not Funded

Line
2011

Priority
2011 
Rank

Program 
Area Source

Project 
Number Capital Projects

2011 
Budget
 Range

Cumulative 
Budget Range

Current 
Status Description

1 4-Medium 42 CO ERCOT 70015_01 Cyber Security Project #5 $100k-$250k $50M-$55M Not Started Enhance a specific area of ERCOT's cyber security capability

2 4-Medium 43 RO ERCOT New Test Automation Tool Upgrade TBD $50M-$55M Not Started Affects anything using WinRunner today

3 4-Medium 44 CO ERCOT 10030_01 Vendor Contract Information Database 
Review

<$50k $50M-$55M Not Started Move the management of vendors and vendor contracts from the 
current, in-house developed application to a best-practice model 

4 4-Medium 45 CO ERCOT New Cyber Security Project #6 TBD $50M-$55M Not Started Enhance a specific area of ERCOT's cyber security capability

5 4-Medium 46 CO ERCOT New Cyber Security Project #7 TBD $50M-$55M Not Started Enhance a specific area of ERCOT's cyber security capability

6 4-Medium 47 CO ERCOT 10049_01 Collateral Calculation Enhancement $100k-$250k $50M-$55M Not Started

7 9-Parking Lot RO PUCT 90007_01 Advanced Metering – Long-Term 
Settlement Solution

TBD TBD Not Started

8 9-Parking Lot MO Market 10007_01 Verifiable Cost Management System 
(VCMS)

TBD TBD Not Started

9 9-Parking Lot CO ERCOT 10029_01 Governance, Risk & Compliance (GRC) TBD TBD Not Started

10 9-Parking Lot CO ERCOT 10032_01 App Log Centralization TBD TBD Not Started

11 9-Parking Lot CO ERCOT 10043_01 BOD Material Preparation & BOD 
Resolution Tracking

TBD TBD Not Started

12 9-Parking Lot CO ERCOT 10045_01 Document Preparation Software - Legal TBD TBD Not Started

13 9-Parking Lot CO ERCOT 10046_01 Lawson Pcard Module TBD TBD Not Started

14 9-Parking Lot CO ERCOT New Open Enrollment TBD TBD Not Started

15 9-Parking Lot IO ERCOT New Oracle Upgrade TBD TBD Not Started

16 9-Parking Lot MO ERCOT New Rewrite REC Program TBD TBD Not Started
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ERCOT Fiscal Year 2011 Budget 
Proposed Nodal Post Go-Live Charges

Line Task

2011
Budget

 Estimate HW/SW Vendor FTE Staff Augmentation Notes

1  Nodal Stabilization - Operational Response, 
Production Issues and Stability 11,263,817$            -$                        6,817,500$              2,783,284$              1,663,033$              

2  Daylight Savings Time & Planning Model 
Functionality 41,276                    -                          -                          41,276                    -                          

3  Zonal Decommissioning Efforts 307,008                  -                          -                          307,008                  -                          

4  Deferred Defects & Workarounds 2,509,110                -                          1,044,147                1,220,396                244,567                  50% defects delivered in 2011

5  Parking Deck - Initial Release 
Impact Analysis/Requirements/Design 3,250,000                -                          650,000                  1,300,000                1,300,000                Planning/Design activities in 2011

6  Hardware & Software Maintenance 7,820,047                7,820,047                -                          -                          -                          

7 Post Go-Live Support Total 25,191,258$            7,820,047$              8,511,647$              5,651,964$              3,207,600$              
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Nodal Post Go-Live Support 

1. Nodal Stabilization Project 
1.1. Objectives 

• Provide support for increased volume of questions and disputes 

• Ensure quick analysis for Nodal issues 

• Deliver system functionality based on priority and urgency 

• Ensure adequate resources to quickly address system performance and stability issues 

 

1.2. Scope Definition 
1.2.1. In Scope 

Scope Item Description Notes/Assumptions 
Operational 
Response, 
Production Issues 
and Stability 

Includes ERCOT Business and IT labor to address spikes in day-to-day 
operations to support volume of work above normal expectations: 

• Response to stakeholder questions / external communications 
• Issue analysis to address impacts across grid, markets, services, 

finance, reporting and legal functions 
• Expected higher volume of settlement disputes due to market 

start-up and complexity 
• Anticipated additional training and workshops to respond to 

stakeholder needs 
• Remediation of production issues 

• Stabilization is defined as 7-month 
period Dec 2010 – Jun 2011 

• IT vendor costs are for period Dec 
2010 – Dec 2011  

 

1.2.2. Out of Scope 
• Any base operations activities supporting normal day-to-day operations 

• Other components of the Nodal Post Go-Live Support effort 
o Delivery of Daylight Savings Time and Planning Model functionality 
o Decommission of zonal wholesale systems 
o Nodal deferred defects 
o Nodal Parking Deck items 
o HW & SW operations maintenance for Nodal systems 

• Other capital projects on the 2011 PPL 
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2. Other Nodal Post-Go Live Support Components 

Scope Item Description Notes/Assumptions 
Delivery of Daylight 
Savings Time and 
Planning Model 
functionality 

Includes development, testing and implementation to address Daylight 
Savings Time (DST) and Planning Model (MOD) functionality required by 
Q1 2011 

• Targeting a 2-3 month effort to 
begin in Dec 2010 and deliver by 
Mar 2011 

Decommission of 
zonal wholesale 
systems and 
components  

Includes the complete decommission (code, data, instances) of the 
following zonal wholesale systems that will no longer be used post nodal 
go-live: 
 

• TCR (TCR auction Solver (LINDO), TCR GUI, Database) 
• OS 
• MPIM Zonal Code 
• EMMS (EMS & MMS) 
• ICCP 
• SMP (SCADA Management Platform) 
• Zonal OTS  
• Zonal BTS 
• MOS – Sender & Listener 
• Zonal Weather/Load Forecast 
• Zonal DC Tie 
• ERCOTPROD domain (required by sender) equivalent in other 

environments (itest/dev) 
• MOSPublic 
• MOS TML (ERCOT PUC & ERCOT PRP) 
• Zonal Dynamic Ratings 
• Report Runner 
• Removal of NON_Retail TML links 
• Retail Lite Environment  
• EIS Collateral Calc (FINANCE Schema in ISM) 
• ISM replication components (code components only, no data 

destruction) 
• Lodestar Appworx zonal jobs 
• Lodestar IT0xNDL itest databases 
• Nodal iTest MIR instance  
• PI code 
• Zonal Siebel Code 

• Planning to start in Dec 2010  
• Decommission beginning Jan 2011 

(2-3 month duration over 
maintenance release windows) 
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Scope Item Description Notes/Assumptions 
• All EMIL Products (extracts, reports, web services, etc.) 

identified as “Zonal - will retire” including historical files in MIR, 
except those under RRS legal retention requirements. 

• NDC (Schema in ISM, consists of views pointing to ERCOT 
schema in ISM) 

• EIS ETL 
• EIP/Retail Tibco code responsible for wholesale/EMS/data 

extract. 
• Applicable Appworx jobs for listed components, products & jobs 
• Wholesale FTP job on intranet server 
• Migrate CERT servers to MOTE/SOTE VLAN; combine services; 

decommission redundant servers/services. 
• Removal of legacy pre-go live data from NPROD 
• Any other “only-zonal” component, product, system, data, 

database, etc, that is deemed disposable after nodal go-live 
 

Delivery of Nodal 
Deferred Defects & 
Workarounds 

Includes development, testing and implementation to remediate 50% of 
Nodal deferred defects, based on priority, for the following systems: 

• EMS – estimated 10 month effort 
• CMM – estimated 3 month effort 
• EIP – estimated 4 month effort 
• DAM – estimated 1 month effort 
• MOD – estimated 1 month effort 
• NMMS – estimated 2 month effort 
• MMS – estimated 3 month effort 
• REG – estimated 1 month effort 
• S&B – estimated 3 month effort 
• CSI – estimated 1 month effort 

 

• Assumes 50% of deferred defects 
will be remediated in 2011, with 
majority of concentration between 
Jun-Dec 2011 

• Where possible, defect will be 
addressed sooner, to coincide with 
Stabilization releases 

• All systems except for EMS are 
targeting a 3-6 month effort 

• EMS will have target 5 releases and 
require a 10-month effort 

Nodal Parking Deck – 
Initial Release 
Planning/Design 

Impact analysis, requirements, and design activities to address Parking 
Deck items as part of the initial release (note: this list is not inclusive of 
all Parking Deck items; the items listed below are proposed due to shared 
functionality/applications base, as well as some high priority stand-alone 
items) 

• NPRR208 – Registration and Settlement of Distributed 
Generation (DG) Less Than 1 MW 

• NPRR258 – Sync with PRR824 and PRR833 and Additional 
Clarifications 

• Final list of items will require 
Market confirmation 

• Execution and delivery will be 
funded under future year PPL 

• Other parking deck items not 
included in this effort, will also be 
delivered as part of future year PPL  

• Cost estimate assumes mid-range 
estimate of cost 
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Scope Item Description Notes/Assumptions 
• NPRR131 – Ancillary Service Trades with ERCOT 
• NPRR207 – Unit Deselection 
• NPRR146 – ICCP Telemetry Information Submittals  
• NPRR210 – Wind Forecasting Change to P50, Sync with PRR841 
• NPRR222 – Half-Hour Start Unit RUC Clawback  
• NPRR251 – Sync of PRR845, Definition for IDR Meters and 

Optional Removal of IDR Meters at a Premise Where an 
Advanced Meter Can be Provisioned 

• NPRR181 – FIP Definition Revision  
• SCR759 – acLineSegment Name Length Increase in Information 

Model Manager (IMM) 
• NPRR240 – Proxy Energy Offer Curve 
• SCR755 – ERCOT.com Website Enhancements  
• NMMS API 
• CRR API 
• MMS Multiple Network Models 
• Large Wind Power Production Ramp Forecasting Phase 2  
• TML Transition to MIS 
• Update Credit PFE (Potential Future Exposure) Model 

HW & SW 
Maintenance 

Year 1 of hardware and software maintenance associated with Nodal 
systems 

• From 2011 IT budget submission 
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3. Post Go-Live Support – High-level Timeline/Milestones 

 

 

 

2010
Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

1  Operational Response, Production Issues and Stability 

2  DST & Planning Model Functionality 

3  Zonal Decommissioning Efforts 

4  Deferred Defects & Workarounds 

5  Parking Deck - Initial Release Impact Analysis/Requirements/Design 

6  Hardware & Software Maintenance 

TIMELINE
2011

Nodal Stabilization

Other Nodal Post Go-Live Support
DST & MOD functionality complete

Initial operational response and stability activities complete

Final operational response and stability activities complete

Decommision complete

Deferred defects delivered, when possible, in monthly releases

Deferred defects delivered in monthly releases

NodalParking Deck, Planning Phase start
NodalParking Deck, Execution Phase start
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ERCOT Fiscal Year 2011 Budget 
Nodal Post Go-Live Support - Daylight Saving Time & Planning Model Defects

Line Time and Cost Estimate - Project Information and Summary
1 PART A Project Information 
2 Project Number: TBD
3 Project Title:  Cleary
4 Estimator's Name: Martinez/Lowe 8/30/2010
5 Department:
6

7
8

9
10 Estimated Cost Estimated Effort (Hrs)
11 Internal Labor $38,720 Internal 352.0                         
12 External Labor -                                       External -                             
13 Hardware -                                       
14 Licenses -                                       Estimated Project Duration
15 Maintenance -                                       Weeks 12.0                           
16 Other -                                       
17 Sub-Total $38,720
18 Est. Finance Charges 2,556                                   Internal 100.0                         
19 TOTAL $41,276 External
20
21 Key  Risks 
22 1.)
23 2.)
24 3.)
25 4.)
26
27 Key Assumptions
28 1.)
29 2.)

Nodal PMO - Integration and Systems

  
Nodal Deferred Defects Sponsor's Name:

Estimate Date:

Based on $100 blended rate to account for incremental staff aug. as needed
Assumes 10% Contingency for bug iterations

Environment availability and coordination with other mandated or business required efforts could cause 
Infrastructure projects need careful coordination with code releases

What are We Doing:  DST and MOD (Planning Model) defects before Q111 end.  This document provides a bottom up estimate 
of the effort it requires to resolve these before Mar 2011.

Why are We Doing This:  These are required to be resolved before DST (short day) and 2011 Planning Model Go-Live.
Why Now:  These were  originally deferred to 2011 since they were not needed on Operating Day 1 - 12/01/2010, but will be 
needed before DST happens in Mar 2011.

Labor Rates

Nodal go-live emergencies may consume business and development resources which will delay and incur 
   Nodal Operations and Dispute volumes require more external resources than estimated for test planning 
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ERCOT Fiscal Year 2011 Budget 
Nodal Post Go-Live Support - Zonal Decommission

Line Time and Cost Estimate - Project Information and Summary
1 PART A Project Information 
2 Project Number: TBD
3 Project Title:  
4 Estimator's Name: Martinez/Lowe 9/7/2010
5 Department:
6

7

8

9
10 Estimated Cost Estimated Effort (Hrs)
11 Internal Labor $288,000 Internal 2,880.0                      
12 External Labor -                                       External -                             
13 Hardware -                                       
14 Licenses -                                       Estimated Project Duration
15 Maintenance -                                       Weeks 15.0                           
16 Other -                                       
17 Sub-Total $288,000
18 Est. Finance Charges 19,008                                 Internal 100.0                         
19 TOTAL $307,008 External 150.0                         
20
21 Key  Risks 
22 1.)
23
24 Key Assumptions
25 1.)
26 2.)

TBD

  
Decommission of Zonal Wholesale Systems Sponsor's Name:

Estimate Date:

Assumes 3.5 month effort 
Assumes systems on scope tab

What are We Doing:  The objective is to eliminate zonal wholesales systems and components that will no longer be used post 
nodal go-live.
Why are We Doing This:  Decommissioning of the zonal systems will be necessary in order to eliminate the cost overhead of 
support, maintenance and storage required to continue to service these systems that are no longer used. Leaving these systems 
active too long may risk interference with daily operations and eat into support resources better used for nodal operations or other 
projects.

Why Now:  After go-live of the redesigned ERCOT wholesale market (Nodal), certain ERCOT systems and components that were 
only applicable to zonal wholesale operations will become disposable and need to be decommissioned. 

Labor Rates

Clean up of some extracts, reports, files, etc, may be constrained by the need to retain records (as defined 
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ERCOT Fiscal Year 2011 Budget 
Nodal Post Go-Live Support - Deferred Defects

Line System 
Defects to be Resolved

 by Go-Live Deferred Defects Comments 
1 Delivery Schedule 
2 •1 Defect to be resolved by 11/05
3 •1 Defect to be resolved by 11/12 
4 Deferred Defects 

5 •59 Deferred defects require a workaround, all 59 workarounds in 
place and exercised 

6 Delivery Schedule 
7 •2 Defects to be resolved by 11/10
8 •2 Defects to be resolved by 11/12 
9 Deferred Defects 

10 •126 Deferred defects require a workaround, all 126 workarounds 
in place and exercised. 

11 Delivery Schedule 
12 •NA 
13 Deferred Defects 

14 •38 Deferred defects require a workaround, all 38 workarounds in 
place and exercised. 

15 Delivery Schedule 
16 •NA 
17 Deferred Defects 

18 •12 Deferred defects require a workaround, all 12 workarounds in 
place and exercised 

19 Delivery Schedule 
20 •1 Defect to be resolved by 11/11
21 •4 Defects to be resolved by 11/12
22 •2 Defects to be resolved by 11/19
23 Deferred Defects 

24 •4 Deferred defects require a workaround, 3 workarounds in 
place and exercised, 1 workaround to be completed   

MMS Total :  2 Total:   88 

EMS Total:   4 Total:   360 

COMS Total:   0  Total:    73 

CMM Total:   0 Total:    54 

MIS Total:  7 Total:    12 
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ERCOT Fiscal Year 2011 Budget 
Nodal Post Go-Live Support - Deferred Defects

Line System 
Defects to be Resolved

 by Go-Live Deferred Defects Comments 

         25 Delivery Schedule 
26 •NA 
27 Deferred Defects 

28 •9 Deferred defects require a workaround, all 9 workarounds in 
place and exercised 

29 Delivery Schedule 
30 •NA 
31 Deferred Defects 

32 •40 Deferred defects require a workaround, all 40 workarounds in 
place and exercised  

33 Delivery Schedule 
34 •NA 
35 Deferred Defects 

36 •4 Deferred defects require a workaround, all 4 workarounds in 
place and exercised  

37 Delivery Schedule 
38 •1 Defect to be resolved by 11/05
39 •1 Defect to be resolved by 11/12 
40 Deferred Defects 

41 •10 Deferred defects require a workaround, all 10 workarounds in 
place and exercised  

42 Delivery Schedule 
43 •10 Defects to be resolved by 11/12 
44 Deferred Defects 

45 •3 Deferred defects require a workaround, all  3 workarounds in 
place and exercised  

46 Delivery Schedule 
47 •2 Defects to be resolved by 11/12 
48 Deferred Defects 

49 •2 Deferred defects require a workaround, all  2 workarounds in 
place and exercised   

NMMS Total:  0 Deferred: 10 

OS Total:  0 Total:    128 

CRR Total:  0 Total:    7 

EIS (EDW) Total:  2 Total:    13 

EIP Total:  2 Total:    66 

CDR Total:  10 Total:    6 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget 
Nodal Post Go-Live Support - Parking Deck

Line Item Desc Status Priority
Impacted 
Systems Details

1 NPRR208 Registration and Settlement 
of Distributed Generation 
(DG) Less Than 1 MW

Board 
approved 
7/20/10

Critical COMS Revises the formula for Settlement of electricity consumption and out-flow by Customers with renewable 
Distributed Generation (DG).  The revised formula fulfills the provisions of PUC Rule 25.213 that requires 
ERCOT to develop DG Settlement processes that “reflect the time of generation.”  In order to fully 
synchronize the Protocols with the intent of the Rule as soon as practicable, ERCOT supports 
implementation of the grey-boxed language in NPRR208 as a “Critical” priority.

2 NPRR131 Ancillary Service Trades 
with ERCOT

Board 
approved 
1/19/10

High MMS, CMM, 
COMS, EIP, 
EDW, CDR

Allows QSEs representing resources to procure A/S in the DAM

3 NPRR146 ICCP Telemetry 
Information Submittals 

Board 
approved 
6/15/10

High NMMS Allows NOMCRs that modify only ICCP data object names to be submitted within 15 days of the network 
model load date
Possible resolution with business process changes

4 NPRR181 FIP Definition Revision Board 
approved 
1/19/10

High MMS, COMS, 
EIP

Revises the definition of Fuel Index Price (FIP) to correctly account for the timing difference between 
ERCOT’s application of FIP in its systems (midnight to midnight) and the timing of natural gas prices 
reflected by the index (i.e., hour ending 1000 to 0900).  

5 NPRR207 Unit Deselection Board 
approved 
7/20/10

High MMS Defers two changes:
 1 – hourly RUC notification of recommended but deselected resources in RUC
 2 – prevent QSEs from increasing Energy Offer Curves after a RUC Notification

6 NPRR210 Wind Forecasting Change 
to P50, Sync with PRR841

Board 
approved 
6/15/10

High COMS This NPRR changes the wind forecast from the 80% probability to 50%.  This change is also effective in 
determining if a QSE is capacity short.  The boxed language changes the capacity short calculation back to 
the 80% forecast.

7 NPRR222 Half-Hour Start Unit RUC 
Clawback 

Board 
approved 
7/20/10

High MMS, COMS Removed from original NPRR207 language.
Removes RUC clawback on Half-Hour Start Units in certain circumstances.  Also changes the RUC 
Clawback on Half-Hour Start Units that did not participate in the DAM to 50%.

8 NPRR153 Generation Resource Fixed 
Quantity Block Offer 

Board 
approved 
1/19/10

Medium MMS, EIP, EDW, 
CDR

Allows a fixed quantity and time block bid for Offline Non-Spin with the contingency that all hours be 
purchased in the block

9 NPRR164 Resubmitting Ancillary 
Service offers in SASM 

Board 
approved 
1/19/10

Medium MMS, EIP, EDW, 
CDR

Allows QSEs to take full advantage of A/S and energy co-optimization in the DAM and participate in the 
Supplemental Ancillary Service Market (SASM) by being able to resubmit A/S Offers at the higher of 
DAM MCPC or its offer price in the DAM.

10 SCR755 ERCOT.com Website 
Enhancements 

Board 
approved 
2/16/10

Medium ERCOT.com, 
Web Services, 

Collage

Implementation of 10 improvements to ERCOT.com received in the 2008 Market Participant Survey.  
Includes document archiving, search improvements, training, meeting calendar enhancements, and RSS 
feeds.
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ERCOT Fiscal Year 2011 Budget 
Nodal Post Go-Live Support - Parking Deck

Line Item Desc Status Priority
Impacted 
Systems Details

 
 

1 NPRR240 Proxy Energy Offer Curve Pending at 
Board

High / 
Medium

MMS, CDR 
(possibly others)

One grey-box section: “Energy Offer Curves that were constructed in whole or in part with proxy Energy 
Offer Curves shall be so marked in all ERCOT postings or references to the energy offer.”

2 NPRR241 Aggregate Incremental 
Liability (AIL) Calculation 
and Credit Reports Publish 
Corrections 

Pending at 
Board

Medium TBD One grey-box section: Changes the alternate posting format for 3 reports from XLS to XML (in addition to 
PDF).

3 NPRR251 Sync of PRR845, 
Definition for IDR Meters 
and Optional Removal of 
IDR Meters at a Premise 
Where an Advanced Meter 
Can be Provisioned

Pending at 
Board

High TBD Grey-boxes language requiring IDR meters if usage warrants.  Current language exempts situations where 
Advanced Meters have been installed.
Also gray-boxes related reporting requirements for ERCOT.

4 NPRR256 Synchronize Nodal 
Protocols with PRR787, 
Add Non-Compliance 
Language to QSE 
Performance Standards

Pending at 
NATF

TBD EMS, EDW Seeks to exempt generation resources from GREDP calculation during testing and qualification periods.
Not really a sync because additional exemptions to GREDP (Generation Resource Energy Deployment 
Performance) calculation are included

5 NPR257 Synchronization with 
Nodal Operating Guide 
Section 9, Monitoring 
Programs

Pending at 
PRS

TBD CDR, EDW 
(possibly others)

Grey-boxes multiple sections of the Nodal Protocols to align with Nodal Operating Guide Section 9, 
Monitoring Programs.
Through NOGRR025, ERCOT agreed to provide certain reports either during market trials, on a limited 
basis for specific intervals as requested by the PUCT, TRE and the IMM, or after TNMID.  

6 NPRR258 Sync with PRR824 and 
PRR833 and Additional 
Clarifications

Pending at 
PRS

Critical TBD Grey-boxes language to change the calculation of GREDP
PDCWG suggests priority of “critical”

7 NPRR260 Providing Access to MIS 
Secure Area to MIS 
Registered Users

Tabled at 
PRS

TBD Siebel, MPIM Makes it possible for consultants, power marketers, aggregators, consumers and universities to get access 
to the MIS Secure area (without doing so by getting a digital certificate through a registered Market 
Participant)

8 NOGRR034 Rescind Telemetry 
Performance Calculation 
Exclusions 

Pending at 
Board

Medium TBD Grey-boxes language that allows QSE and TSPs to request removal of telemetry from Telemetry Standard 
performance metrics when certain situations exist.

9 NOGRR050 Resolution of Reporting 
Issues Related to 
NPRR219

Pending at 
PRS

TBD TBD Grey-boxes several transmission Outage scheduling data elements from ERCOT reports until such time 
ERCOT systems can be modified to include only Transmission Service Provider’s (TSP’s) Outages in the 
reports

10 SCR759 acLine Segment Name 
Length Increase in 
Information Model 
Manager (IMM)

Pending at 
TAC

High IMM, CRR, MMS 
(possibly others)

Increases the character size of the acLine Segment type under the Line Equipment Container from 2 to 14 
in the IMM.  Allows modeling of multi-section line segments.
Not a major impact to IMM but cascading impacts to CRR and MMS
Desire expressed at ROS to have this implemented for Planning Go-Live (~March 2011)
Primarily requested by Centerpoint.
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ERCOT Fiscal Year 2011 Budget 
Nodal Post Go-Live Support - Parking Deck

Line Item Desc Status Priority
Impacted 
Systems Details

 
 

1 Wind Cost Allocation TBD Multiple discussions at TAC / Board from 1/20/2009 to 3/16/2010
WMS endorsed “Wind Plus Load Ratio Share” proposal (wind generators receive a hedgeable A/S 
obligation for responsive reserves, non-spinning reserves, regulation up and regulation down.)

2 Deferred NOGRR025 
Reports

Various Completion of NOGRR025 reports targeted for post-go-live development – synchronization effort 
underway to grey-box deferred reports in Nodal Operating Guide

3 NMMS API NMMS System to system interactions for the uploading and possible future downloading of data between ERCOT 
and Market Participants with minimal manual intervention. 
NOMCR submittals (upload) including data submittals, one-line submittals and CIM XML submittal. 
Various other submittals such as Rating Methodologies, SPS documents, etc.

4 CRR API CRR System to system interactions for the uploading and downloading of data between ERCOT and Market 
Participants without manual intervention.  
Nomination submittals (upload), Auction bid/offer submittals (upload), CRR Network Model files 
(download), CRR ownership records (download), CRR Auction results (download).

5 MMS Multiple Network 
Models

MMS MMS does not currently have the capability to concurrently support separate network models for Operating 
Day and Day-Ahead MMS processes (DAM & RUC)

6 Add PSS Status to RARF TBD Automation of manual reporting process created by NPRR156.  Current process involves the posting of a 
spreadsheet on PSS status when operators are notified of a change in PSS status. 

7 Automated Default Uplift 
Invoice

COMS Automation of uplift invoice in the event of a market participant default.  Current approach is manual.

8 EILS Enhancements TBD Automate the ERCOT Energy Interruptible Load Service reporting process in expectation of higher 
volumes with AMI.

9 Load Participation -SCED TBD Functionality to be considered for post-go-live development

10 EMS Upgrade EMS Upgrade EMS from v2.3 to v2.5/v2.6 - Change operating system from Windows to Linux
AREVA ceases support of v2.3 in June 2011 (extended support can be negotiated)
NERC CIP-007-1 R3 requires that ERCOT assess all security patches within 30 days of a patch release for 
all critical cyber assets, including EMS servers.  ERCOT has taken the stance that to meet this requirement 
it must set a goal of deploying all patches within 30 days.  The current number of Windows servers within 
the CCA perimeter makes this unmanageable due to the number of patches issued for Windows and its 
peripheral applications, and the relative severity of security breaches with Windows. The current zonal 
EMS system in production has received Technical Feasibility Exception (TFE) from NERC based on our 
commitment to Nodal migration.  However, since the Nodal EMS system may become unsupported, we 
need to reapply for a TFE for which we may need to demonstrate that an upgrade project is underway.

11 Deferred Defects Various Defects not addressed during Nodal stabilization period (Approx. 770 deferred defects as of Aug)
Review underway to confirm issues and confirm acceptable workarounds 
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ERCOT Fiscal Year 2011 Budget 
Nodal Post Go-Live Support - Parking Deck

Line Item Desc Status Priority
Impacted 
Systems Details

 
 

12 Lg. Wind Power Prod - 
Ramp Forecasting Ph 2 

TBD Phase 2 of the project that built a display for ERCOT operators to indicate periods of time within the next 6 
hours during which there is a high risk for a large wind power production ramp to occur 

13 TML Transition to MIS MIS Upon go live, most applications that are currently available through TML will migrate to MIS and will only 
be accessible to MPs through the MIS portal.  RMS has requested that Zonal Reports, Find ESI ID, Find 
Transactions, and Transaction submission be accessed through TML until MIS has had sufficient time to 
stabilize.

14 Move Price Validation 
Tool (PVT) to Svr App

TBD Functionality to be considered for post-go-live development

15 PVT Enhancements TBD Enhancements needed based on results of market testing and Nodal implementation: reporting, user 
interface changes, etc.

16 PVT Reporting Tools TBD Functionality to be considered for post-go-live development
17 Update Credit PFE 

(Potential Future Exposure) 
Model

TBD With the implementation of Nodal, ERCOT’s portfolio credit risk analysis for the Nodal market will 
include the following risk factors: (1) Price volatility analysis for the Day Ahead Market, (2) Bid and offer 
volume analysis in the Day Ahead Market, and (3) Value of Congestion Revenue Rights
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ERCOT Fiscal Year 2011 Budget

Fee Scenarios
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ERCOT Fiscal Year 2011 Budget 
Revenue Requirements - Future Year Fee Scenarios
 

Line

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget Avg. Comments
1
2 Proposed Budget 0.4829$             0.4752$             0.4796$             0.4792$             0.4859$             0.4806$    
3
4 MWh Growth 0% 0.4977$             0.5054$             0.5210$             0.5292$             0.5443$             0.5196$    All other factors constant
5 MWh Growth .5% 0.4952$             0.5004$             0.5133$             0.5188$             0.5309$             0.5117$    All other factors constant
6 MWh Growth 1% 0.4928$             0.4955$             0.5057$             0.5086$             0.5179$             0.5041$    All other factors constant
7 MWh Growth 1.5% 0.4904$             0.4906$             0.4983$             0.4986$             0.5053$             0.4966$    All other factors constant
8 MWh Growth 2% 0.4880$             0.4858$             0.4910$             0.4889$             0.4930$             0.4893$    All other factors constant
9
10 Project Funding -10M 0.4699$             0.4616$             0.4653$             0.4642$             0.4701$             0.4662$    All other factors constant except interest adjusted for decreased debt spend
11 Project Funding -5M 0.4764$             0.4684$             0.4724$             0.4717$             0.4780$             0.4734$    All other factors constant except interest adjusted for decreased debt spend
12 Project Funding +5M 0.4894$             0.4820$             0.4868$             0.4868$             0.4937$             0.4877$    All other factors constant except interest adjusted for increased debt spend
13 Project Funding +10M 0.4959$             0.4888$             0.4939$             0.4943$             0.5016$             0.4949$    All other factors constant except interest adjusted for increased debt spend
14 Project Funding +15M 0.5024$             0.4957$             0.5011$             0.5018$             0.5095$             0.5021$    All other factors constant except interest adjusted for increased debt spend
15  
16
17
18

 

Notes:
1.  MWh growth calculations utilized 310,400 GWh from the 2011 Proposed budget as the basis.   
2.  Project calculations utilized the annual project budgets submitted as part of the 2011 Proposed budget as the basis.  
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ERCOT Fiscal Year 2011 Budget 
Revenue Requirements - Fee Scenarios 

Line

1

2 Project Funding -10M Project Funding -5M Project Funding +5M Project Funding +10M Project Funding +15M
3
4 MWh growth 0% 0.4843$                            0.4910$                            0.5044$                            0.5111$                            0.5179$                            
5 MWh growth .5% 0.4819$                            0.4886$                            0.5019$                            0.5086$                            0.5153$                            
6 MWh growth 1% 0.4795$                            0.4862$                            0.4994$                            0.5061$                            0.5127$                            
7 MWh growth 1.5% 0.4772$                            0.4838$                            0.4970$                            0.5036$                            0.5102$                            
8 MWh growth 2% 0.4748$                            0.4814$                            0.4945$                            0.5011$                            0.5077$                            
9

10

11 Project Funding -10M Project Funding -5M Project Funding +5M Project Funding +10M Project Funding +15M
12
13 MWh growth 0% 0.4910$                            0.4982$                            0.5127$                            0.5199$                            0.5272$                            
14 MWh growth .5% 0.4861$                            0.4933$                            0.5076$                            0.5148$                            0.5219$                            
15 MWh growth 1% 0.4813$                            0.4884$                            0.5026$                            0.5097$                            0.5168$                            
16 MWh growth 1.5% 0.4766$                            0.4836$                            0.4976$                            0.5047$                            0.5117$                            
17 MWh growth 2% 0.4719$                            0.4789$                            0.4928$                            0.4997$                            0.5067$                            
18

19

20 Project Funding -10M Project Funding -5M Project Funding +5M Project Funding +10M Project Funding +15M
21
22 MWh growth 0% 0.5055$                            0.5133$                            0.5288$                            0.5366$                            0.5444$                            
23 MWh growth .5% 0.4980$                            0.5057$                            0.5210$                            0.5286$                            0.5363$                            
24 MWh growth 1% 0.4906$                            0.4982$                            0.5133$                            0.5208$                            0.5284$                            
25 MWh growth 1.5% 0.4834$                            0.4909$                            0.5057$                            0.5132$                            0.5206$                            
26 MWh growth 2% 0.4764$                            0.4837$                            0.4983$                            0.5056$                            0.5130$                            
27

Fee Scenarios
2012

Projected
Budget

2013
Projected

Budget

2014
Projected

Budget
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ERCOT Fiscal Year 2011 Budget 
Revenue Requirements - Fee Scenarios 

 
28

29 Project Funding -10M Project Funding -5M Project Funding +5M Project Funding +10M Project Funding +15M
30
31 MWh growth 0% 0.5126$                            0.5209$                            0.5375$                            0.5458$                            0.5541$                            
32 MWh growth .5% 0.5025$                            0.5106$                            0.5269$                            0.5351$                            0.5432$                            
33 MWh growth 1% 0.4926$                            0.5006$                            0.5166$                            0.5245$                            0.5325$                            
34 MWh growth 1.5% 0.4830$                            0.4908$                            0.5065$                            0.5143$                            0.5221$                            
35 MWh growth 2% 0.4736$                            0.4813$                            0.4966$                            0.5043$                            0.5119$                            
36

37

38 Project Funding -10M Project Funding -5M Project Funding +5M Project Funding +10M Project Funding +15M
39
40 MWh growth 0% 0.5267$                            0.5355$                            0.5532$                            0.5620$                            0.5708$                            
41 MWh growth .5% 0.5137$                            0.5223$                            0.5395$                            0.5482$                            0.5568$                            
42 MWh growth 1% 0.5011$                            0.5095$                            0.5263$                            0.5347$                            0.5431$                            
43 MWh growth 1.5% 0.4889$                            0.4971$                            0.5135$                            0.5217$                            0.5299$                            
44 MWh growth 2% 0.4770$                            0.4850$                            0.5010$                            0.5090$                            0.5170$                            

2016
Projected

Budget

2015
Projected

Budget
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 0% MWh Growth
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,975            3,524            3,155            2,870            2,666            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            12,000            12,000            14,000            14,000            16,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        153,971        155,118        159,413        161,854        166,441        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      149,453$      151,701$      156,397$      158,789$      163,326$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4815$        0.4887$        0.5038$        0.5115$        0.5262$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0163$        0.0167$        0.0172$        0.0177$        0.0182$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      154,499$      156,895$      161,739$      164,280$      168,967$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4977$        0.5054$        0.5210$        0.5292$        0.5443$        
28 GWh 308,126        312,922        314,000        310,410        310,410        310,410        310,410        310,410        310,410        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 0.0% 0.0% 0.0% 0.0% 0.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            18,000            18,000            21,000            21,000            24,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          30,000          30,000          35,000          35,000          40,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        189,244        190,795        198,500        201,358        209,368        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 0.5% MWh Growth
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,975            3,524            3,155            2,870            2,666            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            12,000            12,000            14,000            14,000            16,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        153,971        155,118        159,413        161,854        166,441        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      149,453$      151,701$      156,397$      158,789$      163,326$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4791$        0.4839$        0.4964$        0.5014$        0.5132$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0162$        0.0166$        0.0170$        0.0173$        0.0177$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      154,499$      156,895$      161,739$      164,280$      168,967$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4952$        0.5004$        0.5133$        0.5188$        0.5309$        
28 GWh 308,126        312,922        314,000        310,410        311,962        313,522        315,089        316,665        318,248        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 0.5% 0.5% 0.5% 0.5% 0.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            18,000            18,000            21,000            21,000            24,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          30,000          30,000          35,000          35,000          40,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        189,244        190,795        198,500        201,358        209,368        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 1% MWh Growth
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,975            3,524            3,155            2,870            2,666            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            12,000            12,000            14,000            14,000            16,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        153,971        155,118        159,413        161,854        166,441        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      149,453$      151,701$      156,397$      158,789$      163,326$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4767$        0.4791$        0.4890$        0.4916$        0.5006$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0161$        0.0164$        0.0167$        0.0170$        0.0173$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      154,499$      156,895$      161,739$      164,280$      168,967$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4928$        0.4955$        0.5057$        0.5086$        0.5179$        
28 GWh 308,126        312,922        314,000        310,410        313,514        316,649        319,816        323,014        326,244        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 1.0% 1.0% 1.0% 1.0% 1.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            18,000            18,000            21,000            21,000            24,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          30,000          30,000          35,000          35,000          40,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        189,244        190,795        198,500        201,358        209,368        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 1.5% MWh Growth
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,975            3,524            3,155            2,870            2,666            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            12,000            12,000            14,000            14,000            16,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        153,971        155,118        159,413        161,854        166,441        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      149,453$      151,701$      156,397$      158,789$      163,326$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4744$        0.4744$        0.4818$        0.4820$        0.4884$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0160$        0.0162$        0.0165$        0.0167$        0.0169$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      154,499$      156,895$      161,739$      164,280$      168,967$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4904$        0.4906$        0.4983$        0.4986$        0.5053$        
28 GWh 308,126        312,922        314,000        310,410        315,066        319,792        324,589        329,458        334,400        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 1.5% 1.5% 1.5% 1.5% 1.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            18,000            18,000            21,000            21,000            24,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          30,000          30,000          35,000          35,000          40,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        189,244        190,795        198,500        201,358        209,368        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 2% MWh Growth
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,975            3,524            3,155            2,870            2,666            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            12,000            12,000            14,000            14,000            16,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        153,971        155,118        159,413        161,854        166,441        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      149,453$      151,701$      156,397$      158,789$      163,326$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4720$        0.4697$        0.4748$        0.4726$        0.4766$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0159$        0.0161$        0.0162$        0.0163$        0.0165$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      154,499$      156,895$      161,739$      164,280$      168,967$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4880$        0.4858$        0.4910$        0.4889$        0.4930$        
28 GWh 308,126        312,922        314,000        310,410        316,618        322,951        329,410        335,998        342,718        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 2.0% 2.0% 2.0% 2.0% 2.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            18,000            18,000            21,000            21,000            24,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          30,000          30,000          35,000          35,000          40,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        189,244        190,795        198,500        201,358        209,368        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - -10M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,810            3,029            2,331            1,715            1,181            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758              8,000              8,000            10,000            10,000            12,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        149,806        150,623        154,588        156,698        160,956        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      145,288$      147,206$      151,573$      153,634$      157,841$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4541$        0.4459$        0.4495$        0.4482$        0.4539$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0158$        0.0157$        0.0158$        0.0160$        0.0162$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      150,334$      152,400$      156,914$      159,125$      163,482$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4699$        0.4616$        0.4653$        0.4642$        0.4701$        
28 GWh 308,126        312,922        314,000        310,410        319,926        330,145        337,237        342,793        347,770        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 3.1% 3.2% 2.1% 1.6% 1.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            12,000            12,000            15,000            15,000            18,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          20,000          20,000          25,000          25,000          30,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        179,079        180,300        187,675        190,202        197,883        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - -5M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,893            3,277            2,743            2,292            1,924            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            10,000            10,000            12,000            12,000            14,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        151,889        152,871        157,001        159,276        163,698        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      147,370$      149,454$      153,985$      156,211$      160,583$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4606$        0.4527$        0.4566$        0.4557$        0.4618$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0158$        0.0157$        0.0158$        0.0160$        0.0162$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      152,416$      154,647$      159,327$      161,702$      166,224$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4764$        0.4684$        0.4724$        0.4717$        0.4780$        
28 GWh 308,126        312,922        314,000        310,410        319,926        330,145        337,237        342,793        347,770        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 3.1% 3.2% 2.1% 1.6% 1.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            15,000            15,000            18,000            18,000            21,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          25,000          25,000          30,000          30,000          35,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        184,161        185,547        193,088        195,780        203,625        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - +5M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,058            3,772            3,568            3,447            3,409            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            14,000            14,000            16,000            16,000            18,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        156,054        157,366        161,826        164,431        169,183        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      151,535$      153,949$      158,810$      161,366$      166,068$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4737$        0.4663$        0.4709$        0.4707$        0.4775$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0158$        0.0157$        0.0158$        0.0160$        0.0162$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      156,581$      159,142$      164,152$      166,857$      171,709$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4894$        0.4820$        0.4868$        0.4868$        0.4937$        
28 GWh 308,126        312,922        314,000        310,410        319,926        330,145        337,237        342,793        347,770        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 3.1% 3.2% 2.1% 1.6% 1.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            21,000            21,000            24,000            24,000            27,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          35,000          35,000          40,000          40,000          45,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        194,326        196,042        203,913        206,935        215,110        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - +10M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,140            4,019            3,981            4,025            4,151            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            16,000            16,000            18,000            18,000            20,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        158,136        159,613        164,238        167,008        171,926        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      153,618$      156,196$      161,223$      163,944$      168,811$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4802$        0.4731$        0.4781$        0.4783$        0.4854$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0158$        0.0157$        0.0158$        0.0160$        0.0162$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      158,664$      161,390$      166,564$      169,435$      174,452$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4959$        0.4888$        0.4939$        0.4943$        0.5016$        
28 GWh 308,126        312,922        314,000        310,410        319,926        330,145        337,237        342,793        347,770        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 3.1% 3.2% 2.1% 1.6% 1.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            24,000            24,000            27,000            27,000            30,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          40,000          40,000          45,000          45,000          50,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        199,409        201,290        209,325        212,512        220,853        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - +15M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,223            4,267            4,393            4,602            4,894            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            18,000            18,000            20,000            20,000            22,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        160,219        161,861        166,651        169,586        174,668        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      155,700$      158,444$      163,635$      166,521$      171,553$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4867$        0.4799$        0.4852$        0.4858$        0.4933$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0158$        0.0157$        0.0158$        0.0160$        0.0162$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      160,746$      163,637$      168,977$      172,012$      177,194$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5024$        0.4957$        0.5011$        0.5018$        0.5095$        
28 GWh 308,126        312,922        314,000        310,410        319,926        330,145        337,237        342,793        347,770        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 3.1% 3.2% 2.1% 1.6% 1.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            27,000            27,000            30,000            30,000            33,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          45,000          45,000          50,000          50,000          55,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        204,491        206,537        214,738        218,090        226,595        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 0% MWh Growth & -10M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,810            3,029            2,331            1,715            1,181            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758              8,000              8,000            10,000            10,000            12,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        149,806        150,623        154,588        156,698        160,956        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      145,288$      147,206$      151,573$      153,634$      157,841$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4681$        0.4742$        0.4883$        0.4949$        0.5085$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0163$        0.0167$        0.0172$        0.0177$        0.0182$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      150,334$      152,400$      156,914$      159,125$      163,482$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4843$        0.4910$        0.5055$        0.5126$        0.5267$        
28 GWh 308,126        312,922        314,000        310,410        310,410        310,410        310,410        310,410        310,410        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 0.0% 0.0% 0.0% 0.0% 0.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            12,000            12,000            15,000            15,000            18,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          20,000          20,000          25,000          25,000          30,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        179,079        180,300        187,675        190,202        197,883        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 0% MWh Growth & -5M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,893            3,277            2,743            2,292            1,924            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            10,000            10,000            12,000            12,000            14,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        151,889        152,871        157,001        159,276        163,698        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      147,370$      149,454$      153,985$      156,211$      160,583$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4748$        0.4815$        0.4961$        0.5032$        0.5173$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0163$        0.0167$        0.0172$        0.0177$        0.0182$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      152,416$      154,647$      159,327$      161,702$      166,224$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4910$        0.4982$        0.5133$        0.5209$        0.5355$        
28 GWh 308,126        312,922        314,000        310,410        310,410        310,410        310,410        310,410        310,410        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 0.0% 0.0% 0.0% 0.0% 0.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            15,000            15,000            18,000            18,000            21,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          25,000          25,000          30,000          30,000          35,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        184,161        185,547        193,088        195,780        203,625        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 0% MWh Growth & +5M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,058            3,772            3,568            3,447            3,409            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            14,000            14,000            16,000            16,000            18,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        156,054        157,366        161,826        164,431        169,183        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      151,535$      153,949$      158,810$      161,366$      166,068$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4882$        0.4960$        0.5116$        0.5198$        0.5350$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0163$        0.0167$        0.0172$        0.0177$        0.0182$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      156,581$      159,142$      164,152$      166,857$      171,709$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5044$        0.5127$        0.5288$        0.5375$        0.5532$        
28 GWh 308,126        312,922        314,000        310,410        310,410        310,410        310,410        310,410        310,410        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 0.0% 0.0% 0.0% 0.0% 0.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            21,000            21,000            24,000            24,000            27,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          35,000          35,000          40,000          40,000          45,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        194,326        196,042        203,913        206,935        215,110        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 0% MWh Growth & +10M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,140            4,019            3,981            4,025            4,151            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            16,000            16,000            18,000            18,000            20,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        158,136        159,613        164,238        167,008        171,926        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      153,618$      156,196$      161,223$      163,944$      168,811$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4949$        0.5032$        0.5194$        0.5282$        0.5438$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0163$        0.0167$        0.0172$        0.0177$        0.0182$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      158,664$      161,390$      166,564$      169,435$      174,452$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5111$        0.5199$        0.5366$        0.5458$        0.5620$        
28 GWh 308,126        312,922        314,000        310,410        310,410        310,410        310,410        310,410        310,410        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 0.0% 0.0% 0.0% 0.0% 0.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            24,000            24,000            27,000            27,000            30,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          40,000          40,000          45,000          45,000          50,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        199,409        201,290        209,325        212,512        220,853        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 0% MWh Growth & +15M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,223            4,267            4,393            4,602            4,894            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            18,000            18,000            20,000            20,000            22,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        160,219        161,861        166,651        169,586        174,668        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      155,700$      158,444$      163,635$      166,521$      171,553$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.5016$        0.5104$        0.5272$        0.5365$        0.5527$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0163$        0.0167$        0.0172$        0.0177$        0.0182$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      160,746$      163,637$      168,977$      172,012$      177,194$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5179$        0.5272$        0.5444$        0.5541$        0.5708$        
28 GWh 308,126        312,922        314,000        310,410        310,410        310,410        310,410        310,410        310,410        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 0.0% 0.0% 0.0% 0.0% 0.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            27,000            27,000            30,000            30,000            33,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          45,000          45,000          50,000          50,000          55,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        204,491        206,537        214,738        218,090        226,595        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - .5% MWh Growth & -10M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,810            3,029            2,331            1,715            1,181            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758              8,000              8,000            10,000            10,000            12,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        149,806        150,623        154,588        156,698        160,956        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      145,288$      147,206$      151,573$      153,634$      157,841$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4657$        0.4695$        0.4810$        0.4852$        0.4960$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0162$        0.0166$        0.0170$        0.0173$        0.0177$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      150,334$      152,400$      156,914$      159,125$      163,482$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4819$        0.4861$        0.4980$        0.5025$        0.5137$        
28 GWh 308,126        312,922        314,000        310,410        311,962        313,522        315,089        316,665        318,248        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 0.5% 0.5% 0.5% 0.5% 0.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            12,000            12,000            15,000            15,000            18,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          20,000          20,000          25,000          25,000          30,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        179,079        180,300        187,675        190,202        197,883        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - .5% MWh Growth & -5M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,893            3,277            2,743            2,292            1,924            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            10,000            10,000            12,000            12,000            14,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        151,889        152,871        157,001        159,276        163,698        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      147,370$      149,454$      153,985$      156,211$      160,583$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4724$        0.4767$        0.4887$        0.4933$        0.5046$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0162$        0.0166$        0.0170$        0.0173$        0.0177$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      152,416$      154,647$      159,327$      161,702$      166,224$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4886$        0.4933$        0.5057$        0.5106$        0.5223$        
28 GWh 308,126        312,922        314,000        310,410        311,962        313,522        315,089        316,665        318,248        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 0.5% 0.5% 0.5% 0.5% 0.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            15,000            15,000            18,000            18,000            21,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          25,000          25,000          30,000          30,000          35,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        184,161        185,547        193,088        195,780        203,625        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - .5% MWh Growth & +5M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,058            3,772            3,568            3,447            3,409            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            14,000            14,000            16,000            16,000            18,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        156,054        157,366        161,826        164,431        169,183        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      151,535$      153,949$      158,810$      161,366$      166,068$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4857$        0.4910$        0.5040$        0.5096$        0.5218$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0162$        0.0166$        0.0170$        0.0173$        0.0177$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      156,581$      159,142$      164,152$      166,857$      171,709$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5019$        0.5076$        0.5210$        0.5269$        0.5395$        
28 GWh 308,126        312,922        314,000        310,410        311,962        313,522        315,089        316,665        318,248        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 0.5% 0.5% 0.5% 0.5% 0.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            21,000            21,000            24,000            24,000            27,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          35,000          35,000          40,000          40,000          45,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        194,326        196,042        203,913        206,935        215,110        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - .5% MWh Growth & +10M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,140            4,019            3,981            4,025            4,151            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            16,000            16,000            18,000            18,000            20,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        158,136        159,613        164,238        167,008        171,926        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      153,618$      156,196$      161,223$      163,944$      168,811$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4924$        0.4982$        0.5117$        0.5177$        0.5304$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0162$        0.0166$        0.0170$        0.0173$        0.0177$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      158,664$      161,390$      166,564$      169,435$      174,452$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5086$        0.5148$        0.5286$        0.5351$        0.5482$        
28 GWh 308,126        312,922        314,000        310,410        311,962        313,522        315,089        316,665        318,248        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 0.5% 0.5% 0.5% 0.5% 0.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            24,000            24,000            27,000            27,000            30,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          40,000          40,000          45,000          45,000          50,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        199,409        201,290        209,325        212,512        220,853        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - .5% MWh Growth & +15M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,223            4,267            4,393            4,602            4,894            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            18,000            18,000            20,000            20,000            22,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        160,219        161,861        166,651        169,586        174,668        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      155,700$      158,444$      163,635$      166,521$      171,553$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4991$        0.5054$        0.5193$        0.5259$        0.5391$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0162$        0.0166$        0.0170$        0.0173$        0.0177$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      160,746$      163,637$      168,977$      172,012$      177,194$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5153$        0.5219$        0.5363$        0.5432$        0.5568$        
28 GWh 308,126        312,922        314,000        310,410        311,962        313,522        315,089        316,665        318,248        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 0.5% 0.5% 0.5% 0.5% 0.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            27,000            27,000            30,000            30,000            33,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          45,000          45,000          50,000          50,000          55,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        204,491        206,537        214,738        218,090        226,595        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 1% MWh Growth & -10M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,810            3,029            2,331            1,715            1,181            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758              8,000              8,000            10,000            10,000            12,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        149,806        150,623        154,588        156,698        160,956        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      145,288$      147,206$      151,573$      153,634$      157,841$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4634$        0.4649$        0.4739$        0.4756$        0.4838$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0161$        0.0164$        0.0167$        0.0170$        0.0173$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      150,334$      152,400$      156,914$      159,125$      163,482$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4795$        0.4813$        0.4906$        0.4926$        0.5011$        
28 GWh 308,126        312,922        314,000        310,410        313,514        316,649        319,816        323,014        326,244        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 1.0% 1.0% 1.0% 1.0% 1.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            12,000            12,000            15,000            15,000            18,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          20,000          20,000          25,000          25,000          30,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        179,079        180,300        187,675        190,202        197,883        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 1% MWh Growth & -5M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,893            3,277            2,743            2,292            1,924            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            10,000            10,000            12,000            12,000            14,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        151,889        152,871        157,001        159,276        163,698        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      147,370$      149,454$      153,985$      156,211$      160,583$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4701$        0.4720$        0.4815$        0.4836$        0.4922$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0161$        0.0164$        0.0167$        0.0170$        0.0173$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      152,416$      154,647$      159,327$      161,702$      166,224$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4862$        0.4884$        0.4982$        0.5006$        0.5095$        
28 GWh 308,126        312,922        314,000        310,410        313,514        316,649        319,816        323,014        326,244        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 1.0% 1.0% 1.0% 1.0% 1.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            15,000            15,000            18,000            18,000            21,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          25,000          25,000          30,000          30,000          35,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        184,161        185,547        193,088        195,780        203,625        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 1% MWh Growth & +5M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,058            3,772            3,568            3,447            3,409            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            14,000            14,000            16,000            16,000            18,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        156,054        157,366        161,826        164,431        169,183        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      151,535$      153,949$      158,810$      161,366$      166,068$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4833$        0.4862$        0.4966$        0.4996$        0.5090$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0161$        0.0164$        0.0167$        0.0170$        0.0173$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      156,581$      159,142$      164,152$      166,857$      171,709$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4994$        0.5026$        0.5133$        0.5166$        0.5263$        
28 GWh 308,126        312,922        314,000        310,410        313,514        316,649        319,816        323,014        326,244        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 1.0% 1.0% 1.0% 1.0% 1.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            21,000            21,000            24,000            24,000            27,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          35,000          35,000          40,000          40,000          45,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        194,326        196,042        203,913        206,935        215,110        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 1% MWh Growth & +10M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,140            4,019            3,981            4,025            4,151            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            16,000            16,000            18,000            18,000            20,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        158,136        159,613        164,238        167,008        171,926        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      153,618$      156,196$      161,223$      163,944$      168,811$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4900$        0.4933$        0.5041$        0.5075$        0.5174$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0161$        0.0164$        0.0167$        0.0170$        0.0173$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      158,664$      161,390$      166,564$      169,435$      174,452$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5061$        0.5097$        0.5208$        0.5245$        0.5347$        
28 GWh 308,126        312,922        314,000        310,410        313,514        316,649        319,816        323,014        326,244        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 1.0% 1.0% 1.0% 1.0% 1.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            24,000            24,000            27,000            27,000            30,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          40,000          40,000          45,000          45,000          50,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        199,409        201,290        209,325        212,512        220,853        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 1% MWh Growth & +15M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,223            4,267            4,393            4,602            4,894            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            18,000            18,000            20,000            20,000            22,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        160,219        161,861        166,651        169,586        174,668        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      155,700$      158,444$      163,635$      166,521$      171,553$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4966$        0.5004$        0.5117$        0.5155$        0.5258$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0161$        0.0164$        0.0167$        0.0170$        0.0173$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      160,746$      163,637$      168,977$      172,012$      177,194$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5127$        0.5168$        0.5284$        0.5325$        0.5431$        
28 GWh 308,126        312,922        314,000        310,410        313,514        316,649        319,816        323,014        326,244        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 1.0% 1.0% 1.0% 1.0% 1.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            27,000            27,000            30,000            30,000            33,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          45,000          45,000          50,000          50,000          55,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        204,491        206,537        214,738        218,090        226,595        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 1.5% MWh Growth & -10M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,810            3,029            2,331            1,715            1,181            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758              8,000              8,000            10,000            10,000            12,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        149,806        150,623        154,588        156,698        160,956        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      145,288$      147,206$      151,573$      153,634$      157,841$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4611$        0.4603$        0.4670$        0.4663$        0.4720$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0160$        0.0162$        0.0165$        0.0167$        0.0169$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      150,334$      152,400$      156,914$      159,125$      163,482$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4772$        0.4766$        0.4834$        0.4830$        0.4889$        
28 GWh 308,126        312,922        314,000        310,410        315,066        319,792        324,589        329,458        334,400        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 1.5% 1.5% 1.5% 1.5% 1.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            12,000            12,000            15,000            15,000            18,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          20,000          20,000          25,000          25,000          30,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        179,079        180,300        187,675        190,202        197,883        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 1.5% MWh Growth & -5M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,893            3,277            2,743            2,292            1,924            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            10,000            10,000            12,000            12,000            14,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        151,889        152,871        157,001        159,276        163,698        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      147,370$      149,454$      153,985$      156,211$      160,583$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4677$        0.4673$        0.4744$        0.4741$        0.4802$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0160$        0.0162$        0.0165$        0.0167$        0.0169$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      152,416$      154,647$      159,327$      161,702$      166,224$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4838$        0.4836$        0.4909$        0.4908$        0.4971$        
28 GWh 308,126        312,922        314,000        310,410        315,066        319,792        324,589        329,458        334,400        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 1.5% 1.5% 1.5% 1.5% 1.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            15,000            15,000            18,000            18,000            21,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          25,000          25,000          30,000          30,000          35,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        184,161        185,547        193,088        195,780        203,625        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 

November 15, 2010 Finance & Audit Committee Meeting



ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 1.5% MWh Growth & +5M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,058            3,772            3,568            3,447            3,409            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            14,000            14,000            16,000            16,000            18,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        156,054        157,366        161,826        164,431        169,183        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      151,535$      153,949$      158,810$      161,366$      166,068$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4810$        0.4814$        0.4893$        0.4898$        0.4966$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0160$        0.0162$        0.0165$        0.0167$        0.0169$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      156,581$      159,142$      164,152$      166,857$      171,709$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4970$        0.4976$        0.5057$        0.5065$        0.5135$        
28 GWh 308,126        312,922        314,000        310,410        315,066        319,792        324,589        329,458        334,400        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 1.5% 1.5% 1.5% 1.5% 1.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            21,000            21,000            24,000            24,000            27,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          35,000          35,000          40,000          40,000          45,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        194,326        196,042        203,913        206,935        215,110        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 1.5% MWh Growth & +10M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,140            4,019            3,981            4,025            4,151            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            16,000            16,000            18,000            18,000            20,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        158,136        159,613        164,238        167,008        171,926        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      153,618$      156,196$      161,223$      163,944$      168,811$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4876$        0.4884$        0.4967$        0.4976$        0.5048$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0160$        0.0162$        0.0165$        0.0167$        0.0169$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      158,664$      161,390$      166,564$      169,435$      174,452$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5036$        0.5047$        0.5132$        0.5143$        0.5217$        
28 GWh 308,126        312,922        314,000        310,410        315,066        319,792        324,589        329,458        334,400        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 1.5% 1.5% 1.5% 1.5% 1.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            24,000            24,000            27,000            27,000            30,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          40,000          40,000          45,000          45,000          50,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        199,409        201,290        209,325        212,512        220,853        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 1.5% MWh Growth & +15M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,223            4,267            4,393            4,602            4,894            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            18,000            18,000            20,000            20,000            22,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        160,219        161,861        166,651        169,586        174,668        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      155,700$      158,444$      163,635$      166,521$      171,553$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4942$        0.4955$        0.5041$        0.5054$        0.5130$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0160$        0.0162$        0.0165$        0.0167$        0.0169$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      160,746$      163,637$      168,977$      172,012$      177,194$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5102$        0.5117$        0.5206$        0.5221$        0.5299$        
28 GWh 308,126        312,922        314,000        310,410        315,066        319,792        324,589        329,458        334,400        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 1.5% 1.5% 1.5% 1.5% 1.5%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            27,000            27,000            30,000            30,000            33,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          45,000          45,000          50,000          50,000          55,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        204,491        206,537        214,738        218,090        226,595        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 2% MWh Growth & -10M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,810            3,029            2,331            1,715            1,181            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758              8,000              8,000            10,000            10,000            12,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        149,806        150,623        154,588        156,698        160,956        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      145,288$      147,206$      151,573$      153,634$      157,841$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4589$        0.4558$        0.4601$        0.4572$        0.4606$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0159$        0.0161$        0.0162$        0.0163$        0.0165$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      150,334$      152,400$      156,914$      159,125$      163,482$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4748$        0.4719$        0.4764$        0.4736$        0.4770$        
28 GWh 308,126        312,922        314,000        310,410        316,618        322,951        329,410        335,998        342,718        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 2.0% 2.0% 2.0% 2.0% 2.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            12,000            12,000            15,000            15,000            18,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          20,000          20,000          25,000          25,000          30,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        179,079        180,300        187,675        190,202        197,883        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 2% MWh Growth & -5M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            3,893            3,277            2,743            2,292            1,924            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            10,000            10,000            12,000            12,000            14,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        151,889        152,871        157,001        159,276        163,698        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      147,370$      149,454$      153,985$      156,211$      160,583$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4655$        0.4628$        0.4675$        0.4649$        0.4686$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0159$        0.0161$        0.0162$        0.0163$        0.0165$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      152,416$      154,647$      159,327$      161,702$      166,224$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4814$        0.4789$        0.4837$        0.4813$        0.4850$        
28 GWh 308,126        312,922        314,000        310,410        316,618        322,951        329,410        335,998        342,718        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 2.0% 2.0% 2.0% 2.0% 2.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            15,000            15,000            18,000            18,000            21,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          25,000          25,000          30,000          30,000          35,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        184,161        185,547        193,088        195,780        203,625        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 2% MWh Growth & +5M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,058            3,772            3,568            3,447            3,409            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            14,000            14,000            16,000            16,000            18,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        156,054        157,366        161,826        164,431        169,183        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      151,535$      153,949$      158,810$      161,366$      166,068$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4786$        0.4767$        0.4821$        0.4803$        0.4846$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0159$        0.0161$        0.0162$        0.0163$        0.0165$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      156,581$      159,142$      164,152$      166,857$      171,709$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.4945$        0.4928$        0.4983$        0.4966$        0.5010$        
28 GWh 308,126        312,922        314,000        310,410        316,618        322,951        329,410        335,998        342,718        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 2.0% 2.0% 2.0% 2.0% 2.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            21,000            21,000            24,000            24,000            27,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          35,000          35,000          40,000          40,000          45,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        194,326        196,042        203,913        206,935        215,110        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 2% MWh Growth & +10M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,140            4,019            3,981            4,025            4,151            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            16,000            16,000            18,000            18,000            20,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        158,136        159,613        164,238        167,008        171,926        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      153,618$      156,196$      161,223$      163,944$      168,811$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4852$        0.4837$        0.4894$        0.4879$        0.4926$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0159$        0.0161$        0.0162$        0.0163$        0.0165$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      158,664$      161,390$      166,564$      169,435$      174,452$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5011$        0.4997$        0.5056$        0.5043$        0.5090$        
28 GWh 308,126        312,922        314,000        310,410        316,618        322,951        329,410        335,998        342,718        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 2.0% 2.0% 2.0% 2.0% 2.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            24,000            24,000            27,000            27,000            30,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          40,000          40,000          45,000          45,000          50,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        199,409        201,290        209,325        212,512        220,853        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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ERCOT Fiscal Year 2011 Budget   

Revenue Requirements - 2% MWh Growth & +15M Project Funding
(in Thousands)

Line ($ Thousands)
2009

Actual
2010

Budget
2010

Forecast

2011
Proposed
Budget

2012
Projected

Budget

2013
Projected

Budget

2014
Projected

Budget

2015
Projected

Budget

2016
Projected

Budget
1 ERCOT O&M Expense
2 Labor 51,508          59,012          52,332          69,947          68,780          70,500          72,262          74,069          75,921          
3 Equipment & Tools                799              1,227                 825 881               895               910               930               949               969               
4 Outside Services             9,287              9,751              9,811 2,973            7,201            7,352            7,507            7,664            7,825            
5 Utility, Maintenance, & Facilities             7,939              8,137              8,597 12,599          12,303          11,540          11,782          12,030          12,282          
6 Hardware & Software License & Maint.             9,337              9,101              9,000 9,861            17,521          17,889          18,265          18,649          19,040          
7 Employee Expenses             1,031              1,552              1,037 1,021            1,042            1,064            1,086            1,109            1,132            
8 Other Expenses             3,668              4,010              3,864              3,970 4,053            4,139            4,225            4,314            4,405            
9 Subtotal - O&M Expense           83,570            92,790            85,467          101,252          111,796          113,394          116,058          118,784          121,575 

10 Debt Service - Interest             2,718              5,272              2,539 3,515            4,223            4,267            4,393            4,602            4,894            
11 Debt Service - Principal           26,137            26,137            26,137            26,200            26,200            26,200            26,200            26,200            26,200 
12 Revenue Funded Projects           17,464            18,520            21,637            16,758            18,000            18,000            20,000            20,000            22,000 
13 Subtotal - Revenue Requirement 129,889        142,720        135,780        147,725        160,219        161,861        166,651        169,586        174,668        
14 Less: Other Revenue 3,553            3,164            3,844            4,006            4,519            3,417            3,015            3,065            3,115            
15 Less: Interest Income 51                 81                 5                   -                    -                    -                    -                    -                    -                    
16 Less: Extraordinary Item Revenue 705               12,760          18,570          5,000            -                    -                    -                    -                    -                    
17 2010 Carry Forward -                    -                    (14,420)         14,420          -                    -                    -                    -                    -                    
18 Subtotal - Revenue Requirement from System Admin 

Fee
125,580$      126,715$      127,781$      124,299$      155,700$      158,444$      163,635$      166,521$      171,553$      

19 Subtotal - System Administration Fee 0.4076$        0.4049$        0.4069$        0.4004$        0.4918$        0.4906$        0.4968$        0.4956$        0.5006$        
20 NERC Dues             2,141              2,462              8,295 11,975          12,226          12,483          12,745          13,013          13,286          
21 NERC Electric Reliability Organization fee            (2,141)            (2,462)            (8,295)          (11,975)          (12,226)          (12,483)          (12,745)          (13,013)          (13,286)
22 Protocol Services                639              1,500                 787 2,466            2,246            2,293            2,342            2,391            2,441            
23 Market Monitoring 2,300            2,300            2,417            2,700            2,800            2,900            3,000            3,100            3,200            
24 Subtotal - Mandated Costs 2,939$          3,800$          3,204$          5,166$          5,046$          5,193$          5,342$          5,491$          5,641$          
25 Subtotal - System Administration Fee - Mandated 0.0095$        0.0121$        0.0102$        0.0166$        0.0159$        0.0161$        0.0162$        0.0163$        0.0165$        
26 Total - Revenue Rqmt from System Admin Fee 128,520$      130,515$      130,985$      129,465$      160,746$      163,637$      168,977$      172,012$      177,194$      
27 ERCOT System Administration Fee 0.4171$        0.4171$        0.4171$        0.4171$        0.5077$        0.5067$        0.5130$        0.5119$        0.5170$        
28 GWh 308,126        312,922        314,000        310,410        316,618        322,951        329,410        335,998        342,718        
29 % GWh Growth 2.2% 1.6% 0.3% -0.8% 2.0% 2.0% 2.0% 2.0% 2.0%
30 Debt Funded Projects 14,059                     27,780            32,455            25,138            27,000            27,000            30,000            30,000            33,000 
31 Total Base Project/Data Center/Facility Capital 

Spending
31,523          46,300          54,092          41,896          45,000          45,000          50,000          50,000          55,000          

32 Total ERCOT Spending Authorization 149,028        176,762        179,734        190,003        204,491        206,537        214,738        218,090        226,595        
33  
34
35

Note:  
Schedule reflects utilization of Board  Discretionary funds to cover costs associated with Nodal Post Go-Live activities in 2011. 
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System Administration Fee Other Revenue and Interest Income Nodal Surcharge

It is expected that the Nodal 
Surcharge will be discontinued in 
March 2013 when all Nodal 
Program costs (including 
proposed post go-live charges of 
approximately $25.2 million) have 
been recovered.

Scenario 1. With Use of Board Discretionary Funds - page A

$0.4171
per MWh
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System Administration Fee Other Revenue and Interest Income Nodal Surcharge

It is expected that the Nodal 
Surcharge will be discontinued in 
January 2013 when all costs of 
the Nodal Program have been 
recovered.

$0.4725
per MWh

Scenario 2. Without Use of Board Discretionary Funds - page A
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System Administration Fee Other Revenue and Interest Income Nodal Surcharge

The Nodal Surcharge is assumed reduced to $0.17 per 
MWh in 2011 to enable full recovery of Nodal Program 
costs (including proposed post go-live charges of 
approximately $25.2 million) by late 2015 - at which time 
Nodal Systems will be fully depreciated and the Nodal 
Surcharge will be discontinued.

Scenario 3. Reduce and Extend Nodal Surcharge - page A
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