SSWG REPORT TO ROS

November 2010
1. SSWG has met four times since the September ROS meeting, Sept 21-23, Sept 29, Oct 13, and Oct 27.
2. For the Nov 11 meeting, a separate SSWG presentation on using NMMS for building SSWG cases will be submitted.

3. Data Set B is expected to be posted before the Nov 11 ROS meeting.  
4. Calendar with all SSWG activities included (Nodal Planning Model related):
· Nov 10
SSWG Meeting: Taylor
· Nov 12
Download TP case with energization date of 7/1/2012
· Nov 16
2012 TP download available in MOD
· Dec 1
TPIT spreadsheet updates due to ERCOT
· Dec 1
Nodal Go-Live
· Dec 1
SSWG webex/conference call

· Dec 10
Pass 1: TSPs profiles and PMCRs due for 2012 test case (PSSE v32)

· Dec 15
SSWG webex/conference call
· Dec – Jan 2011
TPIT update work
· Dec – Feb 
Review, update, and modify TP/MOD process for case creation
· Mar 1 2011 
ALDR due to ERCOT

· Mar-April 2011
Assuming tests are successful and SCRs are implemented, tested, and meets SSWG approval, begin work to create 12DSA using Nodal method
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