Planning Guide Revision Request


	PGRR Number
	
	PGRR Title
	New Section 6, TPIT Process
 
and Data Requirements

	Date Posted
	


	Planning Guide Sections Requiring Revision
	6, Data/Modeling (new)
6.1, Intentionally Left Blank (new)

6.2, Intentionally Left Blank (new)

6.3, Intentionally Left Blank (new)

6.4, Transmission Project Information and Tracking (TPIT) Process and Data Requirements (new)

6.4.1, TPIT Process
(new)

6.4.2, ERCOT Responsibilities (new)

6.4.3, TPIT Database Data Requirements (new)

6.1.4, Five-Year Transmission Plan Projects in TPIT (new) 

	Protocol Section(s) Requiring Revision, if any
	None.

	Requested Resolution (Normal or Urgent, and justification for Urgent status)
	Normal

	Revision Description
	This Planning Guide Revision Request (PGRR) incorporates the TPIT Process to the Planning Guide…

	Reason for Revision
	The Planning Working Group (PLWG) recommends that this information be inserted into the ERCOT Planning Guide to ensure visibility to the market and to provide for a structured change process to ensure that any modification…

	Overall Market Benefit
	

	Overall Market Impact
	

	Consumer Impact
	


	Quantitative Impacts and Benefits

	Assumptions
	1
	e.g.: Key assumptions used in estimating market cost and/or benefit

	
	2
	Dependencies on other projects or other timing requirements

	
	3
	

	
	4
	

	Market Cost
	
	Impact Area
	Monetary Impact

	
	1
	e.g.: Cost per MP to implement
	e.g.: $10,000 each for 50 QSEs

	
	2
	Add’l staff required per MP
	1.5 FTE each for 6 TDSPs @ $65/hour

	
	3
	
	

	
	4
	
	

	Market Benefit
	
	Impact Area
	Monetary Impact

	
	1
	e.g.: Reduced MP costs
	e.g.: 2 FTE reduction for 25 CRs @ $65/hour

	
	2
	Enhanced MP efficiency
	2 hour savings per day for 50 generators @$65

	
	3
	Reduced congestion cost
	 0.5% reduction in total congestion cost

	
	4
	
	

	Additional Qualitative Information
	1
	e.g.: Benefits that are difficult to quantify

	
	2
	Benefits that are not certain but relatively likely

	
	3
	Customer service impacts, cash flow impacts, transaction speed, etc.

	
	4
	

	Other Comments
	1
	e.g.: Thoughts on ERCOT systems impacts

	
	2
	Potential manual workarounds or delivery options

	
	3
	Other comments of value to PRS, TAC and the Board of Directors

	
	4
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	Phone Number
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6 DATA/MODELING

6.1
Intentionally Left Blank

6.2
Intentionally Left Blank

6.3
Intentionally Left Blank 

6.4
Transmission Project Information and Tracking (TPIT) Process and Data Requirements

6.4.1
TPIT Process

(1)
The ERCOT Transmission Project and Information Tracking (TPIT) process presents the current quarterly status of the transmission projects (60 kV and above) that have a material impact to the flow of power in the ERCOT System.  The TPIT process communicates the status to the stakeholders through the TPIT Database.  The TPIT Database has four primary sections:

(a)
Future Projects;

(b)
Completed Projects;

(c)
Cancelled Projects; and

(d)
Five-Year Transmission Plan Projects.

(2)
Transmission projects listed in the current TPIT “Future Projects” and “Completed Project” sections are modeled in the current set of Steady State Working Group (SSWG) load flow cases used for transmission planning studies with the following exceptions:

(a)
Any project that requires Regional Planning Group (RPG) review and has not completed the review process;

(b)
Any project with a projected in-service date beyond the five-year planning horizon; or

(c)
Any project that consists of only a Special Protection Scheme (SPS) (which is not typically modeled);

(3)
Projects that change status will continue to be posted within the TPIT Database, but may change sections.  Once a transmission project is completed, it will be moved to the “Completed Project” section of TPIT.  Any transmission project that is cancelled will be moved into the “cancelled” status.

6.4.2
ERCOT Responsibilities

ERCOT shall prepare TPIT updates using data supplied by each Transmission Service Provider (TSP), or its designated agent
.  The updated TPIT Database shall be posted quarterly (i.e., early March, June, September and December) on the Market Information System (MIS)
 .  The format and schedule for data collection and verification for the TPIT Database shall be determined by ERCOT and communicated to the appropriate Market Participants in a timely manner.
6.4.3
TPIT Database Data Requirements
(1)
The TSP or its designated agent
 shall provide, at a minimum, the following data elements for each project included in the TPIT Database in a format prescribed by ERCOT: 

(a)
Project title including “From” bus name and “To” bus name.

(b)
Project Description including the project category, such as: 
(i)
construct,
(ii)
install,
(iii)
build, 
(iv)
rebuild, 
(v)
re-conductor, 
(vi)
replace, 
(vii)
upgrade, 
(viii)
interconnect, or 
(ix)
convert voltage level.
  This data element should also provide information on whether the new project is added to existing structures or if new Right-of-Way (ROW) is required.

(c)
Name of the TSP(s) that owns the project.

(d)
Contact information of the TSP Authorized Representative
.

(e)
Estimated date that the transmission project is expected to be energized and placed in-service.

(f)
Actual in-service date (for completed projects only).

(g)
Voltage level of the project in kV (for transformers, the high voltage level).

(h)
Estimated number of circuit miles for the project based on estimated length of line route length and the number of circuits per transmission structure.  For example, a new transmission line consisting of five miles of double-circuit transmission structures would be shown as ten circuit miles.

(i)
Estimated number of circuit miles for the project that are rebuilt, re-conductored
,
 or upgraded. 
(j)
The amount of reactive capability added (in MVAR) by the project (if applicable).

(k)
For a substation, the county name where the substation is located.

(l)
For a transmission line, the county name(s) for the start and the end of the line.

(m)
The categorization tier for the project as defined in Section ??of the Planning Guides. 

(n)
List of all SSWG base case bus numbers
 
that are impacted by the transmission project.

(o)
An indication of whether or not the transmission project is reflected in SSWG base case.

(p)

Individual project costs are considered confidential and will not be listed in the TPIT public posting.  ERCOT shall determine the aggregate project set cost by year and/or voltage level and post it in the public version of TPIT.

(q)
TSPs may provide any additional information that would be helpful in providing clarity for Market Participants.  Examples of such additional data may include an explanation of any changes in timing and/or design impacting the project such as: 
(i)
Delays in project design or permitting,
(ii)
Budget constraints,
(iii)
Unforeseen construction obstacles, 
(iv)
Accelerated construction schedule for reliability reasons, or
(v)
The inability to timely obtain right-of-way
.

(2)
ERCOT shall provide the following data elements, when appropriate, for each project:

(a)
An ERCOT-assigned project number (for Five-Year Transmission Plan Projects only).

(b)
An ERCOT-assigned TPIT project number.

(c)
Date that the project was submitted to ERCOT for Regional Planning Group (RPG) Review.

(d)
Date that the RPG Review was completed.

(e)
Date that the ERCOT Board review
 
was completed.
 

 6.1.4 
Five-Year Transmission Plan Projects in TPIT
Each year, ERCOT develops, with input from Market Participants, a Five-Year Transmission Plan that identifies a set of reliability-driven and economic-driven transmission projects based on the current SSWG planning cases
.  Transmission projects identified in the Five-Year Transmission Plan are typically at varying stages within the planning process and thus, are subject to change.  When a Five-Year Plan Transmission Plan project is deemed appropriate for inclusion in the SSWG planning
 cases, ERCOT shall assign a TPIT project number (which is uniquely different from the Project Number described in paragraph (2)(a) of 6.4.3 and include that project in the Future Project section
.  The project shall also remain in the Five-Year Transmission Plan section
.  The data elements for a Five-Year Transmission Plan project in TPIT are those shown in Section 6.4.3.  In addition, the current status of a Five-Year Transmission Plan project in the TPIT database shall be described, e.g., planning, design, under RPG review, or construction
.







�Is there a document that needs to be revised when this PGRR is approved?


�Yes – Section 2.4 of the ERCOT Regional Planning Group Charter and Procedures needs to be deleted because it will be replaced by this new section in the Planning Guided


�Saved for Transmission Planning Steady State Models base case development (SSWG Procedures) See PG Outline.


�Reserved for DWG Procedures.  See outline.


�Reserved for SPWG Procedures Model development.  See outline.


�designated agent as defined in the NOG or Designated Rep as defined in Section 2?


�I've heard that information on the POI will be moved to MIS.  MIS Secure, Public, Certified?


�Same comment as above.


�merge with (b) above or make paragraph (d)


�as defined in Section2?


�Is this spelled correctly?


�Yes


�Does this need to be defined?


�Yes, Base Case should be a defined term


�Can this be deleted or is this an intro to the next sentence?


�Does this need to be defined?


�No, right-of-way does not need to be a defined term


�review or approval?


�The Board may choose to “endorse” a project, or not.


�planning cases or base cases as stated above?


�base cases? load flow cases?


�Section of the Planning Guide?


�of the Planning Guide?


�Need to know if these will be posted on the ERCOT website similar to PGRRs?


�These statuses are meant to be part of the data elements within TPIT itself for each project and not something that is posted separately for each project.
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