Revised ERCOT Impact Analysis Report


	NRR
Number
	272
	NRR
Title
	Definition and Participation of Quick Start Generation Resources

	Impact Analysis Date
	June 6, 2011

	Cost/Budgetary Impact
	Between $145k - $160k

	Estimated Project Duration*
*Unless otherwise indicated, project time requirements begin upon project initiation.
	Estimated Duration:  20 to 22 weeks.
The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT systems will be impacted:
· Energy Management System (EMS)
· Market Management System (MMS)
· Commercial Systems Integration (CSI)
· Settlements & Billing Systems (S&B)
· Current Day Reporting (CDR)
· Enterprise Information Service (EIS)

	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.



	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability:
Impact on Other Projects:


	Comments

	This revised Impact Analysis is applicable to the grey-boxed portions of NPRR272.
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