ERCOT Impact Analysis Report


	NPRR Number
	359
	NPRR 

Title
	Monthly TDSP Load Report

	Impact Analysis Date
	June 21, 2011

	Cost/Budgetary Impact
	Between $15k and $20k

	Estimated Project Time Requirements*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	The time-line for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated Duration:  Between 9 to 11 weeks.

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT computer systems would be impacted:

· Enterprise Information Services (MIS)
· Market Information System (MIS) 

	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices. 


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability: N/A
Impact on Other Projects: N/A


	Comments

	None.
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