ERCOT Impact Analysis Report


	NPRR

Number
	348
	NPRR

Title
	Generation Resource Start-Up and Shut-Down Process

	Impact Analysis Date
	August 3, 2011

	Cost/Budgetary Impact
	Between $115k and $130k



	Estimated Project Time Requirements*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	Estimated duration: Between 13 and 15 weeks.

The time-line for implementing this Nodal Protocol Revision Request (NPRR) has not yet been determined.  Please see the Project Priority List (PPL) for additional information.

	ERCOT Staffing Impacts (across all areas)
	No impact to ERCOT staffing. 

	ERCOT Computer System Impacts
	The following systems will be impacted:

· Market Management System (MMS)

· Settlement and Billing  (S&B)

· Enegery Management System (EMS)

· Commercial System Integration (CSI)
· Information Services Master (ISM)
· Current Day Records (CDR)

· Market Information Services (MIS)

	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No Impact to ERCOT Grid Operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability: None identified.
Impact on Other Projects: None identified.


	Comments

	None.
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