ERCOT Impact Analysis Report


	NOGRR Number
	084
	NOGRR 
Title
	Daily Grid Operations Summary Report

	Impact Analysis Date
	January 27, 2012

	Cost/Budgetary Impact
	Between:  $300k – $500k (See comments)

	Estimated Project Time Requirements*
	Estimated Duration:  7 to 9  months

The time-line for implementing this Nodal Operating Guide Revision Request (NOGRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
This NOGRR is also dependent upon fulfillment of Staffing requirements (See ERCOT Staffing Impacts).

	ERCOT Staffing Impacts (across all areas)
	There will be business process impacts to the following ERCOT departments.  
· System Operations 
· Operations Support
The System Operations department can absorb these impacts with existing staff.  The Operations Support department will have a Full Time Employee (FTE) impact of 0.25.  If Nodal Protocol Revision Request (NPRR) 393, SCED Constraint Management Transparency, is approved, the NOGRR084 impact could be absorbed by the 1.0 FTE identified in the Impact Analysis for that NPRR.  If NPRR393 is not approved, the Operations Support department would need 1.0 FTE to implement this NOGRR.

	ERCOT Computer System Impacts
	The following ERCOT systems will be impacted
· Market Management System (MMS) 
· Energy Management System (EMS)
· Information Systems Master (ISM)
· Market Information System (MIS)
· ERCOT.com

	ERCOT Business Function Impacts
	ERCOT will update its business processes to comply with this NOGRR.

	Grid Operations & Practices Impacts
	ERCOT will update control room procedures to comply with this NOGRR.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability: N/A
Impact on Other Projects: N/A


	Comments

	In conducting the Impact Analysis for NOGRR084, ERCOT determined that the IT infrastructure impacts are difficult to estimate without conducting a significant design effort.  This Impact Analysis includes a moderate infrastructure cost estimate and a broader projected total cost range due to this uncertainty.
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