ERCOT Impact Analysis Report


	NOGRR Number
	101
	NOGRR 

Title
	Market Transparency for DC Tie Outage Information

	Impact Analysis Date
	November 7, 2012

	Cost/Budgetary Impact
	Less than $10k.

	Estimated Project Time Requirements*

*Unless otherwise indicated, project time requirements begin upon project initiation.
	The timeline for implementing this Nodal Operating Guide Revision Request (NOGRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration: Between 1 to 2 months

	ERCOT Staffing Impacts (across all areas)
	There will be ongoing operational impacts of 0.1 full-time equivalent (FTE) to the Operations Engineering department which can be absorbed by current ERCOT Staff.   

	ERCOT Computer System Impacts
	The following ERCOT system will be impacted:

· Market Information System (MIS)

	ERCOT Business Function Impacts
	ERCOT will update its business processes to comply with this NOGRR.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability: None.
Impact on Other Projects: None.


	Comments

	None.
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