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	· ERCOT is currently tracking 162 active generation interconnection requests totaling over  48,000 MW.  This includes over  21,000 MW of wind generation.
	

	
	· ERCOT  is currently reviewing proposed transmission improvements with a total cost of $261 Million

· Transmission Projects endorsed in 2013 total $138 Million

· All projects (in engineering, routing, licensing and construction) total approximately $9.97 Billion.
· Transmission Projects energized in 2012 total about $854.2 million.
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1.
Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the ERCOT website:  http://planning.ercot.com/login/login.  

1.1 Signed Generation Interconnection Agreements 

14INR0016 – Channel Energy Center  – 190 MW of Combined Cycle Gas in Harris County
13INR0010 – Mariah Wind – 600 MW of Wind in Parmer County

1.2 New Generation Registering for Commercial Operations 

None
1.3  Summary of Generation Interconnection Requests

	GENERATION INTERCONNECTION REQUESTS CURRENTLY UNDER REVIEW

	Currently tracking 165 generation interconnection or change requests

	As of  February 28, 2013
	
	
	
	Total

	Security Screening Study
	9

	SSS Completed
	27

	Full Interconnect Study
	87

	FIS Completed
	9

	Suspended Studies
	3

	Capacity of Suspended Study Projects
	350

	Interconnect Agreement Completed 
	30

	Capacity under Interconnection Agreements
	11,402

	Capacity for Grid, MW
	48,372

	Wind Capacity, MW
	21,311


	Fuel Type
	Confidential Projects (MW)
	Projects Under Full Study (MW)
	Public Projects (MW)
	Suspended Studies (MW)
	Grand Total (MW)

	Gas-AllOther
	
	
	89
	
	8,442

	Gas-CombinedCycle
	
	
	6,068
	
	14,343

	    Total Gas
	10,603
	6,025
	6,157
	
	22,785

	Nuclear
	
	
	
	
	

	Coal
	
	850
	1,165
	
	2,015

	Wind
	2,804
	14,517
	3,990
	312
	21,623

	Solar
	760
	537
	50
	38
	1,385

	Biomass
	
	
	
	
	

	Storage
	
	874
	40
	
	914

	Petroleum Coke
	
	
	
	
	

	Grand Total 
	14,167
	22,803
	11,402
	350
	48,722
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1.4 Projects with Interconnection Agreements
	Generation Interconnections as of February 28, 2013

	INR
	Site Name
	County
	COD
	Fuel
	MW For Grid
	Change from Last Report

	08INR0049
	Bobcat Bluff
	Clay
	Mar-13
	Wind
	163
	Date

	11INR0033
	Los Vientos
	Cameron
	Mar-13
	Wind
	400
	Date

	12INR0075
	Blue Summit Windfarm
	Wilbarger
	Apr-13
	Wind
	135
	Date

	09INR0001
	Sandy Creek 1
	McLennan
	Apr-13
	Coal
	925
	 

	06INR0006
	Cobisa-Greenville
	Hunt
	May-13
	Gas
	1,792
	 

	12INR0086
	WA Parish Addition
	Fort Bend
	May-13
	Gas
	89
	 

	12INR0016a
	Las Brisas Energy Center
	Nueces
	May-13
	PetCoke
	660
	Cancelled

	12INR0016b
	Las Brisas Energy Center
	Nueces
	May-13
	PetCoke
	660
	Cancelled

	10INR0089
	Deepwater Energy Storage
	Harris
	Jul-13
	Storage
	40
	Date

	13INR0058
	OCI Alamo 1
	Bexar
	Oct-13
	Solar
	50
	Date

	14INR0030a2
	Panhandle Wind
	Carson
	Nov-13
	Wind
	322
	 

	11INR0013
	Goldthwaite Wind Energy
	Mills
	Dec-13
	Wind
	150
	Date

	11INR0054
	Midway Farms Wind
	San Patricio
	Dec-13
	Wind
	161
	 

	12INR0034
	Stephens Ranch Wind Energy
	Borden
	Dec-13
	Wind
	378
	 

	14INR0015
	Deer Park Energy Center
	Harris
	Jun-14
	Gas
	192
	 

	14INR0016
	Channel Energy Center 138/345kV CT
	Harris
	Jun-14
	Gas
	190
	New

	13INR0021
	Ferguson Replacement Project
	Llano
	Jun-14
	Gas
	116
	Date

	10INR0020a
	Panda Temple Power
	Bell
	Aug-14
	Gas
	809
	 

	10INR0021
	Panda Sherman Power
	Grayson
	Aug-14
	Gas
	809
	 

	13INR0040
	Agrifos Steam Unit (PUN)
	Harris
	Aug-14
	Gas
	0
	New

	11INR0050
	Moore Wind 1
	Crosby
	Aug-14
	Wind
	149
	 

	13INR0010a
	Mariah Wind
	Parmer
	Oct-14
	Wind
	200
	New

	14INR0023
	Longhorn Energy Center
	Briscoe
	Dec-14
	Wind
	361
	 

	13INR0005
	Conway Windfarm
	Carson
	Dec-14
	Wind
	600
	 

	06INR0022c
	Penascal Wind Farm 3
	Kenedy
	Dec-14
	Wind
	202
	 

	09INR0051
	Mesquite Creek
	Borden
	Mar-15
	Wind
	249
	 

	08INR0018
	Gunsight Mountain
	Howard
	Aug-15
	Wind
	120
	 

	13INR0010b
	Mariah Wind
	Parmer
	Oct-15
	Wind
	200
	New

	13INR0023
	Texas Clean Energy Project
	Ector
	Jan-16
	Coal
	240
	 

	10INR0020b
	Panda Temple Power
	Bell
	May-16
	Gas
	780
	 

	10INR0022
	Pondera King Power Project
	Harris
	Jun-16
	Gas
	1,380
	 

	13INR0010c
	Mariah Wind
	Parmer
	Oct-16
	Wind
	200
	New


1.5 Generation Projects Undergoing Full Interconnection Studies with Confidentiality Waived by Developer 

None

1.6 Generation Projects Undergoing Full Interconnection Studies
	INR
	County
	Fuel
	MW
	COD
	
	INR
	County
	Fuel
	MW
	COD

	13INR0045
	Castro
	Wind
	288
	Apr-13
	
	11INR0094
	Kent
	Solar
	100
	Apr-13

	13INR0020a
	Glasscock
	Wind
	200
	May-13
	
	13INR0060
	Hidalgo
	Gas
	50
	Jun-13

	12INR0045
	Kleberg
	Wind
	135
	Jun-13
	
	13INR0057
	Archer
	Wind
	65
	Jun-13

	12INR0081a
	Upton
	Wind
	112
	Jun-13
	
	13INR0049
	Harris
	Gas
	352
	Jul-13

	13INR0025
	Randall
	Wind
	150
	Sep-13
	
	13INR0046
	Limestone
	Wind
	71
	Sep-13

	13INR0059
	Castro
	Wind
	499
	Oct-13
	
	13INR0028
	Hale
	Gas
	359
	Nov-13

	14INR0030a1
	Carson
	Wind
	322
	Nov-13
	
	12INR0059
	Pecos
	Solar
	50
	Dec-13

	11INR0062
	Nueces
	Wind
	178
	Dec-13
	
	11INR0085
	Nolan
	Wind
	106
	Dec-13

	12INR0002a
	Briscoe
	Wind
	200
	Dec-13
	
	12INR0054
	Jones
	Wind
	200
	Dec-13

	13INR0026
	Oldham
	Wind
	201
	Dec-13
	
	13INR0036
	Hidalgo
	Wind
	200
	Dec-13

	13INR0038
	Swisher
	Wind
	300
	Dec-13
	
	13INR0052
	Starr
	Wind
	200
	Dec-13

	13INR0055
	Zapata
	Wind
	250
	Dec-13
	
	13INR0056
	Scurry
	Wind
	366
	Dec-13

	14INR0024
	Kinney
	Solar
	42
	Dec-13
	
	11INR0057
	Cameron
	Wind
	165
	Dec-13

	11INR0093
	San Patricio
	Wind
	41
	Dec-13
	
	12INR0068
	Jim Hogg
	Wind
	80
	Dec-13

	12INR0088
	Crosby
	Wind
	201
	Dec-13
	
	13INR0048
	Oldham
	Wind
	161
	Dec-13

	14INR0012
	Gray
	Wind
	401
	Dec-13
	
	15INR0021
	Starr
	Wind
	200
	Dec-13

	14INR0014
	Val Verde
	Solar
	100
	Jan-14
	
	12INR0055
	Baylor
	Wind
	40
	Jan-14

	12INR0084
	Randall
	Wind
	242
	Jan-14
	
	13INR0006
	Gray
	Wind
	750
	Jan-14

	14INR0013
	Cameron
	Wind
	103
	Jan-14
	
	14INR0039
	Ector
	Gas
	450
	Mar-14

	12INR0060
	Schleicher
	Wind
	58
	Apr-14
	
	14INR0027
	Guadalupe
	Gas
	471
	May-14

	13INR0020b
	Glasscock
	Wind
	150
	May-14
	
	14INR0031
	Harris
	Gas
	0 
	Jun-14

	14INR0011
	Swisher
	Gas
	270
	Jun-14
	
	08INR0019a
	Gray
	Wind
	250
	Jun-14

	08INR0019b
	Gray
	Wind
	250
	Jun-14
	
	08INR0019c
	Gray
	Wind
	250
	Jun-14

	14INR0048
	Wilbarger
	Wind
	114
	Jun-14
	
	14INR0040
	Hidalgo
	Gas
	225
	Jun-14

	14INR0029
	Uvalde
	Solar
	42
	Jul-14
	
	12INR0085
	Stonewall
	Wind
	24
	Jul-14

	14INR0025
	Floyd
	Wind
	500
	Jul-14
	
	12INR0042a
	Deaf Smith
	Wind
	265
	Sep-14

	12INR0042b
	Deaf Smith
	Wind
	135
	Sep-14
	
	14INR0032
	Randall
	Wind
	501
	Sep-14

	12INR0070
	Knox
	Wind
	300
	Oct-14
	
	13INR0031
	Travis
	Solar
	30
	Oct-14

	14INR0030b
	Carson
	Wind
	322
	Nov-14
	
	13INR0054
	Bee
	Gas
	0 
	Dec-14

	10INR0085
	Ector
	Solar
	40
	Dec-14
	
	11INR0081
	Live Oak
	Wind
	72
	Dec-14

	11INR0082A
	Val Verde
	Wind
	50
	Dec-14
	
	11INR0082B
	Val Verde
	Wind
	150
	Dec-14

	12INR0002b
	Briscoe
	Wind
	200
	Dec-14
	
	12INR0071
	Caldwell
	Wind
	30
	Dec-14

	13INR0007
	Pecos
	Wind
	200
	Dec-14
	
	13INR0050
	Comanche
	Wind
	200
	Dec-14

	14INR0009
	Kent
	Wind
	248
	Dec-14
	
	14INR0020
	Floyd
	Wind
	150
	Dec-14

	14INR0028
	Live Oak
	Wind
	300
	Dec-14
	
	12INR0079
	Kenedy
	Wind
	200
	Dec-14

	11INR0079a
	Clay
	Wind
	200
	Dec-14
	
	08INR0031
	Childress
	Wind
	120
	Dec-14

	12INR0029
	Swisher
	Wind
	500
	Dec-14
	
	14INR0045
	Webb
	Wind
	251
	Dec-14

	10INR0009
	Castro
	Wind
	300
	Mar-15
	
	12INR0057
	Ector
	Solar
	40
	Apr-15

	15INR0032
	Hale
	Gas
	197
	Jun-15
	
	15INR0033
	Hale
	Gas
	197
	Jun-15

	16INR0008
	Grimes
	Gas
	687
	Jun-15
	
	14INR0026
	Presidio
	Solar
	28
	Sep-15

	15INR0013
	Anderson
	Gas
	324
	Oct-15
	
	15INR0014
	Matagorda
	Gas
	280
	Oct-15

	11INR0065
	Nueces
	Wind
	350
	Oct-15
	
	12INR0002c
	Briscoe
	Wind
	350
	Dec-15

	14INR0018
	Nolan
	Solar
	35
	Dec-15
	
	13INR0032
	Andrews
	Solar
	30
	Dec-15

	16INR0005
	Cameron
	Gas
	871
	Apr-16
	
	16INR0004
	Cameron
	Gas
	730
	Jun-16

	16INR0006
	Angelina
	Gas
	785
	Jun-16
	
	16INR0003
	Brazoria
	Gas
	11
	Jun-16

	12INR0018
	Gray
	Wind
	500
	Mar-17
	
	11INR0040
	Freestone
	Gas
	640
	Mar-18

	14INR0003
	Nolan
	Coal
	850
	Jun-19
	
	13INR0010d
	Parmer
	Wind
	200
	TBD

	13INR0010e
	Parmer
	Wind
	200
	TBD
	
	13INR0010f
	Parmer
	Wind
	200
	TBD


Note:  Projects that are classified as “Cancelled” or “Suspended” are excluded from this table.  
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The total installed wind capacity is now reported as 10,407 MW by the resource owners through the registration process. Capacity by North, South and West is 669 MW,  2,375 MW, and 7,363 MW respectively. 850 MW is able to switch between the West and South zones and is currently shown in the South zone.

2. Regional Planning Group Project Reviews
· Sharyland has submitted the Atlas-Driver Load Integration project, this is a Tier 2 project that is estimated to cost approximately $15.4 million. This project is currently under ERCOT independent review.

· American Electric Power Service Corporation (AEPSC) has submitted the Sinton-Beeville-Kenedy Area Improvements project to accommodate load additions due to Eagle Ford Shale development in South Texas.  This is a Tier 1 project that is estimated to cost $89.2 million. ERCOT has completed the independent review. This project was approved by TAC on Feb. 07, 2013 and will be presented to the Board of Directors on March 19, 2013 for their endorsement.

· LCRA TSC, Guadalupe Valley Electric Cooperative (GVEC), American Electric Power (AEP), and South Texas Electric Cooperative (STEC) have jointly submitted the Kenedy Switch to Nixon to Seguin Line Upgrade project. This is a Tier 1 project that is estimated to cost approximately $55.3 million. ERCOT has completed the independent review. This project was approved by TAC on Feb. 07, 2013 and will be presented to the Board of Directors on March 19, 2013 for their endorsement.

· Guadalupe Valley Electric Cooperative (GVEC) has submitted the McQueeney-SMI-Geronimo 69 kV to 138 kV rebuild project. This is a Tier 2 project that is estimated to cost approximately $8.1 million. This project is currently under ERCOT independent review.

· Oncor has submitted the Permian Basin to Culberson 138 kV line project. The project is estimated to cost approximately $73 million. The Permian Basin to Culberson 138 kV line project is classified as a Tier 3 project and once the RPG comments are resolved it will be reclassified as a Tier 4 Neutral project. This project is currently in study mode.

· LCRA TSC, Guadalupe Valley Electric Cooperative (GVEC) and American Electric Power (AEP) jointly submitted the Kenedy Switch to Guadalupe line upgrade project. This is a Tier 3 project that is estimated to cost approximately $37.9 million. This project has completed the RPG review and ERCOT will now prepare the RPG acceptance letter.

· Oncor submitted the Hicks to Elizabeth Creek 138 kV line project. This is a Tier 2 project that is estimated to cost approximately $42 million. The proposed Hicks to Elizabeth Creek 138 kV line project was identified as a reliability project (needed in 2016) in the 2011 Five-Year Transmission Plan (5YTP). The 2011 5YTP will serve as an ERCOT independent review for this project. This project has completed the RPG review and ERCOT will now prepare the RPG acceptance letter.

· LCRA TSC has submitted the McNeil-Marshall Ford line upgrade (69 kV to 138 kV conversion) project. This is a Tier 3 project that is estimated to cost approximately $20 million. This project has been submitted for RPG comments.

3. Congestion Costs

Dollars shown in RUC Make Whole payment graph are of settlement quality.

RUC net Make Whole payment in $mm
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Binding Constraints – Year to Date
	Contingency
	Binding Element
	Number of 5-min intervals
	Shadow Price Range $/MWh
	Estimated Congestion Rent $ (Shadow Price*Limit)
	Transmission Project

	Roanoke Switch - West Denton 345 kV & Roanoke Switch - Lewisville Switch 345 kV; West Denton - Roanoke Switch 345 kV; or RD Wells Interchange - West Denton 138 kV
	Fort Worth - Teasley 138 kV
	1102
	0 - 3500
	6,144,747
	14TPIT0047

	Morgan Creek SES - China Grove 138 kV double-circuit
	Morgan Creek SES 138/69 kV Autotransformer 3
	158
	0 - 2800
	2,677,907
	 

	 Asphalt Mines - Odlaw Switch 138 kV
	Hamilton Road - Marverick 138 kV
	1837
	0 - 458
	1,342,192
	16TPIT0024

	Los Fresnos - La Palma 138 kV
	La Palma - Villa Cavazos 138 kV
	38
	13 - 3500
	1,234,584
	16TPIT0029

	Golden Switch - Sun Switch 138 kV
	China Grove - Bluff Creek 138 kV
	178
	0 - 3500
	1,208,909
	12TPIT0058, 13TPIT0098

	Roanoke Switch - West Denton 345 kV & Roanoke Switch - Lewisville Switch 345 kV; or West Denton - Roanoke Switch 345 kV
	North Denton - Jim Christal 138 kV
	361
	0 - 704
	1,206,850
	14TPIT0047

	Fort Stockton Switch -Barrilla 138 kV
	Fort Stockton Switch -Barrilla 69 kV
	755
	0 - 1819
	1,192,325
	 

	Temple Elm Creek - Belton 138 kV double-circuit
	Temple Switch - Temple Southeast 138 kV
	104
	0 - 2204
	1,136,295
	06TPIT0143

	Carrollton Northwest - Lewisville Switch 345 kV double-circuit; or Carrollton Northwest - Lewisville Switch (to Roanoke Switch) 345 kV 
	Highlands TNP - West TNP 138 kV
	277
	0 - 398
	940,665
	 

	Base Case; Lobo - San Miguel 345 kV; Pawnee - Lon Hill 345 kV; Lobo 345/138 kV Autotransformer; or Comanche Peak Units 1 & 2
	LaQuinta - Lobo 138 kV
	704
	0 - 109
	799,068
	 


Binding Constraints – Feb 2013
	Contingency
	Binding Element
	Number of 5-min intervals
	Shadow Price Range $/MWh
	Estimated Congestion Rent $ (Shadow Price*Limit)
	Transmission Project
	Comments

	Roanoke Switch - West Denton 345 kV & Roanoke Switch - Lewisville Switch 345 kV; or West Denton - Roanoke Switch 345 kV
	Fort Worth - Teasley 138 kV
	459
	0 - 1008
	2,555,275
	14TPIT0047
	High west to north transfer; Jim Christal - West Denton 138 kV line outage; and Jim Christal - North Denton 138 kV line outage 

	Golden Switch - Sun Switch 138 kV
	China Grove - Bluff Creek 138 kV
	178
	0 - 3500
	1,208,909
	12TPIT0058, 13TPIT0098
	High wind and low loads; or low wind and high loads

	Fort Stockton Switch -Barrilla 138 kV
	Fort Stockton Switch -Barrilla 69 kV
	703
	0 - 1819
	1,153,141
	 
	High McCamey wind

	Temple Elm Creek - Belton 138 kV double-circuit
	Temple Switch - Temple Southeast 138 kV
	104
	0 - 2204
	1,136,295
	06TPIT0143
	 

	Carrollton Northwest - Lewisville Switch 345 kV double-circuit; or Carrollton Northwest - Lewisville Switch (to Roanoke Switch) 345 kV 
	Highlands TNP - West TNP 138 kV
	277
	0 - 398
	940,665
	 
	Low load in DFW Area and high wind

	Roanoke Switch - West Denton 345 kV & Roanoke Switch - Lewisville Switch 345 kV; or West Denton - Roanoke Switch 345 kV
	North Denton - Jim Christal 138 kV
	204
	0 - 704
	839,711
	14TPIT0047
	High west to north transfer; and West Denton - Fort Worth 138 kV line outage 

	 Asphalt Mines - Odlaw Switch 138 kV
	Hamilton Road - Marverick 138 kV
	1019
	0 - 458
	757,135
	16TPIT0024
	High McCamey wind

	Killeen Switch 345/138 Autotransformer 2
	Killeen Switch 345/138 kV Autotransformer 1
	263
	0 - 146
	691,350
	10TPIT0125
	Killeen Switch - Salado Switch 345 kV double-circuit line outage

	Scurry Switch - Spur 138 kV; or Scurry Switch - Sun Switch 138 kV
	Aspermont AEP 138/69 kV Autotransformer
	2321
	0 - 104
	528,270
	
	High wind in the area

	Rodd Field - Holly 138 kV
	Airline - Cabaniss 138 kV
	31
	0 - 3500
	468,550
	12TPIT0185
	 


4. Wind Generation as a Percent of Load

One-hour average of total wind power output as a percentage of ERCOT load.
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5. Planning Model Activities

· Data Set B work began on August 1, 2012 with a Topology Processor case extracted from NMMS with a build date of January 1, 2013.  Process is underway with creation of Pass 1 cases on Aug 31, 2012.
· The short term calendar of major planning model events follows:
· Feb 18,2013
December TPIT updates complete 

· Mar 7, 2013
Contingency update complete
· Apr 2, 2013
Begin 14 Data Set A case build

· Jun 11-13, 2013 
SSWG Data Set A meeting in Taylor

· Jul 5, 2013
Projected posting 14 Data Set A
· Status update on SCR760, Changes Needed for Information Model Manager and Topology Processor for Planning Models, which was approved by the ERCOT Board in March 2011.  
· Bundle 1 (Items 3, 7 and 8): In Production.  
· Bundle 2 (Items 2a, 4, 9):  In Production.    
· Bundle 3 (Item 5, 2b, 2c):  In Production
· Bundle 4 (Items 1, 6):  Requirements agreed to by ERCOT and Vendor.  Vendor proposal approved by ERCOT.  SOW amendment underway.  Vendor has begun work.  Expect to receive first release in April 2013.
	SCR Sub Part
	SCR Description
	Status

	SCR760-1  
	Upgrade to PSS/E v32
	Production

	SCR760-2  
	Distribution Capacitor banks
	Production

	SCR760-3  
	Zero Impedance Line Ratings
	Production

	SCR760-4  
	Associate Loads and Capacitor banks with the correct CNG
	Production

	SCR760-5  
	Additional Transformer Data for Planning
	Production

	SCR760-6  
	FACTS Devices
	Planning

	SCR760-7  
	Assign valid PSSE IDs to Breakers/

Switches/ Series Devices
	Production

	SCR760-8  
	Phase shift of Autos for short circuit studies
	Production

	SCR760-9  
	Multisection Line Grouping
	Production


Table 1:  In the following table:

1.  Red will be used to show status of Not Submitted, meaning that the SCR sub part has not been submitted to Siemens as a Service Request.  
2. Yellow will indicate that the SCR sub part has been submitted.  The color will remain yellow and the status will change in order to Submitted, Planning (Requirements, SOW, Code Writing), Release (Siemens produces first code to test), and Testing (code has completed internal test and is moving through release management).  
3. Green will indicate that the code has been tested and installed on the machines that ERCOT uses to produce Topology Processor output for Planning and CRR.
6. Other Notable Activities
· ERCOT has completed sensitivity analysis for the 2012 Five-Year Transmission Plan and the draft report was sent to the TO’s for review/comments.  The 2012 5YTP sensitivity analysis is anticipated to be posted at the ERCOT POI by March. 25, 2013. ERCOT 5YTPer’s are currently working on the start cases for the 2013 Five-Year Transmission Plan. 
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