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In consideration of discussions at the August 22, 2018 Planning Working Group (PLWG) meeting, and to accommodate baseline changes effected by the ERCOT Board approval of PGRR062, Updates to Generation Interconnection of Change Request (GINR) Process, ERCOT offers these revisions to language proposed in PGRR066.
	Market Rules Notes


Please note the baseline language in the following Sections has been updated to reflect the 9/1/18 incorporation of PGRR062, Updates to Generation Interconnection or Change Request (GINR) Process:

· 5.2.1

· 5.3.2

· 5.4.8

· 5.7.1
	Revised Proposed Guide Language


5.2.1
Generation Interconnection or Change Request Application 
(1)
Any Entity seeking to interconnect a new All-Inclusive Generation Resource of ten MW or greater to the ERCOT System, upgrade the summer or winter Net Dependable Capability of an All-Inclusive Generation Resource by ten MW or greater within a single year, re-power an All-Inclusive Generation Resource of ten MW or greater, or change or add a Point of Interconnection (POI) of an All-Inclusive Generation Resource of ten MW or greater, as described in Section 5.1.1, Applicability, must submit the required Resource Registration data, in the format prescribed by ERCOT, available on the Market Information System (MIS) Public Area, and pay the applicable fees described in Section 5.7.2, Interconnection Study Fees.  
(2)
All Generation Interconnection or Change Request (GINR) applications and supporting data submissions shall be delivered to ERCOT by email to GINR@ercot.com.  Applications and supporting data shall be sent as discrete file attachments.  The application with signature may be submitted in PDF form if desired but the supporting data shall be sent as a Microsoft Excel file attachment so that data may be easily extracted to reduce transcription errors.
(3)
All GINR applications sent via email shall have the words “Generation Interconnection or Change Request” in the first line of the address field or in the subject field of an email request.
(4)
The Interconnecting Entity (IE) shall include in the GINR application all information necessary to allow for timely development, design, and implementation of any electric system improvements or enhancements required by ERCOT and the Transmission Service Provider (TSP) to reliably meet the interconnection requirements of the proposed All-Inclusive Generation Resource.  This information shall be of sufficient detail for use in determining transfer capabilities, operating limits (including stability), and planning margins to provide both reliability and operating efficiency as well as facilitating coordinated planning for future transmission system additions.
(5)
ERCOT will notify the IE within seven Business Days through telephone call or email if the GINR application fails to include the applicable fees or the information that is necessary to perform the initial screening interconnection studies.
(6)
If the IE fails to respond to ERCOT’s inquiries within ten Business Days, the GINR will be deemed incomplete and rejected.  ERCOT shall notify the IE if such condition occurs.
(7)
Once the application has been deemed materially complete, ERCOT will date-stamp the application, add the interconnection request to the ERCOT interconnection list and notify the IE of receipt of the completed application within ten Business Days.  The IE should note that the date stamp is not a reservation of transmission capacity, either planned or unplanned.
(8)
An ERCOT designated point of contact will be assigned to oversee the interconnection study process and answer questions concerning the interconnection screening study and process.   Once assigned, the ERCOT designated point of contact will contact the IE and will be the primary ERCOT contact for interconnection studies.  If during the course of the studies, additional information is needed by ERCOT from the IE, ERCOT will immediately notify the IE and the IE will have ten Business Days to answer the request for additional information without impacting the study timeline.
(9)
Prior to the initial contact from the ERCOT designated point of contact, IEs should direct questions concerning the generation interconnection or change process to GINR@ercot.com.  The IE should contact its assigned Wholesale Client Services Representative with any queries that are not related to the interconnection studies.
(10)
If proposed All-Inclusive Generation Resources that would use the same physical transmission interconnection are to be built in stages with in-service dates more than one year apart, each stage should be treated as a separate interconnection request but may be included in the same study. 
	[PGRR062:  Replace Section 5.2.1 above with the following upon system implementation of PR196-01:]
5.2.1
Generation Interconnection or Change Request Application 
(1)
Any Entity seeking to interconnect a new All-Inclusive Generation Resource of ten MW or greater to the ERCOT System, upgrade the summer or winter Net Dependable Capability of an All-Inclusive Generation Resource by ten MW or greater within a single year, re-power an All-Inclusive Generation Resource of ten MW or greater, or change or add a Point of Interconnection (POI) of an All-Inclusive Generation Resource of ten MW or greater, as described in Section 5.1.1, Applicability, must submit the required Resource Registration data, in the format prescribed by ERCOT, available on the Market Information System (MIS) Public Area, and pay the applicable fees described in Section 5.7.2, Interconnection Study Fees.  
(2)
All Generation Interconnection or Change Request (GINR) applications and supporting data submissions and required fees shall be submitted to ERCOT via the applicable generation interconnection process in the online Resource Integration and Ongoing Operations (RIOO) system.  

(3)
The Interconnecting Entity (IE) shall provide in its GINR application all information necessary to allow for timely development, design, and implementation of any electric system improvements or enhancements required by ERCOT and the Transmission Service Provider (TSP) to reliably meet the interconnection requirements of the proposed All-Inclusive Generation Resource.  
(4)
ERCOT will return the GINR to the IE within ten days using the online RIOO system if the GINR application fails to include the applicable fees or the information that is necessary to perform the initial screening interconnection studies.  The IE will be notified that action is required via a RIOO system automated email.

(5)
If the IE fails to respond to ERCOT’s inquiries within ten Business Days, the GINR will be deemed incomplete and returned to the IE using the online RIOO system.  The IE will be notified that action is required via a RIOO system automated email.

(6)
Once the application has been deemed materially complete, ERCOT will notify the IE of receipt of the completed application using a RIOO system automated email within ten Business Days.  The IE should note that this acknowledgement is not a reservation of transmission capacity, either planned or unplanned.
(7)
An ERCOT designated point of contact will be assigned to oversee the interconnection study process and answer questions concerning the interconnection process.  Once assigned, the ERCOT designated point of contact will contact the IE and will be the primary ERCOT contact for the IE until the IE registers pursuant to paragraph (1) of Protocol Section 16.5, Registration of a Resource Entity.  At that time a Client Services Representative will be assigned and will be the designated point of contact.  If during the course of the studies, additional information is needed by ERCOT from the IE, ERCOT will return the GINR to the IE and the IE will have ten Business Days to answer the request for additional information by submitting a change request via the online RIOO system without impacting the study timeline.  The IE will be notified that action is required via a RIOO system automated email.

(8)
Prior to the initial contact from the ERCOT designated point of contact, IEs should direct questions concerning the generation interconnection or change process to GINR@ercot.com.  All email communication sent to GINR@ercot.com shall include the associated project identification number (INR number) in the subject field.  If the communication is not specific to a project, the email subject field shall have the words “Generation Interconnection or Change Request.” 
(9)
If proposed All-Inclusive Generation Resources that would use the same physical transmission interconnection are to be built in stages with in-service dates more than one year apart, each stage should be treated as a separate interconnection request but may be included in the same study.


5.3.2
Modifications to Request Declarations of Resource Data Accuracy
(1)
The IE shall maintain communication with ERCOT and the assigned TSP  at all stages of the generation interconnection process by updating its contact information for the GINR process and in the Resource Registration process.  Failure to do so may result in GINR cancellation as described in Section 5.7.7, Cancellation of a Project Due to Failure to Comply with Planning Guide Requirements.  As soon as possible, but in no event later than ten Business Days after any relevant change, the IE shall notify both ERCOT (via email at GINR@ercot.com) and the TSP of any changes that would affect the technical attributes and/or timeline of the project.
(2)
The IE shall update the Resource Registration data as soon as possible, but no later than ten Business Days, following any change to the proposed facility and shall submit the updated information to ERCOT and the TSP.  This obligation to update continues even after any interconnection agreement is signed.  
(3)
Twice each year, each IE that has submitted an FIS request shall submit, for each proposed facility, the declaration in Section 8, Attachment A, Declaration of Resource Data Accuracy, stating that, as of the date of submission, the most recently submitted data on the current version of the Resource Registration form accurately reflects the anticipated characteristics of the proposed Resource.  The declaration shall be executed by an officer or other person having authority to bind the company and shall be submitted to ERCOT via email at GINR@ercot.com.  Each IE shall submit one declaration for each project no earlier than March 1 and no later than March 15 each year, and shall submit another declaration for each proposed facility no earlier than September 1 and no later than September 15 each year.  Failure to submit a declaration may result in a GINR cancellation as described in Section 5.7.7.
(4)
If, after receipt of an updated Resource Registration data, ERCOT or the TSP determines that any subsequent changes to the project may affect the reliable operation of the ERCOT System or otherwise warrant new studies, then ERCOT may require additional studies to be performed before the proposed All-Inclusive Generation Resource is allowed to interconnect to the ERCOT System.  The IE and TSP(s) shall develop a schedule for completing the additional studies.  The TSP shall provide the FIS studies to ERCOT and the other TSPs through the confidential email list.  If these additional studies show that the project would not meet the operational standards specified in the Protocols, this Planning Guide, the Operating Guides, or Other Binding Documents, ERCOT may require the IE to demonstrate its compliance with these standards as a condition for energization of the proposed All-Inclusive Generation Resource.
(5)
If the IE increases the requested amount of capacity of the proposed All-Inclusive Generation Resource by more than 20% of the amount requested in the screening study, ERCOT shall require the IE to submit a new Generation Interconnection or Change Request (GINR) for the additional capacity or for the entire project.  ERCOT may, at its discretion, require the IE to submit a new GINR for significant capacity decreases or capacity increases of less than 20%, particularly if other changes to the request are also made, such as changes to the Commercial Operations Date.  ERCOT’s determination as to whether new studies are needed in no way affects the ongoing obligations of the IE and TSP to comply with North American Electric Reliability Corporation (NERC) Reliability Standards, Protocols, this Planning Guide and the Operating Guides.
(6)
Within ten Business Days, the IE shall notify ERCOT and the relevant TSP(s) of any change in ownership and shall provide conclusive documentary evidence of the ownership change (such as a purchase/sale agreement or a document executed by both parties confirming the transaction).  The new owner shall acknowledge the sale by submitting the Resource Registration data showing the contact information for the new owners within 60 days.  Failure to do so may result in a GINR cancellation as described in Section 5.7.7.
(7)
To support ERCOT resource adequacy and NERC reliability assessment reporting requirements, the IE shall provide ERCOT with the following information for the proposed All-Inclusive Generation Resource as soon as possible, but in no event later than ten Business Days after the information is available or has been updated:

(a)
Revisions to the initial projected Commercial Operations Date;

(b)
Notification if any required air permits have been issued or permit applications have been withdrawn; and
(c)
Notification and dates for when generator construction has commenced (defined as the start of site development) or been completed. 
	[PGRR062:  Replace Section 5.3.2 above with the following upon system implementation of PR196-01:]
5.3.2
Modifications to Request Declarations of Resource Data Accuracy
(1)
The IE shall maintain communication with ERCOT and the assigned TSP  at all stages of the generation interconnection process by updating its contact information for the GINR process and in the Resource Registration process.  Failure to do so may result in GINR cancellation as described in Section 5.7.7, Cancellation of a Project Due to Failure to Comply with Planning Guide Requirements.  As soon as possible, but no later than ten Business Days after any relevant change, the IE shall submit a change request via the online RIOO system to communicate any revisions that would affect the technical attributes and/or timeline of the project.  The TSP will receive a RIOO system automated email when ERCOT reviews and acknowledges the change.
(2)
The IE shall update the Resource Registration data as soon as possible, but no later than ten Business Days, following any change to the proposed facility and shall submit the updated information via the online RIOO system.  This obligation to update continues even after any interconnection agreement is signed.  
(3)
Twice each year, each IE that has submitted an FIS request shall submit via the online RIOO system, for each proposed facility, the declaration in Section 8, Attachment A, Declaration of Resource Data Accuracy, stating that, as of the date of submission, the most recently submitted data on the current version of the Resource Registration form accurately reflects the anticipated characteristics of the proposed Resource and that the contact information is correct.  The declaration shall be executed by an officer or other person having authority to bind the company and shall be submitted via the online RIOO system.  Each IE shall submit one declaration for each project no earlier than March 1 and no later than March 15 each year, and shall submit another declaration for each proposed facility no earlier than September 1 and no later than September 15 each year.  Failure to submit a declaration may result in a GINR cancellation as described in Section 5.7.7.  

(4)
If, after receipt of updated Resource Registration data, ERCOT or the TSP determines that any subsequent changes to the project may affect the reliable operation of the ERCOT System or otherwise warrant new studies, then ERCOT may require additional studies to be performed before the proposed All-Inclusive Generation Resource is allowed to interconnect to the ERCOT System.  The IE and TSP(s) shall develop a schedule for completing the additional studies.  The TSP shall provide the FIS studies to ERCOT and the other TSPs via the online RIOO system.  If these additional studies show that the project would not meet the operational standards specified in the Protocols, this Planning Guide, the Operating Guides, or Other Binding Documents, ERCOT may require the IE to demonstrate its compliance with these standards as a condition for energization of the proposed All-Inclusive Generation Resource.
(5)
If the IE increases the requested amount of capacity of the proposed All-Inclusive Generation Resource by more than 20% of the amount requested in the initial application, ERCOT shall require the IE to submit a new Generation Interconnection or Change Request (GINR) for the additional capacity or for the entire project.  ERCOT may, at its discretion, require the IE to submit a new GINR for significant capacity decreases or capacity increases of less than 20%, particularly if other changes to the request are also made, such as changes to the Commercial Operations Date.  ERCOT’s determination as to whether new studies are needed in no way affects the ongoing obligations of the IE and TSP to comply with North American Electric Reliability Corporation (NERC) Reliability Standards, Protocols, this Planning Guide and the Operating Guides.
(6)
Within ten Business Days, the IE shall notify ERCOT and the relevant TSP(s) of any change in ownership and shall provide conclusive documentary evidence of the ownership change (such as a purchase/sale agreement or a document executed by both parties confirming the transaction) via the online RIOO system.  TSPs will receive a RIOO system automated email when ERCOT reviews and acknowledges the change.  The new owner shall acknowledge the sale by submitting the Resource Registrations data showing the contact information for the new owners within 60 days.  Failure to do so may result in a GINR cancellation as described in Section 5.7.7.
(7)
To support ERCOT resource adequacy and NERC reliability assessment reporting requirements, the IE shall enter into the online RIOO system the following information for the proposed All-Inclusive Generation Resource as soon as possible, but in no event later than ten Business Days after the information is available or has been updated:

(a)
Revisions to the initial projected Commercial Operations Date;

(b)
Notification if any required air permits have been issued or permit applications have been withdrawn; and
(c)
Notification and dates for when generator construction has commenced or been completed. 


5.4.8
FIS Study Report and Follow-up
(1)
The TSP(s) will present a preliminary report of its findings and recommendations for each of the study elements to ERCOT, and to the other TSP(s) via the confidential Transmission Owner Generation Interconnection email list.
(2)
Any questions, comments, proposed revisions, or clarifications by any party shall be made in writing to the TSP(s) within ten Business Days after the issuance of each study report, which may cover one or more study elements.  ERCOT can extend this review period by an additional 20 Business Days by notifying the affected TSP(s) and the IE that it needs additional time to review the report.
(3)
After considering the information received from ERCOT and other TSPs, the study element(s) report will be deemed complete and a final report shall be provided to ERCOT and all TSPs.  The TSP(s) conducting the FIS shall submit the sub-synchronous oscillation analysis, if required, as a separate document from the remainder of the report.  The ten Business Day review period will be used by ERCOT to determine if any transmission upgrades proposed and clearly identified in the Steady-State Study Report need to be submitted to the RPG review process.  Protocol Section 3.11, Transmission Planning, provides more information on the process to review transmission upgrades that are unrelated to the direct connection of new or modified generation.
(4)
ERCOT shall post to the MIS Secure Area the final study element(s) report within ten Business Days after the study element(s) report has been deemed complete.  After being posted, the TSP(s) shall send the final study element(s) report to the IE.  Study element(s) reports shall not be sent to the IE prior to being posted to the MIS Secure Area.  

(5)
The study element(s) report shall not contain sensitive information including, but not limited to, confidential plant design information including stability study model data and parameters and contingencies causing instability.  The TSP(s) shall provide this information to ERCOT and other TSP(s) upon request.

(6)
The TSP issuing the final FIS element(s) report shall indicate that the report is the final report required by the FIS.  At the end of the ten Business Day review period following the issuance of the final FIS element(s) report, the FIS will be deemed complete and the IE and TSP may execute an SGIA.  If an economic study of the direct interconnection facilities is required, pursuant to Section 5.4.7, Economic Study, and has not yet been completed, the IE and TSP may agree that the completion of the economic study is not required before the FIS is deemed complete.
(7)
Should the IE wish to proceed with the proposed GINR, the IE must execute an SGIA with the respective TSP within 180 days following the completion of the FIS (includes all major study element(s) reports).  Failure to do so may result in a GINR cancellation as described in Section 5.7.7.
(8)
If during the time after the FIS is completed and before Initial Synchronization, changes occur that substantially differ from the assumptions used for the FIS, ERCOT and the TSP(s) shall determine the impact of the changes on the results of the FIS.  All IE changes shall be submitted to ERCOT through the applicable process for a change comparison.  If the changes are determined by ERCOT and lead TSP(s) to have the potential to materially alter the conclusions documented in the FIS, the lead TSP(s) will make appropriate modifications to one or more FIS study elements.  The updated FIS reports will be submitted to ERCOT and to the other TSP(s) via the confidential Transmission Owner Generation Interconnection email list.  Any questions, comments, proposed revisions, or clarifications by any party shall be made in writing to the TSP(s) within ten Business Days after the issuance of an updated study report.  Initial Synchronization of the All-Inclusive Generation Resource may be delayed pending completion of these modifications to the FIS.

	[PGRR062:  Replace Section 5.4.8 above with the following upon system implementation of PR196-01:]
5.4.8
FIS Study Report and Follow-up
(1)
The TSP(s) will submit a preliminary report of its findings and recommendations for each of the study elements to ERCOT and to the other TSP(s) via the online RIOO system.
(2)
Any questions, comments, proposed revisions, or clarifications by any party shall be made in writing to the TSP(s) within ten Business Days after the issuance of each study report, which may cover one or more study elements.  ERCOT can extend this review period by an additional 20 Business Days in the online RIOO system and an automated email will be sent to notify the affected TSP(s) and the IE that it needs additional time to review the report.
(3)
After considering the information received from ERCOT and other TSPs, the study element(s) report will be deemed complete and a final report shall be provided, via the online RIOO system, to ERCOT and all TSPs.  The TSP(s) conducting the FIS shall submit via the online RIOO system, the sub-synchronous oscillation analysis, if required, as a separate document from the remainder of the report.  The ten Business Day review period will be used by ERCOT to determine if any transmission upgrades proposed and clearly identified in the Steady-State Study Report need to be submitted to the RPG review process.  Protocol Section 3.11, Transmission Planning, provides more information on the process to review transmission upgrades that are unrelated to the direct connection of new or modified generation.
(4)
The final study element(s) report will be available via the online RIOO system after the report has been deemed complete and marked “final”.  The final reports will be posted to the MIS Secure Area within 10 Business Days.  The IE can access the final reports via the online RIOO System.  

(5)
The study element(s) report shall not contain sensitive information including, but not limited to, confidential plant design information including stability study model data and parameters and contingencies causing instability.  The TSP(s) shall provide this information to ERCOT and other TSP(s) upon request.

(6)
The TSP issuing the final FIS element(s) report shall indicate that the report is the final report required by the FIS.  At the end of the ten Business Day review period following the issuance of the final FIS element(s) report, the FIS will be deemed complete and the IE and TSP may execute an SGIA.  If an economic study of the direct interconnection facilities is required, pursuant to Section 5.4.7, Economic Study, and has not yet been completed, the IE and TSP may agree that the completion of the economic study is not required before the FIS is deemed complete.
(7)
Should the IE wish to proceed with the proposed GINR, the IE must execute an SGIA with the respective TSP within 180 days following the completion of the FIS (includes all major study element(s) reports).  Failure to do so may result in a GINR cancellation as described in Section 5.7.7.
(8)
If during the time after the FIS is completed and before Initial Synchronization, changes occur that substantially differ from the assumptions used for the FIS, ERCOT and the TSP(s) shall determine the impact of the changes on the results of the FIS and, if applicable, SSR studies.  All IE changes shall be submitted to ERCOT through the applicable process for a change comparison.  If the changes are determined by ERCOT and lead TSP(s) to have the potential to materially alter the conclusions documented in the FIS, the lead TSP(s) will make appropriate modifications to one or more FIS study elements.  The updated FIS reports will be submitted via the online RIOO system.  Any questions, comments, proposed revisions, or clarifications by any party shall be made in writing to the TSP(s) within ten Business Days after the issuance of an updated study report.  Initial Synchronization of the All-Inclusive Generation Resource may be delayed pending completion of these modifications to the FIS. 



5.5.1
Standard Generation Interconnection Agreement
(1)
If the Interconnecting Entity (IE) decides to proceed with the construction and completion of the proposed generation project and interconnection within the 180-day period following the completion of the Full Interconnection Study (FIS), it shall execute a Standard Generation Interconnection Agreement (SGIA) with its respective Transmission Service Provider (TSP) as a condition for obtaining transmission service, as required by P.U.C. Subst. R. 25.195, Terms and Conditions for Transmission Service.  The IE and the TSP shall use the SGIA.  A template of the SGIA can be found on the ERCOT website.

(2)
Before an SGIA is signed, all studies included in the FIS scope must be completed, unless mutually agreed by the IE and the TSP.  In the event the IE and the TSP agree to sign an SGIA prior to the completion of all studies included in the FIS scope, the TSP shall notify ERCOT.  The IE and TSP must meet and maintain compliance with all North American Electric Reliability Corporation (NERC) Reliability Standards, Protocols, and the requirements of this Planning Guide and the Operating Guides concerning interconnection.
(3)
ERCOT does not participate in the IE’s and TSP’s negotiation of the SGIA.
5.7.1
All-Inclusive Generation Resource Data Requirements
(1)
The Interconnecting Entity (IE) shall submit with its Generation Interconnection or Change Request (GINR) the most current actual facility information (generation, substation, and transmission/subtransmission if applicable) or best available expected performance data for the physical and electrical characteristics of all proposed facilities (in sufficient detail to provide a basis for modeling) up to the Point of Interconnection (POI) with a Transmission Service Provider (TSP).  
(2)
Failure to supply the required data may delay ERCOT processing of the interconnection application and studies and result in a GINR cancellation as described in Section 5.7.7, Cancellation of a Project Due to Failure to Comply with Planning Guide Requirements.  Recommendations resulting from these studies that are based on outdated, false, or bad data may adversely affect the safety and reliability of the ERCOT System and can result in damage to generation or transmission equipment.  The IE and subsequently, the Resource Entity associated with any approved All-Inclusive Generation Resource, must promptly submit any updates to ERCOT to ensure the long-term adequacy, reliability, and safety of the ERCOT System, as required by the Protocols, this Planning Guide, the Operating Guides, and North American Electric Reliability Corporation (NERC) Reliability Standards.  Failure to comply may result in financial penalties.
(3)
In an effort to produce the best available Security Screening Study and Full Interconnection Study (FIS), ERCOT suggests that IEs begin collecting all appropriate engineering and equipment data from manufacturers as soon as the IE selects its major equipment for the proposed project.
(4)
While the duty to update data may require additional information, at a minimum, the IE shall submit the following data and information to be provided to ERCOT at each step of the process:
(a)
Application and Security Screening Study:

(i)
Generation Resource Information Sheet; and

(ii)
Generation Interconnection Screening Study Request Data Sheet.

(b)
FIS:

(i)
Updates to the above information (if necessary);

(ii)
Applicable data required for interconnection studies as defined in the Resource Registration Glossary applicable to the resource type;

(iii)
Provision of the appropriate dynamic model for the proposed All-Inclusive Generation Resource (some standard dynamic model forms are posted on the ERCOT website);

(iv)
If alternative models are required to appropriately represent the proposed All-Inclusive Generation Resource, an alternative model may be provided by the IE, subject to verification by the lead TSP and ERCOT; and

(v)
In order to perform stability (transient and voltage) analyses, the IE shall provide unit stability information and data to the TSP(s) and ERCOT.  The Dynamics Working Group Procedural Manual contains more detail and IE dynamics data requirements.  Data submitted for transient stability models shall be compatible with ERCOT standard models (Siemens/PTI PSS/E and Powertech Labs Inc TSAT, VSAT and SSAT).  If no compatible model exists, the IE shall work with a consultant or software vendor to develop and supply accurate/appropriate models along with other associated data.  These models shall be incorporated into the standard model libraries of both software packages.  It is recommended that generation owners and developers encourage manufacturers and software vendors to work together to develop and maintain these important models. 
	[PGRR062:  Replace paragraph (4) above with the following upon system implementation of PR196-01:]
(4)
While the duty to update data may require additional information, at a minimum, the IE shall submit the following data via the online Resource Integration and Ongoing Operations (RIOO) system at each step of the process:
(a)
Application and Security Screening Study:

(i)
Generation Entity Information Sheet; and

(ii)
Generation Interconnection Screening Study Request Data.

(b)
FIS:

(i)
Updates to the above information (if necessary);

(ii)
Applicable data required for interconnection studies as defined in the Resource Registration Glossary applicable to the resource type;

(iii)
Provision of the appropriate dynamic model for the proposed All-Inclusive Generation Resource (some standard dynamic model forms are posted on the ERCOT website);

(iv)
If alternative models are required to appropriately represent the proposed All-Inclusive Generation Resource, an alternative model may be provided by the IE, subject to verification by the lead TSP and ERCOT; and

(v)
In order to perform stability (transient and voltage) analyses, the IE shall provide unit stability model information and data to the TSP(s) and ERCOT via the online RIOO system.  The Dynamics Working Group Procedural Manual contains more detail and IE dynamics data requirements.  Data submitted for transient stability models shall be compatible with ERCOT standard models (Siemens/PTI PSS/E and Powertech Labs Inc TSAT, VSAT and SSAT).  If no compatible model exists, the IE shall work with a consultant or software vendor to develop and supply accurate/appropriate models along with other associated data.  These models shall be incorporated into the standard model libraries of both software packages.  It is recommended that generation owners and developers encourage manufacturers and software vendors to work together to develop and maintain these important models.


(c)
Prior to start of construction:

(i)
Any significant design changes in the generator(s) or main power transformer(s) of the proposed All-Inclusive Generation Resource shall be provided to ERCOT and the TSP to ensure compatibility with the existing transmission system.

(d)
Prior to the Resource Commissioning Date:

(i)
Registration and official Resource Registration data submittal pursuant to Section 6.8.2, Resource Registration Process;

(ii)
Updates to Resource Registration data based on “as-built” or “as-tested” data in all cases; and 

(iii)
Proof of meeting ERCOT requirements (reactive, low Voltage Ride-Through (VRT) standards, stability models, Power System Stabilizer (PSS), Subsynchronous Resonance (SSR) models).
(e)
During continuing operations:

(i)
The IE shall provide ERCOT and the TSP with any equipment data changes which result from equipment replacement, repair, or adjustment.  Unless otherwise required in the Protocols, this Planning Guide or the Operating Guides, the IE shall provide such data to ERCOT and the TSP no later than 60 days prior to the date of the actual change in equipment characteristics or during annual data update filings whichever occurs first.  This requirement shall also apply to all future owners throughout the service life of the project/plant.
5.7.6  
Inactive Status

(1)
A proposed All-Inclusive Generation Resource shall be given the status of “Inactive” if the Resource has not met the conditions for inclusion in the ERCOT planning models, as specified in Section 6.9, Addition of Proposed Generation to the Planning Models, within two years of the date on which ERCOT posts the final FIS studies for the proposed All-Inclusive Generation Resource to the MIS Secure Area.  An Interconnecting Entity (IE) may also elect “Inactive” status for any proposed All-Inclusive Generation Resource.  For any study or process in progress when the IE elects “Inactive” status, the Entity doing the study or process may, at its own discretion, stop work on the study, not include the All-Inclusive Generation Resource in the study, or discontinue any process.  
(2)
If a proposed All-Inclusive Generation Resource had met the requirements of Section 6.9 and is included in the planning models prior to the status change to “Inactive”, the proposed All-Inclusive Generation Resource shall be removed from the planning models.

(3)
When a proposed All-Inclusive Generation Resource with the status of “Inactive” meets the conditions to be given the status of “Planned”, if it meets the requirements of Section 6.9, it shall be added to the planning models.  If the proposed All-Inclusive Generation Resource does not meet the requirements of Section 6.9 and at least two years have elapsed since the date any one or more of the studies in the most recent FIS was posted to the MIS Secure Area, any such FIS studies may need to be performed again.  ERCOT and the TSP(s) shall determine if the results of the FIS studies that are posted on the MIS are still valid.
(4)
For any proposed All-Inclusive Generation Resource with the status of “Inactive”, the IE associated with the project shall not be required to submit the semiannual attestation or any other information that would otherwise be required under this Planning Guide and ERCOT shall exclude the Resource’s capacity from each monthly Generator Interconnection Status report that is issued while the IE is in “Inactive” status.  

(5)
If a project has been “Inactive” for five years, ERCOT may cancel the project pursuant to Section 5.7.7, Cancellation of a Project Due to Failure to Comply with Requirements.  At any time prior to cancellation of its project, an IE may submit a request to terminate the project’s “Inactive” status and return the project to “Planned” status if ERCOT determines that the IE has provided complete and updated project information. 
(6)
If the project is moving from Inactive status to Planned status, and if two years or more have elapsed since ERCOT posted the FIS studies to the MIS Secure Area, the IE will restart FIS process for the project, unless ERCOT notifies the IE in writing that such studies are unnecessary.


5.7.7.  
Cancellation of a Project Due to Failure to Comply with Requirements 

(1) If at any time ERCOT determines that an IE has failed to meet any requirement of the ERCOT Protocols or this Planning Guide, including, without limitation, any requirement to provide materially accurate or complete information concerning any proposed All-Inclusive Generation Resource, ERCOT may send a written notice of potential cancellation to the IE through the online RIOO system.  The notice of potential cancellation shall describe the failure and provide notice of ERCOT’s intent to cancel the project if the failure is not remedied. 
(2) Within 60 days of receiving ERCOT’s notification of potential cancellation, the IE shall correct the failure or provide information that explains to ERCOT’s satisfaction why the IE cannot reasonably comply with ERCOT requirements or why the failure to comply cannot reasonably be remedied.  

(3) If the IE fails to respond to ERCOT’s notice of potential cancellation within 60 days, or if ERCOT determines that, notwithstanding the IE’s response, the IE has neither satisfactorily resolved the deficiency nor provided an explanation that, in ERCOT’s sole judgment, justifies the deficiency, ERCOT may cancel the IE’s project no sooner than 30 days after providing notice to the IE that the project will be canceled.  

(4)
If at any time before cancellation ERCOT determines that the IE did not fail to meet any requirement of the ERCOT Protocols or the Planning Guide or that any failure has been satisfactorily remedied, then ERCOT shall notify the IE that the concern has been resolved and the potential cancellation has been rescinded.  
(5)
At any time prior to cancellation, an IE may request a change in the status of the project to “Inactive” status as provided in Section 5.7.6, Inactive Status.
(6)
Once a project is canceled, it is permanently removed from the GINR queue and must be resubmitted to be reconsidered for interconnection.  
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