
	Sample Flight Schedule for Version 4.0 Flights in 2019
	0619

	Activity
	Calendar Date

	Notice from ERCOT Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution. Registration questions can be sent to clientservices@ercot.com
Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution

	Mar. 276, 2019

	New CRs and new DUNS +4 entities (in flight or Adhoc): The following step must be completed by 5pm CPT

1. LSE Application and Fee must be submitted to ERCOT. (New CR and new DUNS+4)
1. Must have filed for PUC REP Certification and have Docket number. (New CR and if required, new DUNS+4)	Comment by Yockey, Paul: Talked to Sarah, this needs to be done for legal to confrim

NOTE: If a new or existing CRss plan to test with a Service Provider who is not established in the ERCOT Market, name and contact information for that Service Provider must be given by this deadline.


	April 17, 2019

	New CRs and new DUNS +4 entities (in flight or Adhoc):
:
ERCOT Client Services will send out an email to the AR (Authorized Rep)/BAR (Backup Authorized Rep) requesting the contact information for the user that they would like to be set up in FlighTrak as the Admin.  The AR/BAR will send that information to flighttesting@ercot.comFlighTrak@ercot.com


	April 24, 2019

	Email sent to MP admin explaining that the following must happen before the deadline:
1. Admin creates user account for AR/BAR
1. ERCOT, confirming that the AR/BAR set up match the contacts provided on the LSE application, assign the AR/BAR roles to the appropriate users
1. ERCOT, confirming that the AR/BAR set up match the contacts provided on the LSE application, assign the AR/BAR roles to the appropriate users
1. 
AR/BAR submits their Registration Form

	May 1, 2019

	IN-FLIGHT SIGNUP DEADLINE
	
The following step must be completed by 5pm CPT on the deadline for New MPs and Current MPs:
AR/BAR must submit their Flight Registration in FlighTrak by 5:00pm CPTAR/BAR submits their Registration Form.


	May 8, 2019

	Testing Specifications are to be submitted and approved in the FlighTrak tool

	May 14, 2019

	AR/BAR sends email with intent to test in Adhoc Period to retailmarkettesting@ercot.com 

	June 7, 2019

	ADHOC SIGNUP DEADLINE (Current MPs Only, New DUNS+4 entities must follow the In Flight deadlines for signup, but may test in the Adhoc Period if approved. sSubject to Flight Administrator and TDSPs’ Approval)	Comment by Heselmeyer, Sarah: In Ad Hoc, we allow existing CRs to add Duns + 4 if banking and service provider is the same.  With that said, the same timeline outlined above would need to be built into here.  So we could build in a Flight 0619A in which that denotes the Adhoc portion and all of the built in processes would flow as outlined above.  We would just have to catch the ones per the TMTP that would not be allowed.

By 5pm CPT, the AR/BAR must submit their Flight Registration in FlighTrak.

The following steps must be completed by 5pm CPT on the deadline for Current MPs:
1. AR/BAR submits their Registration Form	Comment by Meiners, Catherine: We need to figure out the process for this.  Because we will have to manually add an additional “Flight” record for this.  There won’t be anything in FlighTrak for them to sign up for unless they notify us to set it up.  So we will need an earlier deadline for them to tell us they want to test in ad hoc so they can register for it in the tool.
2. 
Market Participant is required to complete their connectivity and/or penny tests by 5:00  PM CPT June 28, 2019. All scripts are expected to be completed by 5:00 PM CPT July 26, 2019. 

	June 14, 2019

	Final Testing Matrix Available for Flight

	May 10, 2019

	TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner and Connectivity and Penny (if applicable) Testing begins for all Testing Participants 
Communication from ERCOT Flight Administrator of Testing Participants to each TDSP

	May 14, 2019May 10, 2019

	TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner

	May 15, 2019

	TDSPs upload Test bed information to FlighTrak	
Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	May 28, 2019May 14, 2019	Comment by Heselmeyer, Sarah: Is this correct? The other 2 flights are either the same day as the line item above or 2 days after the line item above.  

	Day 1 Transactions flow
 TDSPs upload Test bed information to FlighTrak	

	June 3, 2019May 28, 2019

	Flight tentatively scheduled to conclude 
Day 1 Transactions flow 

	June 14, 2019June 3, 2019

	Contingency/Adhoc Period begins
Flight tentatively scheduled to conclude 

	June 17, 2019June 14, 2019

	Testing Specifications are to be submitted and approved in the FlighTrak tool for Adhoc testing
Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)

	June 19, 2019June 17, 2019

	No transactions week of July 4
	July 1 – July 5
2019

	Contingency/Adhoc Testing scheduled to conclude for Flight
No transactions week of July 4	
	Aug 2, 2019July 1 – July 5
2019

	Contingency/Adhoc Testing scheduled to conclude for Flight

	Aug 2, 2019
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	Activity
	Calendar Date

	Notice from ERCOT Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution. Registration questions can be sent to clientservices@ercot.com

	July 31, 2019

	New CRs and new DUNS+4 entities (in flight or Adhoc): The following step must be completed by 5pm CPT

1. LSE Application and Fee must be submitted to ERCOT. (New CR and new DUNS+4)
2. Must have filed for PUC REP Certification and have Docket number. (New CR and if required, new DUNS+4)

NOTE: If new or existing CRs plan to test with a Service Provider who is not established in the ERCOT Market, name and contact information for that Service Provider must be given by this deadline.

	Aug. 21, 2019

	New CRs and new DUNS +4 entities (in flight or Adhoc):

Client Services will send out an email to the AR (Authorized Rep)/BAR (Backup Authorized Rep) requesting the contact information for the user that they would like to be set up in FlighTrak as the Admin. The AR/BAR will send that information to flighttesting@ercot.com

	Aug. 28, 2019

	Email sent to MP admin explaining that the following must happen before the deadline:
1. Admin creates user account for AR/BAR
2. ERCOT, confirming that the AR/BAR set up match the contacts provided on the LSE application, assign the AR/BAR roles to the appropriate users

	Sept. 4, 2019

	IN-FLIGHT SIGNUP DEADLINE
	
AR/BAR must submit their Flight Registration in FlighTrak by 5:00pm CPT.

	Sept. 11, 2019

	Testing Specifications are to be submitted and approved in the FlighTrak tool

	Sept. 17, 2019

	AR/BAR sends email with intent to test in Adhoc Period to retailmarkettesting@ercot.com 

	Oct. 11, 2019

	ADHOC SIGNUP DEADLINE (Current MPs Only, New DUNS+4 entities must follow the In Flight deadlines for signup, but may test in the Adhoc Period if approved. Subject to Flight Administrator and TDSPs’ Approval)	Comment by Heselmeyer, Sarah: In Ad Hoc, we allow existing CRs to add Duns + 4 if banking and service provider is the same.  With that said, the same timeline outlined above would need to be built into here.  So we could build in a Flight 0619A in which that denotes the Adhoc portion and all of the built in processes would flow as outlined above.  We would just have to catch the ones per the TMTP that would not be allowed.

By 5pm CPT, the AR/BAR must submit their Flight Registration in FlighTrak.

Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT November 1, 2019. All scripts are expected to be completed by 5:00 PM CPT November 15, 2019. 

	Oct. 18, 2019

	Final Testing Matrix Available for Flight

	Sept. 13, 2019

	TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner and Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	Sept. 17, 2019

	TDSPs upload Test bed information to FlighTrak	

	Sept. 30, 2019

	Day 1 Transactions flow
 
	Oct. 7, 2019

	Flight tentatively scheduled to conclude 

	Oct. 18, 2019

	Contingency/Adhoc Period begins

	Oct. 21, 2019

	Testing Specifications are to be submitted and approved in the FlighTrak tool for Adhoc testing

	Oct. 23, 2019

	Contingency/Adhoc Testing scheduled to conclude for Flight

	Nov. 15, 2019


Suggested wording.  Not sure it’s the best, but it’s what I came up with.  

* The testing schedule may change if there are TX SET changes or a version upgrade

