ERCOT Impact Analysis Report


	SCR Number
	803
	SCR Title
	Enhance Wind Integration Report and Create Solar Integration Report and Solar Dashboard

	Impact Analysis Date
	August 13, 2019

	Estimated Cost/Budgetary Impact
	Between $50k and $75k

	Estimated Time Requirements
	The timeline for implementing this System Change Request (SCR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  5 to 8 months

	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor
Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Data and Information Products (DAIP)   60%
· Energy Management System (EMS)      34%

· External Public                                          4%

· Data Access & Transparency                   2%



	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.


	Comments

	None.
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