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Transactional Procedures 
During CNP’s  Customer Information System (CIS)
Conversion Migration Timeframes

	
Transaction Type
	
Planned Outage Schedules
For January 2020 
	
Market Facing Process Impacts

	814_01 
Switch Request
	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM 
 
	All TX SET Transactions received during migration timeframes will be held and processed after the migration is complete.

· TX SET Switch Transaction(s) received after 7:00 PM (19:00) on Friday Requesting Same Day Service will be scheduled for Monday.
· Effective immediately, TX SET Switch Transactions requesting that Saturday date will be scheduled for Monday. 

	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
  Monday, Jan. 20th at 7:00 AM 

	

	814_16 
Move-In Request 
(MVI)
	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM 
	All TX SET MVI Transactions received during migration timeframes will be held and processed after the migration is complete.

· TX SET MVI Transaction(s) received after 7:00 PM (19:00) on Friday requesting Same Day Service will be scheduled for Monday
· Effective immediately, TX SET MVI Transactions requesting that Saturday date will be scheduled for Monday.  

Note: Safety Net MVIs will be accepted for AMS Remote (AMSR) Metered Premises requesting Saturday’s MVI Date between 8:00 am and 3:00 pm on Saturday.  

	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
  Monday, Jan. 20th at 7:00 AM 

	

	814_24 Move-Out Request (MVOs)
	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM 
	All TX SET Transactions received during migration timeframes will be held and processed after the migration is complete.
· TX SET MVO Transaction(s) received after 7:00 PM (19:00) on Friday requesting Same Day Service will be scheduled for Monday.
· Effective immediately, TX SET MVO Transactions requesting that Saturday date will be scheduled for Monday.  

	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
  Monday, Jan. 20th at 7:00 AM 
	

	650_01
Disconnect
for Non-Pay 
(DNP)
	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM 

	All 650_01 Disconnect for Non-Payment (DNP) Transactions received during migration timeframes will be held and processed after the migration is complete. 

	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
  Monday, Jan. 20th at 7:00 AM 

	

	650_01
Reconnects 
for Non-Payment 
(RNP)

	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM 
 
	All 650_01 Reconnects for Non-Payment (RNP) Transactions received during migration timeframes will be held and processed after the migration is complete.

Note:  Reconnect Spreadsheets will be accepted on Saturday and Sunday between 8:00 am and 3:00 pm. 


	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
  Monday, Jan. 20th at 7:00 AM

	

	650_01
Switch Hold Add/Removal

	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM  
	All 650_01 Switch Hold Add/Removal Transactions received during migration timeframes will be held and processed after the migration is complete.

	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
  Monday, Jan. 20th at 7:00 AM
 
	

	650_01
Temporary Disconnects and Reconnects
	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM 
 
	All 650_01 Temporary Disconnects and Reconnect After Temporary Disconnect Transaction(s) received during migration timeframes will be held and processed after the migration is complete. 

Note:  All Planned Temporary Disconnects and/or Reconnects following a Temporary Disconnect needed during these timeframes should be coordinated with the appropriate Service Consultant by the Customer and must be scheduled in advance. 

	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
  Monday, Jan. 20th at 7:00 AM
	

	820
Remittance 
Advice
	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM 
 
	All 820 Remittance Advice Transactions received during migration timeframes will be held and processed after the migration is complete. 


	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
  Monday, Jan. 20th at 7:00 AM 

	

	867_04 
  Initial Meter Read 


867_03 
Monthly or Final                        Usage 


810_02 
   TDSP Invoice 
	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM 

	All 867_04 (Initial) Meter Reads for enrollments that complete on Friday will be generated and sent on Friday.  

Friday’s 867_03 (Monthly/Final) and 810_02 (Invoice) will be generated on Sunday night instead of its normal Saturday morning batch processing schedule.  

All Other 867_03 (Monthly/Final) and 810_02 (Invoice) will generate during Monday night billing. 

	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
  Monday, Jan. 20th at 7:00 AM

	

	AMS Interval Data (LSE Files) transmitted to Smart Meter Texas

	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM 

	There may be a short delay in the delivery of LSE files (daily AMS data) to Smart Meter Texas (SMT) and ERCOT during these migration timeframes.


	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
  Monday, Jan. 20th at 7:00 AM

	

	CRIP
Letter of Authorization (LOA) for Historical Usage   
	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM 
 
	All Letter of Authorization (LOA) for Historical Usage Requests will be available during these migration timeframes.

	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
  Monday, Jan. 20th at 7:00 AM 

	

	Competitive Retailer Information Portal 
(CRIP) 

	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM  
	Competitive Retailer Information Portal (CRIP) will be available during these migration timeframes.

	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
  Monday, Jan. 20th at 7:00 AM
	

	Demand and Energy Information System (DEIS), UHIT, API(s) and MarkeTrak Systems  
	Release 3: 
Friday, Jan. 10th at 10:30 PM               through
  Monday, Jan. 13th at 7:00 AM 
 
	All of these systems will be available during the Releases 1 and 2 weekends 
 

	
	Release 4:  
Friday, Jan. 17th at 10:30 PM through 
[bookmark: _GoBack]  Monday, Jan. 20th at 7:00 AM 
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