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Today’s discussion focuses on the Energy
Impact Assessment Assumptions

= Energy Impact Modeling
is critical path to the
CB Study

= As a result we bring you Everay
this assumption set Impact
Assessment

today
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Three documents comprise today’s
assumption set

1. “Assumptions” Memo
2. Fuels Memo

3. Excel Workbook with Gas and Oil
Results




April and May are critical months for CB Study

documents

Aggressive schedule in April has led to assumptions

Input on assumptions must be complete by 5/6 to
deliver results for November deadlines

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
Draft
April 4 issumptio 6 CBCG 7 8 9 10
ns to Meeting
CBCG
11 12 Core |43 Core |14 15 16 17
Data Due Data
to TCA Frozen
18 ABE8umptions 20 21 22 23 24
memo to n?ei‘;f
CBCG 9
25 TNT review of 27 28 29 Aég'jmptions 1
Assumptions Comments to
CBCG
May |2 3 4 CBCG |53 Bssumptions Zssumptions 8
Meeting Feedback frozen




Three documents comprise today’s
assumption set

1. “Assumptions” Memo, including:

= Load inputs

= Generating plant representation (thermal, hydro,
renewables)

= Capacity addition and retirement model parameters
= Transmission system representation
= Treatment of ties
2. Fuels Memo
= Sources and methodology for fuel forecasts
3. Excel Workbook with Gas and Oil
Results
= Graphs and tabular formats



TCA, ERCOT Staff, and CBCG have been

working together to refine assumptions

= [terative discussions have closed
assumption gaps and refined thinking
on many topics

= No significant areas lacking
consensus

 No remaining data gaps seen as
irresolvable

» Let’s briefly discuss open issues and
processes for closure



Areas of further consideration and
plans for resolution

= Co-generating plants - Methods discussed at 4/22
methodology for representing CBCG. TCA to detail
in the market ‘

= Hydro units - collecting any
additional unit specific data ‘
available

=  Wind units - collecting any

season or monthly generating ‘ TCA to work with wind
characteristics available, developers to get input on
considering new additions representations

beyond 2009

» Addition and Retirements -

finalizing assumptions about ‘ ERCOT staff to provide RMR
planned additions, finalization changes over study based on
of RMR plants over study pilot and other information

horizon

= Environmental model -
geographical and economical ] _
representation of the Dallas-Ft. TCA to discuss with TCEQ
Worth attainment area

LCRA to provide available hourly
hydro schedules



Additional input is welcomed

- TCA and CBCG welcome additional
input
= Can discuss any assumptions in more detail today
= Available for your input and questions this week

= Can make use of any written feedback provided
by 4/30

= CBCG meeting on 5/4 will focus on these
assumptions — open to all

= Assumptions to be resolved at that meeting

= 5/6 - Last day for CBCG & ERCOT Assumptions
feedback to TCA



What questions or concerns
do you have today?




