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Report Highlights

. ERCOT is currently tracking 182 active generation interconnection requests
" totaling nearly 69,000 MW, including over 31,000 MW of Wind Generation.

> Regional Planning is currently reviewing proposed transmission improvements
with a total cost ranging from $142 M to $196 M.

3 ERCOT Board of Directors endorses the Oncor/TNMP TNP One - Bell County
345 kV Double Circuit Line Project

4. Q1-2 2007 CSC Utilization Report presented to WMS

s Review of the Holly Notification of Suspension of Operations concludes Holly
"~ will not be needed for RMR

© 2007 Electric Reliability Council of Texas, Inc. All rights reserved.



Table of Contents

1. Generation INTErCONNECTION .......ccui ittt ettt bbb bttt b et e e e
1.1. New Generation Beginning Commercial Operations............ccoovvereirierienennieseseneerese e
1.2.  Active Generation Interconnection REQUESES ..........cceiuieieiiiiie e
1.3. Potential Future Generation INterCONNECLIONS..........cooirveiiiiiieere e

2. Regional Planning Group ProjeCt REVIEBWS.........c.ccveiiiiiiiiiiee st sneens

K T o a0 1= T3 T TN\ =T To =T . T ) S

A, Other NOTADIE ACHIVITIES ..oeivviie ettt ettt et e e ettt e e e e b et e s st et e e sasbeeessbaeassabaeesssreeesaas

© 2007 Electric Reliability Council of Texas, Inc. All rights reserved.



1. Generation Interconnection
Additional information regarding detailed generation interconnection and impact studies is contained in

the “Generation Project Interconnection Information” data folder posted in the “Operations and System
Planning” data area on the ERCOT website.

1.1. New Generation Beginning Commercial Operations

The 20-MW upgrade to Big Brown 1 went into operation in May 2007.

1.2. Active Generation Interconnection Requests

GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED
Currently tracking 182 active generation interconnection or change requests

As of July 31, 2007

North South West Total
Security Screening Study 2 6 15 23
SSS Completed 11 9 18 38
Full Interconnect Study 18 23 52 93
FIS Completed 0 1 4 5
Interconnect Agreement Completed 7 2 15 4
Capacity for Grid, MW 17,177 24,552 27,233 68,962
Wind Capacity, MW 1,955 3,871 25,811 31,637
. Non-public
Fuel Public (MW) (MW) Total (MW)
Natural gas 2,485 13,698 16,183
Nuclear 5,986 6,400 12,386
Coal 4,596 3,735 8,331
Wind 3,211 28,426 31,637
Other 0 425 425
Totals 16,278 52,684 68,962

1.3. Potential Future Generation Interconnections

The table below summarizes the publicly known potential future generation projects for the ERCOT
region. (IA=Interconnect Agreement, PL=Public Letter)

FUTURE GENERATION INTERCONNECTIONS (PUBLIC PROJECTS)
As of July 31, 2007

. . Change
| INR# Site Name Stat County Region In Service MW into from Last
us Date Grid
Report
07INR0O003 Whirlwind 1 1A Floyd West Wind Sep-07 60
06INR0021 Barton Chapel 1A Jack North Wind Oct-07 120
. . . Change in
07INRO018 Capricorn Ridge 1 1A Coke West Wind Nov-07 200 capacity
07INR0041 Capricorn Ridge 2 1A Coke West Wind Dec-07 150 Signed IA
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07INR0028
07INR0025
04INR0O017
04INR0020
07INR0O010
03INR0034
07INR0023

07INR0045

07INR0OO30
06INR0O035
06INRO036
07INR0022
03INRO030
05INR0015
03INR0O030
09INR0O006
09INR0028
08INR0O00O3
05INR0O015

09INR0O015

09INR0OOO6
09INR0O006
09INR0002
05INR0015
09INRO001
11INR0O00O1
15INR0002

15INR0008

2. Regional Planning Group Project Reviews

Goat Wind 1
Airtricity Lamesa 1
Ocotillo Wind Farm 1
Project Snyder
Stanton Wind 1
Silver Star 1

Sweetwater Wind 4
Roscoe 1

Louis (Buffalo Gap 3)
Colorado Bend 2
Quail Run 2

Airtricity Panther Creek
Wild Horse 2

Gulf Wind 1

Wild Horse 1
Greenville

V H Braunig 6
Sandow 5

Gulf Wind 2

Comanche Peak 1 & 2
Upgrade

Oak Grove 1

Oak Grove 2

J K Spruce 2

Gulf Wind 3

Sandy Creek 1

Twin Oaks 3
Comanche Peak 3 & 4

South Texas Project 3 &
4

Sterling

Dawson

Howard
Scurry
Martin
Erath

Nolan
Scurry

Nolan
Wharton
Ector
Howard
Cottle
Kenedy
Cottle
Hunt
Bexar
Milam

Kenedy
Somervell

Robertson
Robertson
Bexar
Kenedy
McLennan
Robertson

Somervell

Matagorda

West
West
West
West
West
North
West

West

West
South
West
West
West
South
West
North
South
North
South

North

North
North
South
South
North
North
North

South

Wind
Wind
Wind
Wind
Wind
Wind
Wwind

Wind

Wind
Gas
Gas

Wind

Wind

Wind

Wind
Gas
Gas
Coal

Wind

Nuclear

Coal
Coal
Coal
Wind
Coal
Coal

Nuclear

Nuclear

Dec-07
Dec-07
Dec-07
Dec-07
Dec-07
Dec-07
Dec-07

Mar-08

Apr-08
May-08
May-08
Jun-08
Aug-08
Sep-08
Nov-07
May-09
May-09
Jul-09

Sep-09

Oct-09

Nov-09
May-10
Jun-10
Sep-10
Sep-10
Jun-11
Jan-15

Jan-15

Total

150
183
59
63
120
60
300

209

138
275
275
100
39
400
60
1750
185
581
400

86

855
855
750
400
925
630
3200

2700

16,278

Signed IA

Change in
commercial
date

Public letter

=  The Oncor/TNMP TNP One - Bell County 345 kV Double Circuit Line Project was endorsed by
the ERCOT Board of Directors on July 17, 2007. The cornerstone of this project is a new 40 mile
345 kV double circuit from TNP One to a new 345 kV switching station named East Bell County in the
Sandow to Temple 345 kV double circuit. In addition, the Temple to Boggy Creek 138 kV ling, the
Temple to Salado 345 kV circuit, and the terminal equipment at TNP One will be upgraded to 1146,
3200, and 3000 amperes respectively. The project will cost approximately $69.4 million.

= The following projects are required to go the August 2007 BOD
- HACM Phase Il (Houston Area Constraint Mitigation)

- Parkdale Dynamic Reactive Project
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- Spruce to Skyline 2" 345 kV circuit

= CNP Houston Area Constraint Mitigation Phase Il Project has been submitted. This is a $37.9 M project
to increase the North to Houston import capability. It has completed ERCOT Independent Review and
will go to the Board of Directors on August 21, 2007.

= Oncor has submitted the Parkdale Dynamic Reactive Project. This is a $45-$98 M project to add a
dynamic reactive device in the DFW area. It has completed ERCOT Independent Review and will go to
the Board of Directors on August 21, 2007.

= CPSE has submitted the Spruce to Skyline 2" 345 kV Circuit Project. Thisisa$7.8 M project to add a
second circuit on existing structures from Spruce to Skyline in Bexar County. It has completed ERCOT
Independent Review and will go to the Board of Directors on August 21, 2007.

= TXU Wholesale has submitted the Sandow to Taylor to Hutto 138 kV Upgrade Project. Itis a $9.24 M
project in Milam and Williamson counties. It has completed ERCOT Independent Review and the RPG
Acceptance letter is being prepared.

= Oncor has submitted the Temple Pecan to Lake Creek 138 kV Line Reconstruction Project. This is a
$22.1 M project to reconstruct a 138 kV line with double circuit construction with one circuit strung in
Bell, Falls, and McLennan counties. This project is currently in ERCOT Independent Review.

» | CRA has submitted the Lytton Third 345/138 kV Auto and 138 kV lines project. This is a $20.4
M project in Caldwell and Hays counties. This project is currently in the comment period.

3. Congestion Management

= 2007 Q1-2 CSC Utilization Report: For the details of the table below (intervals, flows / limits, costs
and quantities) see the CSC Utilization presentation to the July WMS (ltem 10 in Key Documents) at the
following link: http://www.ercot.com/calendar/2007/07/20070718-WMS.html

($Million)  [E_N N_H S H S N N_W W _N TOTAL
2007 total |- 195 4.3 0.1 2.0 0.3 26.2
2006: Q1-2 [7.4 5.3 0.3 0.3 1.4 -0 23.7
2006 total  [7.4 8.4 31.4 15 3.0 0.2 52.0

Settlement quality data available through June 2007

4. Other Notable Activities
= The Wind Impact/Ancillary Services study is continuing. GE is continues to work on Phase | of
the study.
» CREZ Study (SB20)

- System Planning is developing base cases and tools for analyzing potential CREZ solutions
proposed as part of the CREZ Optimization Study in preparation for the final rule
designating CREZ from the PUCT.

=  Work continues on the 2007 Five Year Plan, which has completed the Base Case Conditioning
phase and has started the Identification of Reliability Projects phase.
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http://www.ercot.com/calendar/2007/07/20070718-WMS.html

= ERCOT System Planning has initiated revisions to ERCOT Planning Charter and has requested
and received comments from RPG on high-level concepts that would be included in those revisions

= Individual TPIT updates were requested to be sent to ERCOT on or before August 1%

= ERCOT Regional Planning completed its review of the Holly Notification of Suspension of
Operations concluding that it will not be needed for RMR.

= ERCOT Regional Planning has recommended for approval a change to the Macedonia SPS to relieve
thermal overloads on the Waller to Prairie View 138 kV line which has been limiting the North to
Houston CSC limits.

= ERCOT Regional Planning has recommended for approval the disabling of the Centerville SPS
since it is no longer needed since the Royse Switch to Ben Davis 345 kV line has been upgraded.
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