April 28, 2008

Gregg Bass, Sempra Energy Solutions
Re: EDS Texas Nodal Market Go-Live Procedure v0.04
General Comments:

SES wishes to thank the Nodal Transition Plan Task Force and ERCOT for this opportunity to comment on the latest version of the EDS Texas Nodal Market Go-Live Procedure.

SES is troubled to learn that the latest version of the Go-Live Period contemplates a 7X24 parallel operation of both our zonal market systems and our nodal market systems prior to the TNMID.  This request, coming after the completion of the 168-Hour Test, imposes at least 90-days of burdensome and duplicative efforts on scheduling and operational resources, resources that have already, presumably, been certified by ERCOT Staff that all Market Readiness Criteria have been met.

SES offers three possible solutions; 1) shorten the parallel operation time period to the final week of November, 2) exempt QSEs from the parallel operation requirement if they have received certification that they have met the Market Readiness Criteria and schedule less than 1,000 MWs per hour, on average, or 3) a combination of items #1 and #2.

