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Early Delivery System Sequence Timeline
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1.	Alarm Processing

3.	State Estimator 
Verification

5.	Locational Marginal 
Prices

8.	Commercial  
Systems

Go-Live Activities

FAT

EDS

FAT

EDS

ITEST

NMMS 2A

FAT

EDS

ITEST

S&B 1 S&B 5/EIP 6

FAT

EDS

ITEST

Project Factory Acceptance Testing (FAT) Activities
Integration Testing
EDS 1  Activities
EDS 2  Activities
EDS 3  Activities
EDS 4  Activities

FAT Milestones

Baseline/Forecast End

OS

EMS 4(b)

EMS 5

S&B 4
S&B 3

EMS 3B

EDS 1: Release 1

Configure and Verify ERCOT 
Alarm Processing

Point-to-Point Alarm Processing

EDS 1: Release 2

Verify ICCP Communication, Performance and   
Failover for TSPs, QSEs and ERCOT and Perform  
Point-to-Point Verification for all SCADA Telemetry

Point-to-Point Telemetry

MPs Receive Performance Reporting

State Estimator Verification

Single Entry Model 

Network Model Verification

6-month LMP posting (5.4)
Integrated SCED Execution 
Real-Time ICCP (5.3)

SCED

EDS 4: Release 8 Commercial Systems

CMM and CRR Invoices (8.1)
DAM Settlements and Invoices (8.2)
RTM Settlements and Invoices (8.3)
Verifiable Costs (8.4)

EDS 4: Release 9 DAM Execute Full Nodal Integrated System (9.5)

DAM/RUC  
Submission Testing (9.1)

Outage Scheduler  
Submission Testing (9.2)

Initial DAM/RUC  
Execution (9.3) DAM, RUC and Adj. Period Execution (9.4)

ACE Calculation and Preconditions (6.1) LFC Testing - Individual QSE (6.2A and B)

EDS 3: Release 6

LFC Testing - ERCOT System (6.3)

LFC

Forecast Start

Actual End

Actual End, Mandatory Participation

Go-Live Activities

EDS 3: Release 7

Registration, Allocation  
Prework, Training (7.0)

UI Connectivity and Data  
Upload/Download (7.1)

Mock Monthly Allocation 
and Auction (7.2)

Mock Monthly Auction -  
MP-Created Data (7.3)

Mock Annual  
Allocation and Auction (7.4)

CRR
Integration 
Testing (7.5) 

TPTF Approval EDS Exit Criteria is Metü

MMS 2 MMS 3
MMS 4

CRR 1A

Actual Start
Forecast End Actual End

EDS Milestones

Baseline/Forecast End, Mandatory Participation
Baseline End Missed

2.	ICCP Upgrade

NMMS 2A

EMS 3B

CRR 1A

MMS 2 OSMMS 3
EMS 4 (a,b)

S&B 3

EMS 5

MMS 4

S&B 4

4. Network Model 
Verification

7.	Congestion  
Revenue Rights

6.	Load Frequency 
Control Testing

9.	DAM, RUC, 
SASM, Outage 
Scheduler

EMS 3C

EMS 3C(b)

Single-Entry Model

RTM Go-Live
DAM Go-Live

1st CRR Monthly Allocation

MP Activities

EDW 1A

EDW 2 EDW 3

Dates To Be Determined

RARF 3 RARF Complete

Revised (Extended) Timeline

 
DAM Readiness 
CRR Readiness

Begin LFC 6.2 Testing

LFC Readiness

Begin LFC 6.3 Testing

Begin 6-month LMP Posting  

PCRR Allocation

Disputes (8.5)

EDW 1B

EDW 1B

EDW 1C

EDW 1C

CDR 1A

CDR 1A

CDR 1B

CDR 1B

CDR 2

CDR 2

CDR 3(a)

CDR 3(b)

MPIM 2

MPIM 2

EDW 2 EDW 3EIP 5

EIP 5

MIS 2A

MIS 2A

MIS 3A

MIS 3A

MIS 4

MIS 4

MIS 5

MIS 5

MIS 6

MIS 6

MIS 7

MIS 7

NMMS 3

NMMS 3

MMS UI

MMS UI

Begin CRR Testing

CRR 1B

CRR 1B

CRR 1

MIS 2B

MIS 2B
OS RUI

OS RUI

EDW 1A

EDS 2: Release 3

EDS 2: Release 4
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EDS 3: Release 5

S&B 5/EIP 6

NMMS Sandbox Available

MIS 3B

MIS 3B

EDW 1D

EDW 1D

REG 3

REG 3

REG 4

REG 4

CMM 3 CMM 3

CMM 4

CMM 4S&B 2

S&B 2

EMS-CIM

EMS-CIM

Standard Statements and Invoices Mock Standard Statements and Invoices

Test Statements and Invoices

EMS 3C(a) MPIM 3

MPIM 3

EMS 4(a)

EDW 4

EDW 4

EMS 3C(c)

EMS 4(c)

EMS 4(c)

168-Hour Test

NMMS 4

NMMS 4

MIS 8

MIS 8

MIS 9

MIS 9
CDR 3(a)

CDR 3(b)


