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Report Highlights

Item
1. o ERCOT is currently tracking 253 active generation interconnection requests
totaling over 108,000 MW. This includes almost 53,000 MW of wind generation.
o 152 MW of new wind generation began commercial operation bringing the
currently installed total of wind power capacity to 6,023 MW.
) o Regional Planning is currently reviewing proposed transmission improvements

with a total cost of $548.9 Million

) Transmission Projects approved in 2008 to date total $255 Million

. All projects (in engineering, routing, licensing and construction) totals
approximately $3.8 Billion

o Transmission Projects energized in 2008 total about $375 Million

o Oncor’s Nacogdoches to Lufkin 345 kV Line Project received ERCOT Board
recommendation this month

© 2008 Electric Reliability Council of Texas, Inc. All rights reserved. i



September 2008

Table of Contents

1. Generation INTErCONNECTION.......cviiiirieie ettt sb et e st e s restenens
1.1.  New Generation Beginning Commercial Operations............ccccvvcververierenenieerienesesieesee e sneneas
1.2.  New Signed Interconnection AQreBMENTS.........vcveierereerierieseseeeereeseesreseeseessesreseeeessessessens
1.3.  Summary of Active Generation Interconnection REQUESES .........ccccvevererieieeriereseseee e e
1.4. Potential Future Generation INtErCONNECLIONS.........ceiuiiiiiiieeise e

2. Regional Planning Group ProjECt REVIEWS..........ccciuiiieieiieiie ettt sttt

3. Other NOtAhIE ACHIVITIES ......oveiiiieiieieese ettt se et e sneneens

© 2008 Electric Reliability Council of Texas, Inc. All rights reserved.



1. Generation Interconnection

Additional information regarding detailed generation interconnection and impact studies is contained in the
“Generation Project Interconnection Information” folder in the “Operations and System Planning” area on

the ERCOT website: http://planning.ercot.com/login/login.

1.1. New Generation Beginning Commercial Operations

o Sherbino 1 Wind Farm (06INR0012a) in Pecos County for 150 MW

o Texas State Technical College Wind (hon-modeled) in Nolan County for 2 MW

= The total installed wind capacity is now 6,023 MW.

1.2. New Signed Interconnection Agreements

Papalote Creek Wind Farm (08INR0012) in San Patricio County for 180 MW

1.3. Summary of Active Generation Interconnection Requests

GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED
Currently tracking 253 active generation interconnection or change requests

As of September 30, 2008

North South West Total
Security Screening Study 3 8 19 30
SSS Completed 6 15 19 41
Full Interconnect Study 32 28 79 139
FIS Completed 1 9 0 10
Interconnect Agreement Completed 7 10 17 34
Capacity for Grid, MW 25,938 37,593 45,120 108,651
Wind Capacity, MW 2,160 10,321 40,972 53,453
Fuel Type Non-Public (MW) Public (MW) Grand Total (MW)
Gas-CC 23,910 5,519 29,429
Gas-CT 900 505 1,405
Nuclear 3,200 9,186 12,386
Coal 5,344 4,131 9,475
Wind 44,477 8,976 53,453
Solar 828 0 828
Biomass 50 145 195
Other 1,480 0 1,480
Grand Total 80,189 28,462 108,651
© 2008 Electric Reliability Council of Texas, Inc. All rights reserved. 1


http://planning.ercot.com/login/login

1.4. Potential Future Generation Interconnections

The table below summarizes the publicly known potential future generation projects for the ERCOT region.
(IA=Interconnect Agreement, PL=Public Letter, XX= cancelled)

Future Generation Interconnections (Public Projects) as of September 30, 2008

Change
‘ . In-Service MW Into ‘ from Last
INR Site Name Status County Region Date Fuel Grid Report

08INRO038 M Bar Wind PL Andrews West Oct-08 Wind 194 Date
06INR0022a Penascal Wind Farm 1 1A Kenedy South Oct-08 Wind 202 Date
08INR0O050 Victoria Power Station 1A Victoria South Oct-08 Gas 332
07INR0O037 Bull Creek Wind Plant 1A Borden West Oct-08 Wind 180
07INR0034 Wolf Ridge Windfarm 1A Cooke North Oct-08 Wind 113
07INR0O0O45a Airtricity Pyron Wind Farm 1A Scurry West Nov-08 Wind 249
07INR0O045b Airtricity Inadale IA Scurry West Nov-08 Wind 197
08INR0037 Airtricity Panther Creek 2 1A Howard West Nov-08 Wind 115
07INR0027 S Houston Grn Pwr Exp 1A Galveston South Nov-08 Gas 244
09INR0026a Sterling Energy Center PL Sterling West Dec-08 Wind 200
08INR0059 Gray Wind Project PL Borden West Dec-08 Wind 141
08INR0053 Elbow Creek Wind Project 1A Howard West Dec-08 Wind 117
08INR0025 Pistol Hill Energy Center PL Ector West Dec-08 Wind 300
07INR0029 South Trent Wind Farm 1A Taylor West Dec-08 Wind 101
07INROO11 Turkey Track Energy Center 1A Nolan West Dec-08 Wind 170
04INROO11e Hackberry Wind Farm 1A Shackelford West Dec-08 Wind 165
07INR0O00O5 Notrees-1 1A Ector West Dec-08 Wind 151
05INR0015a Gulf wWind 1 1A Kenedy South Dec-08 Wind 283
08INRO065 Buffalo Gap 4 and 5 PL Nolan West Mar-09 Wind 465
08INRO046 Bosque Expansion 1A Bosque North Mar-09 Gas 255
07INR0O036 Coyote Run Windfarm 1A Borden West Mar-09 Wind 225
09INR0072 Dansby3 PL Brazos North Apr-09 Gas 48
07INR0028b Goat Wind - phase 2 1A Sterling West Apr-09 Wind 70 | Date/MW
09INRO060 Stephens Wind Farm PL Borden West May-09 Wind 141
09INR0028 V H Braunig 6 PL Bexar South May-09 Gas 185
08INR0040 Lenorah Project PL Martin West May-09 Wind 350
08INR0012 Papalote Creek Wind Farm 1A San Patricio South May-09 Wind 180 New
09INR0036 McAdoo Energy Center Il PL Dickens West Jun-09 Wind 500
09INR0026 Sterling Energy Center PL Sterling West Jun-09 Wind 300
08INR0035 Cedar Bayou 4 1A Chambers South Jun-09 Gas 539
09INR0027 Winchester Power Park 1A Fayette South Jul-09 Gas 178
08INR0003 Sandow 5 1A Milam North Jul-09 Coal 581
09INR0O0OO6a Oak Grove SES 1 1A Robertson North Jul-09 Coal 855
08INR0033 Lufkin IA Angelina North Sep-09 Biomass 45
05INR0015b Gulf Wind 2 PL Kenedy South Sep-09 Wind 400
08INR0018 Gunsight Mountain IA Howard West Oct-09 Wind 120
09INR0015 Comanche Peak 1&2 Upgrade PL Somervell North Oct-09 Nuclear 86
09INR0045 Sand Hill Peakers PL Travis South Nov-09 Gas 94
09INR0039 Nueces Bay 7 Repowering 1A Nueces South Nov-09 Gas 327
09INR0038 Barney Davis 2 Repowering 1A Nueces South Nov-09 Gas 360
09INR0034 Gatesville Wind Farm PL Coryell North Dec-09 Wind 200
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09INRO006b Oak Grove SES 2 1A Robertson North Jan-10 Coal 855
06INR0029 Jackson Mountain 1A Nolan West Jan-10 Wind 90
09INRO037 Scurry County Wind 11l PL Scurry West Mar-10 Wind 350
06INRO006 Cobisa-Greenville PL Hunt North May-10 Gas 1,750
09INR0002 J K Spruce 2 1A Bexar South Jun-10 Coal 750
05INR0O015¢ Gulf Wind 3 PL Kenedy South Sep-10 Wind 400
06INRO012b Sherbino Mesa Wind Farm 2 1A Pecos West Oct-10 Wind 150
12INRO003 Throckmorton Wind Farm PL Throckmorton West Dec-10 Wind 400
06INR0026 Wild Horse Mountain 1A Howard West Dec-10 Wind 120
10INR0O020 Panda Temple Power PL Bell North May-11 Gas 1,092
10INR00O10 Jack County 2 PL Jack North Jun-11 Gas 620
09INRO00O7 Nacogdoches Project PL Nacogdoches North Apr-12 Biomass 100
07INRO004 Pampa Energy Center PL Gray West May-12 Coal 165
09INR0024 B&B Panhandle Wind PL Carson West Jun-12 Wind 1,001
09INRO001 Sandy Creek 1 1A McLennan North Jun-12 Coal 925
12INROO0O4 Fort Concho Wind Farm PL Tom Green West Jul-12 Wind 400
04INROO11c Cottonwood Wind 1A Shackelford West Jun-13 Wind 100 Date
04INRO011b Mesquite Wind Phase 4 1A Shackelford West Jun-13 Wind 136 Date
11INROO11 Victoria City Nuclear PL Victoria South Jan-15 Nuclear 3,200
15INR0O0O08 STP 3and 4 PL Matagorda South Jan-15 Nuclear 2,700
15INR0O002 Comanche Peak 3 and 4 PL Somervel North Jan-15 Nuclear 3,200
TOTAL 28,462
10,000
E Cumulative Planned (Signed Interconnection Agreement) 9.021
B Cumulative MW Installed 8,661 '
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2. Regional Planning Group Project Reviews

e American Electric Power Service Corporation submitted a project to construct 2 new 138 kV
substations, rebuild a 138 kV circuit, build 2 new 138 kV circuits, and install a new 138/69 kV
autotransformer in the Abilene/San Angelo area. The estimated cost of this project is $105.9 M.
This project is in ERCOT Independent Review.

o Luminant Energy submitted the Twin Butte — Kendall 345 kV double circuit line with series
compensation. It is a $327 million project comprised of 170 miles of 345 kV double circuits with
both circuits in place, substation and breaker additions at Twin Butte and Kendall, and a 50% series
compensation in each circuit. This project is in ERCOT Independent Review.

e Luminant submitted a set of projects to reduce North to South Congestion. It consists of several
138 kV line upgrades and series reactor installations. The total cost for all projects is
approximately $31 M. This project is in ERCOT Independent Review.

e Oncor submitted a project to add a 345 kV transmission line from Nacogdoches Southeast to Lufkin
Switch with an estimated cost of $29.2 M . This project was a result of the 2007 Five-Year Plan.
This project was endorsed by TAC on September 4, 2008 and recommended by the ERCOT Board
on September 16, 2008.

e CPS Energy submitted a project to add a 138 kV line from Westover Hills to their Anderson
substation to complete a new circuit from VLSI substation to Anderson substation. The VLSI to
Westover Hills 138 kV portion will be in-service in 2009 to serve new load at Westover Hills. This
project was a result of the 2007 Five-Year Plan. The estimated cost of this project is $8.2 M with
an in-service date of peak 2010. This review of this project is complete and a RPG acceptance
letter was sent on September 24, 2008.

e AEPSC submitted a project to add a 345 kV Transmission Substation at the point in Haskell County
where the Oklaunion to Mulberry Creek and Tonkawa to Graham 345 kV lines cross called Clear
Crossing and construct a new 345 KV transmission circuit from the existing Oklaunion Substation
to the Bowman Substation. This project was a result of the 2007 Five-Year Plan. Clear Crossing is
projected to be in service by peak 2010 with a cost of $14 M. The Oklaunion to Bowman 345 kV
line is estimated to be in service by the end of 2011 with a cost of $ 71 M.
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3. Other Notable Activities

All postings referred to below can be found at http://planning.ercot.com/login/login unless otherwise

indicated.

ERCOT TPIT report for 08/01/2008 completed (3" quarter) and posted on 08/18/2008.

ERCOT TPIT report worksheets have been distributed to TO’s in preparation for receiving updated
information for the November TPIT report. All data is due to ERCOT no later than November 3,
2008.

Updated SSWG 2008 Data Set A, 2008 Data Set B, and 2009 Data Set A cases have been posted.
ERCOT Regional Planning is continuing work on the 2013 case to be used for reliability analysis and
RPG analysis. The purpose of this effort is to extend the 2007 Five-Year plan from 2012 to 2013.
Several generation units were selected for generation unavailable studies in accordance with
Operations Guide 5.1.4. Reliability projects were added to eliminate all unserved energy encountered
under the various generation unavailable scenarios. The absence of unserved energy will be
confirmed with this set of projects for all selected generation unavailable. All Reliability Projects,
including those determined with all generation available, will then be “backed out” individually to
confirm their need. Subsequently, the list of Reliability projects will be sent to Transmission Owners
for review.
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