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Report Highlights

ERCOT is currently tracking 256 active generation interconnection requests
totaling over 106,000 MW. This includes 52,000 MW of wind generation.

60 MW of new wind generation began commercial operation in January, bringing
the currently installed total of wind power capacity to 8,065 MW,

Pursuant to PRR 779, a listing of projects undergoing Full Interconnection Studies
has been made public in Section 1.5

Regional Planning is currently reviewing proposed transmission improvements
with a total cost of $770 Million

Transmission Projects approved in 2008 total $255 Million

All projects (in engineering, routing, licensing and construction) totals
approximately $4.1 Billion

Transmission Projects energized in 2008 total about $453
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1. Generation Interconnection

Additional information regarding detailed generation interconnection and impact studies is contained in the
“Generation Project Interconnection Information” folder in the “Operations and System Planning” area on
the ERCOT website: http://planning.ercot.com/login/login.

1.1 New Generation Beginning Commercial Operations

o No-Trees Wind (07INR00O05) in Ector County for an additional 60 MW

= The total installed wind capacity is now 8,065 MW, of which 7,407 (92%) is located

within the Western Congestion Management Zone.

1.2 New Generation Interconnection Agreements -

1.3 Summary of Active Generation Interconnection Requests

none for January 2009

GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED
Currently tracking 254 active generation interconnection or change requests

As of January 31, 2009 North South West Total

Security Screening Study 2 4 6 12

SSS Completed 5 14 34 53

Full Interconnect Study 34 40 82 156

FIS Completed 2 8 1 11

Interconnect Agreement Completed 7 8 9 24

Capacity under Interconnection Agreements 5,308 2,578 1,262 9,148

Capacity for Grid, MW 25,438 36,997 43,799 106,234

Wind Capacity, MW 2,047 10,429 39,524 52,000

Fuel Type Confidential Projects | Projects Under Full ngorjeeecése\;lvt//g]utslrii:olr_]gt?g: Grand Total
(MW) Study (MW) (MW) (MW)
Gas-CC 5,216 5,229 10,445
Gas-CT 400 505 905
Total Gas 5,616 18,361 5,734 29,711
Nuclear 0 3,200 9,186 12,386
Coal 2,943 2,432 4,131 9,506
Wind 15,704 29,253 7,043 52,000
Solar 955 0 0 955
Biomass 0 50 145 195
Other 0 1,480 0 1,480
Grand Total 25,218 54,776 26,239 106,233
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1.4 Potential Future Generation Interconnections

The table below summarizes the publicly known potential future generation projects for the ERCOT region.

(IA=Interconnect Agreement, PL=Public Letter, XX= cancelled)

Future Generation Interconnections as of January 31, 2009

Change
; . MW For from
Site Name Status County Region COD Fuel Grid Last
Report
09INR0026a Sterling Energy Center PL Sterling West Mar-09 Wind 200
08INRO065 Buffalo Gap 4 and 5 PL Nolan West Mar-09 Wind 465
08INR0046 Bosque Expansion 1A Bosque North Mar-09 Gas-CC 255
08INR0025 Pistol Hill Energy Center PL Ector West Mar-09 Wind 300
07INRO036 Coyote Run Windfarm 1A Borden West Mar-09 Wind 225
09INR0072 Dansby3 PL Brazos North Apr-09 Gas-CT 48
10INR0025 Mont Belvieu IA Chambers South Apr-09 Gas-CT 0
07INR0028b Goat Wind - phase 2 IA Sterling West Apr-09 Wind 70
07INR0027 S Houston Green Power Exp 1A Galveston South Apr-09 Gas-CC 244
09INRO060 Stephens Wind Farm PL Borden West May-09 Wind 141
08INR0040 Lenorah Project PL Martin West May-09 Wind 350
08INR0012 Papalote Creek Wind Farm IA San Patricio South May-09 Wind 180
09INR0036 McAdoo Energy Center || PL Dickens West Jun-09 Wind 500
09INR0026 Sterling Energy Center PL Sterling West Jun-09 Wind 300
08INR0035 Cedar Bayou 4 IA Chambers South Jun-09 Gas-CC 539
09INR0027 Winchester Power Park IA Fayette South Jul-09 Gas-CT 178
08INR0003 Sandow 5 IA Milam North Jul-09 Coal 581
09INR0O0OO6a Oak Grove SES 1 1A Robertson North Jul-09 Coal 855
08INR0033 Lufkin IA Angelina North Sep-09 Biomass 45
05INR0O015b Gulf Wind 2 PL Kenedy South Sep-09 Wind 400
09INR0028 V H Braunig 6 PL Bexar South Oct-09 Gas-CT 185
08INR0018 Gunsight Mountain 1A Howard West Oct-09 Wind 120
09INR0015 Comanche Peak 1&2 Upgrade PL Somervell North Oct-09 Nuclear 86
09INR0038 Barney Davis 2 Repowering 1A Nueces South Nov-09 Gas-CC 360
09INRO039 Nueces Bay 7 Repowering 1A Nueces South Nov-09 Gas-CC 327
09INR0047 Loraine Windpark IA Mitchell West Dec-09 Wwind 251
09INR0O034 Gatesville Wind Farm PL Coryell North Dec-09 Wind 200
08INR0038 M Bar Wind PL Andrews West Dec-09 Wind 194
06INR0029 Jackson Mountain 1A Nolan West Jan-10 Wind 90
09INR0O006b Oak Grove SES 2 1A Robertson North Jan-10 Coal 855
09INR0037 Scurry County Wind Ill PL Scurry West Mar-10 Wind 350
09INR0002 J K Spruce 2 IA Bexar South Jun-10 Coal 750
09INR0045 Sand Hill Peakers PL Travis South Jul-10 Gas-CT 94
05INR0O015c Gulf Wind 3 PL Kenedy South Sep-10 Wind 400
06INR0012b Sherbino Mesa Wind Farm 2 1A Pecos West Oct-10 Wind 150
12INR0O003 Throckmorton Wind Farm PL Throckmorton | west Dec-10 Wind 400
10INR0020 Panda Temple Power PL Bell North May-11 Gas-CC 1,092
10INR0010 Jack County 2 PL Jack North Jun-11 Gas-CC 620
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06INR0026 Wild Horse Mountain 1A Howard West Dec-11 Wind 120
09INR0O007 Nacogdoches Project PL Nacogdoches | North Apr-12 Biomass 100
07INR0O004 Pampa Energy Center PL Gray West May-12 Coal 165
09INR0024 B&B Panhandle Wind PL Carson West Jun-12 Wind 1,001
09INR0001 Sandy Creek 1 IA McLennan North Jun-12 Coal 925
12INR0004 Fort Concho Wind Farm PL Tom Green West Jul-12 Wind 400
06INRO006 Cobisa-Greenville 1A Hunt North May-13 Gas-CC 1,792
04INR0O011c Cottonwood Wind IA Shackelford West Jun-13 wind 100
04INR0011b Mesquite Wind Phase 4 IA Shackelford West Jun-13 Wind 136
11INR0011 Victoria City Nuclear PL Victoria South Jan-15 Nuclear 3,200
15INRO008 STP 3and 4 PL Matagorda South Jan-15 Nuclear 2,700
15INR0002 Comanche Peak 3 and 4 PL Somervel North Jan-15 Nuclear 3,200
26,239
1.5 Potential Future Generation Projects Undergoing Full Interconnection Studies
Project County Gl COD Fuel Project County Canely COD Fuel
(MW) (Mw)
08INRO009 Jack 150 TBD Wind 10INR0013 Upton 400 Jul-10 Wind
08INRO044 Concho 200 TBD Wind 10INR0O0O38 Glasscock 350 Aug-10 Wind
08INRO0O11 Jack 150 TBD Wind 10INROO71 Matagorda 88 Sep-10 Wind
06INR0022c Kenedy 200 TBD Wind 09INRO074 Motley 70 Oct-10 Wind
08INR0O061 Hardeman 200 TBD Wind 10INROO15 Mitchell 350 Oct-10 Wind
08INR0062 Archer 249 TBD Wind 10INROO70 Hunt 50 Nov-10 Gas
08INR0020 Eastland 200 TBD Wind 10INR0O039 Dickens 200 Nov-10 Wind
09INRO064 Borden 41 Mar-09 Wind 10INR0042 Mason 170 Dec-10 Wind
08INR0042 Coke 200 Mar-09 Wind 10INR0O032 Navarro 800 Dec-10 Gas
08INRO041 Coke 200 Mar-09 Wind 10INR0O0O60 Willacy 401 Dec-10 Wind
09INRO005 Calhoun 280 Apr-09 other 10INR0O059 Zapata 251 Dec-10 Wind
09INR0O059 Freestone 20 May-09 Coal 09INRO076 Jackson 300 Dec-10 Wind
07INR0026 Baylor 400 May-09 Wind 10INROQ77 Callahan 101 Dec-10 Wind
08INR0005 Wise 400 Jun-09 Gas 10INRO056 Borden 249 Dec-10 Wind
09INRO079 Frio 203 Jun-09 Gas 10INR0O049 Pecos 200 Dec-10 Wind
09INR0025 Concho 180 Jun-09 Wind 10INR0OO33 Armstrong 420 Dec-10 Wind
09INRO044 Coke 60 Sep-09 Wind 10INR0O019 Deaf Smith 609 Dec-10 Wind
09INRO075 Kinney 248 Oct-09 Wind 09INR0O031 Ector 275 Dec-10 Gas
10INR0O027 Nueces 35 Oct-09 Wwind 10INRO00O8 Pecos 500 Dec-10 Wind
07INRO014b Wilbarger 70 Oct-09 Wind 07INR0O035 Tom Green 270 Dec-10 Wind
10INR0O0O26 Tom Green 186 Oct-09 Wind 07INRO015 Foard 180 Dec-10 Wind
09INR0O055 McCulloch 299 Oct-09 Wind 07INROO17 Erath 210 Dec-10 Wind
09INRO041 Mitchell 300 Oct-09 Wind 07INRO013 Coke 200 Dec-10 Wind
07INROO14a Wilbarger 140 Oct-09 Wind 11INR0OO33b Cameron 200 Jan-11 Wind
09INR0048 Jack 150 Oct-09 Wind 11INR0OO36b Matagorda 200 Jan-11 Wind
08INRO054 Comanche 401 Oct-09 Wind 11INR0O0O37 Smith 55 May-11 Biomass
09INRO073 Scurry 200 Nov-09 Wind 11INR0028 Grimes 1,280 May-11 Gas
11INROO15 Concho 249 Nov-09 Wind 11INR0O0O46 Brazoria 300 May-11 Gas
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08INR0O031 Childress 100 Nov-09 Wind 10INRO0O09 Castro 200 May-11 Wind
11INR0O0O13 Mills 150 Dec-09 Wind 11INRO009 Navarro 1,200 Jun-11 Gas
08INR0039 Hamilton 90 Dec-09 Wind 09INRO050 Fannin 1,200 Jun-11 Gas
11INROO12 Duval 400 Dec-09 Wind 11INR0OO19 Upton 200 Jun-11 Wind
09INR0065 Webb 150 Dec-09 Wind 11INR0021 Upton 200 Jun-11 Wind
09INRO061 Kent 258 Dec-09 Wind 11INR0022 Upton 200 Jun-11 Wind
09INRO058 Howard 250 Dec-09 Wind 11INR0020 Upton 200 Jun-11 Wind
09INRO054 Stonewall 149 Dec-09 Wind 11INR0O0OO6 Lamar 579 Jul-11 Gas
09INROO051 Borden 249 Dec-09 Wind 06INR0O041 Newton 1,160 Jul-11 Gas
08INRO056 Nolan 149 Dec-09 Wind 11INR0O040 freestone 749 Aug-11 Gas
08INR0023 Floyd 100 Dec-09 Wind 11INRO039 Starr 201 Sep-11 Wind
08INR0022 Floyd 100 Dec-09 Wind 11INR0OO08c Roberts 600 Sep-11 Gas
10INROO11 Johnson 275 Jan-10 Gas 11INROOO8b Roberts 750 Sep-11 Coal
10INROO47 Kendall 1,000 Jan-10 wind 11INROO0O8a Roberts 4,000 Sep-11 Wind
11INROO36a Matagorda 200 Jan-10 Wind 10INR0021 Grayson 646 Nov-11 Gas
11INR0OO33a Cameron 200 Jan-10 Wind 09INRO016 Yoakum 680 Nov-11 Gas
10INR0O048 Hardeman 1,000 Jan-10 wind 06INR0022d Kenedy 200 Dec-11 Wind
11INROO14 Harris 50 Feb-10 Gas 11INR0025 Crockett 400 Dec-11 Wind
10INR0OO18 Madison 550 Mar-10 Gas 11INR0OOO5 Upton 500 Dec-11 Wind
10INRO022 Harris 3,500 Mar-10 Gas 12INROOOQ7 Lamar 296 May-12 Gas
08INR0026 Galveston 200 Mar-10 Wind 12INRO006 Limestone 875 Jun-12 Coal
10INR0O045 Webb 734 Apr-10 wind 12INR0020 Wharton 660 Jun-12 gas
10INROO46 Jim Hogg 264 Apr-10 wind 12INR0002 Briscoe 750 Jul-12 Wind
10INR0OO54 Palo Pinto 36 May-10 Wind 12INR0016 Nueces 1,200 Nov-12 other
10INR0028 Harris 641 May-10 Gas 08INRO019a Gray 250 Nov-12 Wind
09INRO070 Reagan 42 May-10 Wind 08INR0019b Gray 250 Nov-12 Wind
09INRO069 Reagan 36 May-10 Wind 08INR0019c Gray 250 Nov-12 Wind
10INR0O023 Haskell 386 May-10 Wind 06INR0022b Kenedy 200 Dec-12 Wind
10INR0OO16 Childress 150 May-10 Wind 06INR0022f Kenedy 200 Dec-12 Wind
09INR0035 Concho 750 May-10 Wind 11INR0023 King 400 Dec-12 Wind
09INRO018 Concho 249 May-10 Wind 12INR0O0O0O5 Floyd 1,100 Dec-12 Wind
07INRO032 Tom Green 249 May-10 Wind 12INR0O009 Nueces 875 May-13 Gas
10INR0OO69 Rusk 818 May-10 Coal 06INR0022e Kenedy 200 Dec-13 Wind
10INR0OO76 Webb 225 May-10 Wind 14INR0O002 Goliad 756 Feb-14 Coal
09INRO081 Rusk 818 Jun-10 Coal 14INRO0O1 Pecos 500 Dec-14 Wind
10INR0O029 Hood 810 Jun-10 Gas 15INR0003 Matagorda 3,200 Jan-15 Nuclear
10INROO35 Harris 416 Jun-10 Gas 09INR0082 Webb 300 Dec-09 Wind
10INR0OO12 Nacogdoches 300 Jul-10 Gas 10INR0OO79 Nolan 60 May-10 Wind
10INR0OO52a Knox 21 Jul-10 Wind
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1.6 Wind Capacity Installed by Year
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2. Regional Planning Group Project Reviews

e American Electric Power Service Corporation submitted a project to construct 2 new 138 kV
substations, rebuild a 138 kV circuit, build 2 new 138 kV circuits, and install a new 138/69 kV
autotransformer in the Abilene/San Angelo area. The estimated cost of this project is $105.9 M.
This project is in ERCOT Independent Review.

¢ Luminant submitted a set of projects to reduce North to South Congestion. It consists of several
138 kV line upgrades and series reactor installations. The total cost for all projects is
approximately $31 M. This project is in ERCOT Independent Review.

e Oncor submitted a project to install an additional 300 MVar of dynamic reactive at Renner station.
The estimated cost of this project is $ 35 M with an in-service date of 2010. The review of this
project is complete and a RPG Acceptance Letter is being prepared.

e Oncor submitted a project to relieve congestion related to new wind units in the Lamesa area. The
project will upgrade the Lamesa to Bluff Creek 138 kV line, rebuild the Bluff Creek to China Grove
138 kV line, rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit,
rebuild the Lamesa 138 kV switching station, build a new 138 kV Ackerly Vealmoor station, add
second circuits to all rebuilt lines and include station upgrades at China Grove and Big Spring. The
cost of this project is $ 80.8 M. This project will be reviewed to ensure that the improvements fit
into the likely CREZ transmission solution for the area. This project is in ERCOT Independent
Review and will be studied as part of the 2009 Five-Year Transmission Plan.

e Oncor submitted a project to add several 345 kV circuits to support the addition of Comanche Peak
units 3 and 4 in 2015 at an estimated cost of $ 133 M.  These upgrades include a new 345 kV
double circuit line with one circuit in place from Comanche to Whitney, a new 345 kV line from
Comanche to Johnson Switch, a new circuit on existing structures from Johnson Switch to
Everman, a new 345 kV double circuit with one circuit in place from Comanche to DeCordova, and
a new 345 kV line on existing structures from Comanche to Parker Switch. This project is in
ERCOT Independent Review and will be studied when the 2009 Five-Year Transmission Plan is
complete.

e Austin Energy submitted a project to establish a 138 kV circuit from Hicross to Slaughter Lane by
building 2.2 miles of new transmission line to an un-energized 1.2 mile circuit segment. This
project will cost $5.774 M with an estimated completion date of October 2010. The review of this
project is complete and a RPG Acceptance Letter is being prepared.

e Oncor submitted a project to add a 138/69 kV autotransformer at Stanton East into the Spraberry to
Big Spring 69 kV line and rebuild the 138 kV line from Stanton East to Big Spring Switch. This
project will cost $15 M with an estimated completion date no earlier than summer 2011. This
project is in study period.

e Sharyland Utilities submitted a project to construct and operate the ERCOT Southeast Loop
facilities consisting of a 345 kV double circuit from Lufkin to Canal 345 kV substation on the
northeast side of Houston. This project will cost $359 M with an estimated completion date of
summer 2013. This project is in study period.

e Austin Energy submitted a project to relocate the Decker to Techridge circuit to new ROW so that
the existing structures can be utilized for the new Gilleland to Techridge circuit. The estimated

© 2009 Electric Reliability Council of Texas, Inc. All rights reserved. 6



completion date of this project is November 2010 and estimated cost is $ 4.3 M. This project is in
study period.

3. Other Notable Activities

All postings referred to below can be found at http://planning.ercot.com/login/login unless otherwise
indicated.

. ERCOT Regional Planning has begun work on the 2009 Five-Year Transmission Plan utilizing
the latest SSWG base cases. This work is in the conditioning phase where projects in the base
cases requiring RPG review that have not undergone that review are removed. These projects
have been identified and submitted to Transmission Owners for their review and creation of
IDEV’s to remove the projects from the base cases.

. The Annual Load Data Request (ALDR) training was held on January 21, 2009.
. ERCOT TPIT report for 2009 first quarter is due to be filed on or before March 1, 20009.
. With increased legislative activities and interest in renewable energy and emissions, the REC

program is reviewing several senate and house bills that will bring change to the program and to
Texas. The REC program also successfully issued the RPS Mandate for 2008.
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