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	Report Highlights
	

	Item
	
	

	1.
	· ERCOT is currently tracking 261 active generation interconnection requests totaling over 101,000 MW.  This includes almost 50,000 MW of wind generation.

	

	2.
	· Regional Planning is currently reviewing proposed transmission improvements with a total cost of $772 Million

· Transmission Projects approved in 2009 total $ 41 Million

· All projects (in engineering, routing, licensing and construction) totals approximately $4.1 Billion
· Transmission Projects energized in 2008 total about $453 million
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1.
Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the ERCOT website:  http://planning.ercot.com/login/login.  

1.1 New Generation Beginning Commercial Operations  - none for February 2009
1.2 New Generation Interconnection Agreements
             Senate Wind (08INR0011)  - 150 MW in Jack County

             Pearsall Expansion (09INR0079) -  200 MW in Frio County  (NOIE, Public Letter in lieu of SGIA)
             Lenorah Wind (08INR0040) - 251 MW in Martin County                    
1.3 Summary of Active Generation Interconnection Requests
	GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

	Currently tracking 261 active generation interconnection or change requests

	 

	As of February 28, 2009
	North
	South
	West
	Total

	Security Screening Study
	5
	9
	9
	24

	SSS Completed
	3
	11
	35
	49

	Full Interconnect Study
	33
	36
	79
	148

	FIS Completed
	2
	10
	1
	13

	Interconnect Agreement Completed 
	8
	9
	10
	27

	Capacity under Interconnection Agreements
	5,458
	2,778
	1,513
	9,749

	Capacity for Grid, MW
	23,931
	36,653
	40,539
	101,123

	Wind Capacity, MW
	2,450
	9,780
	37,526
	49,756
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	Fuel Type
	Confidential Projects (MW)
	Projects Under Full Study (MW)
	Projects w/ Interconnect Agreement/Public Letter (MW)
	Grand Total (MW)

	Gas-CC
	-
	-
	5,229
	5,229

	Gas-CT
	-
	-
	705
	705

	Total Gas
	3,083
	18,170
	5,934
	27,187

	Nuclear
	0
	3,200
	9,186
	12,386

	Coal
	2,050
	1,945
	4,131
	8,126

	Wind
	13,611
	29,051
	7,094
	49,756

	Solar
	1,043
	0
	0
	1,043

	Biomass
	0
	50
	145
	195

	Other
	950
	1,480
	
	2,430

	Grand Total 
	20,737
	53,896
	26,490
	101,123



1.4  Potential Future Generation Interconnections

The table below summarizes the publicly known potential future generation projects for the ERCOT region.  (IA=Interconnect Agreement, PL=Public Letter, XX= cancelled)
	Future Generation Interconnections as of February 28, 2009

	INR
	SiteName
	Status
	County
	Region
	COD
	Fuel
	MW For Grid
	Change from Last Report

	04INR0011b
	Mesquite Wind Phase 4
	IA
	Shackelford
	West
	Jun-13
	Wind
	136
	 

	04INR0011c
	Cottonwood Wind
	IA
	Shackelford
	West
	Jun-13
	Wind
	100
	 

	05INR0015b
	Gulf Wind 2
	PL
	Kenedy
	South
	Sep-09
	Wind
	400
	 

	05INR0015c
	Gulf Wind 3
	PL
	Kenedy
	South
	Sep-10
	Wind
	400
	 

	06INR0006
	Cobisa-Greenville
	IA
	Hunt
	North
	May-13
	Gas-CC
	1,792
	 

	06INR0012b
	Sherbino Mesa Wind Farm 2
	IA
	Pecos
	West
	Oct-10
	Wind
	150
	 

	06INR0026
	Wild Horse Mountain
	IA
	Howard
	West
	Dec-11
	Wind
	120
	 

	06INR0029
	Jackson Mountain
	IA
	Nolan
	West
	Jan-10
	Wind
	90
	 

	07INR0004
	Pampa Energy Center
	PL
	Gray
	West
	May-12
	Coal
	165
	 

	07INR0027
	S Houston Green Power Exp
	IA
	Galveston
	South
	Apr-09
	Gas-CC
	244
	 

	07INR0028b
	Goat Wind - phase 2
	IA
	Sterling
	West
	Apr-09
	Wind
	70
	 

	07INR0036
	Coyote Run Windfarm
	IA
	Borden
	West
	Mar-09
	Wind
	225
	 

	08INR0003
	Sandow 5
	IA
	Milam
	North
	Apr-09
	Coal
	581
	date

	08INR0011
	Senate Wind Project
	IA
	Jack
	North
	Nov-10
	Wind
	150
	new

	08INR0012
	Papalote Creek Wind Farm
	IA
	San Patricio
	South
	May-09
	Wind
	180
	 

	08INR0018
	Gunsight Mountain
	IA
	Howard
	West
	Oct-09
	Wind
	120
	 

	08INR0025
	Pistol Hill Energy Center
	PL
	Ector
	West
	Dec-11
	Wind
	300
	date

	08INR0033
	Lufkin
	IA
	Angelina
	North
	Sep-09
	Biomass
	45
	 

	08INR0035
	Cedar Bayou 4
	IA
	Chambers
	South
	Jun-09
	Gas-CC
	539
	 

	08INR0038
	M Bar Wind
	PL
	Andrews
	West
	Dec-09
	Wind
	194
	 

	08INR0040
	Lenorah Project
	IA
	Martin
	West
	Sep-12
	Wind
	251
	date/mw

	08INR0046
	Bosque Expansion
	IA
	Bosque
	North
	Mar-09
	Gas-CC
	255
	 

	08INR0065
	Buffalo Gap 4 and 5
	PL
	Nolan
	West
	Mar-09
	Wind
	465
	 

	09INR0001
	Sandy Creek 1
	IA
	McLennan
	North
	Jun-12
	Coal
	925
	 

	09INR0002
	J K Spruce 2
	IA
	Bexar
	South
	Jun-10
	Coal
	750
	 

	09INR0006a
	Oak Grove SES 1
	IA
	Robertson
	North
	Jul-09
	Coal
	855
	 

	09INR0006b
	Oak Grove SES 2
	IA
	Robertson
	North
	Jan-10
	Coal
	855
	 

	09INR0007
	Nacogdoches Project
	PL
	Nacogdoches
	North
	Apr-12
	Biomass
	100
	 

	09INR0015
	Comanche Peak 1&2 Upgrade
	PL
	Somervell
	North
	Oct-09
	Nuclear
	86
	 

	09INR0024
	B&B Panhandle Wind
	PL
	Carson
	West
	Jun-12
	Wind
	1,001
	 

	09INR0026
	Sterling Energy Center
	PL
	Sterling
	West
	Jun-12
	Wind
	300
	date

	09INR0026a
	Sterling Energy Center
	PL
	Sterling
	West
	Jun-12
	Wind
	200
	date

	09INR0027
	Winchester Power Park
	IA
	Fayette
	South
	Jun-09
	Gas-CT
	178
	date

	09INR0028
	V H Braunig 6
	PL
	Bexar
	South
	Oct-09
	Gas-CT
	185
	 

	09INR0034
	Gatesville Wind Farm
	PL
	Coryell
	North
	Dec-09
	Wind
	200
	 

	09INR0036
	McAdoo Energy Center II
	PL
	Dickens
	West
	Jun-09
	Wind
	500
	 

	09INR0037
	Scurry County Wind III
	PL
	Scurry
	West
	Mar-10
	Wind
	350
	 

	09INR0038
	Barney Davis 2 Repowering
	IA
	Nueces
	South
	Nov-09
	Gas-CC
	360
	 

	09INR0039
	Nueces Bay 7 Repowering
	IA
	Nueces
	South
	Nov-09
	Gas-CC
	327
	 

	09INR0045
	Sand Hill Peakers
	PL
	Travis
	South
	Jul-10
	Gas-CT
	94
	 

	09INR0047
	Loraine Windpark
	IA
	Mitchell
	West
	Dec-09
	Wind
	251
	 

	09INR0060
	Stephens Wind Farm
	PL
	Borden
	West
	May-09
	Wind
	141
	 

	09INR0072
	Dansby3
	PL
	Brazos
	North
	Apr-09
	Gas-CT
	48
	 

	09INR0079
	Pearsall Expansion
	IA
	Frio
	South
	Aug-09
	Gas-CT
	200
	new

	10INR0010
	Jack County 2
	PL
	Jack
	North
	Jun-11
	Gas-CC
	620
	 

	10INR0020
	Panda Temple Power
	PL
	Bell
	North
	May-11
	Gas-CC
	1,092
	 

	10INR0025
	Mont Belvieu
	IA
	Chambers
	South
	Apr-09
	Gas-CT
	0
	 

	11INR0011
	Victoria City Nuclear
	PL
	Victoria
	South
	Jan-15
	Nuclear
	3,200
	 

	12INR0003
	Throckmorton Wind Farm
	PL
	Throckmorton
	West
	Dec-10
	Wind
	400
	 

	12INR0004
	Fort Concho Wind Farm
	PL
	Tom Green
	West
	Jul-12
	Wind
	400
	 

	15INR0002
	Comanche Peak 3 and 4
	PL
	Somervel
	North
	Jan-15
	Nuclear
	3,200
	 

	15INR0008
	STP 3 and 4
	PL
	Matagorda
	South
	Jan-15
	Nuclear
	2,700
	 

	
	
	
	
	
	
	
	26,490
	 





County Location of Installed Generation and Interconnection Requests (all fuels)
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1.4 Potential Future Generation Projects Undergoing Full Interconnection Studies
	Project
	County
	Capacity (MW)
	COD
	Fuel
	
	Project
	County
	Capacity (MW)
	COD
	Fuel

	08INR0009
	Jack
	150
	TBD
	Wind
	
	08INR0044
	Concho
	200
	TBD
	Wind

	08INR0062
	Archer
	249
	TBD
	Wind
	
	08INR0061
	Hardeman
	200
	TBD
	Wind

	08INR0049
	Clay
	50
	TBD
	Wind
	
	08INR0020
	Eastland
	200
	TBD
	Wind

	06INR0022c
	Kenedy
	200
	TBD
	Wind
	
	09INR0064
	Borden
	41
	TBD
	Wind

	08INR0042
	Coke
	200
	TBD
	Wind
	
	08INR0041
	Coke
	200
	TBD
	Wind

	09INR0063
	Nueces
	289
	Apr-09
	Gas
	
	08INR0060
	Hidalgo
	279
	Apr-09
	Gas

	09INR0005
	Calhoun
	280
	Apr-09
	Other
	
	09INR0059
	Freestone
	20
	May-09
	Coal

	08INR0014
	Webb
	183
	May-09
	Wind
	
	07INR0026
	Baylor
	400
	May-09
	Wind

	08INR0005
	Wise
	400
	Jun-09
	Gas
	
	09INR0025
	Concho
	180
	Jun-09
	Wind

	09INR0044
	Coke
	60
	Sep-09
	Wind
	
	10INR0027
	Nueces
	35
	Oct-09
	Wind

	10INR0026
	Tom Green
	186
	Oct-09
	Wind
	
	09INR0075
	Kinney
	248
	Oct-09
	Wind

	09INR0055
	McCulloch
	299
	Oct-09
	Wind
	
	09INR0041
	Mitchell
	300
	Oct-09
	Wind

	07INR0014b
	Wilbarger
	70
	Oct-09
	Wind
	
	07INR0014a
	Wilbarger
	140
	Oct-09
	Wind

	09INR0048
	Jack
	150
	Oct-09
	Wind
	
	08INR0054
	Comanche
	401
	Oct-09
	Wind

	11INR0015
	Concho
	249
	Nov-09
	Wind
	
	09INR0073
	Scurry
	200
	Nov-09
	Wind

	08INR0031
	Childress
	100
	Nov-09
	Wind
	
	09INR0029
	Calhoun
	263
	Dec-09
	Coal

	11INR0013
	Mills
	150
	Dec-09
	Wind
	
	11INR0012
	Duval
	400
	Dec-09
	Wind

	09INR0082
	Webb
	300
	Dec-09
	Wind
	
	09INR0065
	Webb
	150
	Dec-09
	Wind

	09INR0061
	Kent
	258
	Dec-09
	Wind
	
	09INR0058
	Howard
	250
	Dec-09
	Wind

	09INR0054
	Stonewall
	149
	Dec-09
	Wind
	
	09INR0051
	Borden
	249
	Dec-09
	Wind

	08INR0056
	Nolan
	149
	Dec-09
	Wind
	
	08INR0039
	Hamilton
	90
	Dec-09
	Wind

	08INR0023
	Floyd
	100
	Dec-09
	Wind
	
	08INR0022
	Floyd
	100
	Dec-09
	Wind

	07INR0008
	Howard
	35
	Dec-09
	Wind
	
	10INR0011
	Johnson
	275
	Jan-10
	Gas

	11INR0036a
	Matagorda
	200
	Jan-10
	Wind
	
	11INR0033a
	Cameron
	200
	Jan-10
	Wind

	10INR0048
	Hardeman
	1,000
	Jan-10
	Wind
	
	10INR0047
	Kendall
	1,000
	Jan-10
	Wind

	11INR0014
	Harris
	50
	Feb-10
	Gas
	
	10INR0022
	Harris
	3,500
	Mar-10
	Gas

	10INR0018
	Madison
	550
	Mar-10
	Gas
	
	09INR0062
	Brown
	140
	Mar-10
	Wind

	10INR0046
	Jim Hogg
	264
	Apr-10
	Wind
	
	10INR0045
	Webb
	734
	Apr-10
	Wind

	10INR0017
	Chambers
	685
	May-10
	Gas
	
	10INR0079
	Nolan
	60
	May-10
	Wind

	10INR0054
	Palo Pinto
	36
	May-10
	Wind
	
	10INR0023
	Haskell
	386
	May-10
	Wind

	10INR0016
	Childress
	150
	May-10
	Wind
	
	09INR0070
	Reagan
	42
	May-10
	Wind

	09INR0069
	Reagan
	36
	May-10
	Wind
	
	09INR0035
	Concho
	750
	May-10
	Wind

	09INR0018
	Concho
	249
	May-10
	Wind
	
	07INR0032
	Tom Green
	249
	May-10
	Wind

	10INR0069
	Rusk
	818
	May-10
	Coal
	
	10INR0076
	Webb
	225
	May-10
	Wind

	09INR0081
	Rusk
	818
	Jun-10
	Coal
	
	10INR0035
	Harris
	416
	Jun-10
	Gas

	10INR0029
	Hood
	810
	Jun-10
	Gas
	
	10INR0012
	Nacogdoches
	300
	Jul-10
	Gas

	10INR0052a
	Knox
	21
	Jul-10
	Wind
	
	10INR0013
	Upton
	400
	Jul-10
	Wind

	10INR0038
	Glasscock
	350
	Aug-10
	Wind
	
	10INR0071
	Matagorda
	88
	Sep-10
	Wind

	10INR0015
	Mitchell
	350
	Oct-10
	Wind
	
	09INR0074
	Motley
	70
	Oct-10
	Wind

	10INR0070
	Hunt
	50
	Nov-10
	Gas
	
	10INR0039
	Dickens
	200
	Nov-10
	Wind

	10INR0032
	Navarro
	800
	Dec-10
	Gas
	
	09INR0031
	Ector
	275
	Dec-10
	Gas

	10INR0077
	Callahan
	101
	Dec-10
	Wind
	
	10INR0060
	Willacy
	401
	Dec-10
	Wind

	10INR0059
	Zapata
	251
	Dec-10
	Wind
	
	10INR0056
	Borden
	249
	Dec-10
	Wind

	10INR0049
	Pecos
	200
	Dec-10
	Wind
	
	10INR0042
	Mason
	170
	Dec-10
	Wind

	10INR0033
	Armstrong
	420
	Dec-10
	Wind
	
	10INR0019
	Deaf Smith
	609
	Dec-10
	Wind

	10INR0008
	Pecos
	500
	Dec-10
	Wind
	
	09INR0076
	Jackson
	300
	Dec-10
	Wind

	07INR0035
	Tom Green
	270
	Dec-10
	Wind
	
	07INR0017
	Erath
	210
	Dec-10
	Wind

	07INR0015
	Foard
	180
	Dec-10
	Wind
	
	07INR0013
	Coke
	200
	Dec-10
	Wind

	11INR0036b
	Matagorda
	200
	Jan-11
	Wind
	
	11INR0033b
	Cameron
	200
	Jan-11
	Wind

	11INR0037
	Smith
	55
	May-11
	Biomass
	
	11INR0046
	Brazoria
	300
	May-11
	Gas

	11INR0028
	Grimes
	1,280
	May-11
	Gas
	
	10INR0009
	Castro
	200
	May-11
	Wind

	11INR0009
	Navarro
	1,200
	Jun-11
	Gas
	
	09INR0050
	Fannin
	1,200
	Jun-11
	Gas

	11INR0022
	Tom Green
	200
	Jun-11
	Wind
	
	11INR0021
	Tom Green
	200
	Jun-11
	Wind

	11INR0019
	Upton
	200
	Jun-11
	Wind
	
	11INR0006
	Lamar
	579
	Jul-11
	Gas

	06INR0041
	Newton
	1,160
	Jul-11
	Gas
	
	11INR0040
	freestone
	749
	Aug-11
	Gas

	11INR0039
	Starr
	201
	Sep-11
	Wind
	
	11INR0008a
	Roberts
	1,000
	Sep-11
	Wind

	10INR0021
	Grayson
	646
	Nov-11
	Gas
	
	09INR0016
	Yoakum
	680
	Nov-11
	Gas

	11INR0025
	Crockett
	400
	Dec-11
	Wind
	
	11INR0005
	Upton
	500
	Dec-11
	Wind

	06INR0022d
	Kenedy
	200
	Dec-11
	Wind
	
	12INR0007
	Lamar
	296
	May-12
	Gas

	12INR0006
	Limestone
	875
	Jun-12
	Coal
	
	12INR0020
	Wharton
	660
	Jun-12
	Gas

	12INR0002
	Briscoe
	750
	Jul-12
	Wind
	
	12INR0016
	Nueces
	1,200
	Nov-12
	Other

	08INR0019c
	Gray
	250
	Nov-12
	Wind
	
	08INR0019b
	Gray
	250
	Nov-12
	Wind

	08INR0019a
	Gray
	250
	Nov-12
	Wind
	
	12INR0005
	Floyd
	1,100
	Dec-12
	Wind

	11INR0023
	King
	400
	Dec-12
	Wind
	
	06INR0022f
	Kenedy
	200
	Dec-12
	Wind

	06INR0022b
	Kenedy
	200
	Dec-12
	Wind
	
	12INR0009
	Nueces
	875
	May-13
	Gas

	06INR0022e
	Kenedy
	200
	Dec-13
	Wind
	
	14INR0002
	Goliad
	756
	Feb-14
	Coal

	14INR0001
	Pecos
	500
	Dec-14
	Wind
	
	15INR0003
	Matagorda
	3,200
	Jan-15
	Nuclear


1.5 Wind Generation 
   Wind Capacity Installed by Year




County Location of Installed Capacity and Interconnection Requests
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2.  Regional Planning Group Project Reviews

· American Electric Power Service Corporation submitted a project to construct 2 new 138 kV substations, rebuild a 138 kV circuit, build  2 new 138 kV circuits, and install a new 138/69 kV autotransformer in the Abilene/San Angelo area.  The estimated cost of this project is $105.9 M.  This project is in ERCOT Independent Review.

· Luminant submitted a set of projects to reduce North to South Congestion.  It consists of several 138 kV line upgrades and series reactor installations.  The total cost for all projects is approximately $31 M. This project is in ERCOT Independent Review.
· Oncor submitted a project to relieve congestion related to new wind units in the Lamesa area.  The project will upgrade the Lamesa to Bluff Creek 138 kV line, rebuild the Bluff Creek to China Grove 138 kV line, rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit, rebuild the Lamesa 138 kV switching station, build a new 138 kV Ackerly Vealmoor station, add second circuits to all rebuilt lines and include station upgrades at China Grove and Big Spring.  The cost of this project is $ 80.8 M.  This project will be reviewed to ensure that the improvements fit into the likely CREZ transmission solution for the area.  This project is in ERCOT Independent Review and will be studied as part of the 2009 Five-Year Transmission Plan.
· Oncor submitted a project to add several 345 kV circuits to support the addition of Comanche Peak units 3 and 4 in 2015 at an estimated cost of $ 133 M.    These upgrades include a new 345 kV double circuit line with one circuit in place from Comanche to Whitney, a new 345 kV line from Comanche to Johnson Switch, a new circuit on existing structures from Johnson Switch to Everman, a new 345 kV double circuit with one circuit in place from Comanche to DeCordova, and a new 345 kV line on existing structures from Comanche to Parker Switch.  This project is in ERCOT Independent Review and will be studied when the 2009 Five-Year Transmission Plan is complete.

· Oncor submitted a project to add a 138/69 kV autotransformer at Stanton East into the Spraberry to Big Spring 69 kV line and rebuild the 138 kV line from Stanton East to Big Spring Switch.  This project will cost $15 M with an estimated completion date no earlier than summer 2011.  The review of this project is complete and a RPG Acceptance Letter is being prepared.
· Sharyland Utilities submitted a project to construct and operate the ERCOT Southeast Loop facilities consisting of a 345 kV double circuit from Lufkin to Canal 345 kV substation on the northeast side of Houston.  This project will cost $359 M with an estimated completion date of summer 2013.  This project is in ERCOT Independent Review and will be studied as part of the 2009 Five-Year Transmission Plan.

· Austin Energy submitted a project to relocate the Decker to Techridge circuit to new ROW so that the existing structures can be utilized for the new Gilleland to Techridge circuit.  The estimated completion date of this project is November 2010 and estimated cost is $ 4.3 M.   This project is in study period.
· The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to construct a new 6.2 mile transmission line from Highway 123 to Cushman substation.  The estimated completion date of this project is June 2014 and estimated cost is $ 11.6 M.   This project is in the comment period.
· The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to upgrade and convert a 27.7 mile Flatonia-Moulton-Henkhaus-Shiner-Yoakum Gartner Road 69 kV transmission line to 138 kV.  The estimated completion date of this project is June 2011 and estimated cost is $ 18.6 M.   This project is in the comment period.

· The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to construct a new 7.8 mile transmission line between the existing GPI and Parkway substations.  The estimated completion date of this project is June 2013 and estimated cost is $ 12.9 M.   This project is in the comment period
3. Other Notable Activities

All postings referred to below can be found at http://planning.ercot.com/login/login unless otherwise indicated.
· ERCOT Regional Planning has begun work on the 2009 Five-Year Transmission Plan utilizing the latest SSWG base cases.  This work is in the conditioning phase where projects in the base cases requiring RPG review that have not undergone that review are removed.  These projects have been identified and submitted to Transmission Owners for their review and creation of IDEV’s to remove the projects from the base cases.  Responses have been received from most transmission owner but a couple is still outstanding.

· Completed initial RMR determination on Luminant Notice of Suspension of Operations (NSO) submission and released 12 units.  Conducting further study before making final determination on three other units.  Studies are also underway for initial determination on three units for which NSO was received from CPS Energy  
· The Annual Load Data Request (ALDR) training was held on January 21, 2009.  

· ERCOT TPIT report for 2009 first quarter was posted on March 2, 2009. A new column to identify the Planning Charter Tier has been added to TPIT. This column also identifies CREZ and CREZ modified projects.
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