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Comments 
 
ERCOT has closely followed market discussions on both PRR776 and PRR791 in order 
to be able to quickly estimate their impacts to ERCOT computer systems, operations, 
and business functions.  Based on the discussion and votes taken at the 3/5/09 TAC 
meeting, ERCOT estimates the time and cost to deliver each option as follows: 
 
 
Option 1: Implementation of PRR 776 only1

• Minor cost impact to be managed under the operations and management (O&M) 
budgets of affected departments. A SIR will be initiated to implement the posting 
requirements of this option. 

 
 

• Implementation will be completed in one month upon ERCOT Board approval.  
• The ERCOT Market databases and Market Operation System (MOS) will be 

modified to implement this revision request. 
• No ERCOT Staffing impacts.  

 
Option 2: Implementation of PRR 791 only2

• A project in the $50k to $100k range will be initiated to implement this option.  

 
 

• Implementation will be completed between three to six months upon project 
initiation. 

                                                 
1 PRR776 as amended by the 2/20/09 TIEC comments and as revised by TAC on 03/05/09 (776PRR-63 
Failed PRR Vote 030509) 
 
2 PRR791 as revised by the 03/02/09 Calpine Comments (791PRR-15 Calpine Comments 030209)  
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• The ERCOT Energy Management System (EMS) system will be modified to 
implement this revision request. 

• No ERCOT Staffing impacts.  
 
 
Option 3: Combined implementation of PRR 776 and 7913

• A project in the $50k to $100k range will be initiated to implement this option.  

 
 

• Implementation will be completed between three to six months upon project 
initiation. 

• The ERCOT EMS, Market databases, and MOS will be modified to implement 
this revision request. 

• No ERCOT Staffing impacts.  
 
 
The following table summarizes the impacts for all these three options: 
 
Option Time Cost Systems Impacted 
PRR776  1 month Minor costs 

managed as a SIR. 
MOS 

PRR791 3-6 months $50k-$100k  EMS 
PRR776 and 791 3-6 months $50k-$100k  EMS, Market DB, 

and MOS. 
 
 
If the ERCOT Board approves any language related to these PRRs at the March 18, 
2009 meeting, a formal Impact Analysis on the finalized language will be completed and 
posted within three Business Days. 

                                                 
3 PRR776 as amended by the 2/24/09 PRR776 Discussion Group Comments and to assign the variables 
“X”, “Y”, and “Z” in Section 6.5.2.2, Shortage Pricing Mechanism, values for the first sixty (60) Operating 
Days after implementation (“X”=20, “Y”=500, and “Z”=$1,500) after which the value for “Z” shall be set to 
the then effective system-wide offer cap (776PRR-65 Failed PRR Vote 030509) 
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Proposed Protocol Language Revision 

 
None at this time. 
 


