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Report Highlights 

 

Item   

1. • ERCOT is currently tracking 262 active generation interconnection requests 
totaling over 105,000 MW.  This includes almost 52,000 MW of wind generation. 

 

 

2. • Regional Planning is currently reviewing proposed transmission improvements 
with a total cost of $1,012.9 Million 

• Transmission Projects approved in 2009 total $ 74 Million 
• All projects (in engineering, routing, licensing and construction) totals 

approximately $4.1 Billion 
• Transmission Projects energized in 2008 total about $453 million 
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1. Generation Interconnection  

Additional information regarding detailed generation interconnection and impact studies is contained in the 
“Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the 
ERCOT website:  http://planning.ercot.com/login/login.   

1.1 New Generation Beginning Commercial Operations  

• Cedar Bayou 4 (08INR0035)  - 535 MW Combined Cycle in Chambers County 

1.2 New Generation Interconnection Agreements 

• Sterling Energy Center - Wind (09INR0026)  - 300 MW in Sterling County 

• Langford Wind Power (10INR0026) – 150 MW in Tom Green County 

• TECO Central Plant (11INR0014) -  50 MW in Harris County   

• Panther Creek 3 Wind (11INR0015) - 200 MW in Concho County                   

1.3 Summary of Active Generation Interconnection Requests 

GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED 
Currently tracking 262 active generation interconnection or change requests 
  
As of March 31, 2009 North South West Total 
Security Screening Study 5 7 6 18 

SSS Completed 3 12 38 53 

Full Interconnect Study 34 37 78 149 

FIS Completed 2 10 1 13 

Interconnect Agreement Completed  8 8 13 29 

Capacity under Interconnection Agreements 5,458 2,089 2,163 9,710 

Capacity for Grid, MW 26,721 36,518 41,936 105,175 
Wind Capacity, MW 3,050 9,924 38,923 51,897 

 

http://planning.ercot.com/login/login
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# Initial Screening Study # Screening Study Complete # in Full Study
# Completed Full Study # Projects Cancelled *** # Signed Interconnect Agreement
# In-Service ** MW Capacity Under Study * MW In Commercial Operation **

* Nameplate capacity will change across time due to additional projects, cancellations,    
expirations, adjustments from study results, and projects being placed in service.

** Having begun commercial operation since January 2006

*** Began tracking cancellations by month in March 2008

 
 

Fuel Type Confidential Projects 
(MW) 

Projects Under Full 
Study (MW) 

Projects w/ Interconnect 
Agreement/Public Letter 

(MW) 
Grand Total 

(MW) 

Gas-CC - - 4,740 4,740

Gas-CT - - 720 720

Total Gas 3,774 18,254 5,460 27,488

Nuclear - 3,200 9,186 12,386

Coal 2,050 3,550 4,131 9,731

Wind 13,688 30,691 7,518 51,897

Solar 1,043 - - 1,043

Biomass - 55 145 200

Other 950 1,480 - 2,430

Grand Total  21,505 57,230 26,440 105,175
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* Prior to September 2008, Category "Other" included "Solar" and "Biomass"
  Projects in all phases of interconnection study are reflected in this graph
  Project cancellation tracking by month began in March 2008

 
 

1.4 Publicly Disclosed Generation Interconnection Projects 

The table below summarizes the publicly disclosed generation projects for the ERCOT region.   

(IA=Interconnect Agreement, PL=Public Letter, XX= cancelled) 

Generation Interconnections as of March 31, 2009 
INR SiteName Status County Region COD Fuel MW For 

Grid 

Change 
from Last 

Report 

07INR0036 Coyote Run Windfarm IA Borden West Apr-09 Wind 225 date 
08INR0046 Bosque Expansion IA Bosque North Apr-09 Gas-CC 255 date 
07INR0027 S Houston Green Power Exp IA Galveston South Apr-09 Gas-CC 244   
07INR0028b Goat Wind - phase 2 IA Sterling West Apr-09 Wind 70   
09INR0072 Dansby3 PL Brazos North Apr-09 Gas-CT 48   
10INR0025 Mont Belvieu IA Chambers South Apr-09 Gas-CT 0   
08INR0003 Sandow 5 IA Milam North Apr-09 Coal 581   
08INR0012a Papalote Creek Wind Farm IA San Patricio South May-09 Wind 180   
09INR0060 Stephens Wind Farm PL Borden West May-09 Wind 141   
09INR0027 Winchester Power Park IA Fayette South Jun-09 Gas-CT 178   
09INR0036 McAdoo Energy Center II PL Dickens West Jun-09 Wind 500   
09INR0006a Oak Grove SES 1 IA Robertson North Jul-09 Coal 855   
09INR0039 Nueces Bay 7 Repowering IA Nueces South Jul-09 Gas-CC 327 date 
09INR0079 Pearsall Expansion PL Frio South Aug-09 Gas-CT 200   
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05INR0015b Gulf Wind 2 PL Kenedy South Sep-09 Wind 400   

08INR0033 Lufkin IA Angelina North Sep-09 Biomass 45   
09INR0015 Comanche Peak 1&2 Upgrade PL Somervell North Oct-09 Nuclear 86   
09INR0028 V H Braunig 6 PL Bexar South Oct-09 Gas-CT 185   
09INR0038 Barney Davis 2 Repowering IA Nueces South Nov-09 Gas-CC 360   
11INR0015 Panther Creek 3 IA Concho West Nov-09 Wind 200 new 
08INR0038 M Bar Wind PL Andrews West Dec-09 Wind 194   
09INR0034 Gatesville Wind Farm PL Coryell North Dec-09 Wind 200   
09INR0047 Loraine Windpark IA Mitchell West Dec-09 Wind 251   
10INR0026 Langford Wind Power IA Tom Green West Dec-09 Wind 150 new 
06INR0029 Jackson Mountain IA Nolan West Jan-10 Wind 90   
09INR0006b Oak Grove SES 2 IA Robertson North Jan-10 Coal 855   
11INR0014 TECO Central Plant IA Harris South Feb-10 Gas-CC 50 new 
09INR0037 Scurry County Wind III PL Scurry West Mar-10 Wind 350   
09INR0002 J K Spruce 2 IA Bexar South Jun-10 Coal 750   
09INR0045 Sand Hill Peakers PL Travis South Jul-10 Gas-CT 94   
05INR0015c Gulf Wind 3 PL Kenedy South Sep-10 Wind 400   
06INR0012b Sherbino Mesa Wind Farm 2 IA Pecos West Oct-10 Wind 150   
08INR0011 Senate Wind Project IA Jack North Nov-10 Wind 150   
12INR0003 Throckmorton Wind Farm PL Throckmorton West Dec-10 Wind 400   
08INR0065 Buffalo Gap 4 and 5 PL Nolan West Mar-11 Wind 465 date 
10INR0020 Panda Temple Power PL Bell North May-11 Gas-CC 1,092   
10INR0010 Jack County 2 PL Jack North Jun-11 Gas-CC 620   
08INR0018 Gunsight Mountain IA Howard West Aug-11 Wind 120 date 
06INR0026 Wild Horse Mountain IA Howard West Dec-11 Wind 120   
08INR0025 Pistol Hill Energy Center PL Ector West Dec-11 Wind 300   
09INR0007 Nacogdoches Project PL Nacogdoches North Apr-12 Biomass 100   
07INR0004 Pampa Energy Center PL Gray West May-12 Coal 165   
09INR0001 Sandy Creek 1 IA McLennan North Jun-12 Coal 925   
09INR0024 B&B Panhandle Wind PL Carson West Jun-12 Wind 1,001   
09INR0026 Sterling Energy Center IA Sterling West Jun-12 Wind 300   
09INR0026a Sterling Energy Center PL Sterling West Jun-12 Wind 200   
12INR0004 Fort Concho Wind Farm PL Tom Green West Jul-12 Wind 400   
08INR0040 Lenorah Project IA Martin West Sep-12 Wind 251   
06INR0006 Cobisa-Greenville IA Hunt North May-13 Gas-CC 1,792   
04INR0011b Mesquite Wind Phase 4 IA Shackelford West Jun-13 Wind 136   
04INR0011c Cottonwood Wind IA Shackelford West Jun-13 Wind 100   
11INR0011 Victoria City Nuclear PL Victoria South Jan-15 Nuclear 3,200   
15INR0002 Comanche Peak 3 and 4 PL Somervel North Jan-15 Nuclear 3,200   
15INR0008 STP 3 and 4 PL Matagorda South Jan-15 Nuclear 2,700   
       26,351  

 

 
    
 
 
 
 
 



 

County Location of Installed Generation and Interconnection Requests (all fuels) 
 

 
 
 
 

1.5 Generation Projects Undergoing Full Interconnection Studies 

Project County Capacity 
(MW) COD Fuel 

 

Project County Capacity 
(MW) COD Fuel 

08INR0009 Jack 150 TBD Wind  08INR0044 Concho 200 TBD Wind 
08INR0049 Clay 50 TBD Wind  06INR0022c Kenedy 200 TBD Wind 
08INR0062 Archer 249 TBD Wind  08INR0061 Hardeman 200 TBD Wind 
08INR0020 Eastland 200 TBD Wind  09INR0064 Borden 41 TBD Wind 
08INR0042 Coke 200 TBD Wind  08INR0041 Coke 200 TBD Wind 
09INR0063 Nueces 289 Apr-09 Gas  08INR0060 Hidalgo 279 Apr-09 Gas 
09INR0005 Calhoun 280 Apr-09 Other  09INR0059 Freestone 20 May-09 Coal 
08INR0014 Webb 183 May-09 Wind  07INR0026 Baylor 400 May-09 Wind 
08INR0005 Wise 400 Jun-09 Gas  09INR0025 Concho 180 Jun-09 Wind 
09INR0044 Coke 60 Sep-09 Wind  10INR0027 Nueces 35 Oct-09 Wind 
09INR0075 Kinney 248 Oct-09 Wind  09INR0055 McCulloch 299 Oct-09 Wind 

© 2009 Electric Reliability Council of Texas, Inc. All rights reserved. 5 
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09INR0041 Mitchell 300 Oct-09 Wind  07INR0014b Wilbarger 70 Oct-09 Wind 
07INR0014a Wilbarger 140 Oct-09 Wind  09INR0048 Jack 150 Oct-09 Wind 
08INR0054 Comanche 401 Oct-09 Wind  11INR0015 Concho 200 Nov-09 Wind 
09INR0073 Scurry 200 Nov-09 Wind  08INR0031 Childress 100 Nov-09 Wind 
09INR0029 Calhoun 263 Dec-09 Coal  11INR0013 Mills 150 Dec-09 Wind 
08INR0039 Hamilton 90 Dec-09 Wind  09INR0082 Webb 300 Dec-09 Wind 
11INR0012 Duval 400 Dec-09 Wind  09INR0065 Webb 150 Dec-09 Wind 
09INR0077 Reagan 500 Dec-09 Wind  09INR0061 Kent 258 Dec-09 Wind 
09INR0058 Howard 250 Dec-09 Wind  09INR0054 Stonewall 149 Dec-09 Wind 
09INR0051 Borden 249 Dec-09 Wind  08INR0056 Nolan 149 Dec-09 Wind 
08INR0023 Floyd 100 Dec-09 Wind  08INR0022 Floyd 100 Dec-09 Wind 
07INR0008 Howard 35 Dec-09 Wind  10INR0011 Johnson 275 Jan-10 Gas 
11INR0036a Matagorda 200 Jan-10 Wind  11INR0033a Cameron 200 Jan-10 Wind 
10INR0047 Kendall 1,000 Jan-10 Wind  10INR0048 Hardeman 1,000 Jan-10 Wind 
10INR0024 Briscoe 3,000 Jan-10 Wind  10INR0022 Harris 3,500 Mar-10 Gas 
09INR0062 Brown 140 Mar-10 Wind  10INR0046 Jim Hogg 264 Apr-10 Wind 
10INR0045 Webb 734 Apr-10 Wind  10INR0017 Chambers 685 May-10 Gas 
10INR0054 Palo Pinto 36 May-10 Wind  10INR0079 Nolan 60 May-10 Wind 
10INR0023 Haskell 386 May-10 Wind  10INR0016 Childress 150 May-10 Wind 
09INR0070 Reagan 42 May-10 Wind  09INR0069 Reagan 36 May-10 Wind 
09INR0035 Concho 750 May-10 Wind  09INR0018 Concho 249 May-10 Wind 
07INR0032 Tom Green 249 May-10 Wind  10INR0069 Rusk 818 May-10 Coal 
10INR0076 Webb 225 May-10 Wind  09INR0081 Rusk 818 Jun-10 Coal 
10INR0029 Hood 810 Jun-10 Gas  10INR0035 Harris 416 Jun-10 Gas 
10INR0012 Nacogdoches 300 Jul-10 Gas  10INR0052a Knox 21 Jul-10 Wind 
10INR0013 Upton 400 Jul-10 Wind  10INR0038 Glasscock 350 Aug-10 Wind 
10INR0071 Matagorda 88 Sep-10 Wind  10INR0015 Mitchell 350 Oct-10 Wind 
09INR0074 Motley 70 Oct-10 Wind  10INR0070 Hunt 50 Nov-10 Gas 
10INR0039 Dickens 200 Nov-10 Wind  10INR0032 Navarro 800 Dec-10 Gas 
09INR0031 Ector 275 Dec-10 Gas  10INR0042 Mason 170 Dec-10 Wind 
10INR0060 Willacy 401 Dec-10 Wind  10INR0059 Zapata 251 Dec-10 Wind 
09INR0076 Jackson 300 Dec-10 Wind  10INR0077 Callahan 101 Dec-10 Wind 
10INR0056 Borden 249 Dec-10 Wind  10INR0049 Pecos 200 Dec-10 Wind 
10INR0033 Armstrong 420 Dec-10 Wind  10INR0019 Deaf Smith 609 Dec-10 Wind 
10INR0008 Pecos 500 Dec-10 Wind  07INR0035 Tom Green 270 Dec-10 Wind 
07INR0017 Erath 210 Dec-10 Wind  07INR0015 Foard 180 Dec-10 Wind 
07INR0013 Coke 200 Dec-10 Wind  11INR0036b Matagorda 200 Jan-11 Wind 
11INR0033b Cameron 200 Jan-11 Wind  11INR0037 Smith 55 May-11 Biomass 
11INR0028 Grimes 1,280 May-11 Gas  11INR0046 Brazoria 300 May-11 Gas 
10INR0009 Castro 200 May-11 Wind  11INR0009 Navarro 1,200 Jun-11 Gas 
09INR0050 Fannin 1,200 Jun-11 Gas  11INR0057 Cameron 144 Jun-11 Wind 
11INR0022 Tom Green 200 Jun-11 Wind  11INR0021 Tom Green 200 Jun-11 Wind 
11INR0019 Upton 200 Jun-11 Wind  11INR0006 Lamar 579 Jul-11 Gas 
06INR0041 Newton 1,160 Jul-11 Gas  11INR0040 freestone 749 Aug-11 Gas 
11INR0039 Starr 201 Sep-11 Wind  11INR0008a Roberts 1,000 Sep-11 Wind 
10INR0021 Grayson 646 Nov-11 Gas  09INR0016 Yoakum 680 Nov-11 Gas 
06INR0022d Kenedy 200 Dec-11 Wind  11INR0025 Crockett 400 Dec-11 Wind 
11INR0005 Upton 500 Dec-11 Wind  10INR0018 Madison 550 Mar-12 Gas 
12INR0007 Lamar 296 May-12 Gas  12INR0006 Limestone 875 Jun-12 Coal 
12INR0020 Wharton 660 Jun-12 Gas  12INR0002 Briscoe 750 Jul-12 Wind 



 

12INR0016 Nueces 1,200 Nov-12 Other  08INR0019c Gray 250 Nov-12 Wind 
08INR0019b Gray 250 Nov-12 Wind  08INR0019a Gray 250 Nov-12 Wind 
06INR0022f Kenedy 200 Dec-12 Wind  06INR0022b Kenedy 200 Dec-12 Wind 
12INR0005 Floyd 1,100 Dec-12 Wind  11INR0023 King 400 Dec-12 Wind 
12INR0009 Nueces 875 May-13 Gas  13INR0005 Carson 600 Oct-13 Wind 
13INR0006 Gray 750 Oct-13 Wind  06INR0022e Kenedy 200 Dec-13 Wind 
14INR0002 Goliad 756 Feb-14 Coal  14INR0001 Pecos 500 Dec-14 Wind 
15INR0003 Matagorda 3,200 Jan-15 Nuclear       

 
 

1.6 Wind Generation  
   Wind Capacity Installed by Year
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     County Location of Installed Capacity and Interconnection Requests 

      (as of March 31, 2009)
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2.  Regional Planning Group Project Reviews 

• American Electric Power Service Corporation submitted a project to construct 2 new 138 kV substations, 
rebuild a 138 kV circuit, build  2 new 138 kV circuits, and install a new 138/69 kV autotransformer in the 
Abilene/San Angelo area.  The estimated cost of this project is $105.9 M.  This project is in ERCOT 
Independent Review. 

• Luminant submitted a set of projects to reduce North to South Congestion.  It consists of several 138 kV line 
upgrades and series reactor installations.  The total cost for all projects is approximately $31 M. This project 
is in ERCOT Independent Review. 

• Oncor submitted a project to relieve congestion related to new wind units in the Lamesa area.  The project 
will upgrade the Lamesa to Bluff Creek 138 kV line, rebuild the Bluff Creek to China Grove 138 kV line, 
rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit, rebuild the Lamesa 138 
kV switching station, build a new 138 kV Ackerly Vealmoor station, add second circuits to all rebuilt lines 
and include station upgrades at China Grove and Big Spring.  The cost of this project is $ 80.8 M.  This 
project will be reviewed to ensure that the improvements fit into the likely CREZ transmission solution for 
the area.  This project is in ERCOT Independent Review and will be studied as part of the 2009 Five-Year 
Transmission Plan. 

• Oncor submitted a project to add several 345 kV circuits to support the addition of Comanche Peak units 3 
and 4 in 2015 at an estimated cost of $ 133 M.    These upgrades include a new 345 kV double circuit line 
with one circuit in place from Comanche to Whitney, a new 345 kV line from Comanche to Johnson Switch, 
a new circuit on existing structures from Johnson Switch to Everman, a new 345 kV double circuit with one 
circuit in place from Comanche to DeCordova, and a new 345 kV line on existing structures from 
Comanche to Parker Switch.  This project is in ERCOT Independent Review and will be studied when the 
2009 Five-Year Transmission Plan is complete. 

• Oncor submitted a project to add a 138/69 kV autotransformer at Stanton East into the Spraberry to Big 
Spring 69 kV line and rebuild the 138 kV line from Stanton East to Big Spring Switch.  This project will 
cost $15 M with an estimated completion date no earlier than summer 2011.  The review of this project is 
complete and a RPG Acceptance Letter has been completed. 

• Sharyland Utilities submitted a project to construct and operate the ERCOT Southeast Loop facilities 
consisting of a 345 kV double circuit from Lufkin to Canal 345 kV substation on the northeast side of 
Houston.  This project will cost $359 M with an estimated completion date of summer 2013.  This project is 
in ERCOT Independent Review and will be studied as part of the 2009 Five-Year Transmission Plan. 

• Austin Energy submitted a project to relocate the Decker to Techridge circuit to new ROW so that the 
existing structures can be utilized for the new Gilleland to Techridge circuit.  The estimated completion date 
of this project is November 2010 and estimated cost is $ 4.3 M.   This project is in ERCOT Independent 
Review. 

• The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to 
construct a new 6.2 mile transmission line from Highway 123 to Cushman substation.  The estimated 
completion date of this project is June 2014 and estimated cost is $ 11.6 M.   This project is in ERCOT 
Independent Review. 

• The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to 
upgrade and convert a 27.7 mile Flatonia-Moulton-Henkhaus-Shiner-Yoakum Gartner Road 69 kV 
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transmission line to 138 kV.  The estimated completion date of this project is June 2011 and estimated cost 
is $ 18.6 M.   The review of this project is complete and a RPG Acceptance Letter has been completed. 

• The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to 
construct a new 7.8 mile transmission line between the existing GPI and Parkway substations.  The 
estimated completion date of this project is June 2013 and estimated cost is $ 12.9 M.   This project is in 
ERCOT Independent Review. 

• Centerpoint Energy has submitted a project to expand the Zenith substation, add one 800 MVA 
autotransformer, connect Zenith to existing circuits near the Gertie substation and upgrade/reconfigure 
nearby 138 kV circuits.  The estimated completion date of this project is summer 2012 and estimated cost is 
$ 26.6 M.   This project is in ERCOT Independent Review. 

• American Electric Power Service Corporation submitted a project to construct several improvements in the 
Corpus Christi area.  The estimated completion date of this project is June 2012 and estimated cost is $ 214 
M.   This project is in the comment period. 

 

3. Other Notable Activities 

All postings referred to below can be found at http://planning.ercot.com/login/login unless otherwise indicated. 

 
 

•  ERCOT Regional Planning has begun work on the 2009 Five-Year Transmission Plan utilizing the 
latest SSWG base cases.  This work is in the conditioning phase where projects in the base cases 
requiring RPG review that have not undergone that review are removed.   This phase is complete and the 
reliability phase will soon begin. 

 
• Completed initial RMR determination on Luminant Notice of Suspension of Operations (NSO) 

submission and released 12 units.  Studies to make a final determination on three other units are still 
ongoing.   

 
• RMR determination studies are complete for which a Notice of Suspension of Operations (NSO) was 

received from CPS Energy for WB Tuttle units 1, 3, and 4.  None of these units were found to be needed 
for RMR service. 

 
• The Annual Load Data Request (ALDR) training was held on January 21, 2009.   

 
• ERCOT TPIT report for 2009 first quarter was posted on March 2, 2009. A new column to identify the 

Planning Charter Tier has been added to TPIT. This column also identifies CREZ and CREZ modified 
projects. 

 
• TPIT05012009 individual worksheets were sent to TO’s for their updates and changes.  All data changes 

are due back to ERCOT by May 2, 2009. 
 

• Updated SSWG 2009 Data Set A & Data Set B cases have been posted 
 

• SPWG 2009 current year short circuit case has been posted 
 

• ALDR data was compiled and made available to the SSWG members for their use in developing the 
2010 base cases. 

http://planning.ercot.com/login/login
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	 The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to construct a new 6.2 mile transmission line from Highway 123 to Cushman substation.  The estimated completion date of this project is June 2014 and estimated cost is $ 11.6 M.   This project is in ERCOT Independent Review.
	 The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to upgrade and convert a 27.7 mile Flatonia-Moulton-Henkhaus-Shiner-Yoakum Gartner Road 69 kV transmission line to 138 kV.  The estimated completion date of this project is June 2011 and estimated cost is $ 18.6 M.   The review of this project is complete and a RPG Acceptance Letter has been completed.
	 The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to construct a new 7.8 mile transmission line between the existing GPI and Parkway substations.  The estimated completion date of this project is June 2013 and estimated cost is $ 12.9 M.   This project is in ERCOT Independent Review.
	 Centerpoint Energy has submitted a project to expand the Zenith substation, add one 800 MVA autotransformer, connect Zenith to existing circuits near the Gertie substation and upgrade/reconfigure nearby 138 kV circuits.  The estimated completion date of this project is summer 2012 and estimated cost is $ 26.6 M.   This project is in ERCOT Independent Review.
	 American Electric Power Service Corporation submitted a project to construct several improvements in the Corpus Christi area.  The estimated completion date of this project is June 2012 and estimated cost is $ 214 M.   This project is in the comment period.
	3. Other Notable Activities

