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Report Highlights

Item
1. o ERCOT is currently tracking 262 active generation interconnection requests
totaling over 105,000 MW. This includes almost 52,000 MW of wind generation.
2 J Regional Planning is currently reviewing proposed transmission improvements

with a total cost of $1,012.9 Million

) Transmission Projects approved in 2009 total $ 74 Million

) All projects (in engineering, routing, licensing and construction) totals
approximately $4.1 Billion

° Transmission Projects energized in 2008 total about $453 million
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1. Generation Interconnection

Additional information regarding detailed generation interconnection and impact studies is contained in the
“Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the
ERCOT website: http://planning.ercot.com/login/login.

1.1 New Generation Beginning Commercial Operations

e Cedar Bayou 4 (08INR0035) - 535 MW Combined Cycle in Chambers County
1.2 New Generation Interconnection Agreements

e Sterling Energy Center - Wind (09INR0026) - 300 MW in Sterling County

e Langford Wind Power (10INR0026) — 150 MW in Tom Green County

e TECO Central Plant (11INR0014) - 50 MW in Harris County

e Panther Creek 3 Wind (11INR0015) - 200 MW in Concho County

1.3 Summary of Active Generation Interconnection Requests

GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED
Currently tracking 262 active generation interconnection or change requests

As of March 31, 2009 North South West Total

Security Screening Study 5 7 6 18
SSS Completed 3 12 38 53
Full Interconnect Study 34 37 78 149
FIS Completed 2 10 1 13
Interconnect Agreement Completed 8 8 13 29
Capacity under Interconnection Agreements 5,458 2,089 2,163 9,710
Capacity for Grid, MW 26,721 36,518 41,936 105,175
Wind Capacity, MW 3,050 9,924 38,923 51,897
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yp (MW) Study (MW) 9 (MW)
(MW)
Gas-CC - - 4,740 4,740
Gas-CT - - 720 720
Total Gas 3,774 18,254 5,460 27,488
Nuclear - 3,200 9,186 12,386
Coal 2,050 3,550 4,131 9,731
Wind 13,688 30,691 7,518 51,897
Solar 1,043 - - 1,043
Biomass - 55 145 200
Other 950 1,480 - 2,430
Grand Total 21,505 57,230 26,440 105,175
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1.4 Publicly Disclosed Generation Interconnection Projects

The table below summarizes the publicly disclosed generation projects for the ERCOT region.

(IA=Interconnect Agreement, PL=Public Letter, XX= cancelled)

Generation Interconnections as of March 31, 2009

. ) MW For  change
SiteName Status County Region COD Fuel Grid from Last
Report

07INR0036 Coyote Run Windfarm 1A Borden West Apr-09 Wind 225 date

08INR0046 Bosque Expansion 1A Bosque North Apr-09 Gas-CC 255 date
07INR0027 S Houston Green Power Exp 1A Galveston South Apr-09 Gas-CC 244
07INR0028b Goat Wind - phase 2 IA Sterling West Apr-09 Wind 70
09INR0072 Dansby3 PL Brazos North Apr-09 Gas-CT 48
10INR0025 Mont Belvieu IA Chambers South Apr-09 Gas-CT 0
08INR0O003 Sandow 5 1A Milam North Apr-09 Coal 581
08INR0012a Papalote Creek Wind Farm IA San Patricio South May-09 Wind 180
09INR0O060 Stephens Wind Farm PL Borden West May-09 Wind 141
09INR0027 Winchester Power Park IA Fayette South Jun-09 Gas-CT 178
09INR0036 McAdoo Energy Center || PL Dickens West Jun-09 Wind 500
09INR0O0O6a Oak Grove SES 1 1A Robertson North Jul-09 Coal 855

09INR0039 Nueces Bay 7 Repowering 1A Nueces South Jul-09 Gas-CC 327 date
09INR0079 Pearsall Expansion PL Frio South Aug-09 Gas-CT 200
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05INR0015b Gulf Wind 2 PL Kenedy South Sep-09 wind 400
08INR0033 Lufkin IA Angelina North Sep-09 Biomass 45
09INR0015 Comanche Peak 1&2 Upgrade PL Somervell North Oct-09 Nuclear 86
09INR0028 V H Braunig 6 PL Bexar South Oct-09 Gas-CT 185
09INR0038 Barney Davis 2 Repowering 1A Nueces South Nov-09 Gas-CC 360
11INRO015 Panther Creek 3 1A Concho West Nov-09 Wind 200 new
08INR0O038 M Bar Wind PL Andrews West Dec-09 Wind 194
09INR0034 Gatesville Wind Farm PL Coryell North Dec-09 Wind 200
09INR0047 Loraine Windpark IA Mitchell West Dec-09 Wind 251
10INR0026 Langford Wind Power IA Tom Green West Dec-09 Wind 150 new
06INR0029 Jackson Mountain 1A Nolan West Jan-10 Wind 90
09INRO006b Oak Grove SES 2 1A Robertson North Jan-10 Coal 855
11INR0014 TECO Central Plant 1A Harris South Feb-10 Gas-CC 50 new
09INR0037 Scurry County Wind IlI PL Scurry West Mar-10 Wind 350
09INR0002 J K Spruce 2 IA Bexar South Jun-10 Coal 750
09INR0045 Sand Hill Peakers PL Travis South Jul-10 Gas-CT 94
05INR0O015¢c Gulf Wind 3 PL Kenedy South Sep-10 Wind 400
06INR0012b Sherbino Mesa Wind Farm 2 1A Pecos West Oct-10 Wind 150
08INRO011 Senate Wind Project 1A Jack North Nov-10 Wind 150
12INR0O003 Throckmorton Wind Farm PL Throckmorton | west Dec-10 Wind 400
08INR0O065 Buffalo Gap 4 and 5 PL Nolan West Mar-11 Wind 465 date
10INR0020 Panda Temple Power PL Bell North May-11 Gas-CC 1,092
10INR0010 Jack County 2 PL Jack North Jun-11 Gas-CC 620
08INR0018 Gunsight Mountain 1A Howard West Aug-11 Wind 120 date
06INR0026 Wild Horse Mountain 1A Howard West Dec-11 Wind 120
08INR0025 Pistol Hill Energy Center PL Ector West Dec-11 Wind 300
09INR0O007 Nacogdoches Project PL Nacogdoches | North Apr-12 Biomass 100
07INR0004 Pampa Energy Center PL Gray West May-12 Coal 165
09INR0001 Sandy Creek 1 IA McLennan North Jun-12 Coal 925
09INR0024 B&B Panhandle Wind PL Carson West Jun-12 Wind 1,001
09INR0026 Sterling Energy Center IA Sterling West Jun-12 Wind 300
09INR0026a Sterling Energy Center PL Sterling West Jun-12 Wwind 200
12INR0004 Fort Concho Wind Farm PL Tom Green West Jul-12 Wind 400
08INR0040 Lenorah Project 1A Martin West Sep-12 Wind 251
06INR0O006 Cobisa-Greenville 1A Hunt North May-13 Gas-CC 1,792
04INR0011b Mesquite Wind Phase 4 1A Shackelford West Jun-13 Wind 136
04INR0011c Cottonwood Wind IA Shackelford West Jun-13 wind 100
11INR0OO11 Victoria City Nuclear PL Victoria South Jan-15 Nuclear 3,200
15INR0O002 Comanche Peak 3 and 4 PL Somervel North Jan-15 Nuclear 3,200
15INR0O008 STP 3and 4 PL Matagorda South Jan-15 Nuclear 2,700
26,351
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County Location of Installed Generation and Interconnection Requests (all fuels)

Existing MW Generation

2267 4533 6800
MW under Full Studies

000

2267 4533 6800

N |

Projects w/ SGIA

2,267

4,533

6,800

1.5 Generation Projects Undergoing Full Interconnection Studies

Project County C?’as\c/:;ty COD Fuel Project County C?&?Ac/:)ity COD Fuel
08INRO009 Jack 150 TBD Wind 08INR0044 Concho 200 TBD Wind
08INR0049 Clay 50 TBD Wind 06INR0022c Kenedy 200 TBD Wind
08INR0062 Archer 249 TBD Wind 08INRO061 Hardeman 200 TBD Wind
08INR0020 Eastland 200 TBD Wind 09INR0064 Borden 41 TBD Wind
08INRO042 Coke 200 TBD Wind 08INR0041 Coke 200 TBD Wind
09INR0063 Nueces 289 Apr-09 Gas 08INR0060 Hidalgo 279 Apr-09 Gas
09INR0O005 Calhoun 280 Apr-09 Other 09INR0O059 Freestone 20 May-09 Coal
08INR0O014 Webb 183 May-09 Wind 07INRO026 Baylor 400 May-09 Wind
08INRO005 Wise 400 Jun-09 Gas 09INR0025 Concho 180 Jun-09 Wind
09INRO044 Coke 60 Sep-09 Wind 10INR0OO27 Nueces 35 Oct-09 Wind
09INR0O075 Kinney 248 Oct-09 Wind 09INRO055 McCulloch 299 Oct-09 Wind
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09INR0041 Mitchell 300 Oct-09 Wind 07INRO014b Wilbarger 70 Oct-09 Wind
07INRO014a Wilbarger 140 Oct-09 Wind 09INR0048 Jack 150 Oct-09 Wind
08INRO054 Comanche 401 Oct-09 Wind 11INR0O015 Concho 200 Nov-09 Wind
09INR0O073 Scurry 200 Nov-09 Wind 08INR0031 Childress 100 Nov-09 Wind
09INR0029 Calhoun 263 Dec-09 Coal 11INR0O013 Mills 150 Dec-09 Wind
08INRO039 Hamilton 90 Dec-09 Wind 09INR0O082 Webb 300 Dec-09 Wind
11INR0012 Duval 400 Dec-09 Wind 09INRO065 Webb 150 Dec-09 Wind
09INR0OO77 Reagan 500 Dec-09 Wind 09INR0061 Kent 258 Dec-09 Wind
09INR0058 Howard 250 Dec-09 Wind 09INR0054 Stonewall 149 Dec-09 Wind
09INRO051 Borden 249 Dec-09 Wind 08INR0056 Nolan 149 Dec-09 Wind
08INR0023 Floyd 100 Dec-09 Wind 08INR0022 Floyd 100 Dec-09 Wind
07INRO008 Howard 35 Dec-09 Wind 10INR0OO11 Johnson 275 Jan-10 Gas
11INROO36a Matagorda 200 Jan-10 Wind 11INROO33a Cameron 200 Jan-10 Wind
10INR0O047 Kendall 1,000 Jan-10 Wind 10INR0O0O48 Hardeman 1,000 Jan-10 Wind
10INR0024 Briscoe 3,000 Jan-10 Wind 10INR0O022 Harris 3,500 Mar-10 Gas
09INRO062 Brown 140 Mar-10 Wind 10INR0046 Jim Hogg 264 Apr-10 Wind
10INR0O045 Webb 734 Apr-10 Wind 10INROO17 Chambers 685 May-10 Gas
10INR0OO54 Palo Pinto 36 May-10 Wind 10INROO79 Nolan 60 May-10 Wind
10INR0023 Haskell 386 May-10 Wind 10INR0016 Childress 150 May-10 Wind
09INRO070 Reagan 42 May-10 Wind 09INRO069 Reagan 36 May-10 Wind
09INRO035 Concho 750 May-10 Wind 09INR0018 Concho 249 May-10 Wind
07INR0032 Tom Green 249 May-10 Wind 10INR0O069 Rusk 818 May-10 Coal
10INR0OO76 Webb 225 May-10 Wind 09INR0081 Rusk 818 Jun-10 Coal
10INR0O029 Hood 810 Jun-10 Gas 10INROO35 Harris 416 Jun-10 Gas
10INR0O012 Nacogdoches 300 Jul-10 Gas 10INR0OO52a Knox 21 Jul-10 Wind
10INR0013 Upton 400 Jul-10 Wind 10INR0OO38 Glasscock 350 Aug-10 Wind
10INR0OO71 Matagorda 88 Sep-10 Wind 10INR0OO15 Mitchell 350 Oct-10 Wind
09INR0O074 Motley 70 Oct-10 Wind 10INROO70 Hunt 50 Nov-10 Gas
10INR0O039 Dickens 200 Nov-10 Wind 10INR0O032 Navarro 800 Dec-10 Gas
09INRO031 Ector 275 Dec-10 Gas 10INR0O042 Mason 170 Dec-10 Wind
10INR0O0O60 Willacy 401 Dec-10 Wind 10INROO59 Zapata 251 Dec-10 Wind
09INR0O076 Jackson 300 Dec-10 Wind 10INROO77 Callahan 101 Dec-10 Wind
10INR0OO56 Borden 249 Dec-10 Wind 10INR0OO49 Pecos 200 Dec-10 Wind
10INR0O033 Armstrong 420 Dec-10 Wind 10INR0OO19 Deaf Smith 609 Dec-10 Wind
10INRO0O0O8 Pecos 500 Dec-10 Wind 07INRO035 Tom Green 270 Dec-10 Wind
07INRO017 Erath 210 Dec-10 Wind 07INRO015 Foard 180 Dec-10 Wind
07INRO013 Coke 200 Dec-10 Wind 11INROO36b Matagorda 200 Jan-11 Wind
11INR0OO33b Cameron 200 Jan-11 Wind 11INR0OO37 Smith 55 May-11 Biomass
11INR0O028 Grimes 1,280 May-11 Gas 11INROO46 Brazoria 300 May-11 Gas
10INR0OOO9 Castro 200 May-11 Wind 11INROO0O9 Navarro 1,200 Jun-11 Gas
09INRO050 Fannin 1,200 Jun-11 Gas 11INR0OO57 Cameron 144 Jun-11 Wind
11INR0022 Tom Green 200 Jun-11 Wind 11INR0OO21 Tom Green 200 Jun-11 Wind
11INR0019 Upton 200 Jun-11 Wind 11INR0OO06 Lamar 579 Jul-11 Gas
06INR0041 Newton 1,160 Jul-11 Gas 11INR0O0O40 freestone 749 Aug-11 Gas
11INR0O039 Starr 201 Sep-11 Wind 11INR0OO08a Roberts 1,000 Sep-11 Wind
10INR0O0O21 Grayson 646 Nov-11 Gas 09INR0OO16 Yoakum 680 Nov-11 Gas
06INR0022d Kenedy 200 Dec-11 Wind 11INR0OO25 Crockett 400 Dec-11 Wind
11INR0OOO5 Upton 500 Dec-11 Wind 10INR0OO18 Madison 550 Mar-12 Gas
12INR0O0OO7 Lamar 296 May-12 Gas 12INR0O006 Limestone 875 Jun-12 Coal
12INR0020 Wharton 660 Jun-12 Gas 12INR0002 Briscoe 750 Jul-12 Wind
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12INR0016 Nueces 1,200 Nov-12 Other 08INR0019c Gray 250 Nov-12 Wind
08INR0019b Gray 250 Nov-12 Wind 08INR0O019a Gray 250 Nov-12 Wind
06INR0O022f Kenedy 200 Dec-12 Wind 06INR0022b Kenedy 200 Dec-12 Wind
12INR0OOO5 Floyd 1,100 Dec-12 Wind 11INR0O0O23 King 400 Dec-12 Wind
12INR0OO09 Nueces 875 May-13 Gas 13INROOO5 Carson 600 Oct-13 Wind
13INR0O006 Gray 750 Oct-13 Wind 06INR0O022e Kenedy 200 Dec-13 Wind
14INR0002 Goliad 756 Feb-14 Coal 14INR0O001 Pecos 500 Dec-14 Wind
15INR0O003 Matagorda 3,200 Jan-15 Nuclear

1.6 Wind Generation

Wind Capacity Installed by Year
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2. Regional Planning Group Project Reviews

e American Electric Power Service Corporation submitted a project to construct 2 new 138 kV substations,
rebuild a 138 kV circuit, build 2 new 138 kV circuits, and install a new 138/69 kV autotransformer in the
Abilene/San Angelo area. The estimated cost of this project is $105.9 M. This project is in ERCOT
Independent Review.

¢ Luminant submitted a set of projects to reduce North to South Congestion. It consists of several 138 kV line
upgrades and series reactor installations. The total cost for all projects is approximately $31 M. This project
is in ERCOT Independent Review.

e Oncor submitted a project to relieve congestion related to new wind units in the Lamesa area. The project
will upgrade the Lamesa to Bluff Creek 138 kV ling, rebuild the Bluff Creek to China Grove 138 kV line,
rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit, rebuild the Lamesa 138
kV switching station, build a new 138 kV Ackerly VVealmoor station, add second circuits to all rebuilt lines
and include station upgrades at China Grove and Big Spring. The cost of this project is $ 80.8 M. This
project will be reviewed to ensure that the improvements fit into the likely CREZ transmission solution for
the area. This project is in ERCOT Independent Review and will be studied as part of the 2009 Five-Year
Transmission Plan.

¢ Oncor submitted a project to add several 345 kV circuits to support the addition of Comanche Peak units 3
and 4 in 2015 at an estimated cost of $ 133 M.  These upgrades include a new 345 kV double circuit line
with one circuit in place from Comanche to Whitney, a new 345 kV line from Comanche to Johnson Switch,
a new circuit on existing structures from Johnson Switch to Everman, a new 345 kV double circuit with one
circuit in place from Comanche to DeCordova, and a new 345 kV line on existing structures from
Comanche to Parker Switch. This project is in ERCOT Independent Review and will be studied when the
2009 Five-Year Transmission Plan is complete.

e Oncor submitted a project to add a 138/69 kV autotransformer at Stanton East into the Spraberry to Big
Spring 69 kV line and rebuild the 138 kV line from Stanton East to Big Spring Switch. This project will
cost $15 M with an estimated completion date no earlier than summer 2011. The review of this project is
complete and a RPG Acceptance Letter has been completed.

o Sharyland Utilities submitted a project to construct and operate the ERCOT Southeast Loop facilities
consisting of a 345 kV double circuit from Lufkin to Canal 345 kV substation on the northeast side of
Houston. This project will cost $359 M with an estimated completion date of summer 2013. This project is
in ERCOT Independent Review and will be studied as part of the 2009 Five-Year Transmission Plan.

e Austin Energy submitted a project to relocate the Decker to Techridge circuit to new ROW so that the
existing structures can be utilized for the new Gilleland to Techridge circuit. The estimated completion date
of this project is November 2010 and estimated cost is $ 4.3 M. This project is in ERCOT Independent
Review.

e The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to
construct a new 6.2 mile transmission line from Highway 123 to Cushman substation. The estimated
completion date of this project is June 2014 and estimated cost is $ 11.6 M. This project is in ERCOT
Independent Review.

e The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to
upgrade and convert a 27.7 mile Flatonia-Moulton-Henkhaus-Shiner-Yoakum Gartner Road 69 kV
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transmission line to 138 kV. The estimated completion date of this project is June 2011 and estimated cost
is$ 18.6 M. The review of this project is complete and a RPG Acceptance Letter has been completed.

o The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to
construct a new 7.8 mile transmission line between the existing GPI and Parkway substations. The
estimated completion date of this project is June 2013 and estimated cost is $ 12.9 M. This project is in
ERCOT Independent Review.

o Centerpoint Energy has submitted a project to expand the Zenith substation, add one 800 MVA
autotransformer, connect Zenith to existing circuits near the Gertie substation and upgrade/reconfigure
nearby 138 kV circuits. The estimated completion date of this project is summer 2012 and estimated cost is
$26.6 M. This project is in ERCOT Independent Review.

o American Electric Power Service Corporation submitted a project to construct several improvements in the
Corpus Christi area. The estimated completion date of this project is June 2012 and estimated cost is $ 214
M. This project is in the comment period.

3. Other Notable Activities

All postings referred to below can be found at http://planning.ercot.com/login/login unless otherwise indicated.

ERCOT Regional Planning has begun work on the 2009 Five-Year Transmission Plan utilizing the
latest SSWG base cases. This work is in the conditioning phase where projects in the base cases
requiring RPG review that have not undergone that review are removed. This phase is complete and the
reliability phase will soon begin.

. Completed initial RMR determination on Luminant Notice of Suspension of Operations (NSO)
submission and released 12 units. Studies to make a final determination on three other units are still
ongoing.

. RMR determination studies are complete for which a Notice of Suspension of Operations (NSO) was
received from CPS Energy for WB Tuttle units 1, 3, and 4. None of these units were found to be needed
for RMR service.

. The Annual Load Data Request (ALDR) training was held on January 21, 2009.

. ERCOT TPIT report for 2009 first quarter was posted on March 2, 2009. A new column to identify the
Planning Charter Tier has been added to TPIT. This column also identifies CREZ and CREZ modified
projects.

. TPIT05012009 individual worksheets were sent to TO’s for their updates and changes. All data changes
are due back to ERCOT by May 2, 20009.

) Updated SSWG 2009 Data Set A & Data Set B cases have been posted
. SPWG 2009 current year short circuit case has been posted

. ALDR data was compiled and made available to the SSWG members for their use in developing the
2010 base cases.
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