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1. o ERCOT is currently tracking 242 active generation interconnection requests
totaling almost 97,000 MW. This includes over 39,000 MW of wind generation.
2 J Regional Planning is currently reviewing proposed transmission improvements

with a total cost of $948.3 Million

) Transmission Projects approved in 2009 total $ 105 Million

) All projects (in engineering, routing, licensing and construction) totals
approximately $4.1 Billion

° Transmission Projects energized in 2008 total about $453 million
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1. Generation Interconnection

Additional information regarding detailed generation interconnection and impact studies is contained in the
“Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the
ERCOT website: http://planning.ercot.com/login/login.

1.1 New Generation Beginning Commercial Operations - none for May 2009

= The total installed wind capacity remains 8,135 MW, of which 7,477 (92%) is located within the
Western Congestion Management Zone.

1.2 New Generation Interconnection Agreements
e Penascal Wind Farm Il & 111 (06INR0022) - 404 MW Wind in Kenedy County

1.3 Summary of Active Generation Interconnection Requests

GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

Currently tracking 242 active generation interconnection or change requests

As of May 31, 2009 North | South West Total
Security Screening Study 3 6 7 16
SSS Completed 2 12 25 39
Full Interconnect Study 28 34 81 143
FIS Completed 5 5 4 14
Interconnect Agreement Completed 8 11 11 28
Capacity under Interconnection Agreements 5,342 2,550 2,003 9,895
Capacity for Grid, MW 23,105 32,950 40,645 96,700
Wind Capacity, MW 1,687 7,355 29,982 39,024
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Fuel Type Confider(1|;c/i|\a/1\ll) Projects Projg::&(sj;l(nl\;i\cle\;)Full Zg)rj::rfe\;\:{g I%:L;)ﬁlriccosgt?g: Gra(nN?V\'ll')otal
Gas-CC - - 4,241 21,708
Gas-CT - - 527 1,677
Total Gas 1,725 16,892 4,768 23,385
Nuclear 0 3,200 9,186 12,386
Coal 0 3,995 3,550 7,545
Wind 10,555 31,159 7,688 49,402
Solar 1,268 369 0 1,637
Biomass 0 50 145 195
Other 950 1,200 0 2,150
Grand Total 14,498 56,865 25,337 96,700

mmm MW Natural Gas MW Nuclear s MW Coal

s MW Wind
mmm MW Other

1MW Solar *
—o— Total # Projects

MW Biomass *
- -o- - # Projects Cancelled

120,000
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80,000

* Prior to September 2008, Category "Other" included "Solar" and "Biomass"
Projects in all phases of interconnection study are reflected in this graph
Project cancellation tracking by month began in March 2008
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1.4 Publicly Disclosed Generation Interconnection Projects

The table below summarizes the publicly disclosed generation projects for the ERCOT region.

(IA=Interconnect Agreement, PL=Public Letter, XX= cancelled)

Generation Interconnections as of May 31, 2009

SiteName County Region Fuel M\(/;Vriléor from Last
Report
08INR0O065 Buffalo Gap 4 and 5 PL Nolan West Mar-11 Wind 465
10INR0025 Mont Belvieu 1A Chambers South May-09 Gas-CT 0
09INR0036 McAdoo Energy Center Il PL Dickens West Jun-09 Wind 500
09INR0039 Nueces Bay 7 Repowering 1A Nueces South Jul-09 Gas-CC 327
09INR0O079 Pearsall Expansion 1A Frio South Aug-09 Gas-CT 200
09INRO072 Dansby3 PL Brazos North Aug-09 Gas-CT 48
08INR0033 Lufkin 1A Angelina North Sep-09 Biomass 45
05INR0015b Gulf Wind 2 PL Kenedy South Sep-09 Wind 400
09INR0028 V H Braunig 6 1A Bexar South Oct-09 Gas-CT 185
09INR0015 Comanche Peak 1&2 Upgrade PL Somervell North Oct-09 Nuclear 86
08INR0O0O12a Papalote Creek Wind Farm 1A San Patricio South Oct-09 Wind 180
11INR0O015 Panther Creek 3 1A Sterling West Nov-09 Wind 200
09INR0038 Barney Davis 2 Repowering 1A Nueces South Nov-09 Gas-CC 360
09INR00O6a Oak Grove SES 1 IA Robertson North Nov-09 Coal 855
09INR0047 Loraine Windpark 1A Mitchell West Dec-09 Wind 251
09INRO034 Gatesville Wind Farm PL Coryell North Dec-09 Wind 200
08INRO038 M Bar Wind PL Andrews West Dec-09 Wind 194
10INR0026 Langford Wind Power 1A Tom Green West Dec-09 Wind 150
11INRO014 TECO Central Plant 1A Harris South Feb-10 Gas-CC 50
09INR0037 Scurry County Wind 11l PL Scurry West Mar-10 Wind 350
09INR0O006b Oak Grove SES 2 1A Robertson North May-10 Coal 855
09INR0002 J K Spruce 2 IA Bexar South Jun-10 Coal 750
09INR0045 Sand Hill Peakers IA Travis South Jul-10 Gas-CT 94
06INR0012b Sherbino Mesa Wind Farm 2 1A Pecos West Jul-10 Wind 150 Date
05INR0015¢ Gulf Wind 3 PL Kenedy South Sep-10 Wind 400
08INROO11 Senate Wind Project 1A Jack North Nov-10 Wind 150
12INRO003 Throckmorton Wind Farm PL Throckmorton West Dec-10 Wind 400
06INR0022c Penascal Wind Farm 2 IA Kenedy South Dec-10 Wind 202 New IA
07INR0036 Coyote Run Windfarm 1A Borden West Mar-11 Wind 225
10INR0020 Panda Temple Power PL Bell North May-11 Gas-CC 1,092
10INR0010 Jack County 2 1A Jack North Jun-11 Gas-CC 620
08INRO018 Gunsight Mountain 1A Howard West Aug-11 Wind 120
09INR0O060 Stephens Wind Farm PL Borden West Nov-11 Wind 141
06INR0026 Wild Horse Mountain 1A Howard West Dec-11 Wind 120
08INR0025 Pistol Hill Energy Center PL Ector West Dec-11 Wind 300
06INR0022b Penascal Wind Farm 3 1A Kenedy South Dec-11 Wind 202 New IA
09INRO007 Nacogdoches Project 1A Nacogdoches North Apr-12 Biomass 100
07INRO004 Pampa Energy Center PL Gray West May-12 Coal 165
09INR0026a Sterling Energy Center PL Sterling West Jun-12 Wind 200
09INR0026 Sterling Energy Center 1A Sterling West Jun-12 Wind 300
09INR0024 B&B Panhandle Wind PL Carson West Jun-12 Wind 1,001
09INR0O001 Sandy Creek 1 1A McLennan North Jun-12 Coal 925
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12INR0O004 Fort Concho Wind Farm PL Tom Green West Jul-12 Wind 400

08INR0040 Lenorah Project 1A Martin West Sep-12 Wind 251

06INRO006 Cobisa-Greenville 1A Hunt North May-13 Gas-CC 1,792

04INR0O11c Cottonwood Wind 1A Shackelford West Jun-13 Wind 100

04INR0011b Mesquite Wind Phase 4 1A Shackelford West Jun-13 Wind 136

15INR0008 STP 3 and 4 PL Matagorda South Jan-15 Nuclear 2,700

15INR0002 Comanche Peak 3 and 4 PL Somervel North Jan-15 Nuclear 3,200

11INROO11 Victoria City Nuclear PL Victoria South Jan-15 Nuclear 3,200

06INR0029 Jackson Mountain XX Nolan West Jan-10 Wind 90 Cancelled
25,337

County Location of Installed Generation and Interconnection Requests (all fuels)

Existing MWW Generation
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1.5 Generation Projects Undergoing Full Interconnection Studies

INR County Capacity COD Fuel INR County Capacity COD Fuel
08INR0044 Concho 200 TBD Wind 08INR0049 Clay 50 TBD Wind
09INR0064 Borden 11 TBD Wind 08INR0042 Coke 200 TBD Wind
08INR0041 Coke 200 TBD Wind 09INR0059 Freestone 20 TBD Coal
09INR0025 Concho 180 Jun-09 Wind 08INR0O005 Wise 400 Jun-09 Gas
10INR0O027 Nueces 35 Oct-09 Wind 09INR0O075 Kinney 248 Oct-09 Wind
09INR0055 McCulloch 299 Oct-09 Wind 09INR0041 Mitchell 300 Oct-09 Wind
07INR0014b Wilbarger 70 Oct-09 Wind 07INR0O14a Wilbarger 140 Oct-09 Wind
09INR0048 Jack 150 Oct-09 Wind 08INR0054 Comanche 401 Oct-09 Wind
09INRO073 Scurry 200 Nov-09 Wind 08INR0031 Childress 100 Nov-09 Wind
11INRO013 Mills 150 Dec-09 Wind 11INRO012 Duval 400 Dec-09 Wind
09INR0082 Webb 300 Dec-09 Wind 09INR0O077 Reagan 500 Dec-09 Wind
09INR0065 Webb 150 Dec-09 Wind 09INR0061 Kent 258 Dec-09 Wind
09INR0O058 Howard 250 Dec-09 Wind 09INR0054 Stonewall 148.5 Dec-09 Wind
09INR0O051 Borden 249 Dec-09 Wind 08INR0056 Nolan 149 Dec-09 Wind
08INR0039 Hamilton 20 Dec-09 Wind 08INR0023 Floyd 100 Dec-09 Wind
08INR0022 Floyd 100 Dec-09 Wind 09INR0029 Calhoun 263 Dec-09 Coal
07INR0O008 Howard 35 Dec-09 Wind 11INROO36a Matagorda 200 Jan-10 Wind
11INRO033a Cameron 200 Jan-10 Wind 10INRO048 Hardeman 1000 Jan-10 Wind
10INRO047 Kendall 1000 Jan-10 Wind 10INRO024 Briscoe 3000 Jan-10 Wind
10INROO11 Johnson 275 Jan-10 Gas 09INR0062 Brown 140 Mar-10 Wind
10INRO046 Jim Hogg 264 Apr-10 Wind 10INR0O045 Webb 734 Apr-10 Wind
10INROO79 Nolan 60 May-10 Wind 10INR0O054 Palo Pinto 36 May-10 Wind
10INR0O023 Haskell 386 May-10 Wind 10INR0O016 Childress 150 May-10 Wind
09INR0070 Reagan 42 May-10 Wind 09INR0069 Reagan 36 May-10 Wind
09INR0035 Concho 750 May-10 Wind 09INR0018 Concho 249 May-10 Wind
07INR0032 Tom Green 249 May-10 Wind 10INR0O017 Chambers 685 May-10 Gas
10INR0O069 Rusk 818 May-10 Coal 10INR0O035 Harris 416 Jun-10 Gas
10INR0O029 Hood 810 Jun-10 Gas 09INR0081 Rusk 818 Jun-10 Coal
10INROO57 Taylor 200 Jul-10 Wind 10INROO52a Knox 21 Jul-10 Wind
10INR0O013 Upton 400 Jul-10 Wind 10INR0012 Nacogdoches 300 Jul-10 Gas
10INROO38 Glasscock 350 Aug-10 Wind 10INR0OO71 Matagorda 88 Sep-10 Wind
10INRO041 Floyd 135 Oct-10 Wind 10INR0O015 Mitchell 350 Oct-10 Wind
09INR0O074 Motley 70 Oct-10 Wind 11INRO029 Throckmorton 200 Nov-10 Wind
10INROO70 Hunt 50 Nov-10 Gas 10INRO039 Dickens 200 Nov-10 Wind
10INRO08O Presidio 144 Dec-10 Solar 10INROO77 Callahan 101 Dec-10 Wind
10INRO060 Willacy 4005 Dec-10 Wind 10INR0059 Zapata 250.7 Dec-10 Wind
10INROO56 Borden 249 Dec-10 Wind 10INROO51 Brazoria 200 Dec-10 Wind
10INRO042 Mason 170 Dec-10 Wind 10INRO033 Armstrong 420 Dec-10 Wind
10INRO032 Navarro 800 Dec-10 Gas 10INRO019 Deaf Smith 609 Dec-10 Wind
10INRO008 Pecos 500 Dec-10 Wind 09INR0076 Jackson 300 Dec-10 Wind
09INR0031 Ector 275 Dec-10 Gas 08INR0062 Archer 249 Dec-10 Wind
08INR0O061 Hardeman 200 Dec-10 Wind 07INR0035 Tom Green 270 Dec-10 Wind
07INR0026 Baylor 400 Dec-10 Wind 07INR0O017 Erath 210 Dec-10 Wind
07INR0015 Foard 180 Dec-10 Wind 07INR0013 Coke 200 Dec-10 Wind
11INRO036b Matagorda 200 Jan-11 Wind 11INRO033b Cameron 200 Jan-11 Wind
11INRO050 Crosby 149 Mar-11 Wind 08INR0014 Webb 183 Mar-11 Wind
11INRO0O61 Presidio 90 May-11 Solar 11INR0O058 Pecos 135 May-11 Solar
11INRO046 Brazoria 300 May-11 Gas 11INR0O037 Smith 55 May-11 Biomass
11INR0O028 Grimes 1280 May-11 Gas 10INR0O009 Castro 200 May-11 Wind
11INRO0O57 Cameron 144 Jun-11 Wind 11INR0O019 Upton 200 Jun-11 Wind
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11INRO009 Navarro 1200 Jun-11 Gas 09INRO050 Fannin 1200 Jun-11 Gas
08INR0020 Eastland 200 Jun-11 Wind 11INR0O006 Lamar 579 Jul-11 Gas
06INRO041 Newton 1160 Jul-11 Gas 11INRO040 freestone 749 Aug-11 Gas
11INR0O039 Starr 201 Sep-11 Wind 11INRO008a Roberts 1000 Sep-11 Wind
10INRO021 Grayson 646 Nov-11 Gas 09INROO16 Yoakum 680 Nov-11 Gas
11INR0O043 Coke 300 Dec-11 Wind 11INR0025 Crockett 400 Dec-11 Wind
11INRO005 Upton 500 Dec-11 Wind 06INR0022d Kenedy 200 Dec-11 Wind
10INR0018 Madison 550 Mar-12 Gas 12INRO00O7 Lamar 206 May-12 Gas
12INR0O006 Limestone 875 Jun-12 Coal 10INR0022 Harris 3500 Jun-12 Gas
12INR0O002 Briscoe 750 Jul-12 Wind 12INRO016 Nueces 1200 Nov-12 Other
08INR0019c Gray 250 Nov-12 Wind 08INR0019b Gray 250 Nov-12 Wind
08INR0O019a Gray 250 Nov-12 Wind 12INR0022 Hidalgo 200 Dec-12 Wind
12INR0018 Gray 600 Dec-12 Wind 12INRO00S Floyd 1100 Dec-12 Wind
11INR0023 King 400 Dec-12 Wind 06INR0022f Kenedy 200 Dec-12 Wind
12INRO009 Nueces 875 May-13 Gas 13INRO006 Gray 750 Oct-13 Wind
13INRO005 Carson 600 Oct-13 Wind 06INR0022e Kenedy 200 Dec-13 Wind
14INRO002 Goliad 756 Feb-14 Coal 14INRO003 Nolan 850 Jun-14 Coal
14INRO005 Matagorda 1200 Jul-14 Coal 14INROOO1 Pecos 500 Dec-14 Wind
15INRO003 Matagorda 3200 Jan-15 Nuclear

1.6 Wind Generation

Wind Capacity Installed by Year County Location of Installed Capacity and Interconnection Requests
[Existing MW Wind Generation
=
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2. Regional Planning Group Project Reviews

e American Electric Power Service Corporation submitted a project to construct 2 new 138 kV substations,
rebuild a 138 kV circuit, build 2 new 138 kV circuits, and install a new 138/69 kV autotransformer in the
Abilene/San Angelo area. The estimated cost of this project is $105.9 M. The review of this project is
complete and an ERCOT Recommendation Letter is in process.

o Oncor submitted a project to relieve congestion related to new wind units in the Lamesa area. The project
will upgrade the Lamesa to Bluff Creek 138 kV line, rebuild the Bluff Creek to China Grove 138 kV line,
rebuild the Lamesa to Ackerly Vealmoor 69 kV line to 138/69 kV double circuit, rebuild the Lamesa 138
kV switching station, build a new 138 kV Ackerly Vealmoor station, add second circuits to all rebuilt lines
and include station upgrades at China Grove and Big Spring. The cost of this project is $ 80.8 M. This
project will be reviewed to ensure that the improvements fit into the likely CREZ transmission solution for
the area. This project is in ERCOT Independent Review and will be studied as part of the 2009 Five-Year
Transmission Plan.

e Oncor submitted a project to add several 345 kV circuits to support the addition of Comanche Peak units 3
and 4 in 2015 at an estimated cost of $ 133 M.  These upgrades include a new 345 kV double circuit line
with one circuit in place from Comanche to Whitney, a new 345 kV line from Comanche to Johnson Switch,
a new circuit on existing structures from Johnson Switch to Everman, a new 345 kV double circuit with one
circuit in place from Comanche to DeCordova, and a new 345 kV line on existing structures from
Comanche to Parker Switch. This project is in ERCOT Independent Review and will be studied when the
2009 Five-Year Transmission Plan is complete.

o Sharyland Utilities submitted a project to construct and operate the ERCOT Southeast Loop facilities
consisting of a 345 kV double circuit from Lufkin to Canal 345 kV substation on the northeast side of
Houston. This project will cost $359 M with an estimated completion date of summer 2013. This project is
in ERCOT Independent Review and will be studied as part of the 2009 Five-Year Transmission Plan.

e Austin Energy submitted a project to relocate the Decker to Techridge circuit to new ROW so that the
existing structures can be utilized for the new Gilleland to Techridge circuit. The estimated completion date
of this project is November 2010 and estimated cost is $ 4.3 M. This project is in ERCOT Independent
Review.

o The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to
construct a new 6.2 mile transmission line from Highway 123 to Cushman substation. The estimated
completion date of this project is June 2014 and estimated cost is $ 11.6 M. This project is in ERCOT
Independent Review.

o The Lower Colorado River Authority Transmission Services Company (LCRA TSC) submitted a project to
construct a new 7.8 mile transmission line between the existing GPI and Parkway substations. The
estimated completion date of this project is June 2013 and estimated cost is $ 12.9 M. This projectis in
ERCOT Independent Review.

o Centerpoint Energy has submitted a project to expand the Zenith substation, add one 800 MVA
autotransformer, connect Zenith to existing circuits near the Gertie substation and upgrade/reconfigure
nearby 138 kV circuits. The estimated completion date of this project is summer 2012 and estimated cost is
$26.6 M. This project is in ERCOT Independent Review.

o American Electric Power Service Corporation submitted a project to construct several improvements in the
Corpus Christi area. The estimated completion date of this project is June 2012 and estimated cost is $ 214
M. This project is in ERCOT Independent Review.
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3. Other Notable Activities

All postings referred to below can be found at http://planning.ercot.com/login/login unless otherwise indicated.

o The reliability phase of the 2009 Five-Year Transmission Plan utilizing the latest SSWG base cases is
underway. Projects to eliminate unserved energy have been identified and sent to Transmission Owners.
Most of the Transmission owners have replied with their concurrence or set of alternate projects. This
phase will continue with G-1 analysis.

. RMR exit strategy development is underway for the Permian Basin RMR unit.

. ERCOT has contracted with PB Americas, Inc. to perform the Voltage Ride-Through (VRT) Study. A
kick-off meeting with PB and ERCOT staff has been held. The project will proceed in three phases.
Phase | is a simulation of the VRT capabilities of the system with existing wind farm models. Phase 11
will consist of model improvement. Both of these phases are scheduled for completion by the End of
2009. Phase I1I involves simulating the VRT capabilities of the system with the revised models and
investigation of any required changes.

. Began co-ordination with Steady-State Working Group to create Data Set A cases.

. Completed analysis to propose SAPS to Menard 138 kV line as a CRE for the W — N CSC.

. ERCOT TPIT report for 2009 2™ quarter was posted on June 1, 2009
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