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Project Need - Background

« AEPSC submitted the Corpus Christi Improvements Project for
RPG review in March 2009

 Four discrete drivers for different elements of this project:

— Barney Davis repower interconnection agreement signed in June
2008

— Nueces Bay repower interconnection agreement signed in June
2008

— Reliability improvements needed

— Difficulty in scheduling maintenance outages in Corpus Christi
area

« ERCOT Independent Review began in May 2009
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Description of Recommendation - Total Cost $101.2 M
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1.

Build new Gila substation:

* Relocate Koch Upriver —
Nueces Bay 138 kV line into
Gila
* Relocate Highway 9 — Nueces
Bay 138 kV double-circuit into
Gila
* Relocate Whitepoint — Nueces
Bay 138 kV line #2 into Gila
Rebuild/ reconductor Valero East
— Highway 9 69 kV line

Reconductor Lon Hill — Hearn
Road 69 kV line

Build 138 kV line Barney Davis
— Laguna and install new 138/69
kV autotransformer at Laguna

Rebuild Barney Davis — Alazan —
Nelson Sharpe 138 kV line

Upgrade Westside — Cabaniss
138 kV line terminal equipment

Upgrade both Lon Hill 138/69
kV autotransformers
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Discussion of Options

 Nueces Bay Interconnection
— Four options considered

— Option chosen - Build new Gila substation with 3 lines moved
from Nueces Bay — Cost = $39.71 M

« Summer Peak Reliability analysis (no Maintenance Outages)
— 2014 Summer Peak
— Upgrade both Lon Hill 138/69 kV autotransformers — $11.8 M
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Discussion of Options

« Reliability analysis with Maintenance outages

— As originally proposed, would have required extensive customer-
owned breaker replacements

— Revised project reduces impact on breakers but requires
generation redispatch, including generation from industrial
generators, needed during these maintenance periods

« Build 138 kV line Barney Davis — Laguna and install new 138/69 kV
autotransformer at Laguna — Cost = $15.1 M

 Reconductor Lon Hill-Hearn Road 69 kV line and rebuild/
reconductor Highway 9- Valero East 69 kV line - Cost = $6.6 M
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Discussion of Options

« Congestion Analysis

— Two options, both meet economic criteria:

1. Rebuild Barney Davis-Alazan-Nelson Sharpe 138 kV line such that
the Rate B is 717 MVA, bypass the Nelson Sharpe PST, Upgrade
Westside-Cabaniss 138 kV line terminal equipment

— Cost=%$27.0M
2. Build a new Barney Davis-Nelson Sharpe 138 kV line on new
ROW, Upgrade Westside-Cabaniss 138 kV line terminal equipment
— Cost=%41.6 M

e Other considerations

— Option 1 should not require CCN and may be implemented to reduce congestion
sooner; output of Barney Dauvis restricted while line is being rebuilt

— Option 2 would require CCN and may take longer to implement

— Option 1 costs less with similar performance

« Option 1 chosen
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Stakeholder Review

 The Stakeholder review period for this project was held
In April 2009

 There were dissenting comments on the submitted
project but these comments were resolved by the
recommended package
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ERCOT Support for the Project

« ERCOT recommends that the revised set of projects for
the Corpus Christi Area Improvements project be
endorsed by the ERCOT Board.
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Questions?




