Date: August 10, 2010

To: Board of Directors

From: Mike Cleary, Senior Vice President and Chief Operating Officer
Subject: Outage Scheduler Go-Live — Market Readiness Criteria Certification

Issue for the ERCOT Board of Directors

ERCOT Board of Directors Meeting Date: August 17, 2010
Agenda Item No.: 13b

Issue:
ERCOT Board approval is sought to certify that all Market Readiness Criteria have been met
for Outage Scheduler Go-Live on November 1, 2010.

With this approval, ERCOT will issue the Protocol required 30-day and 10-day Notices to alert
Market Participants of the Nodal Protocol Sections which will become effective November 1,
2010 to support Outage Scheduler functionality.

Background/History:
Zonal Protocol Section 21.12.3, Notice to Market Participants of Effective Date for Nodal
Protocol Provisions and Retirement of Zonal Protocol Provision, states the following:

No part of the nodal market design may start operation until all the Market
Readiness Criteria for that part of the nodal market design have been met.
Certification that all Market Readiness Criteria have been met must be made at
least by each of the following: the Technical Advisory Committee (TAC),
ERCOT and the ERCOT Board.

Certain provisions of the Nodal Protocols must be effectuated in advance of the operating day
to be prepared for full market operation on December 1, 2010.

Key Factors Influencing Issue:
ERCOT Management used the following criteria prior to providing its certification that all
Market Readiness Criteria had been met for Outage Scheduler:

» System Readiness — an evaluation of a particular system needed to support identified market
activities
— Outage Scheduler released to Market Trials 2/1/10
— Outage Scheduler integrated with Day Ahead Market and Reliability Unit Commitment
on 4/15/10
— Outage Scheduler Qualification Connectivity Qualification (MP20) status is Green and
completed 4/1/10
* Process Readiness — an evaluation of the processes and procedures necessary to support
identified market activities

Item 13b — Outage Scheduler Go-Live — Market Readiness Criteria Certification
ERCOT Public




— Verification of Outage Evaluation System Functionality (EMO3 #1) status is Green and
completed 6/23/10

— Outage coordination procedures completed 7/16/10

— Nodal Protocol Transition Plan updates for outage scheduling completed 7/29/10

— Outage scheduling transition plan established 7/8/10

* People Readiness — an evaluation of ERCOT and Market Participant capabilities to support

identified market activities

— ERCOT staff continue to gain experience through the support of Market Trials

— ERCOT Staff training on system and processes status is green and scheduled for
completion on 9/3/10

— Market Participant training delivered 7/15/10

ERCOT reviewed the readiness criteria at the July 8, 2010 Nodal Advisory Task Force (NATF)
meeting and NATF voted to recommend to TAC that the Outage Scheduler readiness criteria
have been met. There were two abstentions from the Consumer Market Segment and the
Independent Power Marketer Market Segment was not present for the vote. ERCOT staff
provided its Section 21.12.3 certification document, attached hereto as Exhibit A, to TAC prior
to TAC’s consideration of this issue and on August 5, 2010 TAC voted unanimously on a
resolution, attached hereto as Exhibit B, to certify that all Market Readiness Criteria have been
met for purposes of Section 21.12.3 regarding Outage Scheduler on November 1, 2010.

Alternatives:
ERCOT staff respectfully believes that there are no favorable alternatives other the first
alternative; however, the following options are within the Board’s discretion:

e Certify that all Market Readiness Criteria have been met for Outage Scheduler Go-Live on
November 1, 2010 to allow for certain Nodal Protocol provisions to become effective for
subsequent Nodal Go-Live on December 1, 2010;

e Defer such certification until a later time which would put the timeliness of the anticipated
Nodal Go-Live date of December 1, 2010 at increasingly high risk; or

e Deny such certification in its entirety which would wholly impede Nodal Go-Live efforts.

Conclusion/Recommendation:
ERCOT staff respectfully requests that the ERCOT Board certify that all Market Readiness
Criteria have been met for Outage Scheduler Go-Live on November 1, 2010.
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ELECTRIC RELIABILITY COUNCIL OF TEXAS, INC.
BOARD OF DIRECTORS RESOLUTION

WHEREAS, ERCOT Protocol Section 21.12.3, Notice to Market Participants of Effective Date
for Nodal Protocol Provisions and Retirement of Zonal Protocol Provisions, provides that before
a “part of the nodal market design may start operation,” a vote of the Board of Directors (Board)
of Electric Reliability Council of Texas, Inc. (ERCOT) is required affirming that the “Market
Readiness Criteria for that part of the nodal market design have been met”;

WHEREAS, the Section 21.12.3 certification by the Technical Advisory Committee (TAC),
ERCOT staff, and the ERCOT Board regarding the satisfaction of “Market Readiness Criteria”
for a particular part of the nodal market design will result in ERCOT issuing “two Notices
alerting Market Participants to the effective date of Nodal Protocol sections and the retirement of
Zonal Protocol sections, as applicable”;

WHEREAS, the Protocols do not define the term “Market Readiness Criteria,” and ERCOT, in
conjunction with Market Participants, has developed specific metrics and a Nodal Readiness
Scorecard that are used to determine the progress of specific parts of the nodal market design in
meeting the criteria necessary for implementing the Nodal Protocols and starting operations;

WHEREAS, the ERCOT Board recognizes that there are issues that remain to be addressed
regarding the implementation and operation of the Outage Scheduler before the Texas Nodal
Market Implementation Date (TNMID), but that none of those issues should prevent the Outage
Scheduler Go-Live on November 1, 2010, which is an integral occurrence in the progress toward
meeting the TNMID on schedule;

WHEREAS, the ERCOT Board has reviewed the market readiness metrics documentation that
ERCOT staff has executed regarding the Outage Scheduler part of the nodal market design, and
has reviewed ERCOT staff’s conclusion that the Outage Scheduler has satisfied all of the steps
necessary to make the declaration of market readiness required by Section 21.12.3, in order to
authorize Outage Scheduler Go-Live on November 1, 2010;

WHEREAS, ERCOT staff provided its Section 21.12.3 certification document, attached hereto
as Exhibit A, to TAC prior to TAC’s consideration of this issue and on August 5, 2010 TAC
voted unanimously on a similar resolution, attached hereto as Exhibit B, to certify that all Market
Readiness Criteria have been met for purposes of Section 21.12.3 regarding Outage Scheduler on
November 1, 2010;

THEREFORE be it RESOLVED, that this Resolution shall serve as the ERCOT Board’s
certification that all Market Readiness Criteria have been met, for purposes of ERCOT Protocol
Section 21.12.3, regarding Outage Scheduler Go-Live on November 1, 2010.

FURTHERMORE, the ERCOT Board directs that status updates regarding outstanding issues be
provided at future ERCOT Board meetings.
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CORPORATE SECRETARY’S CERTIFICATE

I, Bill Magness, Interim Corporate Secretary of ERCOT, do hereby certify that, at its August 17,
2010 meeting, the ERCOT Board of Directors passed a motion approving the above Resolution

by

IN WITNESS WHEREOF, | have hereunto set my hand this ___ day of August, 2010.

Bill Magness
Interim Corporate Secretary
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