SSWG REPORT TO ROS

September 2010
1. SSWG has met three times since the August ROS meeting, August 18, Sept 1, and Sept 9.
2. SSWG completed the task of correcting Connectivity Node Groups by the due date of Aug 15.
3. Version 8 of the Topology Processor has been delivered to ERCOT.  It is being used, but there are still outstanding issues that need to be addressed before next spring.  
4. SSWG members have also expressed concern over the fact that Model On Demand (MOD) and Topology Processor only output PSSE ver 30 format files.  SSWG moved to PSSE ver 31 in May 2009.  
5. ERCOT Planning has taken the lead on creating the NPRR related to data needs for wind generator RARF submittals.  
6. SSWG is currently testing the new nodal case building process by creating a 2010 Summer Peak case.  The August 18 meeting was used to discuss many of the procedural details and making decisions on how to proceed.  This test should help identify what issues and deficiencies exist with the new process prior to the current plan of using the process to create cases in 2011.
7. SSWG is going to attempt to alter the 2014 minimum case slightly this fall to create a high wind / high transfer case as suggested by the Dynamics Working Group at the July ROS meeting, pending ERCOT’s ability to create a reasonable dispatch given the low load level.
8. Calendar with all SSWG activities included (Nodal Planning Model related):
· Sept 9
TP case import to MOD with loads zeroed out
· Sept 10
TSPs send Pass 3 changes to ERCOT

· Sept 14
NOMCRs due: Major impedance and ratings differences 

· Sept 17
ERCOT sends Pass 4
· Sept 21-23
SSWG meeting to finalize DSB cases
· Sept 23
Pass 0: TSPs import profiles in MOD 
· Sept
Compare TP output to SSWG 2010 summer peak case
· Sept – Oct
TPIT update work – 11 win & 11 DSA only
· Oct 8
Pass 1: TSPs to import PMCRs to fix issues
· Nov
Create 2012 summer peak case using TP and MOD
· Dec – Feb 
Review, update, and modify TP/MOD process for case creation
· Dec 1
TPIT spreadsheet updates due to ERCOT
· Dec 1
Nodal Go-Live
· Dec – Jan 2011
TPIT update work
· Mar 1 2011 
ALDR due to ERCOT
· Mar-April 2011
Assuming Nov test meets SSWG approval, begin work to create 12DSA using Nodal method
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