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Date: October 12, 2010 
To: Board of Directors 
From: Trip Doggett, President and Chief Executive Officer, and 

Mike Cleary, Senior Vice President and Chief Operating Officer 
Subject:  Approval for Nodal Post Go-Live Charges 
 

Issue for the ERCOT Board of Directors 
 
ERCOT Board of Directors Meeting Date: October 19, 2010 
Agenda Item No.: 9a 
 
Issue: 
Whether the Board of Directors (Board) of Electric Reliability Council of Texas, Inc. (ERCOT) 
should approve the funding for expenses related to the Nodal Program after Go-Live (that is, 
after the expected Go-Live date of December 1, 2010), including those related to Nodal 
stabilization, Nodal Parking Deck, and Nodal deferred defects (collectively, Proposed Post Go-
Live Charges), from the Board’s Discretionary Fund. 
 
Background/History: 
ERCOT management anticipates launching the Nodal market systems on the Go-Live date of 
December 1, 2010. Immediately after such launch, ERCOT expects to incur post Go-Live 
expenses primarily related to the stabilization of the Nodal market (including primarily 
hardware, software and staffing), planning and design activities for the release of the Nodal 
Parking Deck items, and the resolution of deferred defects and workarounds. 
 
In March 2009, the Board established a discretionary fund in relation to the Nodal Program to 
allow for sufficient funds to address potential program risks (Discretionary Fund). Please see 
the attached Exhibit A. The Board has exclusive control over the use of the Discretionary Fund.  
 
In October 2009, the Public Utility Commission of Texas (Commission) approved a revised 
Nodal Surcharge of $0.375 per megawatt-hour (MWh), effective as of January 1, 2010, to 
enable ERCOT to recover the then-estimated cost of the Nodal Program, including debt 
financing costs, of $643.8 million. Since the inception of the Discretionary Fund until October 
2009, ERCOT management had directed $58.6 million into the Discretionary Fund. 
 
Over the last year, due to concerted cost-containment measures, ERCOT estimates that the cost 
of the Nodal program, including debt financing, to be $530.2 million. Concurrently, as 
instructed by the Board, ERCOT management has directed all unexpended budgeted amounts 
for Nodal activities to the Discretionary Fund, which has grown to $113.6 million. ERCOT 
management has not requested the disbursement of any funds from the Discretionary Fund 
since it was created in March 2009. 
 
ERCOT management anticipates that the first several months of nodal operations after Nodal 
Go-Live will generate significant expenses associated with stabilizing nodal systems and 
processes. The experience of other markets that have made transitions similar to ERCOT’s 
move to a nodal market indicate that ERCOT should be prepared to address numerous 
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challenges in the immediate period following Nodal Go-Live. ERCOT management 
summarizes the expenses associated with this set of challenges – which include some known 
risks and some that will await definition after go-live – as the Proposed Post Go-Live Charges. 
After Nodal Go-Live, there will be no difference between ERCOT operations and nodal 
operations; once the market is operational, the nodal market is the ERCOT market, as 
contemplated by the Nodal Protocols and the state policies they implement. 
 
At its September 2010 meeting, the Board discussed the use of some of the Discretionary Fund 
to ensure that Proposed Post Go-Live Charges are adequately funded in 2011. ERCOT 
management committed to develop a budget for Proposed Post Go-Live Charges to be funded 
with a portion of the Discretionary Fund, and to present such proposal to the Board at its 
October 2010 meeting. 
 
ERCOT management will present the budget including the Proposed Post Go-Live Charges at 
the Finance and Audit Committee meeting scheduled to be held on October 18, 2010. Although 
the Board developed a “Process for Board Oversight of Discretionary Funds” in conjunction 
with the establishment of the Discretionary Fund, the process contemplated potential requests 
for spending increases until Nodal Go-Live or program changes, rather than a request for 
expenses which would be incurred after Nodal Go-Live.  
 
On behalf of ERCOT management, Trip Doggett, President and Chief Executive Officer, and 
Mike Cleary, Senior Vice President and Chief Operating Officer, respectfully request that the 
Board approve ERCOT’s use of $25.2 million from the Discretionary Fund for such Proposed 
Post Go-Live Charges. 
 
Key Factors Influencing Issue: 
 On March 17, 2009, the Board approved the establishment of the Discretionary Fund in 

relation to the Nodal Program which is controlled exclusively by the Board. 
 On October 14, 2009, the Commission approved a revised Nodal Surcharge of $0.375 per 

MWh, effective as of January 1, 2010, to enable ERCOT to recover $643.8 million, which 
represents the estimated total cost of the Nodal Program, including the costs of financing 
portions of the Nodal Program with debt, in Docket No. 36851.  

 As of August 31, 2010, the Discretionary Fund related to the Nodal Program totals 
approximately $113.6 million. 

 As of this date, ERCOT staff estimates that the cost to complete the work necessary for 
Nodal Go-Live on December 1, 2010, including the cost of debt financing, will be 
approximately $530.2 million. 

 As of this date, ERCOT staff expects that there would not be a need to pursue a rate case at 
the Commission for an increase in the Nodal Surcharge and the Nodal Surcharge could 
remain flat during 2011 if the Board approved ERCOT’s use of $25.2 million from the 
Discretionary Fund. 

 
Alternatives: 
The Board has the following alternatives within its discretion: 
 Approve ERCOT management’s recommendation for the use of $25.2 million from the 

Discretionary Fund for Proposed Post Go-Live Charges; 
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 Reduce the total amount of funds from the Discretionary Fund available for use by ERCOT 
for Proposed Post Go-Live Charges;  

 Deny ERCOT management’s recommendation in its entirety and not allow any use of the 
Discretionary Fund for Proposed Post Go-Live Charges; or 

 Direct ERCOT management to pursue other alternatives. 
 
Conclusion/Recommendation: 
ERCOT’s Chief Executive Officer and Chief Operating Officer, on behalf of ERCOT 
management, respectfully request that the Board approve ERCOT’s use of $25.2 million from 
the Discretionary Fund for Proposed Go-Live Charges. 
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ELECTRIC RELIABILITY COUNCIL OF TEXAS, INC. 
BOARD OF DIRECTORS RESOLUTION 

 
WHEREAS, on March 17, 2009, the Board of Directors (Board) of Electric Reliability Council 
of Texas, Inc. (ERCOT) approved the establishment of a discretionary fund in relation to the 
Nodal Program to allow for sufficient funds to address potential program risks (Discretionary 
Fund); and such Discretionary Fund is exclusively controlled by the Board; 
 
WHEREAS, ERCOT management anticipates launching the Nodal market systems on the Go-
Live date of December 1, 2010; and immediately after such launch, ERCOT expects to incur 
post Go-Live expenses primarily related to the stabilization of the Nodal market (including 
primarily hardware, software and staffing), planning and design activities for the release of the 
Nodal Parking Deck items, and the resolution of deferred defects and workarounds as more 
specifically detailed in ERCOT’s 2011 Budget (collectively, the Proposed Post Go-Live 
Charges); 
 
WHEREAS, as of October 19, 2010, ERCOT staff estimates that the cost to complete the work 
necessary for Nodal Go-Live on December 1, 2010, including the cost of debt financing, will be 
approximately $530.2 million; and as of August 31, 2010, the Discretionary Fund related to the 
Nodal Program totals approximately $113.6 million;  
 
WHEREAS, as of October 19, 2010, ERCOT staff expects that there would not be a need to 
pursue a rate case at the Commission for an increase in the Nodal Surcharge and the Nodal 
Surcharge could remain flat during 2011 if the Board approved ERCOT’s use of $25.2 million 
from the Discretionary Fund; and 
 
WHEREAS, after due consideration of the alternatives, the Board deems it desirable and in the 
best interest of ERCOT to approve ERCOT’s use of $25.2 million from the Discretionary Fund 
for Proposed Go-Live Charges; and 
 
THEREFORE, BE IT RESOLVED, that ERCOT is hereby authorized and approved to use $25.2 
million from the Discretionary Fund for Proposed Go-Live Charges.  
 
 

CORPORATE SECRETARY’S CERTIFICATE 
 

I, Bill Magness, Corporate Secretary of ERCOT, do hereby certify that, at its October 19, 2010 
meeting, the ERCOT Board passed a motion approving the above Resolution by ______. 
 
IN WITNESS WHEREOF, I have hereunto set my hand this ___ day of October, 2010. 
 
 
______________________________ 
Bill Magness 
Corporate Secretary 


