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	Report Highlights
	

	Item
	
	

	1.
	· ERCOT is currently tracking 194 active generation interconnection requests totaling over 65,000 MW.  This includes almost 39,000 MW of wind generation.
	

	2.
	· ERCOT  is currently reviewing proposed transmission improvements with a total cost of $51.1 Million

· Transmission Projects endorsed in 2010 total $268.8 Million

· All projects (in engineering, routing, licensing and construction) total approximately $9.4 Billion

· Transmission Projects energized in 2010 total about $791.7 million
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1.
Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the ERCOT website:  http://planning.ercot.com/login/login.  

1.1 New Generation Registering for Commercial Operations 
· None
The total installed wind capacity is 9,467 MW, of which 7,958 MW (84%) is located within the Western Congestion Management Zone.  
Summary of Active Generation Interconnection Requests
	GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED

	Currently tracking 194  active generation interconnection or change requests

	As of November 30, 2010
	North
	South
	West
	Total

	Security Screening Study
	0
	2
	9
	11

	SSS Completed
	2
	3
	11
	16

	Full Interconnect Study
	19
	13
	93
	125

	FIS Completed
	4
	15
	4
	23

	Interconnect Agreement Completed 
	8
	6
	5
	19

	Capacity under Interconnection Agreements
	5,192
	3,742
	756
	9,690

	Capacity for Grid, MW
	19,200
	13,144
	33,194
	65,538

	Wind Capacity, MW
	3,907
	4,491
	30,243
	38,641
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# In

-

Service ** 

# Signed Interconnect Agreement

# Projects Cancelled ***

# Completed Full Study

# in Full Study

# Screening Study Complete

# Initial Screening Study

MW Capacity Under Study * 

MW In Commercial Operation **

* Nameplate capacity will change across time due to additional projects, cancellations,    

expirations, adjustments from study results, and projects being placed in service.

** Having begun commercial operation since 

January 2006

*** Began tracking cancellations by 

month in March 2008


	Fuel Type
	Confidential Projects (MW)
	Projects Under Full Study (MW)
	Projects w/ Interconnect Agreement/Public Letter (MW)
	Grand Total (MW)

	Gas-CC
	
	
	           5,352 
	          12,054 

	Gas-CT
	
	
	
	                639 

	     Total Gas
	           11 
	          7,330 
	           5,352 
	          12,693 

	Nuclear
	
	
	           5,900 
	             5,900 

	Coal
	
	          1,740 
	           3,210 
	             4,950 

	Wind
	     3,295 
	        29,293 
	           6,053 
	          38,641 

	Solar
	         360 
	              819 
	
	             1,179 

	Biomass
	
	                50 
	               145 
	                195 

	Other
	
	              740 
	           1,240 
	             1,980 

	Grand Total 
	     3,666 
	        39,972 
	         21,900 
	          65,538 


[image: image3.wmf]0

50

100

150

200

250

300

0

20,000

40,000

60,000

80,000

100,000

120,000

J

a

n

-

0

6

F

e

b

-

0

6

M

a

r

-

0

6

A

p

r

-

0

6

M

a

y

-

0

6

J

u

n

-

0

6

J

u

l

-

0

6

A

u

g

-

0

6

S

e

p

-

0

6

O

c

t

-

0

6

N

o

v

-

0

6

D

e

c

-

0

6

J

a

n

-

0

7

F

e

b

-

0

7

M

a

r

-

0

7

A

p

r

-

0

7

M

a

y

-

0

7

J

u

n

-

0

7

J

u

l

-

0

7

A

u

g

-

0

7

S

e

p

-

0

7

O

c

t

-

0

7

N

o

v

-

0

7

D

e

c

-

0

7

J

a

n

-

0

8

F

e

b

-

0

8

M

a

r

-

0

8

A

p

r

-

0

8

M

a

y

-

0

8

J

u

n

-

0

8

J

u

l

-

0

8

A

u

g

-

0

8

S

e

p

-

0

8

O

c

t

-

0

8

N

o

v

-

0

8

D

e

c

-

0

8

J

a

n

-

0

9

F

e

b

-

0

9

M

a

r

-

0

9

A

p

r

-

0

9

M

a

y

-

0

9

J

u

n

-

0

9

J

u

l

-

0

9

A

u

g

-

0

9

S

e

p

-

0

9

O

c

t

-

0

9

N

o

v

-

0

9

D

e

c

-

0

9

J

a

n

-

1

0

F

e

b

-

1

0

M

a

r

-

1

0

A

p

r

-

1

0

M

a

y

-

1

0

J

u

n

-

1

0

J

u

l

-

1

0

A

u

g

-

1

0

S

e

p

-

1

0

O

c

t

-

1

0

N

o

v

-

1

0

P

r

o

j

e

c

t

 

C

o

u

n

t

M

W

 

C

a

p

a

c

i

t

y

MW Natural Gas

MW Nuclear

MW Coal

MW Wind

MW Solar *

MW Biomass *

MW Other

Total # Projects

# Projects Cancelled

* 

Prior to September 2008, Category "Other" included "Solar" and "Biomass"

Projects in all phases of interconnection study are reflected in this graph

Project cancellation tracking by month began in March 2008


1.2 Publicly Disclosed Generation Interconnection Projects
The table below summarizes the publicly disclosed generation projects for the ERCOT region.  
(Status: IA=Interconnect Agreement, PL=Public Letter, XX= cancelled)
	Generation Interconnections as of November 30, 2010

	INR
	SiteName
	Status
	County
	Region
	COD
	Fuel Type
	MW For Grid
	Change from Last Report

	08INR0033
	Lufkin
	IA
	Angelina
	North
	Dec-10
	Biomass
	45
	

	12INR0003
	Throckmorton Wind Farm
	PL
	Throckmorton
	West
	Dec-10
	Wind
	400
	

	05INR0015b
	Gulf Wind 2
	PL
	Kenedy
	South
	Jan-11
	Wind
	400
	

	05INR0015c
	Gulf Wind 3
	PL
	Kenedy
	South
	Jan-11
	Wind
	400
	

	08INR0065
	Buffalo Gap 4 and 5
	PL
	Nolan
	West
	Mar-11
	Wind
	465
	

	09INR0029
	CFB Power Plant Units 11&12
	IA
	Calhoun
	South
	Mar-11
	Coal
	260
	

	10INR0010
	Jack County 2
	IA
	Jack
	North
	Jun-11
	Gas-CC
	620
	

	08INR0011
	Senate Wind Project
	IA
	Jack
	North
	Nov-11
	Wind
	150
	

	08INR0038
	M Bar Wind
	PL
	Andrews
	West
	Dec-11
	Wind
	194
	

	09INR0034
	Gatesville Wind Farm
	PL
	Coryell
	North
	Dec-11
	Wind
	200
	

	08INR0025
	Pistol Hill Energy Center
	PL
	Ector
	West
	Dec-11
	Wind
	300
	

	06INR0012b
	Sherbino Mesa Wind Farm 2
	IA
	Pecos
	West
	Jan-12
	Wind
	150
	

	09INR0001
	Sandy Creek 1
	IA
	McLennan
	North
	Feb-12
	Coal
	925
	

	08INR0062
	Archer-Young
	IA
	Young
	West
	Mar-12
	Wind
	250
	

	11INR0084
	2W Whatley Phase 1
	PL
	Ector
	West
	Mar-12
	Wind
	45
	

	09INR0007
	Nacogdoches Project
	IA
	Nacogdoches
	North
	Apr-12
	Biomass
	100
	

	07INR0004
	Pampa Energy Center
	PL
	Gray
	West
	May-12
	Coal
	165
	

	09INR0024
	B&B Panhandle Wind
	PL
	Carson
	West
	Jun-12
	Wind
	1001
	

	09INR0037
	Scurry County Wind III
	PL
	Scurry
	West
	Jun-12
	Wind
	350
	

	12INR0004
	Fort Concho Wind Farm
	PL
	Tom Green
	West
	Jul-12
	Wind
	400
	

	12INR0043
	2W Whatley Phase 2
	PL
	Ector
	West
	Aug-12
	Wind
	290
	

	09INR0036
	McAdoo Energy Center II
	PL
	Dickens
	West
	Dec-12
	Wind
	500
	

	08INR0018
	Gunsight Mountain
	IA
	Howard
	West
	Dec-12
	Wind
	120
	

	06INR0022c
	Penascal Wind Farm 3
	IA
	Kenedy
	South
	Dec-12
	Wind
	202
	

	10INR0020a
	Panda Temple Power
	IA
	Bell
	North
	Feb-14
	Gas-CC
	780
	Date

	06INR0006
	Cobisa-Greenville
	IA
	Hunt
	North
	May-14
	Gas-CC
	1792
	

	10INR0022
	Pondera King Power Project
	IA
	Harris
	South
	Jun-14
	Gas-CC
	1380
	

	04INR0011b
	Cedar Elm
	IA
	Shackelford
	West
	Jun-14
	Wind
	136
	

	04INR0011c
	Cottonwood Wind
	IA
	Shackelford
	West
	Jun-14
	Wind
	100
	

	14INR0005
	White Stallion Energy Center
	PL
	Matagorda
	South
	Jul-14
	Coal
	1200
	

	14INR0002
	Coleto Creek Unit 2
	IA
	Goliad
	South
	Nov-14
	Coal
	660
	Date

	10INR0020b
	Panda Temple Power
	IA
	Bell
	North
	Jan-16
	Gas-CC
	780
	Date

	12INR0016a
	Las Brisas Energy Center
	IA
	Nueces
	South
	Jun-15
	Other
	620
	

	12INR0016b
	Las Brisas Energy Center
	IA
	Nueces
	South
	Jun-16
	Other
	620
	

	15INR0008
	STP 3 and 4
	PL
	Matagorda
	South
	Jun-16
	Nuclear
	2700
	

	15INR0002
	Comanche Peak 3 and 4
	PL
	Somervel
	North
	Dec-18
	Nuclear
	3200
	

	
	
	
	
	
	
	TOTAL
	21,900
	


County Location of Installed Generation and Interconnection Requests (all fuels)
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1.3 Generation Projects Undergoing Full Interconnection Studies (not otherwise public)
	INR
	County
	Capacity
	COD
	Fuel
	
	INR
	County
	Capacity
	COD
	Fuel

	09INR0061
	Kent
	258
	TBD
	Wind
	
	09INR0054
	Stonewall
	149
	TBD
	Wind

	10INR0048
	Hardeman
	1,000
	TBD
	Wind
	
	10INR0079
	Nolan
	60
	TBD
	Wind

	10INR0054
	Palo Pinto
	36
	TBD
	Wind
	
	10INR0016
	Childress
	150
	TBD
	Wind

	10INR0029
	Hood
	810
	TBD
	Gas
	
	10INR0052a
	Knox
	21
	TBD
	Wind

	10INR0013
	Upton
	400
	TBD
	Wind
	
	09INR0074
	Motley
	70
	TBD
	Wind

	10INR0041
	Floyd
	135
	TBD
	Wind
	
	11INR0029
	Throckmorton
	200
	TBD
	Wind

	10INR0082
	Travis
	30
	TBD
	Solar
	
	10INR0080
	Presidio
	144
	TBD
	Solar

	10INR0077
	Callahan
	101
	TBD
	Wind
	
	10INR0060
	Willacy
	401
	TBD
	Wind

	10INR0056
	Borden
	249
	TBD
	Wind
	
	10INR0051
	Brazoria
	200
	TBD
	Wind

	10INR0042
	Mason
	170
	TBD
	Wind
	
	10INR0033
	Armstrong
	399
	TBD
	Wind

	10INR0032
	Navarro
	775
	TBD
	Gas
	
	10INR0019
	Deaf Smith
	609
	TBD
	Wind

	10INR0008
	Pecos
	500
	TBD
	Wind
	
	07INR0035
	Tom Green
	270
	TBD
	Wind

	07INR0015
	Foard
	180
	TBD
	Wind
	
	07INR0013
	Coke
	200
	TBD
	Wind

	11INR0076
	Archer
	94
	Jan-11
	Wind
	
	11INR0088
	Brazos
	45
	Mar-11
	Gas

	11INR0082A
	Val Verde
	50
	Mar-11
	Wind
	
	11INR0083A
	Crockett
	50
	Mar-11
	Wind

	11INR0081
	Live Oak
	72
	Mar-11
	Wind
	
	11INR0050
	Crosby
	149
	Mar-11
	Wind

	11INR0086
	Travis
	60
	Apr-11
	Solar
	
	11INR0075
	Fort Bend
	15
	Apr-11
	Coal

	11INR0071
	Harris
	7
	Apr-11
	Gas
	
	11INR0062
	Nueces
	149
	May-11
	Wind

	11INR0058
	Pecos
	135
	May-11
	Solar
	
	11INR0060
	Tom Green
	90
	May-11
	Solar

	11INR0061
	Presidio
	90
	May-11
	Solar
	
	11INR0037
	Smith
	50
	May-11
	Biomass

	10INR0009
	Castro
	300
	May-11
	Wind
	
	11INR0033a
	Cameron
	200
	May-11
	Wind

	11INR0033b
	Cameron
	200
	May-11
	Wind
	
	11INR0091
	Webb
	92
	Jun-11
	Wind

	10INR0089
	Harris
	40
	Jun-11
	Other
	
	11INR0065
	Nueces
	240
	Jun-11
	Wind

	11INR0057
	Cameron
	165
	Jun-11
	Wind
	
	11INR0054
	San Patricio
	161
	Jun-11
	Wind

	10INR0057
	Taylor
	200
	Jun-11
	Wind
	
	11INR0019
	Upton
	200
	Jun-11
	Wind

	10INR0023
	Haskell
	386
	Jun-11
	Wind
	
	09INR0050
	Fannin
	1,200
	Jun-11
	Gas

	08INR0020
	Eastland
	200
	Jun-11
	Wind
	
	11INR0006
	Lamar
	579
	Jul-11
	Gas

	11INR0040
	freestone
	640
	Aug-11
	Gas
	
	11INR0079a
	Clay
	200
	Sep-11
	Wind

	11INR0047
	Deaf Smith
	600
	Sep-11
	Wind
	
	11INR0039
	Starr
	201
	Sep-11
	Wind

	10INR0081b
	Clay
	19
	Oct-11
	Wind
	
	10INR0062a
	Pecos
	80
	Oct-11
	Wind

	07INR0014b
	Wilbarger
	70
	Oct-11
	Wind
	
	07INR0014a
	Wilbarger
	140
	Oct-11
	Wind

	11INR0094
	Kent
	100
	Nov-11
	Solar
	
	11INR0090
	Howard
	60
	Nov-11
	Solar

	10INR0021
	Grayson
	646
	Nov-11
	Gas
	
	11INR0089
	Hays
	20
	Dec-11
	Solar

	12INR0034
	Borden
	342
	Dec-11
	Wind
	
	11INR0070
	Reeves
	50
	Dec-11
	Solar

	11INR0067
	Cameron
	78
	Dec-11
	Wind
	
	11INR0043
	Coke
	300
	Dec-11
	Wind

	11INR0025
	Crockett
	400
	Dec-11
	Wind
	
	11INR0013
	Mills
	150
	Dec-11
	Wind

	08INR0049
	Clay
	50
	Dec-11
	Wind
	
	11INR0005
	Upton
	500
	Dec-11
	Wind

	09INR0075
	Kinney
	248
	Dec-11
	Wind
	
	09INR0048
	Jack
	150
	Dec-11
	Wind

	10INR0085
	Ector
	40
	Jan-12
	Solar
	
	12INR0033
	Motley
	150
	Jan-12
	Wind

	12INR0021
	Edwards
	165
	Jan-12
	Wind
	
	12INR0042
	Deaf Smith
	400
	Mar-12
	Wind

	10INR0018
	Madison
	550
	Mar-12
	Gas
	
	10INR0081a
	Clay
	30
	May-12
	Wind

	11INR0049
	Wharton
	275
	May-12
	gas
	
	12INR0007
	Lamar
	296
	May-12
	Gas

	09INR0031
	Ector
	275
	May-12
	Gas
	
	12INR0053
	Crockett
	615
	Jun-12
	Wind

	12INR0006
	Limestone
	875
	Jun-12
	Coal
	
	08INR0031
	Childress
	100
	Jun-12
	Wind

	12INR0026
	Randall
	400
	Oct-12
	Wind
	
	08INR0041
	Coke
	200
	Oct-12
	Wind

	12INR0035
	Nueces
	249
	Nov-12
	Wind
	
	08INR0044
	Concho
	200
	Nov-12
	Wind

	12INR0022
	Hidalgo
	200
	Dec-12
	Wind
	
	12INR0005
	Floyd
	1,100
	Dec-12
	Wind

	08INR0054
	Comanche
	401
	Dec-12
	Wind
	
	09INR0025
	Concho
	180
	Dec-12
	Wind

	08INR0042
	Coke
	200
	Dec-12
	Wind
	
	12INR0029
	Swisher
	500
	Dec-12
	Wind

	12INR0027
	Gray
	200
	Jan-13
	Wind
	
	10INR0024
	Briscoe
	2,940
	Jan-13
	Wind

	11INR0082B
	Val Verde
	150
	Mar-13
	Wind
	
	11INR0083B
	Crockett
	100
	Mar-13
	Wind

	09INR0058
	Howard
	250
	Mar-13
	Wind
	
	12INR0018
	Gray
	500
	Apr-13
	Wind

	13INR0020a
	Glasscock
	200
	May-13
	Wind
	
	10INR0062b
	Pecos
	220
	May-13
	Wind

	09INR0051
	Borden
	249
	Jun-13
	Wind
	
	09INR0041
	Mitchell
	300
	Jun-13
	Wind

	13INR0023
	Ector
	240
	Jul-13
	Gas
	
	13INR0016
	Deaf Smith
	251
	Aug-13
	Wind

	13INR0005
	Carson
	600
	Oct-13
	Wind
	
	13INR0004
	Deaf Smith
	500
	Oct-13
	Wind

	13INR0028
	Hale
	392
	Nov-13
	Gas
	
	13INR0017
	Childress
	200
	Dec-13
	Wind

	13INR0007
	Pecos
	200
	Dec-13
	Wind
	
	09INR0077
	Reagan
	500
	Dec-13
	Wind

	12INR0002a
	Briscoe
	200
	Dec-13
	Wind
	
	13INR0010
	Parmer
	1,200
	Dec-13
	Wind

	09INR0073
	Scurry
	200
	Dec-13
	Wind
	
	13INR0006
	Gray
	750
	Jan-14
	Wind

	08INR0019a
	Gray
	250
	Jan-14
	Wind
	
	08INR0019b
	Gray
	250
	Jan-14
	Wind

	08INR0019c
	Gray
	250
	Jan-14
	Wind
	
	13INR0020b
	Glasscock
	150
	May-14
	Wind

	10INR0015
	Mitchell
	350
	May-14
	Wind
	
	14INR0003
	Nolan
	850
	Jun-14
	Coal

	13INR0021
	Llano
	600
	Dec-14
	Gas
	
	14INR0001
	Pecos
	500
	Dec-14
	Wind

	12INR0002b
	Briscoe
	200
	Dec-14
	Wind
	
	12INR0002c
	Briscoe
	350
	Dec-15
	Wind

	16INR0002
	Brazoria
	700
	Jun-17
	Other
	
	
	
	
	
	


1.4 Wind Generation    
Wind Capacity Installed by Year  
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County Location of Installed Capacity and Interconnection Requests (Wind only)
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2.  Regional Planning Group Project Reviews
· Oncor submitted a project to relieve congestion related to new wind units in the Lamesa area.  The project consists of several 138 kV line upgrades in the Lamesa area and includes the creation of a new 345/ 138 kV substation.  The revised cost estimate of this project is $38.4 M.  The ERCOT Independent Review of this project has been completed. 

· Pattern Energy has submitted a project to construct an HVDC tie with a capacity of up to 3000 MW between ERCOT and SERC.  This project has exited Regional Planning Group review at this time and is currently following the revised process for evaluating projects related to asynchronous ties.
· Brazos Electric Cooperative has submitted a project to move some load that is currently being served by the Entergy Texas system into the ERCOT system.  The project would involve disconnecting the subject load from the Entergy Texas system, constructing a new 345/ 138 kV substation in ERCOT, upgrading an existing 69 kV line in the ERCOT system and constructing two new 138 kV lines to serve the load from the ERCOT system.  The estimated cost of this project is $51.1 M.  The project is currently in study mode.
3. Congestion Costs

Dollars shown in graphs are settlement quality.

OOMC – last 13 months in million$
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OOM Down – last 13 months in million$
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Local Balancing Energy Down – last 13 months in million$
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OOM Up – last 13 months in million$

[image: image10.emf]0.0

0.5

1.0

1.5

2.0

2.5

3.0

3.5

4.0

Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10

Austin Corpus DFW Houston Laredo North San Antonio South Valley West Wind


Local Balancing Energy Up – last 13 months in million$
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Replacement Reserve – last 13 months in thousand$
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Binding Constraints & Capacity Shortages– September, 2010
	Contingency
	Binding Element
	Estimated Costs
	Transmission Project
	Clearance

	Roanoke Switch - West Denton - Lewisville Switch 345kV
	West Denton - Ft Worth 138kV
	$  1,127,996
	Roanoke Tap to West Denton 345kV CREZ Circuit [10TPIT0133]
	High W_N flow

	Austrop - Sandow 345kV 
	Round Rock - Round Rock Northeast 138kV
	$    563,652861
	Hutto Switch - Round Rock NE - Round Rock 138 kV line

[08TPIT0009]
	High N-S zonal transfer
Outage: Gabriel-Jarrell East

	Santa Anna - Ballinger 138kV
	Ballinger - Humble 69kV
	$   450,097
	Ballinger to Steamboat, Rebuild portions of 69 kV line [12TPIT0070]
	Outage on Putnam 138 kV, 69 kV operating bus

	
	Low Voltage - Valley
	$   235,763
	
	Forced outage on Ajo-Rio Hondo 345kV

	Greens Bayou - Gable & Hardy - Crockett 138kV
	Garrott - Midtown 138kV
	$   160,897
	Upgrade 138 kV underground Ckt. 90 Garrott to Midtown to Polk [11TPIT0072]
	High Load and Insufficient generation in East Houston

	Oklaunion - Fisher Road - Bowman 345kV
	Bomarton TU - Baylor County Tap 69kV
	$   158,528
	
	Olney - Westover PCAP

	Sandow Switch - Austrop 345kV
	Hutto - Round Rock Southeast 138kV
	$   132,036
	Hutto Switch - Round Rock NE - Round Rock 138 kV line

[08TPIT0009]
	High N-S zonal transfer
Outage: Gabriel-Jarrell East

	
	Houston area planned transmission outages
	$  111,894
	
	

	
	Capacity Shortage
	$   84,824
	
	

	Graham - Parker 345kV
	Leon Switch - Flat Creek 138kV
	$   53,264
	
	Outage: Willow Creek Switch- Parker Switch 345kV & Graham SES - Jacksboro Switching 345KV


Inter-zonal Congestion
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4. Wind Generation as a Percent of Load

One-hour average Settlement quality data shown.
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5. Planning Model Activities

· ERCOT and SSWG continued work to create a 2010 planning case by adding generation, load, and voltage profiles to the Topology Processor output in Model On Demand (MOD).  Three passes have been completed for the 2010 case.  The case solves if islands are disconnected and generator MVar limits are ignored.  TSPs have not completed adding standard PMCRs in MOD that would provide additional reactive capability.  
· Work will begin on the 2012 case using PSSE version 32 format starting Dec. 3, 2010.  All standard PMCR’s will be applied to this case and the case will be completed using PMCR’s to model transmission projects expected to by complete by July 1, 2012.  This case will be compared to the current DSB 2012SUM1 case completed in Nov. 2010.  The projected schedule is as follows:
· Dec. 3 – ERCOT creates Topology Processor case and loads into MOD 
· Dec. 17 – TSPs submit Pass 1 PMCR’s (standard PMCR’s only)
· Jan. 7 -  TSPs submit Pass 2 PMCR’s (standard PMCR’s and future project PMCR’s)
· Jan. 21 - TSPs submit Pass 3 PMCR’s (standard PMCR’s and future project PMCR’s)
6. Other Notable Activities
· Work on the 2010 Five-Year Transmission Plan is wrapping up.  The set of projects needed to reliably serve load in 2011 through 2015 has been identified and comments have been received.  The analysis is currently focused on projects to relieve congestion for 2011 through 2015.
· A draft process for evaluating projects related to new or upgraded asynchronous ties has been completed.  This process will be incorporated into the new Planning Guides in 2011.

· ABB has completed the CREZ Reactive Study.  This study was conducted to optimize the reactive support equipment required to implement the CREZ plan.  A final report will be available to market participants by mid-November.
· Work on the Long-Term System Assessment/DOE Study is ongoing.  

· Transient Stability Study for 2011 Winter off-peak conditions: As part of the annual reliability assessment of the network, a transient stability study study is been performed on an ERCOT 2011 Winter off-peak case. 
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