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3.10.1 Time Line for Network Operations Model Changes
1) ERCOT shall perform periodic updates to the Network Operations Model. Market

Participants may provide Network Operations Model updates to ERCOT to implement
planned transmission and Resource construction one year before the required submittal
date below. TSPs and Resource Entities must timely submit Network Operations Model
changes pursuant to the schedule in this Section to be included in the updates.

@) For a facility addition, revision, or deletion to be included in any Network Operations
Model update, all technical modeling information must be submitted to ERCOT pursuant
to the ERCOT NOMCR process or the applicable Resource asset registration process for
Resource Entities.

3 TSPs and Resource Entities shall submit Network Operations Model updates at least

three months prior to the physical equipment change. ERCOT shall update the Network
Operations Model according to the following table:

Deadline to Submit | Model Complete Updated Network Update Network Target Physical

Information to and Available for Operations Model | Operations Model Equipment In-

ERCOT Test Testing Complete Production Service Date

Environment

Note 1 Note 2 Note 3 Note 4

Janl Feb 15 March 15 April 1 Month of April

Feb 1 March 15 April 15 May 1 Month of May

March 1 April 15 May 15 June 1 Month of June

April 1 May 15 June 15 July 1 Month of July

May 1 June 15 July 15 August 1 Month of August

June 1 July 15 August 15 September 1 Month of September

July 1 August 15 September 15 October 1 Month of October

August 1 September 15 October 15 November 1 Month of November

September 1 October 15 November 15 December 1 Month of December

October 1 November 15 December 15 January 1 Month of January
(the next year)
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Deadline to Submit | Model Complete Updated Network Update Network Target Physical

Information to and Available for Operations Model | Operations Model Equipment In-

ERCOT Test Testing Complete Production Service Date

Environment

Note 1 Note 2 Note 3 Note 4

November 1 December 15 January 15 February 1 Month of February
(the next year)

December 1 January 15 February 15 March 1 Month of March
(the next year)

Notes:

1. TSP and Resource Entity data submissions complete per the NOMCR process or other
ERCOT-prescribed process applicable to Resource Entities for inclusion in next update
period.

2. Network Operations Model data changes and preliminary fidelity test complete by using

the Network Operations Model test facility described in paragraph (3) of Section 3.10.4,
ERCOT Responsibilities. A test version of the Redacted Network Operations Model will
be posted to the MIS Secure Area for Market Participants and Network Operations Model
to the MIS Certified Area for TSPs as described in paragraph (8) of Section 3.10.4, for
market review and further testing by Market Participants.
3. Testing of the Redacted Network Operations Model by Market Participants and Network
Operations Model by TSPs is complete and ERCOT begins the Energy Management
System (EMS) testing prior to placing the new model into the production environment.
4, Updates include changes starting at this date and ending within the same month. The
schedule for Operations Model load dates will be published by ERCOT on the MIS
Public Area.

IINPRR146: Replace paragraph (3) above with the following upon system implementation:]

(3) TSPs and Resource Entities shall submit Network Operations Model updates at least
three months prior to the physical equipment change. ERCOT shall update the Network

Operations Model according to the following table:

Deadline to Submit | Model Complete Updated Network | Update Network Target Physical
Information to and Available for | Operations Model | Operations Model | Equipment
ERCOT Test Testing Complete | Production included in
Environment Production Model

Note 1 Note 2 Note 3

Note 4

Paragraph (6)

Jan 1 Feb 15 March 15 April 1 Month of April
Feb 1 March 15 April 15 May 1 Month of May
March 1 April 15 May 15 June 1 Month of June
April 1 May 15 June 15 July 1 Month of July
May 1 June 15 July 15 August 1 Month of August
June 1 July 15 August 15 September 1 Month of

September

NPRR146 - Current Grey-Boxed Protocol Language Page 2 of 4

PUBLIC




NPRR146 — Grey-Boxed Language

(**Disclaimer - this version is being provided to aid in review of current Protocol

language and is not a substitute for the official TAC Report)

July 1 August 15 September 15 October 1 Month of October
August 1 September 15 October 15 November 1 Month of
November
September 1 October 15 November 15 December 1 Month of
December
October 1 November 15 December 15 January 1 Month of January
(the next year)
November 1 December 15 January 15 February 1 Month of February
(the next year)
December 1 January 15 February 15 March 1 Month of March
(the next year)
Notes:

1. TSP and Resource Entity data submissions complete per the NOMCR process or other
ERCOT-prescribed process applicable to Resource Entities for inclusion in next update
period.

2. Network Operations Model data changes and preliminary fidelity test complete by using

the Network Operations Model test facility described in paragraph (3) of Section 3.10.4,
ERCOT Responsibilities. A test version of the Redacted Network Operations Model
will be posted to the MIS Secure Area for Market Participants and Network Operations
Model to the MIS Certified Area for TSPs as described in paragraph (8) of Section
3.10.4, for market review and further testing by Market Participants.

3. Testing of the Redacted Network Operations Model by Market Participants and
Network Operations Model by TSPs is complete and ERCOT begins the Energy
Management System (EMS) testing prior to placing the new model into the production
environment.

4. Updates include changes starting at this date and ending within the same month. The
schedule for Operations Model load dates will be published by ERCOT on the MIS
Public Area.

4) ERCOT shall only approve energization requests when the Transmission Element is
satisfactorily modeled in the Network Operations Model.

(5) Changes to an existing NOMCR that modify only Inter-Control Center Communications
Protocol (ICCP) data object names shall be provided prior to the completion of the testing
for the Network Operations Model in which the Transmission Elements represented by
the ICCP data object names were first modeled (reference table in paragraph (3) above).
NOMCR maodifications containing only ICCP data object names shall not be subject to
Independent Market Monitor (IMM) and Public Utility Commission of Texas (PUCT)
reporting (reference paragraph (5) of Section 3.10.4), according to the following:

NOMCR that contains ICCP | ERCOT shall ... Subject to IMM & PUC
Data and is submitted ... Reporting
Beyond 90 days of the Allow modification of an existing No
energization date NOMCR with only ICCP data

Prior to the completion of the Allow modification of an existing No
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market testing

NOMCR with only ICCP data

After the completion of market
testing

Require a new NOMCR to be
submitted containing the ICCP
data

Yes

[NPRR146: Replace paragraph (5) above with the following upon system implementation:]

(5) Changes to an existing NOMCR that modify only Inter-Control Center Communications
Protocol (ICCP) data object names shall be provided 15 days prior to the Network
Operations Model load date. NOMCR modifications containing only ICCP data object
names shall not be subject to interim update reporting to the Independent Market
Monitor (IMM) and Public Utility Commission of Texas (PUCT) (reference paragraph
(5) of Section 3.10.4), according to the following:

NOMCR that contains ICCP | ERCOT shall ... Subject to IMM & PUC
Data and is submitted ... Reporting
Beyond 90 days of the Allow modification of only ICCP No
energization date data for an existing NOMCR
Between 90 and 15 days priorto | Allow modification of only ICCP No
the scheduled database load. data for an existing NOMCR
Less than 15 days before Require a new NOMCR to be Yes
scheduled database load. submitted containing the ICCP

data
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