
    
 

Item 6g – Project Priority List  1 
ERCOT Public 

To:  Board of Directors 
From:  Betty Day, Vice President – Business Integration 
Date:  December 2, 2011 
Re:   Summary of Recent Project Priority List (PPL) Activity and Attached PPL 

Document for December 12-13, 2011 Board of Directors (Board) Meeting  
 
 
As part of the 2012 ERCOT budget, the Board approved a list of projects for consideration in 
2012. This approved project list was the starting point for the PPL that is used by ERCOT staff 
to report project portfolio activity. It is also used by the stakeholder community to prioritize 
proposed projects and track project status and delivery timelines. 
 
The attached PPL has been enhanced to include project forecasts through 2015 as well as several 
additional informational fields. ERCOT staff will provide the Board with an overview of the new 
PPL format at the January 2012 Board meeting. 
 
Beginning this month, the PPL will be included in the Board packet along with a summary of 
significant changes. Significant project status changes since the October Board meeting include: 
 
 NPRRs/SCRs 

o Entered Initiation Phase 
 NPRR347 - Single Daily Settlement Invoice and Updates to Credit Calcs, including 

addition of a Minimum Collateral Exposure Component 
 NPRR400 - Eliminate Unsecured Credit for CRR Auctions and for Future Credit 

Exposure and Eliminate Netting of FCE with CCE 
o Entered Planning Phase 
 NPRR321 - Allow Change to Energy Offer Curve MW Amounts in the Adjustment 

Period for Qualifying Facilities 
 NPRR326 - Adjust the Calculation of the Real-Time Settlement Point Price for a 

Resource Node 
 NPRR355 - Adjust the Calculation of the Real-Time Settlement Point Price for a 

Load Zone 
o Entered Execution Phase 
 SCR756 - MarkeTrak Enhancements 

 Other Projects 
o Entered Initiation Phase 
 Oracle 11g Upgrade 

o Entered Planning Phase 
 Look Ahead SCED 
 Outage Capacity Calculation Tool 
 ERCOT Mobile 

o Entered Execution Phase 
 Compliance Software Tool 

 
Multi-Year PPL – Included as Attachment A is the PPL, including the latest forecast of 2013-
2015 project activity. 


