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Summary 

• Project Management Update: 
– Data Center relocation: 

• Successful Retail & Commercial Operations disaster recover test 
• Final equipment decommissioning and removal near completion 

– Stabilization Closed (see appendix for more details) 
• Completed 23 Nodal Protocol Revision Requests (NPRRs) 
• Completed 5 System Change Request (SCRs) 
• Completed 7 Internal Projects 
• 1,553 Defects Closed (Fixed or Marked Invalid) 
• 696 Remaining Defects 

– Other Projects: 
• December Release included NPRRs, SCRs, stabilization items and deferred defects 
 

• Market Rules Update: 
– 8 new revision requests were filed during the month of December (compared to 17 new in 

November).   
– 207 total revision requests were filed in 2011; 31 more than 2010.  Of the NPRRs filed in 

2011, approximately 55% were submitted by ERCOT. 
 

• Enterprise Information Management Update: 
– Almost 15M reports and extracts were posted during 2011 with over 315M downloads.  

ERCOT currently has 957 followers on Facebook and 2,632 followers on Twitter. 
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Data Center Migration Project 
Monthly Highlights & Upcoming Program Activities 

January 17, 2012 ERCOT Public 

• Wave 1 – Corporate and Support Systems 
– Lower priority IT supporting infrastructure will complete in January. 
– Decommissioning activities in progress 

 
• Wave 1.5 – All Virtual Systems 

– Completed 
 
• Wave 2 – Development & Integrated Test systems 

– Lower priority development systems will complete in January 
– Decommissioning activities in progress 
 

• Wave 3 – Bastrop Control and Data Center Commissioning 
– Completed 
 

• Wave 4 – Bastrop Disaster Recovery Environment 
– Completed 

 
• Wave 5 – Taylor Production Migration 

– All market facing migrations completed 
– Decommissioning activities in progress 
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Project Management Organization - Project Status Overview 

ERCOT Public January 17, 2012 

• December Release 
– SCR763 - Modify COP Validation Rule for RRS 
– SCR764 - Public Access to Select MIS Dashboards 
– SCR765 - Public Aggregated Wind Dashboard 
– NPRR251 - Sync of PRR845, Definition of IDR Meters and Optional Removal of IDR Meters at a Premise 

Where an Advanced Meter Can be Provisioned 
– NPRR290 - ERCOT Publication of DAM PSS/E Files 
– NPRR310 - Expand Output Schedule Acceptable Range to Include HSL and LSL 
– NPRR316 - Negative Self-Arranged Ancillary Services Quantity 
– NPRR326 - Adjust the Calculation of the Real-Time Settlement Point Price for a Resource Node 
– NPRR343 - CRR Bid and PTP Obligation Bid Criteria Change 
– TML Transition to MIS 

 

• Other Highlights 
– Look Ahead SCED - Moved to Planning 
– Outage Capacity Reporting tool - Moved to Planning 
– NPRR347, Single Daily Settlement Invoice and Updates to Credit Calculations – Moved to Planning 
– NPRR400, Eliminate Unsecured Credit for CRR Auctions and for Future Credit Exposure and Eliminate 

Netting of FCE with CCE - Moved to Planning 
– NPRR326, Adjust the Calculation of the Real-Time Settlement Point Price for a Resource Node – Moved to 

Execution 
– NPRR355, Adjust the Calculation of the Real-Time Settlement Point Price for a Load Zone – Moved to 

Execution 
– Compliance Software - Moved to Execution 
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PMO - Improvements to the Project Priority List (PPL) 

• The new Multi-Year PPL is complete and posted to ERCOT.com 
– http://www.ercot.com/services/projects/index 
– The format has been changed to accommodate a multi-year view (2011-2015) 
– Additional data is captured that will better inform the market on delivery plans for items 

approved in the stakeholder process 
– Refreshed on a monthly (or more frequent) basis 
– ERCOT will attempt to undertake all projects in the year(s) when they are funded 
– If resource constraints prevent execution in the desired timeframe, ERCOT will 

determine an achievable schedule and update the “Projected End Date” on the PPL 
 

• Summary Portfolio Financials 
– Budget and Spending Forecasts by Project Category and Budget Year 

• See rows in the header of the PPL 
– Summary information is based on individual budget and spending forecasts 

 
• Release Planning  

– ERCOT staff will regularly evaluate new NPRRs, SCRs, and projects for inclusion in the 
release plan 

– Results of this analysis (Projected Start and End Dates) will be reflected on the PPL 
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2012 Release Targets – Board-Approved NPRRs/SCRs 

 

Source 
Release 1 
2/2012 

Release 2 
4/2012 

Release 3 
6/2012 

Release 4 
8/2012 

Release 5 
10/2012 

Release 6 
12/2012 

 

TBD 

 
 

Market / 
PUCT 

NPRR321(b) 

SCR760(b) 
SCR761 

SCR764(e) 

NPRR313 

NPRR314 

NPRR359 

NPRR361 

NPRR395 

NPRR294 
NPRR351 

NPRR382 

NPRR383 

NPRR403 

SCR756(a) 
SCR760(c) 

NPRR322 

NPRR354 

NPRR357 

NPRR207 
NPRR222 
NPRR260 
NPRR272 
NPRR360 

 

SCR756(b) 

 

 

 
ERCOT 

NPRR326 
NPRR355 

NPRR347 

NPRR348 

NPRR365 

NPRR400 

NPRR379 NPRR377 

 

 

Counts 6 5 7 7 6 0 2 

Note 1:  Bold indicates inclusion in the original Board-approved 2012 PPL 
Note 2:  Underline indicates new/revised release targets 

Note 3:  (a), (b), etc. indicates multiple release phases 
Note 4:  Release targets are subject to change 
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Market Rules Update 

January 17, 2012 

The number of new guide revision requests 
filed in 2011 was comparable to 2010; 
however, more 30 more NPRRs were filed in 
2011 than 2010. 

Market Rules staff managed an average of 78 
revisions each month during 2011. 
 
 

ERCOT Public 
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Market Rules Update 

ERCOT Public January 17, 2012 

* The 2006-2007 stats are deceiving as ERCOT staff was often taking NPRRs to the Transition Plan Task Force to get their endorsement and then TPTF 
would submit the NPRR. 

 This helped to speed the process as PRS was sending all NPRRs through TPTF prior to considering the language.  
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ERCOT Staffing Impacts due to Market Rule Changes 

January 17, 2012 

Summary of Staffing Impact of Revision Requests By Department 

--- Board Approved --- Incremental Labor 
Impact of Change 

Net ERCOT 
Staffing Impact   

Revision 
Request Division Department Name Labor Effort 

(in FTEs*) 
Additional FTEs 

Required 
Budget 
Impact Status / Comments 

SCR760 Operations Network Modeling 2.20 0  $0 Absorbed in 2012 budget and staffing 
plan 

NPRR286 Corporate Credit 0.50 0  $0 Absorbed in 2012 budget and staffing 
plan 

NPRR365 Operations Outage Coordination 2.00 2  $240k-
$260k  Board approved - 9/20/2011 

NOGRR054 Compliance Compliance 1.00 0  $0 Absorbed in 2012 budget and staffing 
plan 

  Board-Approved Items 5.70 2     

--- In-Flight at Board/TAC ---         

NPRR327 Operations Operations Support 1.00 1  $125k-
$135k  

Tabled for 1 month at 1/5/2012 TAC 
meeting 

NPRR408 Operations  Resource Integration 0.10 0 $0  Up for vote at 1/17/2012 Board meeting 

  In-Flight  at TAC 1.10 1     

Total of All Items 6.80 3   

This slide documents additional staff required to support ongoing ERCOT operations activities 

*FTE = Full Time Equivalent Staff 
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Enterprise Information – Extracts & Reports 

January 17, 2012 ERCOT Public 

December 2011 Statistics 

Postings  Downloads  

Total = 1,085,124 Total = 22,211,635  

86% - Certified  78% - Public  

8% - Secure  19% - Secure  

6% - Public  3% - Certified  

2011 Statistics 

Postings  Downloads  

Total = 14,896,578 Total = 315,365,533  

87% - Certified  88% - Public  

7% - Secure  9% - Secure  

6% - Public  3% - Certified  

• Spike in downloads in early December 2011 was 
due to one Market Participant’s download 
behavior 
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Enterprise Information – Public Media 

December 2011 Social Media Statistics 
 Social Media Followers Lists Total Messages Total # of Users Reached Likes Total re-tweets

Facebook 957 n/a 24 5198 15 17
Twitter 2,632 84 24 unknown n/a 68

CDR = Current Day Reports 



Appendix 
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Stabilization Defect Summary 

• 2,249 Defects Identified 
– # of Deferred Defects at Nodal Go-Live – 958 
– # of Stabilization Defects Opened – 1,291 

• 1,553 Defects Closed (Fixed or Marked Invalid) 
– Market Facing 

• # of Defects Closed – 248 
– Stabilization – 152 
– Deferred Defects – 96 

– Internal 
• # of Defects Closed – 1,305 

– Stabilization – 994 
– Deferred Defects – 311 

• 696 Defects Remaining 
– Market Facing 

• Defects Remaining – 52 
– Forecasted for 2012 completion – 46 
– Under consideration for future years – 6 

– Internal 
• Defects Remaining – 644 

– Forecasted for 2012 completion – 252 
– Under consideration for future years – 392 

ERCOT Public January 17, 2012 
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Stabilization Deliveries 

• Completed NPRR Projects-23 
– NPRR208, Registration and Settlement of Distributed Generation (DG) Less Than One MW 
– NPRR221, Day-Ahead Market and Real-Time Market Default Allocation Changes  
– NPRR251, Synchronization of PRR845, Definition for IDR Meters and Optional Removal of IDR Meters 
– NPRR258, Synchronization with PRR824 and PRR833 and Additional Clarifications 
– NPRR282, Dynamic Ramp Rates Use in SCED  
– NPRR285, Generation Resource Base Point Deviation Charge Corrections 
– NPRR290, ERCOT Publication of DAM PSS/E Files  
– NPRR293, Requirement to Post PTP Obligation Quantities Awarded in DAM  
– NPRR302, Correct Fuel Type Language for Mitigated Offer Cap 
– NPRR303, Requirement to Post PTP Options Cleared in DAM or Taken to Real-Time  
– NPRR307, Change SASM Offer Procedures  
– NPRR310, Expand Output Schedule Acceptable Range to Include HSL and LSL  
– NPRR316, Negative Self-Arranged Ancillary Services Quantity 
– NPRR320, Minimum PTP Option Bid and Settlement  
– NPRR323, Correct DAM Credit Exposure Language and Enable Qualified Expiring CRRs to Offset PTP Bid Exposure  
– NPRR329, Security Classification Changes for Extracts/Reports  
– NPRR338, Modifications to Support Revenue Neutrality 
– NPRR339, Modifications to Heuristic Rules 
– NPRR341, Remove Ancillary Service Offers from SASM that do not Meet the Lead Time 
– NPRR343, CRR Bid and PTP Obligation Bid Criteria Change  
– NPRR346, Removal of Redundant Posting Requirement Related to Electrical Bus Changes 
– NPRR350, Change to the Security Classification of the System Ancillary Service Capacity Monitor Dashboard  
– NPRR376, CRR Volume Limitation  

 

 
January 17, 2012 ERCOT Public 
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Stabilization Deliveries (cont.) 

• Completed SCR Projects 
– Phase 1 SCR760, Recommended Changes Needed for Information Model Manager and Topology Processor for Planning 

Models. Phase 1, comprised of enhancements 3, 7 and 8, SCR762, Enable a Single Step Cancel/Resubmit of Trades  
– SCR763, Modify COP Validation Rule for RRS  
– SCR764, Public Access to Select MIS Dashboards  
– SCR765, Public Aggregated Wind Dashboard  
– SCR766, Load Zone and Hub LMPs Distributed by ICCP 

• Other Completed Projects / Initiatives 
– Planning Model Go-Live 
– Zonal Applications Decommissioning 
– Texas Market Link migration to the Market Information System 
– ERCOT.com Homepage Improvements 

• Grid Conditions and Today’s Outlook Forecast/Load Dashboard 
– EEA notices via Notice Builder 
– 48-Hour and 61 Day Disclosure Reports 
– Information System Management extract tuning and performance improvements 

• In Progress Projects 
– Planning completed under Stabilization; 2012 R1 target release 

• NPRR321, Allow Change to Energy Offer Curve MW Amounts in the Adjustment Period 
• NPRR326, Adjust the Calculation of the Real-Time Settlement Point Price for a Resource Node 
• NPRR355, Adjust the Calculation of the Real-Time Settlement Point Price for a Load Zone  

– Planning & Development completed under Stabilization; 2012 R1 target release 
• SCR761, Provide Price Republication Notifications via API and Provide Price Corrections via XML  

– Nodal System Monitoring Upgrade 
 

January 17, 2012 ERCOT Public 
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ERCOT Portfolio Status Report (as of 1/06/2012) 
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ERCOT Portfolio Status Report (as of 1/06/2012) 
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ERCOT Portfolio Status Report (as of 1/06/2012) 
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ERCOT Portfolio Status Report (as of 1/06/2012) 
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ERCOT Portfolio Status Report (as of 1/06/2012) 
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