
2012 Release Calendar Sum of 
Budgets Funding Level Spend Forecast Sum of 

Budgets Funding Level Spend 
Forecast

Sum of 
Budgets Funding Level Sum of 

Budgets Funding Level Sum of 
Budgets Funding Level

R1 ‐‐  2/22 ‐ 2/26 $23,400,000 $25,191,000 $23,874,352 Stabilization

R2 ‐‐ 4/25 ‐ 4/29 $457,799 $283,529 $1,012,418 $1,012,418 $0 $0 $0

R3 ‐‐ 6/24 ‐ 6/27 $3,211,565 $2,367,416 $7,750,144 $7,750,144 $9,245,628 $3,000,000 $0

R4 ‐‐ 8/26 ‐ 8/29 $1,290,820 $700,823 $2,325,813 $2,325,813 $3,847,000 $250,000 $250,000

R5 ‐‐ 10/21 ‐ 10/24 $32,083,127 $28,441,908 $6,460,174 $6,460,174 $11,010,673 $6,779,182 $10,200,000

R6 ‐‐ 12/5 ‐ 12/9 $37,043,311 $36,364,000 $31,793,675 $17,548,549 $15,000,000 $17,548,549 $24,103,301 TBD $10,029,182 TBD $10,450,000 TBD PPL Totals
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Doc

Approval 
Status

Project 
Number Project Name 2012 Release Project Status Budget Budget Range Spend Forecast Budget Budget Range Spend 

Forecast Budget Budget Range Budget Budget Range Budget Budget Range Projected 
Start Date

Projected 
End Date Source

Business 
Strategy

2011 1 PPL 50088_01 Data Research and Reporting n/a Complete $500k-$1M Nov 2006 Sept 2011 ERCOT

Business 
Strategy 2011 2 PPL 001-47 RARF Upgrade for Wind, Solar, and 

Storage Resources R2 off-cycle Execution $60k-$75k July 2011 Apr 2012 ERCOT

Business 
Strategy 2011 3 PPL 10031_01 Enterprise Records Management 

Automation (ERMA) n/a Complete <$50k Jan 2010 June 2011 ERCOT

Business 
Strategy

2011 4 PPL 002_01 Impact Assessment Labor Funds n/a Closing $98k-$100k Apr 2011 Oct 2011 ERCOT

Business 
Strategy 2012 10

NPRR294 
NPRR403 
RMGR100

PPL 11002_01 Texas SET 4.0 R3 off-cycle Execution $1M-$2M $600k-$700k Feb 2011 June 2012 PUCT / 
Market

Business 2012 20 SCR760 PPL SCR760
Recommended Changes Needed for 
Information Model Mgr and Topology R3 E ec tion $500k $600k Apr 2011 June 2012 Market

Technical Foundation

PPL TotalsNote: Print is very small if all above 
items are displayed

Project Categories

Stabilization

Regulatory

Business Strategy

Efficiencies / Enhancements

Multiyear PPL  ‐  2011‐2015
View/Print Options

Show 2013‐2015 (S‐X)

Show Description   (AB)

Show Prioritization History  
(B‐D)

$1,316,648

$4,570,325

2011 2012 2013 2014 2015
2011 Variance Calculations

(Funding less Spend Forecast)

Strategy 2012 20 SCR760 PPL SCR760 Information Model Mgr and Topology 
Processor for Planning Models

R3 Execution $500k-$600k Apr 2011 June 2012 Market

Business 
Strategy

2012 30 PPL 006_01 Cyber Security Project #1 R2 Planning $400k-$500k $90k-$110k May 2011 Apr 2012 ERCOT

Business 
Strategy

2012 40 PPL 005_01 Cyber Security Project #2 R2 Execution $150k-$200k $160k-$180k May 2011 Apr 2012 ERCOT

Business 
Strategy 2012 50 NPRR365 PPL NPRR365 Change in Resource Outage 

Approvals from Eight to 90 Days R4 Initiation <$5k $110k-$120k Jan 2012 Aug 2012 ERCOT

Business 
Strategy 2012 60 NPRR348 PPL NPRR348 Generation Resource Start-Up and 

Shut-Down Process R6 Not Started $115k-$130k June 2012 Dec 2012 ERCOT

Business 
Strategy 2012 70 NPRR322 PPL NPRR322 Real-Time PTP Option Modeling TBD Not Started $100k-$105k TBD TBD Market

Business 
Strategy 2012 80 PPL TSAT Wind Model R5 Not Started $100k-$200k Feb 2012 Oct 2012 ERCOT

Business 
Strategy 2012 90 PRR830 

NPRR269 PPL PRR830 
NPRR269

Reactive Power Capability 
Requirement TBD Not Started $250k-$450k TBD TBD ERCOT

Business 
Strategy 2012 100 NPRR351 PPL 012_01 SCED Look-Ahead Step 1: Pricing R3 Planning $60k-$75k $500k-$750k $5,000,000 $4M-$6M Sept 2011 June 2012 Market

Business 
Strategy 2012 110 PPL Facilities Project n/a Not Started $1M-$2M TBD TBD ERCOT

Business 
Strategy 2012 120 PPL Cyber Security Project #4 R6 Not Started $500k-$750k Apr 2012 Dec 2012 ERCOT

Business 2012 130 PPL Cyber Security Project #5 R6 Not Started $500k-$700k $168 239 $150k-$200k Apr 2012 Dec 2012 ERCOT
Strategy

2012 130 PPL Cyber Security Project #5 R6 Not Started $500k $700k $168,239 $150k $200k Apr 2012 Dec 2012 ERCOT

Business 
Strategy 2012 140 NPRR260

Pending 
Board 

Approval
NPRR260 Providing  Access to MIS Secure 

Area to MIS Registered Users R5 Not Started $100k-$200k Mar 2012 Oct 2012 Market

Business 
Strategy 2012 150 SCR756 PPL 010_01 MarkeTrak Enhancements for 4.0 R3 off-cycle Execution $400k-$425k $275k-$325k July 2011 June 2012 PUCT / 

Market

Business 
Strategy

2012 155 SCR756 PPL MarkeTrak Upgrade and 
Enhancements (Phase 2)

TBD Not Started $500k-$600k TBD TBD Market

Business 
Strategy

2012 160 PPL Planning Site Transition to MIS R6 Not Started $80k-$120k July 2012 Dec 2012 ERCOT
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Business 
Strategy 2012 170 NPRR222 PPL NPRR222 Half Hour Start Unit RUC Clawback R5 Not Started $15k-$20k Aug 2012 Oct 2012 Market

Business 
Strategy

2012 180 PPL Cyber Security Project #6 R3 Not Started $150k-$200k $75,389 $50k-$100k Apr 2012 June 2012 ERCOT

Business 
Strategy 2012 190 NPRR326 PPL 013_01

Adjust the Calculation of the Real-
Time Settlement Point Price for a 
Resource Node

R1 Execution See Parent 
Project

See Parent 
Project

Jan 2012 Feb 2012 ERCOT

Business 
Strategy 2012 190

NPRR326 
NPRR321 
NPRR355

PPL 013_01 MMS 2012 Release 1: 
NPRR321/NPRR326/NPRR355 R1 Execution $10k-$12k $65k-$85k Nov 2011 Feb 2012 Various

Business 
Strategy

2012 200 NPRR272 PPL NPRR272 Definition and Participation of Quick 
Start Generation Resources

R5 Not Started $145k-$160k Aug 2012 Oct 2012 Market

Business 
Strategy

2012 210 NPRR207 PPL NPRR207 Unit Deselection R5 Not Started $50k-$55k Aug 2012 Oct 2012 Market

Business 
Strategy 2012 220 SCR761 PPL SCR761

Provide Price Republication Notifications 
via API and Provide Price Corrections via 
XML

R1 Execution $10k-$15k Aug 2011 Feb 2012 Market

Business 
Strategy 2012 230 NPRR321 PPL 013_01

Allow Change to Energy Offer Curve MW 
Amounts in the Adjustment Period for 
Qualifying Facilities

R1 Execution See Parent 
Project

See Parent 
Project

Nov 2011 Dec 2011 Market

Business 
Strategy

2012 240 NPRR379 PPL NPRR379 EILS Dispatch Sequence and 
Performance Criteria Upgrades

R5 Not Started $55k-$65k Aug 2012 Oct 2012 ERCOT

Business 
Strategy 2012 250 NPRR314 PPL NPRR314 Requirement to Post Generation 

Resources Temporal Constraints R2 Not Started $32k-$39k Feb 2012 Apr 2012 Market

Business 
Strategy 2012 260 NPRR395 PPL NPRR395 CRR Auction Offer Award Disclosure R2 Initiation $40k-$50k Dec 2011 Apr 2012 Market

Business 
Strategy 2012 270 NPRR357 PPL NPRR357 Revisions to Collateral Requirements 

Concerning CRR Auctions R3 Not Started $95k-$105k Jan 2012 June 2012 Market

Business 
Strategy 2012 280 NPRR313 PPL NPRR313

Updating the Term Resource Plan to 
Current Operating Plan / Availability 
Plan

R2 Not Started $80k-$85k Feb 2012 Apr 2012 Market

Business 
Strategy 2012 290 NPRR354 PPL NPRR354

Revisions to Non-Spin Performance 
Criteria Language and Provision for ICCP 
Telemetry of Non-Spin Deployment

R6 Not Started $100k-$110k June 2012 Dec 2012 Market

Business 
Strategy 2012 300 NPRR355 PPL 013_01 Adjust the Calculation of the Real-Time 

Settlement Point Price for a Load Zone R1 Execution See Parent 
Project

See Parent 
Project

Dec 2011 Feb 2012 ERCOT

Business 
Strategy 2012 310 NPRR360 PPL NPRR360 Summary Report of HDL and LDL R5 Not Started $30k-$35k May 2012 Oct 2012 Market

Business 
Strategy

2012 320 NPRR382 PPL NPRR382 Verbal RUC Committed or 
Decommitted Resources Report

R3 Not Started $25k-$30k Mar 2012 June 2012 Market

Business 
Strategy

2012 330 NPRR383 PPL NPRR383 Unconfirmed Trades Reports R3 Not Started $25k-$30k Mar 2012 June 2012 Market

Business 
Strategy

2012 340 NPRR359 PPL NPRR359 Monthly TDSP Load Report R3 Not Started $15k-$20k Mar 2012 June 2012 Market

Business 
Strategy 2012 350 NPRR361 PPL NPRR361 Real-Time Wind Power Production 

Data Transparency R2 Not Started $10k-$15k Jan 2012 Apr 2012 Market

Business 
Strategy 2012 360 NPRR377 PPL NPRR377 Alternate Inputs to Base Point 

Deviation Charge TBD Not Started TBD TBD ERCOT

Business 2013 370 PPL Certified Data Product Subscription n/a Not Started $100,000 $100k-$250k TBD TBD ERCOT
Strategy

2013 370 PPL
Standardization

n/a Not Started $100,000 $100k $250k TBD TBD ERCOT

Business 
Strategy

2013 380 PPL EPS Metering DB Redesign n/a Not Started $360,000 $250k-$500k TBD TBD ERCOT

Business 
Strategy 2013 390 NPRR181

Pending 
TAC 

Approval
NPRR181 FIP Definition Revision n/a Not Started $210,000 $100k-$250k TBD TBD Market

Business 
Strategy

2013 400 NPRR210 PPL NPRR210 Wind Forecasting Change to P50, 
Sync with PRR841

n/a Not Started $50,000 $50k-$100k TBD TBD Market

Business 
Strategy 2013 410 NPRR241 PPL NPRR241 AIL Calculation & Credit Reports 

Publish Corrections n/a Not Started $120,000 $100k-$250k TBD TBD Market
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Business 
Strategy 2013 420 NPRR256 PPL NPRR256

Sync with PRR787, Add Non-
Compliance Language to QSE 
Performance Standards

n/a Not Started $135,000 $100k-$250k TBD TBD Market

Business 
Strategy 2013 430 NPRR240 PPL NPRR240 Proxy Energy Offer Curve n/a Not Started $27,000 <$50k TBD TBD Market

Business 
Strategy

2013 440 PPL Incremental Update Capability - 
Phase 2

n/a Not Started $2,000,000 $2M-$4M $2,000,000 $2M-$4M TBD TBD ERCOT

Business 
Strategy

2013 450 PPL MP Online Data Entry - Ph 2 n/a Not Started $1,000,000 $1M-$2M TBD TBD ERCOT

Business 
Strategy

2014 460 PPL MP Online Data Entry - Ph 3 n/a Not Started $1,000,000 $1M-$2M TBD TBD ERCOT

Business 
Strategy

2012 470 NPRR315 Rejected NPRR315 Revision of Responsive Reserve 
Measure to High Emergency Limit

TBD Not Started TBD TBD Market

Business 
Strategy 2012 480 NPRR327

Pending 
TAC 

Approval
NPRR327 State Estimator Data Redaction 

Methodology TBD Not Started TBD TBD Market

Business 
Strategy 2012 490 NPRR334

Pending 
TAC 

Approval
NPRR334

Incorporate Resource Limit for the 
Amount of Regulation Service that may 
be Provided from a Generation Resource 
During any Operating Hour

TBD Not Started TBD TBD Market

Business 
Strategy 2012 500 NPRR340

Pending 
TAC 

Approval
NPRR340 Introduction and Definition of 

Duration-Limited Resources TBD Not Started TBD TBD Market

Business 
Strategy 530 NPRR385

Pending 
PRS 

Approval
NPRR385 Security Violation Analysis and 

Reporting and Negative Price Floor TBD Not Started TBD TBD Market

Business 
Strategy 540 NPRR393

Pending 
PRS 

Approval
NPRR393 SCED Constraint Management 

Transparency TBD Not Started TBD TBD Marketgy Approval p y

Business 
Strategy 550 NPRR419

Pending 
PRS 

Approval
NPRR419 Revise Real-Time Energy Imbalance 

and RMR Adjustment Charge TBD Not Started TBD TBD ERCOT

Business 
Strategy 560 NPRR425

Pending 
PRS 

Approval
NPRR425

Creation of a Wind Resource Group 
for GREDP and Base Point Deviation 
Evaluation

TBD Not Started TBD TBD ERCOT

Business 
Strategy 570 SCR767

Pending 
PRS 

Approval
SCR767 Non-Spin Deployment Criteria TBD Not Started TBD TBD ERCOT

Business 
Strategy 580 SCR768

Pending 
PRS 

Approval
SCR768

Automatic Non-Spin Redeployment 
and Deployment Based on Resource 
Availability

TBD Not Started TBD TBD ERCOT

Business 
Strategy 2012 590 NPRR407

Pending 
Board 

Approval
NPRR407 Credit Monitoring Posting 

Requirements TBD Not Started TBD TBD Market

Business 
Strategy 2012 600 NPRR422

Pending 
Board 

Approval
NPRR422 Public DAM Shift Factors TBD Not Started TBD TBD Market

Business 
Strategy 2012 610 PPL CIM Upgrade for NMMS TBD Initiation $30k-$50k Dec 2011 TBD ERCOT

Business 
Strategy 2012 620 SCR764 PPL SCR764 Public Access to Select MIS 

Dashboards R1 Execution $15k-$20k June 2011 Feb 2012 Market

Efficiencies / 
Enhancements

2011 1 PPL 004_01 Cyber Security Project #3 R1 Execution $250k-$500k $75k-$100k Apr 2011 Mar 2012 ERCOT

Efficiencies / 
Enhancements

2011 2 PPL 007_01 Cyber Security Facilities Remodeling n/a Execution $200k-$250k June 2011 Dec 2011 ERCOT

Efficiencies / 2011 3 PPL 007 01 Human Resources Facilities n/a Execution $200k-$250k June 2011 Dec 2011 ERCOT
Enhancements

2011 3 PPL 007_01
Remodeling

n/a Execution $200k-$250k June 2011 Dec 2011 ERCOT

Efficiencies / 
Enhancements 2011 4 PPL 007_01 Shipping/Receiving Remodeling n/a Execution $200k-$250k June 2011 Dec 2011 ERCOT

Efficiencies / 
Enhancements 2011 5 PPL 015_01 Outage Capacity Calculation Tool R2 Execution $15k-$25k $45k-$55k Nov 2011 Apr 2012 ERCOT

Efficiencies / 
Enhancements

2012 10 PPL Incremental Update Capability - 
Phase 1

n/a Initiation $100k-$160k Dec 2011 TBD ERCOT

Efficiencies / 
Enhancements

2012 20 PPL MP Online Data Entry - Ph 1 R6 Not Started $750k-$850k TBD Dec 2012 ERCOT

Efficiencies / 
Enhancements

2012 30 PPL CMS and MIR Replacement R6 Not Started $200k-$250k $200k-$300k $750,000 $500k-$1M Jan 2012 Dec 2012 ERCOT
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Efficiencies / 
Enhancements 2012 40 PPL ERCOT Website Enhancements - 

2012
R1, R2, R3, 
R4, R5, R6 Initiation $250k-$300k Jan 2012 Dec 2012 ERCOT

Efficiencies / 
Enhancements 2012 50 PPL Macomber Map NERC 

SA/Compliance Enhancements R6 Not Started $250k-$300k Jan 2012 Dec 2012 ERCOT

Efficiencies / 
Enhancements 2012 60 PPL IGRID Implementation R2 Not Started $30k-$50k Jan 2012 Apr 2012 ERCOT

Efficiencies / 
Enhancements 2012 70 PPL Contingency Functionality Enhmts. n/a Not Started $30k-$50k TBD TBD ERCOT

Efficiencies / 
Enhancements

2012 80 PPL SMTNET Improvements R5 Not Started $40k-$60k Feb 2012 Oct 2012 ERCOT

Efficiencies / 
Enhancements 2012 90 PPL MP Communications Tool TBD Not Started $50k-$75k TBD TBD ERCOT

Efficiencies / 
Enhancements 2012 100 PPL 011_01 ERCOT Mobile TBD Planning $15k-$20k $120k-$140k Nov 2011 TBD ERCOT

Efficiencies / 
Enhancements 2012 110 PPL OA Grid Health Operator View R4 Not Started $30k-$50k Jan 2012 Aug 2012 ERCOT

Efficiencies / 
Enhancements 2013 120 PPL Secure File Transfer n/a Not Started $50,000 $50k-$100k TBD TBD ERCOT

Efficiencies / 2013 130 PPL EMIL and View by Protocol n/a Not Started $100 000 $100k $250k TBD TBD ERCOTEnhancements 2013 130 PPL y
Enhancements n/a Not Started $100,000 $100k-$250k TBD TBD ERCOT

Efficiencies / 
Enhancements

2013 140 PPL Replace N2N System n/a Not Started $52,000 $50k-$100k TBD TBD ERCOT

Efficiencies / 
Enhancements

2013 150 PPL Contract Mgmt Software n/a Not Started $175,000 $100k-$250k TBD TBD ERCOT

Efficiencies / 
Enhancements

2012 155 PPL 016_01 ADP-IDM Interface TBD Planning $20k-$30k $100k-$120k Nov 2011 TBD ERCOT

Efficiencies / 
Enhancements 2013 160 PPL Voice Analytics n/a Not Started $170,000 $100k-$250k TBD TBD ERCOT

Efficiencies / 
Enhancements

2013 170 PPL Control Room AV Wall Upgrade n/a Not Started $1,600,000 $1M-$2M TBD TBD ERCOT

Efficiencies / 
Enhancements

2013 180 PPL Control Room Console Upgrade n/a Not Started $300,000 $250k-$500k TBD TBD ERCOT

Efficiencies / 
Enhancements

2013 190 PPL Control Room Electrical/Mechanical 
Upgrade

n/a Not Started $300,000 $250k-$500k TBD TBD ERCOT

Efficiencies / 
Enhancements 2013 200 PPL OTS Enhancements n/a Not Started $100,000 $100k-$250k TBD TBD ERCOT

Efficiencies / 
Enhancements

2013 210 PPL ERCOT Website Enhancements - 
2013

n/a Not Started $250,000 $250k-$500k TBD TBD ERCOT

Efficiencies / 
Enhancements

2014 220 PPL ERCOT Website Enhancements - 
2014

n/a Not Started $250,000 $250k-$500k TBD TBD ERCOT

Efficiencies / 
Enhancements

2015 230 PPL ERCOT Website Enhancements - 
2015

n/a Not Started $250,000 $250k-$500k TBD TBD ERCOT

Regulatory 2012 10 PPL CTFC Compliance TBD Not Started <$50k $150k-$250k TBD TBD ERCOT

Regulatory 2012 10 NPRR347 
NPRR400 PPL 014_01 Implementation of NPRR347 and 

NPRR400 TBD Planning <$50k $660k-$715k Nov 2011 TBD ERCOT

Regulatory 2012 20 PPL 009 01 Compliance Software Tool R1 Execution $375k $425k $110k $140k July 2011 Feb 2012 ERCOTRegulatory 2012 20 PPL 009-01 Compliance Software Tool R1 Execution $375k-$425k $110k-$140k July 2011 Feb 2012 ERCOT

Regulatory 2012 40 PPL Quality Training Database TBD Initiation $50k-$55k Dec 2011 TBD ERCOT

Stabilization 2011 3 Post Go-
Live 001-47 RARF Upgrade for Wind, Solar, and 

Storage Resources R2 off-cycle Execution $80k-$100k July 2011 Apr 2012 ERCOT

Stabilization 2011 10 Post Go-
Live Nodal Stabilization n/a Execution $10M-$12M Dec 2010 Dec 2011 Nodal Post 

Go-Live

Stabilization 2011 20 NPRR302 Post Go-
Live NPRR302 Correct Fuel Type Language for 

Mitigated Offer Cap
n/a Complete <$5k Jan 2011 Mar 2011 Market

Stabilization 2011 30 Post Go-
Live Planning Model n/a Complete 2010 Apr 2011 Nodal Post 

Go-Live
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Stabilization 2011 40 SCR760 Post Go-
Live SCR760

Recommended Changes Needed for 
Information Model Mgr and Topology 
Processor for Planning Models

n/a Execution $500k-$600k Apr 2011 June 2012 Market

Stabilization 2011 50 NPRR258 Post Go-
Live NPRR258 Sync with PRR824 and PRR833 n/a Complete $55k-$60k Aug 2011 Oct 2011 Parking 

Deck

Stabilization 2011 60 NPRR329 Post Go-
Live NPRR329 Security Classification Changes for 

Extracts/Reports
n/a Complete $5k-$10k Apr 2011 May 2011 Market

Stabilization 2011 70 SCR764 Post Go-
Live SCR764 Public Access to Select MIS 

Dashboards n/a Execution $60k-$80k June 2011 Dec 2011 Market

Stabilization 2011 80 NPRR350 Post Go-
Live NPRR350

Change to the Security Classification of 
the System Ancillary Service Capacity 
Monitor Dashboard

n/a Complete $5k-$10k June 2011 Aug 2011 Market

Stabilization 2011 90 SCR765 Post Go-
Live SCR765 Public Aggregated Wind Dashboard n/a Complete $37k-$45k Aug 2011 Dec 2011 Market

Stabilization 2011 100 NPRR339 Post Go-
Live NPRR339

Modifications to Heuristic Rules to Determine 
LMP at De-energized Electrical Bus and 
Treatment of CRR Offers at De-energized 
Settlement Points

n/a Complete <$100k June 2011 Sept 2011 ERCOT

Stabilization 2011 110 NPRR285 Post Go-
Live NPRR285 Generation Resource Base Point 

Deviation Charge Corrections
n/a Complete $30k-$40k Apr 2011 May 2011 Market

Stabilization 2011 120 NPRR282 Post Go-
Live NPRR282 Dynamic Ramp Rates Use in SCED n/a Complete $18k-$22k May 2011 July 2011 Market

Stabilization 2011 130 Post Go-
Live

Deferred Defects and Workaround 
Processes

n/a Execution $1.5M-$2.0M Dec 2010 Dec 2011 Nodal Post 
Go-Live

Stabilization 2011 140 NPRR376 Post Go-
Live NPRR376 CRR Volume Limitation 

Enhancements n/a Complete $50k-$55k July 2011 Sept 2011 MarketLive Enhancements

Stabilization 2011 150 NPRR307 Post Go-
Live NPRR307 Change SASM Offer Procedures n/a Complete $10k-$12k Apr 2011 May 2011 Market

Stabilization 2011 160 NPRR341 Post Go-
Live NPRR341

Remove Ancillary Service Offers from 
SASM that do not Meet the Lead 
Time

n/a Complete $10k-$15k June 2011 June 2011 ERCOT

Stabilization 2011 170 NPRR323 Post Go-
Live NPRR323

Correct DAM Credit Exposure Language 
and Enable Qualified Expiring CRRs to 
Offset PTP Bid Exposure

n/a Complete $375k-$475k Apr 2011 Aug 2011 Market

Stabilization 2011 180 NPRR310 Post Go-
Live NPRR310 Expand Output Schedule Acceptable 

Range to Include HSL and LSL n/a Execution $10k-$15k Aug 2011 Dec 2011 Market

Stabilization 2011 190 SCR762 Post Go-
Live SCR762 Enable a Single Step 

Cancel/Resubmit of Trades n/a Complete $25k-$30k Aug 2011 Oct 2011 ERCOT

Stabilization 2011 200 SCR761 Post Go-
Live SCR761

Provide Price Republication Notifications 
via API and Provide Price Corrections via 
XML

R1 Execution $40k-$48k Aug 2011 Feb 2012 Market

Stabilization 2011 210 SCR763 Post Go-
Live SCR763 Modify COP Validation Rule for RRS n/a Execution $10k-$15k Aug 2011 Dec 2011 ERCOT

Stabilization 2011 220 NPRR320 Post Go-
Live NPRR320 Minimum PTP Option Bid and 

Settlement n/a Execution $110k-$120k June 2011 Nov 2011 Market

Stabilization 2011 230 NPRR290 Post Go-
Live NPRR290 ERCOT Publication of DAM PSS/E 

Files
n/a Execution $25k-$30k July 2011 Dec 2011 Market

Stabilization 2011 240 NPRR343 Post Go-
Live NPRR343 CRR Bid and PTP Obligation Bid 

Criteria Change
n/a Execution $300k-$350k June 2011 Dec 2011 ERCOT

Post Go- Requirement to Post PTP ObligationStabilization 2011 250 NPRR293 Post Go-
Live NPRR293 Requirement to Post PTP Obligation 

Quantities Awarded in DAM n/a Complete $12k-$15k Apr 2011 May 2011 Market

Stabilization 2011 260 NPRR303 Post Go-
Live NPRR303

Requirement to Post PTP Options 
Cleared in the DAM or Taken to Real 
Time

n/a Complete <$5k Apr 2011 May 2011 Market

Stabilization 2011 270 Post Go-
Live Parking Deck Initiatives n/a Execution Feb 2011 Mar 2012 Nodal Post 

Go-Live

Stabilization 2011 280 NPRR208 Post Go-
Live NPRR208 Registration & Settlement of 

Distributed Generation (DG) <1 MW n/a Complete $5k-$10k Apr 2011 Aug 2011 Parking 
Deck
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Stabilization 2011 290 NPRR251 Post Go-
Live NPRR251

Sync PRR845, Definition for IDR Meters and 
Optional Removal of IDR  Meters at a Premise 
Where an Advanced Meter Can be Provisioned

n/a Execution $10k-$15k Sept 2011 Dec 2011 Parking 
Deck

Stabilization 2011 300 NPRR316 Post Go-
Live NPRR316 Negative Self-Arranged Ancillary 

Services Quantity
n/a Execution $15k-$20k June 2011 Dec 2011 Market

Stabilization 2011 310 Post Go-
Live Decommissioning Efforts n/a Execution $275k-$325k Jan 2011 Dec 2011 Nodal Post 

Go-Live

Stabilization 2011 320 Post Go-
Live Program Risk Items n/a Execution $1M-$2M Mar 2011 Dec 2011 Nodal Post 

Go-Live

Stabilization 2011 330 Post Go-
Live

Hardware and Software Systems 
License & Maintenance

n/a Execution $6M-$7M Jan 2011 Dec 2011 Nodal Post 
Go-Live

Stabilization 2011 340 NPRR221 Post Go-
Live NPRR221 Automate Default Invoice n/a Complete $50k-$75k Apr 2011 Aug 2011 ERCOT

Stabilization 2011 350 NPRR338 Post Go-
Live NPRR338 Modifications to Support Revenue 

Neutrality n/a Complete $0k Dec 2011 Dec 2011 ERCOT

Stabilization 2011 360 NPRR346 Post Go-
Live NPRR346

Removal of Redundant Posting 
Requirement Related to Electrical 
Bus Changes

n/a Complete <$2.5k Aug 2011 Sept 2011 ERCOT

Stabilization 2011 370 Post Go-
Live 001-43 EDW Platform Evaluation n/a Planning $125k-$150k June 2011 Feb 2012 ERCOT

Stabilization 2011 380 SCR766 
NPRR384

Post Go-
Live SCR766 Load Zone Price Distributed by ICCP n/a Complete $13k-$15k Aug 2011 Oct 2011 Market

Stabilization 2011 390 Post Go-
Live 001-51 TML Transition to MIS n/a Complete $50k-$75k Aug 2011 Dec 2011 ERCOT

Stabilization 2011 400 Post Go- 001-52 IT Infrastructure Upgrade #1 n/a Execution $350k-$400k Sept 2011 Dec 2011 ERCOTStabilization 2011 400 Live 001 52 IT Infrastructure Upgrade #1 n/a Execution $350k-$400k Sept 2011 Dec 2011 ERCOT

Technical 
Foundation

2011 1 PPL 80001_01 Met Center Disposition n/a Complete <$20k 2009 Jan 2011 ERCOT

Technical 
Foundation

2011 2 PPL 99911 Minor Cap - Critical - 2011 n/a Execution $500k-$1M Jan 2011 Dec 2011 ERCOT

Technical 
Foundation

2011 3 PPL 003_01 IT Infrastructure Upgrade #2 n/a Complete $100k-$250k May 2011 Aug 2011 ERCOT

Technical 
Foundation

2011 4 PPL 10055_01 Data Agg Performance Improvements n/a Planning $250k-$500k Sept 2010 Oct 2011 ERCOT

Technical 
Foundation

2011 5 PPL 11009_01 Fire Alarm System Upgrade n/a Complete $100k-$250k Feb 2011 June 2011 ERCOT

Technical 
Foundation

2011 6 PPL 10018_01 Annual Storage Growth n/a Execution <$50k Jan 2011 Apr 2011 ERCOT

Technical 
Foundation 2012 10 PPL

11000_01 
10015 
10016

Data Center Buildout n/a Execution $25M-$30M $500k-$600k Oct 2009 Feb 2012 ERCOT

Technical 
Foundation

2012 20 PPL Minor Cap - Critical - 2012 n/a Not Started $500k-$750k Jan 2012 Dec 2012 ERCOT

Technical 
Foundation

2012 30 PPL 90006_02 Information Lifecycle Mgmt – Mkt 
Systems, Archive, Reporting

R5 off-cycle Execution $1M-$2M $750k-$1M Jan 2010 Jan 2012 ERCOT

Technical 
Foundation 2012 40 PPL 10052_01 Settlement System Upgrade R4, future 

years Planning $800k-$1M $1M-$1.2M $1,115,000 $1M-$2M Mar 2010 2013 ERCOT

Technical 
Foundation

2012 50 PPL 017_01 Oracle 11g Upgrade R2, R3, R4, 
R5, R6

Initiation $250k-$300k $1M-$1.2M Nov 2011 Dec 2012 ERCOT

Technical 
Foundation

2012 60 PPL EMS Upgrade n/a Not Started $1M-$1.2M $3,000,000 $2M-$4M $1,000,000 $1M-$2M TBD TBD ERCOT

Technical 
Foundation

2012 70 PPL 001-43 Enterprise DW Platform Transition n/a Planning $50k-$100k $0 $0M $500,000 $500k-$750k $4,000,000 $3M-$5M June 2011 Feb 2012 ERCOT

Technical 
Foundation

2012 80 PPL UC4 (AppWorx) Automation Upgrade 
v8

TBD Not Started $150k-$250k TBD TBD ERCOT

Technical 
Foundation

2012 90 PPL Siebel Upgrade 8.x TBD Not Started $350k-$450k TBD TBD ERCOT

Technical 
Foundation

2012 100 PPL NMMS Upgrade R6 Not Started $120k-$150k Jan 2012 Dec 2012 ERCOT

Technical 
Foundation

2012 110 PPL Data Center Growth & Asset 
Replacement - 2012

n/a Not Started $500k-$750k $0 Jan 2012 Dec 2012 ERCOT

Technical 
Foundation

2012 115 PPL REC Enhancements n/a Not Started $0k $750,000 $500k-$1M TBD TBD PUCT

Technical 
Foundation

2013 120 PPL CRR Upgrade to v12.3 n/a Not Started $100,000 $100k-$250k TBD TBD ERCOT

Technical 
Foundation

2013 130 PPL Cognos 10.x Upgrade n/a Not Started $565,491 $500k-$1M TBD TBD ERCOT
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Technical 
Foundation

2013 140 PPL Capacity growth - storage/comp. n/a Not Started $276,000 $250k-$500k TBD TBD ERCOT

Technical 
Foundation

2013 150 PPL UC4 Automation Upgrade v9 n/a Not Started $325,000 $250k-$500k TBD TBD ERCOT

Technical 
Foundation

2013 170 PPL Replace Sun DSEE n/a Not Started $527,182 $500k-$1M $527,182 $500k-$1M TBD TBD ERCOT

Technical 
Foundation

2013 180 PPL Replace Sun IDM n/a Not Started $552,000 $500k-$1M $552,000 $500k-$1M TBD TBD ERCOT

Technical 
Foundation

2013 190 PPL Minor Cap - Critical - 2013 n/a Not Started $1,000,000 $1M-$2M Jan 2013 Dec 2013 ERCOT

Technical 
Foundation

2014 200 PPL Minor Cap - Critical - 2014 n/a Not Started $1,000,000 $1M-$2M Jan 2014 Dec 2014 ERCOT

Technical 
Foundation

2015 210 PPL Minor Cap - Critical - 2015 n/a Not Started $1,000,000 $1M-$2M Jan 2015 Dec 2015 ERCOT

Technical 
Foundation

2013 220 PPL Data Center Growth & Asset 
Replacement - 2013

n/a Not Started $2,800,000 $2M-$4M Jan 2013 Dec 2013 ERCOT

Technical 
Foundation

2014 230 PPL Data Center Growth & Asset 
Replacement - 2014

n/a Not Started $3,200,000 $2M-$4M Jan 2014 Dec 2014 ERCOT

Technical 
Foundation

2015 240 PPL Data Center Growth & Asset 
Replacement - 2015

n/a Not Started $5,200,000 $4M-$6M Jan 2015 Dec 2015 ERCOT
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8/24/2011 Business Strategy 20 SCR760 Recommended Changes Needed for Inform 2012 Budget Range $500k‐$600k ER Approval
8/24/2011 Business Strategy 20 SCR760 Recommended Changes Needed for Inform Project Status Execution ER Approval
8/24/2011 Stabilization 40 SCR760 Recommended Changes Needed for Inform 2011 Budget Range $500k‐$600k ER Approval
8/24/2011 Stabilization 40 SCR760 Recommended Changes Needed for Inform Project Status Execution ER Approval
8/24/2011 Stabilization 180 NPRR310 Expand Output Schedule Acceptable Range Project Status Execution ER Approval
8/24/2011 Stabilization 180 NPRR310 Expand Output Schedule Acceptable Range Projected End Date Dec‐2011 ER Approval
8/24/2011 Stabilization 190 SCR762 Enable a Single Step Cancel/Resubmit of TraProject Status Execution ER Approval
8/24/2011 Stabilization 190 SCR762 Enable a Single Step Cancel/Resubmit of TraProjected End Date Oct‐2011 ER Approval
8/24/2011 Stabilization 210 SCR763 Modify COP Validation Rule for RRS Project Status Execution ER Approval
8/24/2011 Stabilization 210 SCR763 Modify COP Validation Rule for RRS Projected End Date Dec‐2011 ER Approval
8/24/2011 Stabilization 300 NPRR316 Negative Self‐Arranged Ancillary Services QuProjected End Date Dec‐2011 ER Approval
8/24/2011 Stabilization 310 n/a Decommissioning Efforts Projected End Date Dec‐2011 ER Approval
8/31/2011 Stabilization 390 001‐51 TML Transition to MIS 2011 Budget Range $50k‐$75k ER Approval
8/31/2011 Stabilization 390 001‐51 TML Transition to MIS Project Status Execution ER Approval
8/31/2011 Stabilization 390 001‐51 TML Transition to MIS Projected End Date Dec‐2011 ER Approval
9/1/2011 Business Strategy 50 NPRR365 Change in Resource Outage Approvals fromApproval Status Pending Board Approval TAC Approval
9/7/2011 Business Strategy 2 001‐47 RARF Upgrade for Wind, Solar, and Storage 2012 Budget Range $10k‐$15k ER Approval
9/7/2011 Business Strategy 2 001‐47 RARF Upgrade for Wind Solar and Storage Project Status Execution ER Approval

Summary of PPL Changes to Key Fields

9/7/2011 Business Strategy 2 001 47 RARF Upgrade for Wind, Solar, and Storage Project Status Execution ER Approval
9/7/2011 Business Strategy 2 001‐47 RARF Upgrade for Wind, Solar, and Storage Projected End Date Feb‐2012 ER Approval
9/7/2011 Stabilization 3 001‐47 RARF Upgrade for Wind, Solar, and Storage 2011 Budget Range $100k‐$125k ER Approval
9/7/2011 Stabilization 3 001‐47 RARF Upgrade for Wind, Solar, and Storage Project Status Execution ER Approval

9/14/2011 Efficiencies / Enhancements 2 007_01 Cyber Security Facilities Remodeling Project Status Execution ER Approval

9/14/2011 Efficiencies / Enhancements 2 007_01 Cyber Security Facilities Remodeling Projected End Date Dec‐2011 ER Approval

9/14/2011 Efficiencies / Enhancements 3 007_01 Human Resources Facilities Remodeling 2011 Budget Range $200k‐$250k ER Approval

9/14/2011 Efficiencies / Enhancements 3 007_01 Human Resources Facilities Remodeling Project Status Execution ER Approval

9/14/2011 Efficiencies / Enhancements 3 007_01 Human Resources Facilities Remodeling Projected End Date Dec‐2011 ER Approval

9/14/2011 Efficiencies / Enhancements 4 007_01 Shipping/Receiving Remodeling Project Status Execution ER Approval

9/14/2011 Efficiencies / Enhancements 4 007_01 Shipping/Receiving Remodeling Projected End Date Dec‐2011 ER Approval
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9/14/2011 Stabilization 240 NPRR343 CRR Bid and PTP Obligation Bid Criteria Cha 2011 Budget Range $300k‐$350k ER Approval
9/14/2011 Stabilization 240 NPRR343 CRR Bid and PTP Obligation Bid Criteria Cha Project Status Execution ER Approval
9/20/2011 Business Strategy 50 NPRR365 Change in Resource Outage Approvals fromApproval Status PPL Board Approval
9/20/2011 Business Strategy 60 NPRR348 Generation Resource Start‐Up and Shut‐DowApproval Status PPL Board Approval
9/20/2011 Business Strategy 170 NPRR222 Half Hour Start Unit RUC Clawback Approval Status PPL Board Approval
9/20/2011 Business Strategy 200 NPRR272 Definition and Participation of Quick Start GApproval Status PPL Board Approval
9/20/2011 Business Strategy 210 NPRR207 Unit Deselection Approval Status PPL Board Approval
9/20/2011 Business Strategy 230 NPRR321 Allow Change to Energy Offer Curve MW AmApproval Status PPL Board Approval
9/20/2011 Business Strategy 240 NPRR379 EILS Dispatch Sequence and Performance C Approval Status PPL Board Approval
9/20/2011 Business Strategy 290 NPRR354 Revisions to Non‐Spin Performance Criteria Approval Status PPL Board Approval
9/20/2011 Business Strategy 310 NPRR360 Summary Report of HDL and LDL Approval Status PPL Board Approval
9/20/2011 Business Strategy 400 NPRR210 Wind Forecasting Change to P50, Sync with Approval Status PPL Board Approval
9/20/2011 Business Strategy 410 NPRR241 AIL Calculation & Credit Reports Publish CorApproval Status PPL Board Approval
9/20/2011 Business Strategy 420 NPRR256 Sync with PRR787, Add Non‐Compliance LanApproval Status PPL Board Approval
9/20/2011 Business Strategy 430 NPRR240 Proxy Energy Offer Curve Approval Status PPL Board Approval
9/22/2011 Business Strategy 390 NPRR181 FIP Definition Revision Approval Status Pending TAC Approval PRS Approval
9/28/2011 Stabilization 290 NPRR251 Sync PRR845, Definition for IDR Meters and 2011 Budget Range $10k‐$15k ER Approval
9/28/2011 Stabilization 290 NPRR251 Sync PRR845, Definition for IDR Meters and Project Status Execution ER Approval
9/28/2011 Stabilization 290 NPRR251 Sync PRR845, Definition for IDR Meters and Projected End Date Dec‐2011 ER Approval
10/5/2011 Business Strategy 220 SCR761 Provide Price Republication Notifications via2012 Budget Range $10k‐$15k ER Approval
10/5/2011 Business Strategy 220 SCR761 Provide Price Republication Notifications viaProject Status Execution ER Approval
10/5/2011 Business Strategy 220 SCR761 Provide Price Republication Notifications viaProjected End Date Feb‐2012 ER Approval
10/5/2011 Stabilization 200 SCR761 Provide Price Republication Notifications via2011 Budget Range $40k‐$48k ER Approval
10/5/2011 Stabilization 200 SCR761 Provide Price Republication Notifications viaProject Status Execution ER Approval
10/5/2011 Stabilization 200 SCR761 Provide Price Republication Notifications viaProjected End Date Feb‐2012 ER Approval
10/6/2011 Business Strategy 260 NPRR395 CRR Auction Offer Award Disclosure Approval Status Pending Board Approval TAC Approval
10/6/2011 Regulatory 10 NPRR400 Eliminate Unsecured Credit for CRR AuctionApproval Status Pending Board Approval TAC Approval
10/18/2011 Regulatory 10 NPRR400 Eliminate Unsecured Credit for CRR AuctionApproval Status PPL Board Approval
10/20/2011 Business Strategy 520 NPRR381 Registration Requirements for InterconnectApproval Status Withdrawn Info Only
10/20/2011 Business Strategy 360 NPRR377 Alternate Inputs to Base Point Deviation Ch Approval Status Pending TAC Approval PRS Approval
10/21/2011 Business Strategy 100 012_01 Demand Response (Look Ahead SCED) 2011 Budget Range <$50k ER Approval
10/21/2011 Business Strategy 100 012_01 Demand Response (Look Ahead SCED) Project Status Initiation ER Approval
10/26/2011 Business Strategy 150 010_01 MarkeTrak Upgrade and Enhancements 2011 Budget Range $400k‐$425k ER Approval
10/26/2011 Business Strategy 150 010_01 MarkeTrak Upgrade and Enhancements 2012 Budget                                          298,135  ER Approval
10/26/2011 Business Strategy 150 010_01 MarkeTrak Upgrade and Enhancements 2012 Budget Range $275k‐$325k ER Approval
10/26/2011 Business Strategy 150 010_01 MarkeTrak Upgrade and Enhancements Project Status Execution ER Approval
10/26/2011 Business Strategy 4 002_01 Impact Assessment Labor Funds Project Status Closing Info Only
10/26/2011 Business Strategy 4 002_01 Impact Assessment Labor Funds Projected End Date Oct‐2011 Info Only
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10/26/2011 Technical Foundation 3 003_01 IT Security Infrastructure Upgrade Project Status Closing Info Only

11/2/2011 Efficiencies / Enhancements 100 011_01 MyGrid 2011 Budget Range <$5k ER Approval

11/2/2011 Efficiencies / Enhancements 100 011_01 MyGrid Project Name MyGrid ER Approval

11/2/2011 Efficiencies / Enhancements 100 011_01 MyGrid Project Status Initiation ER Approval

11/2/2011 Efficiencies / Enhancements 100 011_01 MyGrid Projected Start Date Nov‐2011 ER Approval

11/3/2011 Business Strategy 360 NPRR377
Alternate Inputs to Base Point Deviation 
Charge

Approval Status Pending Board Approval TAC Approval

11/9/2011 Business Strategy 2 001‐47 RARF Upgrade for Wind, Solar, and Storage 2012 Budget Range $60k‐$75k ER Approval
11/9/2011 Business Strategy 2 001‐47 RARF Upgrade for Wind, Solar, and Storage Projected End Date Apr‐2012 ER Approval
11/9/2011 Business Strategy 100 012_01 Demand Response (Look Ahead SCED) 2011 Budget Range  $60k‐$75k  ER Approval
11/9/2011 Business Strategy 100 012_01 Demand Response (Look Ahead SCED) Project Status Planning ER Approval
11/9/2011 Business Strategy 100 012_01 Demand Response (Look Ahead SCED) Projected End Date Jun‐2012 ER Approval

11/9/2011 Business Strategy 100 012_01 Demand Response (Look Ahead SCED) Projected Start Date Sep‐2011 ER Approval

11/9/2011 Business Strategy 190 NPRR326 Adjust the Calculation of the Real‐Time Sett2011 Budget Range $4k‐$6k ER Approval
11/9/2011 Business Strategy 190 NPRR326 Adjust the Calculation of the Real‐Time Sett2012 Budget Range $13k‐$16k ER Approval
11/9/2011 Business Strategy 190 NPRR326 Adjust the Calculation of the Real‐Time SettProject Status Planning ER Approval
11/9/2011 Business Strategy 190 NPRR326 Adjust the Calculation of the Real‐Time SettProjected End Date Feb‐2012 ER Approval
11/9/2011 Business Strategy 230 NPRR321 Allow Change to Energy Offer Curve MW Am2011 Budget Range $10k‐$12k ER Approval
11/9/2011 Business Strategy 230 NPRR321 Allow Change to Energy Offer Curve MW Am2012 Budget Range $40k‐$48k ER Approval
11/9/2011 Business Strategy 230 NPRR321 Allow Change to Energy Offer Curve MW AmProject Status Planning ER Approval
11/9/2011 Business Strategy 230 NPRR321 Allow Change to Energy Offer Curve MW AmProjected End Date Feb‐2012 ER Approval
11/9/2011 Business Strategy 300 NPRR355 Adjust the Calculation of the Real‐Time Sett2011 Budget Range $5k‐$6k ER Approval
11/9/2011 Business Strategy 300 NPRR355 Adjust the Calculation of the Real‐Time Sett2012 Budget Range $50k‐$60k ER Approval
11/9/2011 Business Strategy 300 NPRR355 Adjust the Calculation of the Real‐Time SettProject Status Planning ER Approval
11/9/2011 Business Strategy 300 NPRR355 Adjust the Calculation of the Real‐Time SettProjected End Date Feb‐2012 ER Approval
11/9/2011 Stabilization 3 001‐47 RARF Upgrade for Wind, Solar, and Storage 2011 Budget Range $80k‐$100k ER Approval
11/9/2011 Stabilization 3 001‐47 RARF Upgrade for Wind, Solar, and Storage Projected End Date Apr‐2012 ER Approval
11/9/2011 Stabilization 400 001‐52 IT Infrastructure Upgrade 2011 Budget Range  $350k‐$400k  ER Approval
11/9/2011 Stabilization 400 001‐52 IT Infrastructure Upgrade Project Name IT Infrastructure Upgrade ER Approval
11/9/2011 Stabilization 400 001‐52 IT Infrastructure Upgrade Project Status Execution ER Approval
11/9/2011 Stabilization 400 001‐52 IT Infrastructure Upgrade Projected End Date Dec‐2011 ER Approval
11/9/2011 Technical Foundation 3 003_01 IT Security Infrastructure Upgrade Project Status Complete Info Only
11/16/2011 Business Strategy 70 NPRR322 Real‐Time PTP Option Modeling Projected End Date TBD Reforecast
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11/16/2011 Business Strategy 70 NPRR322 Real‐Time PTP Option Modeling Projected Start Date TBD Reforecast

11/16/2011 Business Strategy 230 NPRR321 Allow Change to Energy Offer Curve MW AmProjected End Date Dec‐2011 Reforecast

11/16/2011 Efficiencies / Enhancements 5 015_01 Outage Capacity Calculation Tool  n/a NEW PROJECT ER Approval

11/16/2011 Efficiencies / Enhancements 5 015_01 Outage Capacity Calculation Tool 2011 Budget Range  $15k‐$25k  ER Approval

11/16/2011 Efficiencies / Enhancements 5 015_01 Outage Capacity Calculation Tool 2012 Budget Range  $30k‐$50k  ER Approval

11/16/2011 Efficiencies / Enhancements 5 015_01 Outage Capacity Calculation Tool Approval Status PPL ER Approval

11/16/2011 Efficiencies / Enhancements 5 015_01 Outage Capacity Calculation Tool Priority 2011 ER Approval

11/16/2011 Efficiencies / Enhancements 5 015_01 Outage Capacity Calculation Tool Project Status Planning ER Approval

11/16/2011 Efficiencies / Enhancements 5 015_01 Outage Capacity Calculation Tool Projected Start Date Nov‐2011 ER Approval

11/16/2011 Efficiencies / Enhancements 5 015_01 Outage Capacity Calculation Tool Rank 5 ER Approval

11/16/2011 Efficiencies / Enhancements 100 011 01 ERCOT Mobile 2011 Budget Range $15k $20k ER Approval11/16/2011 Efficiencies / Enhancements 100 011_01 ERCOT Mobile 2011 Budget Range $15k‐$20k  ER Approval

11/16/2011 Efficiencies / Enhancements 100 011_01 ERCOT Mobile 2012 Budget Range  $120k‐$140k  ER Approval

11/16/2011 Efficiencies / Enhancements 100 011_01 ERCOT Mobile Project Name ERCOT Mobile ER Approval

11/16/2011 Efficiencies / Enhancements 100 011_01 ERCOT Mobile Project Status Planning ER Approval

11/16/2011 Efficiencies / Enhancements 155 016_01 ADP‐IDM Interface  n/a NEW PROJECT ER Approval

11/16/2011 Efficiencies / Enhancements 155 016_01 ADP‐IDM Interface 2011 Budget Range $20k‐$30k ER Approval

11/16/2011 Efficiencies / Enhancements 155 016_01 ADP‐IDM Interface 2012 Budget Range $100k‐$120k ER Approval

11/16/2011 Efficiencies / Enhancements 155 016_01 ADP‐IDM Interface Approval Status PPL ER Approval

11/16/2011 Efficiencies / Enhancements 155 016_01 ADP‐IDM Interface Priority 2012 ER Approval
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11/16/2011 Efficiencies / Enhancements 155 016_01 ADP‐IDM Interface Project Status Planning ER Approval

11/16/2011 Efficiencies / Enhancements 155 016_01 ADP‐IDM Interface Projected Start Date Nov‐2011 ER Approval

11/16/2011 Efficiencies / Enhancements 155 016_01 ADP‐IDM Interface Rank 155 ER Approval

11/16/2011 Regulatory 10 014_01 Implementation of NPRR347 and NPRR400 2011 Budget Range  <$50k  ER Approval
11/16/2011 Regulatory 10 014_01 Implementation of NPRR347 and NPRR400 2012 Budget Range $660k‐$715k ER Approval
11/16/2011 Regulatory 10 014_01 Implementation of NPRR347 and NPRR400 Project Name  Impl. NPRR347/NPRR400  ER Approval
11/16/2011 Regulatory 10 014_01 Implementation of NPRR347 and NPRR400 Project Status  Initiation  ER Approval

11/16/2011 Regulatory 10 014_01 Implementation of NPRR347 and NPRR400 Projected Start Date Nov‐2011 ER Approval

11/16/2011 Regulatory 40 TBD Quality Training Database  n/a NEW PROJECT ER Approval
11/16/2011 Regulatory 40 TBD Quality Training Database 2012 Budget Range $50k‐$55k ER Approval
11/16/2011 Regulatory 40 TBD Quality Training Database Priority 2012 ER Approval
11/16/2011 Regulatory 40 TBD Quality Training Database Project Status Initiation ER Approval

11/16/2011 Regulatory 40 TBD Quality Training Database Projected Start Date Dec‐2011 ER Approval

11/16/2011 Regulatory 40 TBD Quality Training Database Rank 40 ER Approval
11/16/2011 Stabilization 370 001‐43 EDW Platform Evaluation 2011 Budget Range  $125k‐$150k  ER Approval
11/16/2011 Stabilization 370 001‐43 EDW Platform Evaluation Projected End Date Feb‐2012 ER Approval
11/16/2011 Technical Foundation 50 017_01 Oracle 11g Upgrade Project Status Initiation ER Approval

11/16/2011 Technical Foundation 50 017_01 Oracle 11g Upgrade Projected Start Date Nov‐2011 ER Approval

11/16/2011 Technical Foundation 70 001‐43 Enterprise DW Platform Transition 2012 Budget Range  $50k‐$100k  ER Approval
11/16/2011 Technical Foundation 70 001‐43 Enterprise DW Platform Transition 2013 Budget Range  $0M  ER Approval
11/16/2011 Technical Foundation 70 001‐43 Enterprise DW Platform Transition 2014 Budget Range  $500k‐$750k  ER Approval
11/16/2011 Technical Foundation 70 001‐43 Enterprise DW Platform Transition 2015 Budget Range  $3M‐$5M  ER Approval
11/16/2011 Technical Foundation 70 001‐43 Enterprise DW Platform Transition Projected End Date Feb‐2012 ER Approval
11/29/2011 Business Strategy 100 NPRR351 Calculate and Post Projected Non‐Binding L Rank 100 PRS Approval
11/29/2011 Business Strategy 480 NPRR327 State Estimator Data Redaction MethodologPriority 2012 PRS Approval
11/29/2011 Business Strategy 480 NPRR327 State Estimator Data Redaction MethodologRank 480 PRS Approval
11/29/2011 Business Strategy 510 NPRR351 Calculate and Post Projected Non‐Binding L Priority 2012 PRS Approval
11/30/2011 Regulatory 20 009‐01 Compliance Software Tool 2012 Budget 123,379 ER Approval
11/30/2011 Regulatory 20 009‐01 Compliance Software Tool 2012 Budget Range $110k‐$140k ER Approval
11/30/2011 Regulatory 20 009‐01 Compliance Software Tool Project Status Execution ER Approval
11/30/2011 Technical Foundation 40 10052_01 Settlement System Upgrade 2011 Budget Range $800k‐$1M ER Approval
11/30/2011 Technical Foundation 160 n/a Upgrade Siteminder 2013 Budget Range $0k ER Approval
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Approval 
Date

Project Category Rank
Project 
Number

Project Field Changed New Value Comments

11/30/2011 Technical Foundation 160 n/a Upgrade Siteminder Project Status Deleted ER Approval
12/1/2011 Business Strategy 100 NPRR351 Calculate and Post Projected Non‐Binding L Approval Status Pending Board Approval TAC Approval
12/1/2011 Business Strategy 470 NPRR315 Revision of Responsive Reserve Measure to Approval Status Rejected TAC Approval
12/7/2011 Business Strategy 1 50088_01 Data Research and Reporting Project Status Complete Info Only
12/7/2011 Regulatory 10 014_01 Implementation of NPRR347 and NPRR400 2012 Budget 674,039 ER Approval
12/7/2011 Regulatory 10 014_01 Implementation of NPRR347 and NPRR400 Project Status Planning ER Approval
12/8/2011 Business Strategy 180 TBD Cyber Security Project #6 2012 Budget Range $150k‐$200k ER Approval
12/8/2011 Business Strategy 180 TBD Cyber Security Project #6 2013 Budget Range $50k‐$100k ER Approval

12/8/2011 Efficiencies / Enhancements 1 004_01 Cyber Security Project #3 2012 Budget 75,389 ER Approval

12/8/2011 Efficiencies / Enhancements 1 004_01 Cyber Security Project #3 2012 Budget Range $75k‐$100k ER Approval

12/8/2011 Efficiencies / Enhancements 1 004_01 Cyber Security Project #3 Project Status Execution ER Approval

12/8/2011 Efficiencies / Enhancements 1 004_01 Cyber Security Project #3 Projected End Date Mar‐2012 ER Approval

12/8/2011 Stabilization 350 NPRR338 Modifications to Support Revenue Neutralit2011 Budget Range $0k Info Only
12/8/2011 Stabilization 350 NPRR338 Modifications to Support Revenue NeutralitProject Status Complete Info Only
12/8/2011 Stabilization 350 NPRR338 Modifications to Support Revenue NeutralitProjected End Date Dec‐2011 Info Only

12/8/2011 Stabilization 350 NPRR338 Modifications to Support Revenue NeutralitProjected Start Date Dec 2011 Info Only12/8/2011 Stabilization 350 NPRR338 Modifications to Support Revenue NeutralitProjected Start Date Dec‐2011 Info Only

12/9/2011 Business Strategy 60 NPRR348 Generation Resource Start‐Up and Shut‐DowProjected End Date Dec‐2012 Reforecast

12/9/2011 Business Strategy 60 NPRR348 Generation Resource Start‐Up and Shut‐DowProjected Start Date June 2012 Reforecast

12/9/2011 Business Strategy 290 NPRR354 Revisions to Non‐Spin Performance Criteria Projected End Date Dec‐2012 Reforecast

12/9/2011 Business Strategy 290 NPRR354 Revisions to Non‐Spin Performance Criteria Projected Start Date Jun‐2012 Reforecast

12/12/2011 Business Strategy 100 NPRR351 Calculate and Post Projected Non‐Binding L Approval Status PPL Board Approval

12/12/2011 Business Strategy 100 012_01 SCED Look‐Ahead Step 1: Pricing Project Name
SCED Look‐Ahead Step 1: 

Pricing
Board Approval

12/12/2011 Business Strategy 260 NPRR395 CRR Auction Offer Award Disclosure Approval Status PPL Board Approval
12/12/2011 Business Strategy 360 NPRR377 Alternate Inputs to Base Point Deviation Ch Approval Status PPL Board Approval
12/12/2011 Business Strategy 50 NPRR365 Change in Resource Outage Approvals from2012 Budget Range $110k‐$120k Correction
12/12/2011 Business Strategy 60 NPRR348 Generation Resource Start‐Up and Shut‐Dow2012 Budget Range $115k‐$130k Correction
12/14/2011 Business Strategy 50 NPRR365 Change in Resource Outage Approvals from2011 Budget Range <$5k ER Approval
12/14/2011 Business Strategy 50 NPRR365 Change in Resource Outage Approvals fromProject Status Initiation ER Approval
12/14/2011 Business Strategy 190 013_01 Adjust the Calculation of the Real‐Time SettProject Status Execution ER Approval
12/14/2011 Business Strategy 190 013_01 MMS 2012 Release 1: NPRR321/NPRR326/N n/a NEW PROJECT ER Approval
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Approval 
Date

Project Category Rank
Project 
Number

Project Field Changed New Value Comments

12/14/2011 Business Strategy 190 013_01 MMS 2012 Release 1: NPRR321/NPRR326/N2011 Budget Range $10k‐$12k ER Approval
12/14/2011 Business Strategy 190 013_01 MMS 2012 Release 1: NPRR321/NPRR326/N2012 Budget Range $65k‐$85k ER Approval
12/14/2011 Business Strategy 190 013_01 MMS 2012 Release 1: NPRR321/NPRR326/NProject Status Execution ER Approval
12/14/2011 Business Strategy 190 013_01 MMS 2012 Release 1: NPRR321/NPRR326/NProjected End Date Feb‐2012 ER Approval

12/14/2011 Business Strategy 190 013_01 MMS 2012 Release 1: NPRR321/NPRR326/NProjected Start Date Nov‐2011 ER Approval

12/14/2011 Business Strategy 230 013_01 Allow Change to Energy Offer Curve MW AmProject Status Execution ER Approval
12/14/2011 Business Strategy 300 013_01 Adjust the Calculation of the Real‐Time SettProject Status Execution ER Approval
12/14/2011 Stabilization 90 SCR765 Public Aggregated Wind Dashboard Project Status Closing Info Only
12/14/2011 Stabilization 390 001‐51 TML Transition to MIS Project Status Closing Info Only
12/15/2011 Business Strategy 480 NPRR327 State Estimator Data Redaction MethodologApproval Status Pending TAC Approval PRS Approval
12/15/2011 Business Strategy 590 NPRR407 Credit Monitoring Posting Requirements Approval Status Pending TAC Approval PRS Approval
12/15/2011 Business Strategy 590 NPRR407 Credit Monitoring Posting Requirements Priority 2012 PRS Approval
12/15/2011 Business Strategy 590 NPRR407 Credit Monitoring Posting Requirements Rank 590 PRS Approval
12/15/2011 Business Strategy 600 NPRR422 Public DAM Shift Factors Approval Status Pending TAC Approval PRS Approval
12/15/2011 Business Strategy 600 NPRR422 Public DAM Shift Factors Priority 2012 PRS Approval
12/15/2011 Business Strategy 600 NPRR422 Public DAM Shift Factors Rank 600 PRS Approval
12/16/2011 Business Strategy 30 006_01 Cyber Security Project #1 2011 Budget Range $400k‐$500k Correction
12/19/2011 Technical Foundation 10 00_01 10015 1 Data Center Buildout 2012 Budget Range $500k‐$600k ER Approval
12/21/2011 Business Strategy 40 005_01 Cyber Security Project #2 2011 Budget Range $150k‐$200k ER Approval
12/21/2011 Business Strategy 40 005_01 Cyber Security Project #2 2012 Budget Range $160k‐$180k ER Approval
12/21/2011 Business Strategy 40 005_01 Cyber Security Project #2 Project Status Execution ER Approval
12/21/2011 Business Strategy 130 TBD Cyber Security Project #5 2012 Budget Range $500k‐$700k ER Approval
12/21/2011 Business Strategy 130 TBD Cyber Security Project #5 2013 Budget Range $150k‐$200k ER Approval
12/21/2011 Business Strategy 260 NPRR395 CRR Auction Offer Award Disclosure 2012 Budget Range $40k‐$50k ER Approval
12/21/2011 Business Strategy 260 NPRR395 CRR Auction Offer Award Disclosure Project Status Initiation ER Approval
12/21/2011 Business Strategy 260 NPRR395 CRR Auction Offer Award Disclosure Projected End Date Apr‐2012 ER Approval

12/21/2011 Business Strategy 260 NPRR395 CRR Auction Offer Award Disclosure Projected Start Date Dec 2011 ER Approval

12/21/2011 Business Strategy 610 TBD CIM Upgrade for NMMS  n/a NEW PROJECT ER Approval
12/21/2011 Business Strategy 610 TBD CIM Upgrade for NMMS 2011 Budget Range <$5k ER Approval
12/21/2011 Business Strategy 610 TBD CIM Upgrade for NMMS 2012 Budget Range $30k‐$50k ER Approval
12/21/2011 Business Strategy 610 TBD CIM Upgrade for NMMS Priority 2012 ER Approval
12/21/2011 Business Strategy 610 TBD CIM Upgrade for NMMS Project Status Initiation ER Approval

12/21/2011 Business Strategy 610 TBD CIM Upgrade for NMMS Projected Start Date Dec 2011 ER Approval

12/21/2011 Business Strategy 620 SCR764 Public Access to Select MIS Dashboards  n/a STABILIZATION CARRYOVER ER Approval
12/21/2011 Business Strategy 620 SCR764 Public Access to Select MIS Dashboards 2012 Budget Range $15k‐$20k ER Approval
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Project 
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12/21/2011 Business Strategy 620 SCR764 Public Access to Select MIS Dashboards Priority 2012 ER Approval
12/21/2011 Business Strategy 620 SCR764 Public Access to Select MIS Dashboards Projected End Date Feb‐2012 ER Approval

12/21/2011 Efficiencies / Enhancements 10 TBD Incremental Update Capability ‐ Phase 1 Project Status Initiation ER Approval

12/21/2011 Stabilization 70 SCR764 Public Access to Select MIS Dashboards 2011 Budget Range $60k‐$80k ER Approval
12/21/2011 Technical Foundation 115 TBD REC Enhancements 2012 Budget Range $0k ER Approval
12/21/2011 Technical Foundation 115 TBD REC Enhancements 2013 Budget Range $500k‐$1M ER Approval
12/21/2011 Technical Foundation 115 TBD REC Enhancements Rank 115 ER Approval

1/4/2012 Efficiencies / Enhancements 5 015_01 Outage Capacity Calculation Tool 2012 Budget Range $45k‐$55k ER Approval

1/4/2012 Efficiencies / Enhancements 5 015_01 Outage Capacity Calculation Tool Project Status Execution ER Approval

1/4/2012 Efficiencies / Enhancements 5 015_01 Outage Capacity Calculation Tool Projected End Date Apr‐2012 ER Approval

1/4/2012 Efficiencies / Enhancements 40 TBD ERCOT Website Enhancements ‐ 2012 Project Status Initiation ER Approval

1/4/2012 Stabilization 90 SCR765 Public Aggregated Wind Dashboard Project Status Complete ER Approval
1/4/2012 Stabilization 390 001‐51 TML Transition to MIS Project Status Complete ER Approval
1/5/2012 Business Strategy 590 NPRR407 Credit Monitoring Posting Requirements Approval Status Pending Board Approval TAC Approval
1/5/2012 Business Strategy 600 NPRR422 Public DAM Shift Factors Approval Status Pending Board Approval TAC Approval

  ‐ New additions   ‐ Change in project start and end target date ER Approval Executive Review approval
  ‐ Rank changes   ‐ Change in budget range Board/TAC/PRS Approval Self‐explanatory
  ‐ Approval changes   ‐ Status changes (project phase) Info Only Item that does not require approval

Types of Changes Captured on This Report Comment Descriptions
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 2011 Merged Prioritization List

Priority Current 
Status

Source 
Document Description Release 

Year
Systems 
Impacted

Target 
Release Source IA Phase Estimated 

Cost
Estimated 

Effort
Estimated 
Duration

Work-
arounds Submitter Submission 

Date
Additional Information

2 - High Board 
Approved NPRR181 FIP Definition Revision 2013+

MMS, 
COMS, 

Integration
TBD Parking Deck 3 Luminant 6/10/2009

Revises the definition of Fuel Index Price (FIP) to correctly account for the timing 
difference between ERCOT’s application of FIP in its systems (midnight to midnight) and 
the timing of natural gas prices reflected by the index (i.e., hour ending 1000 to 0900).  

3 - High / 
Medium 

Board 
Approved NPRR257 Synchronization with Nodal Operating 

Guide Section 9, Monitoring Programs Various EIS TBD Parking Deck 4 ERCOT Staff 7/23/2010 Greyboxes multiple sections to align with Nodal Operating Guide Section 9, Monitoring 
Programs

4 - 
Medium 

Board 
Approved NPRR164 Resubmitting Ancillary Service Offers in 

SASM TBD MMS, EIF, 
EIS, CDR

Release 
2.0 Parking Deck TBD TPTF 11/11/2008

Allows QSEs to take full advantage of A/S and energy co-optimization in the DAM and 
participate in the Supplemental Ancillary Service Market (SASM) by being able to 
resubmit A/S Offers at the higher of DAM MCPC or its offer price in the DAM.

4 - 
Medium 

Board 
Approved NPRR153 Generation Resource Fixed Quantity 

Block Offer TBD MMS, EIF, 
EIS, CDR

Future 
Release Parking Deck 4 TPTF 9/12/2008 Allows a fixed quantity and time block bid for Offline Non-Spin with the contingency that 

all hours be purchased in the block

4 - 
Medium 

Board 
Approved NOGRR034 Rescind Telemetry Performance 

Calculation Exclusions TBD TBD Parking Deck 4 ERCOT Staff 1/22/2010 Grey-boxes language that allows QSE and TSPs to request removal of telemetry from 
Telemetry Standard performance metrics when certain situations exist.

4 - 
Medium 

Board 
Approved NPRR260 Providing Access to MIS Secure Area 

to MIS Registered Users TBD

Siebel, 
MPIM, MIS, 
MIR, EWS, 

EIF

TBD Parking Deck 4 Crescent 
Power 8/5/2010

Makes it possible for consultants, power marketers, aggregators, consumers and 
universities to get access to the MIS Secure area (without doing so by getting a digital 
certificate through a registered Market Participant)

4 - 
Medium 

Board 
Approved SCR755 ERCOT.com Website Enhancements TBD ERCOT.com TBD Parking Deck 4 CCWG 2/25/2009

Implementation of 10 improvements to ERCOT.com received in the 2008 Market 
Participant Survey.  Includes document archiving, search improvements, training, meeting 
calendar enhancements, and RSS feeds.

After reconsideration by the Board of each Parking Deck item, it is removed from this list and appears in the appropriate place on the PPL
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Defect ID Summary Market Description
Production 
Target Date

System

5963
OS Core: for MP UI: The NewPlanned and New latest 
End dates should be extended one more time

Once an outage has been extended it can't be extended again. 1/19/2011
Outage 

Scheduler

6879
OS: Core: Transmission M1 ‐ Withdrawn outages 
which are not active should not be ended

A withdrawn Outage does not require an Actual End even though 
the UI will display the field.

1/19/2011
Outage 

Scheduler

7077
OS Core: RUI‐PL_GRP_Status‐Study‐poor error 
message when trying to add notes

When an outage has a status of Study and the user attempts to 
add a note, the error message needs to be more specific.

1/19/2011
Outage 

Scheduler

8755
OS UI: Usability: Associated Equipment Table: Select 
All for the check boxes

When the user views associated equipment they must select each 
piece of the line in a check box. A "Select All" button is needed.

1/19/2011
Outage 

Scheduler

10276
OS UI  Usability: When your right click from Print, 
Export.xml or Export.csv you get a blank page

When the user clicks on the "Print summary information", 
"Export.xml or Export.csv, they may receive a blank page.

1/19/2011
Outage 

Scheduler

10512
OS UI  Print Summary Information link screen shares 
the same title as the Summary Screen

The "Print Summery Information"  window has the same title in 
the title bar at the top of the screen as Summery screen.

1/19/2011
Outage 

Scheduler

13039
OS Core: When an outage is at PComp state, Actual 
End is not editable

Enter the required supporting notes then the Actual End becomes 
editable.

1/19/2011
Outage 

Scheduler

13575
OS Core:  Outage past its end date cannot be 
extended gives an invalid error message

Once an outage has passed the Planned End Date/time the user 
can't extend the outage. If the MP attempts to extend the outage, 
the error message they receive is misleading.

1/19/2011
Outage 

Scheduler

13588
OS UI TSP WRN column ‐ arrows do not highlight asc 
or dec when clicked

The arrows on the summary columns do not indicate if the 
column is sorted ascending or descending

1/19/2011
Outage 

Scheduler

15186
DST‐NP6‐235 ‐ System‐Wide Demand report output 
does not have enough data during CDT time.

.NP6‐235 ‐ System‐Wide Demand report output does not have 
enough data during CDT time.

1/19/2011 Reports

15267
DST‐NP3‐217‐Temperature Adjusted Dynamic 
Ratings ‐ Report output has 2.00 hour on CDT day.

.NP3‐217‐Temperature Adjusted Dynamic Ratings ‐ Report output 
has 2.00 hour on CDT day.  Fixes putting '*' by extra hour during 
Fall DST transition.

1/19/2011 Reports

17781
OS Core: The OS needs to auto populate the Actual 
Start/Actual End on an outage with the "Nature of 
Work" of "New Equipment Energization"

When a MP is putting a new piece of equipment in service they 
are suppose to enter an outage with a Planned Start date of a 
network model load prior to the date the equipment we be 
energized. Since the model load will be around MN they have 
asked that the system auto populate the Actual Start.

1/19/2011
Outage 

Scheduler

17922
OS Core: MP is unable to extend an outage a second 
time

The MPs are unable to extend an outage more than one time. 1/19/2011
Outage 

Scheduler

18006
Self Energy Trade Net Trade of Letter Other Than 'P' 
or 'S' Not Handled Properly

Characters outside of 'P' and 'S' for a self energy trade are not 
handled properly by the MMS Market Manager.

1/19/2011
Market 
Manager

18038
Self energy trade submission formed incorrectly 
when value changes on Int End 30 or 45

Self energy trades will fail from the MMS MM when the MW 
value or P/S value of one hour carries over into the next hour and 
changes on either the 30 or 45 minute interval

1/19/2011
Market 
Manager

18039
Clicking to see details of partially confirmed trade 
from unconfirmed trade is read‐only

Clicking to view the details of the unconfirmed portion of a 
partially confirmed trade entered by the user brings up a read‐
only screen.  This screen should be editable

1/19/2011
Market 
Manager

18069 MIS ‐ Dashboard ‐ LF vs Actual label change

On the Load Forecast vs Actual dashboard, the labels will be 
changed to more accurately reflect the data given.  'Online 
Generation ‐ Actual'  will become 'Current Day COP HSLs for 
Online Generation', and 'Online Generation ‐ Planned' will 
become 'Day‐Ahead COP HSLs for Online Generation'.

1/19/2011
MIS 

Dashboard



Defect ID Summary Market Description
Production 
Target Date

System

18467
OS UI: Remove from the OS UI the 3 day rule for NPE 
as of OS core release 2.3.0

The User can wait to extend the outage until 3 days before the PE 
date. The user may also extend the outage using the API without 
the limitation.

1/19/2011
Outage 

Scheduler

18472
NPRR261: PTC: Summer: Remove restriction for 
interim update to make it simple 90 days for all cases

The user needs to be able to submit model information for each 
month in the summer and not the summer as a block model 
update.

1/19/2011

Network 
Model 

Management 
System

18307
DC Ties incorrectly show up as a QSE in the Market 
Manager

DC Ties are incorrectly listed on the drop down list for QSEs (for 
example, when creating an energy trade, one of the options on 
the drop down for 'seller' is 'DC_E').

1/20/2011
Market 

Management 
System

18357 Wrong DELIVERY_HOUR in HRUC Message

The hour in the text of the HRUC alert that is available to all MPs 
is offset by one hour.  Startup/Shutdown Instructions for 
individual QSE awards are correct.
Example: HRUC‐AWD‐RPT Reports on HRUC Awards for operating 
date 12/06/2010 hr 21 are available.  
Should say hr 20.

1/20/2011
Market 

Management 
System

14113
EWS Sync Response loses correlation with async for 
schema errors

When inbound submissions fail to validate to the schema, ensure 
that the mRIDs associated to that submission are returned in the 
Notification message.

1/21/2011
Enterprise 

Web Services

15195
 SHORT DST ‐ Market Info: SystemLoad, the time of 
EWS response is incorrect when the TimeEnding of 
CDR report is 3:00 on short day (CST‐>CDT).

SystemLoad has incorrect time after Daylight Savings Time 
transition.

1/21/2011
Enterprise 

Web Services

15220
SHORT DST  ‐ Market Info: SPPs_DAM, the ending of 
EWS response is incorrect when the HourEnding of 
CDR report is 2:00 on short day (CST‐>CDT).

For the day in which CST to CDT takes place, the second hour in 
many reports is being reported with a "time" element of 01:00:00‐
06:00 and an "ending" element of
02:00:00‐06:00. The "ending" element should instead be 03:00:00‐
05:00.

1/21/2011
Enterprise 

Web Services

15235
SHORT DST ‐ Market Info: TotalEnergys, the ending of 
EWS response is incorrect when the HourEnding of 
CDR report is 2:00 on short day (CST‐>CDT).

For the day in which CST to CDT takes place, the second hour in 
many reports is being reported with a "time" element of 01:00:00‐
06:00 and an "ending" element of
02:00:00‐06:00. The "ending" element should instead be 03:00:00‐
05:00.

1/21/2011
Enterprise 

Web Services

15276
SHORT DST ‐ Market Info: MarketTotals, the ending 
of EWS response is incorrect when the HourEnding of 
CDR report is 2:00 on short day (CST‐>CDT).

For the day in which CST to CDT takes place, the second hour in 
many reports is being reported with a "time" element of 01:00:00‐
06:00 and an "ending" element of
02:00:00‐06:00. The "ending" element should instead be 03:00:00‐
05:00.

1/21/2011
Enterprise 

Web Services

15277

 SHORT DST ‐ Market Info: BindingConstraints, the 
deliveryTime of EWS response is incorrect when the 
HourEnding of CDR report is 2:00 or RUCTimeStamp 
of CDR report is 14:xx:xx on short day (CST‐>CDT).

For the day in which CST to CDT takes place, the second hour in 
many reports is being reported with a "time" element of 01:00:00‐
06:00 and an "ending" element of
02:00:00‐06:00. The "ending" element should instead be 03:00:00‐
05:00.

1/21/2011
Enterprise 

Web Services

15278

SHORT DST ‐ Market Info: AggregatedASOfferCurves, 
the endTime of EWS response is incorrect when the 
HourEnding of CDR report is 2:00 on short day (CST‐
>CDT).

For the day in which CST to CDT takes place, the second hour in 
many reports is being reported with a "time" element of 01:00:00‐
06:00 and an "ending" element of
02:00:00‐06:00. The "ending" element should instead be 03:00:00‐
05:00.

1/21/2011
Enterprise 

Web Services

15292
 SHORT DST ‐ Market Info: ASServicePlan, the ending 
of EWS response is incorrect when the HourEnding of 
CDR report is 2:00 on short day (CST‐>CDT).

For the day in which CST to CDT takes place, the second hour in 
many reports is being reported with a "time" element of 01:00:00‐
06:00 and an "ending" element of
02:00:00‐06:00. The "ending" element should instead be 03:00:00‐
05:00.

1/21/2011
Enterprise 

Web Services



Defect ID Summary Market Description
Production 
Target Date

System

15293
SHORT DST ‐ Market Info: TotalASOffers, the ending 
of EWS response is incorrect when the HourEnding of 
CDR report is 2:00 on short day (CST‐>CDT).

For the day in which CST to CDT takes place, the second hour in 
many reports is being reported with a "time" element of 01:00:00‐
06:00 and an "ending" element of
02:00:00‐06:00. The "ending" element should instead be 03:00:00‐
05:00.

1/21/2011
Enterprise 

Web Services

15314
SHORT DST ‐ Market Info: SPPs_RTM, both time and 
ending of EWS response are incorrect when the 
DeliveryDate of CDR report is short day (CST‐>CDT).

For the day in which CST to CDT takes place, the SPP reports are 
reported with a ‐06:00 offset when it should be ‐05:00 after the 
CDT transition.

1/21/2011
Enterprise 

Web Services

15348
SHORT DST ‐ Market Info: DynamicRatings, the 
createTime of EWS response is incorrect when 
CreateTime of CDR report is short day (CST‐>CDT).

Market Info: DynamicRatings, the createTime of EWS response is 
incorrect when CreateTime of CDR report is short day 3/14/2010 
(CST‐>CDT).

1/21/2011
Enterprise 

Web Services

15353

SHORT DST ‐ Market Info: LoadRatioShares, both 
time and ending of EWS response are incorrect when 
DeliveryDate of CDR report is short day (CST‐>CDT) 
and HourEnding of CDR report is 24:00.

Market Info: LoadRatioShares, both time and ending of EWS 
response are incorrect when DeliveryDate of CDR report is short 
day 3/14/2010 (CST‐>CDT) and HourEnding of CDR report is 24:00.

1/21/2011
Enterprise 

Web Services

15368

SHORT DST ‐ Market Info: LoadForecasts, both time 
and ending of EWS response are incorrect when the 
HourEnding of CDR report is 1:00 and 2:00 and 
DeliveryDate of CDR report is short day (CST‐>DST).

Market Info: LoadForecasts (LOAD, SYSTEM and WEATHER), both 
time and ending of EWS response are incorrect when the 
HourEnding of CDR report is 1:00 and 2:00 and DeliveryDate of 
CDR report is short day 3/14/2010 (CST‐>DST).

1/21/2011
Enterprise 

Web Services



Delivery Groups
Target Delivery 
Timeframe

Focus Area Comments Sort Char

Deferred Defects ‐ G1 ‐ Jan 11 January 2011 DST, Planning Go‐Live Targeted for January 2011 1
Deferred Defects ‐ G2 ‐ Mar 11 March 2011 Various Targeted for March 2011 2
Deferred Defects ‐ G3 ‐ May 11 May 2011 Various Targeted for May 2011 3
Deferred Defects ‐ G4 ‐ Jun 11 June 2011 Various Targeted for June 2011 4
Deferred Defects ‐ G5 ‐ Jul 11 July 2011 Various Targeted for July 2011 5
Deferred Defects ‐ G6 ‐ Aug 11 August 2011 EMS Targeted for August 2011 6
Deferred Defects ‐ G7 ‐ Sept 11 Sept 2011 EMS Targeted for September 2011 7

Release 2.0 March 2012 TBD First major enhancement release 9
Maintenance Release July 2012 TBD 10
Maintenance Release Oct 2012 TBD 11

Future Release TBD TBD Deferred to future release 12
Standalone Project Various N/A Projects not subject to the release schedule 8

N/A N/A N/A Prioritization not required 13
TBD Yet to be defined 99



Release Year IA Phase

2011 1 Regulatory 1 1 ‐ ER Action 1 ‐ Grid Reliability 1
2012 2 Business Strategy 2 2 ‐ BI Action 2 ‐ Manage Markets 2
2013+ 3 Efficiencies / Enhancements 3 3 ‐ Watch 3 ‐ Compliance 3
TBD 4 Technical Foundation 4 4 ‐ Future Action 4 ‐ External Relations 4

Future Year TBD TBD 5 ‐ PPL Design 5 ‐ People 5

Project Category Strategic Objective GroupsPending Action Types



Objective Group Detail Objectives

1 ‐ Grid Reliability 1.1  Integrate emerging technologies
1 ‐ Grid Reliability 1.2  Transmission strategy
1 ‐ Grid Reliability 1.3  Operational readiness
1 ‐ Grid Reliability 1.4  Generation resource interconnection
1 ‐ Grid Reliability 1.5  Operator visualization tools
2 ‐ Manage Markets 2.1  Resource adequacy
2 ‐ Manage Markets 2.2  Market Design
2 ‐ Manage Markets 2.3  Load participation
2 ‐ Manage Markets 2.4  CFTC Requirements
2 ‐ Manage Markets 2.5  Credit Requirements
2 ‐ Manage Markets 2.6  Retail market design
2 ‐ Manage Markets 2.7  Retail data provision
2 ‐ Manage Markets 2.8  Smart Meter Texas
3 ‐ Compliance 3.1  Culture of compliance
3 ‐ Compliance 3.2  Protocol ownership
3 ‐ Compliance 3.3  Industry participation
3 ‐ Compliance 3.4  Stakeholder collaboration
3 ‐ Compliance 3.5  Security initiatives
4 ‐ External Relations 4.1  Stakeholder communication
4 ‐ External Relations 4.2  Expand ERCOT exposure
4 ‐ External Relations 4.3  Grid Alert outreach
4 ‐ External Relations 4.4  Legislative communication
4 ‐ External Relations 4.5  Risk management
5 ‐ People 5.1  Organization structure
5 ‐ People 5.2  Performance management
5 ‐ People 5.3  Training
5 ‐ People 5.4  Succession planning
5 ‐ People 5.5  Recruiting and retention
5 ‐ People 5.6  Reward and Recognition


