ERCOT STEADY STATE WORKING GROUP

April 12th, 2012 Report to ROS

1. SSWG has met four times since the March ROS meeting: 3/14, 3/28, 4/3, and 4/11

2. March – April SSWG MOD Case-Building Milestones:
· Feb 29, 2012:
MOD seeded with Topology Processor (TP) output case
· Mar 2 - Mar 21, 2012:
TSP and ERCOT review and management of all MOD PMCR’s with energization dates through 7/1/2012.
· Mar 22, 2012:
TSPs finish submission of SCR760 sub part 2, 4, 9 data into NMMS
· Mar 23, 2012:
ERCOT produced TP output with SCR760 sub part 2, 4, 9 data and inserted into MOD using an incremental MOD seed update file submitted as a PMCR.
· Mar 23, 2012:
ERCOT made 1st attempt at recreating 12SUM1 case starting from TP output seed.  Case would not solve.
· Mar 28, 2012:
 SSWG Bi-Weekly Webex Meeting.  Missing load and Type 4 (Out-of-Service) busses identified as key contributors prohibiting 12SUM1 case from solving.
· Mar 28 - Mar 30, 2012:
TSP review and alignment of load topology and load profiles.  ERCOT review and alignment of generation topology and generation profiles.  Resolution to significant portion of Type 4 (OOS) busses completed.
· Apr 2, 2012:
12SUM1 case recreated (Pass 2); Solved in PSS/E with some modification.
· Apr 3, 2012:
Impromptu SSWG working meeting to identify outstanding MOD changes required to recreate 12SUM case without modifications.  Missing “No-RARF” PUN data identified.  “Mothballed” vs. “Retired” generator unit status identified as factor contributing to Type 4 busses.
· Apr 4, 2012:
TSP deadline for submitting MOD changes required to build and solve 12SUM1 case without modifications.  TSPs add “No-RARF” PUN models to MOD.  ERCOT reconciles status of MB/Retired units and associated gen busses in MOD.
· Apr 5 – Apr 9, 2012:
12SUM1 case recreated (Passes 3/4); Anticipated to solve without modification.

· Apr 13, 2012:
TSPs submit 12DSA/DSB Mar TPIT Pass 0 updates in MOD.
· Apr 20, 2012:
TSPs submit 13DSA Pass 0 profile updates in MOD.
· Apr 23, 2012:
ERCOT creates 12DSA/DSB Mar TPIT Pass 1 cases.

· Apr 25, 2012:
SSWG Bi-Weekly Webex Meeting.
· Apr 27, 2012:
TSPs submit 12DSA/DSB Mar TPIT Pass 1 updates in MOD.
· Apr 30, 2012:
ERCOT creates 13DSA Pass 1 cases.
3. ERCOT posted the March TPIT report on March 30.

· Start of March TPIT case updates has been delayed 1 week (ongoing MOD prep work)
