ERCOT STEADY STATE WORKING GROUP

June 14th, 2012 Report to ROS

1. SSWG has met 4 times since the April ROS meeting (4/25, 5/9, 5/23, & 6/6)
2. March TPIT Case Updates for Active 12DSA/12DSB:
· March TPIT case updates were posted on 5/18/2012.
· Posted cases represent SSWG realization of ‘Planning Go-Live’.

· First set of SSWG cases built & posted based on Operations modeling (TP-Output) seed in MOD.
3. 13DSA Case Building:
· As of 6/7/2012, SSWG is currently between 13DSA Pass 3 MOD submissions and Pass 4 case creation.
· 13DSA Pass 4 Case Creation Target: 6/11/2012.
· Case Status:

· All Pass 3 cases solve.
· 14WIN1 & 14WIN2 cases, however, require PSS/e solution that ignores VAR limits.

· The underlying issue with 14WIN1/2 is believed to be understood (off-lined reactive ‘machines’) and is intended to be resolved with Pass 4 case creation.

· Load and generation profiles in all DSA cases appear to be stable with good alignment.
· 13DSA Case Tuning: Scheduled for 6/26/2012 – 6/28/2012.
· 13DSA Case Posting Target: 7/6/2012.
4. June TPIT:

· 1st Pass of June TPIT report updates submitted by TSPs on 6/1/2012.

· June TPIT report posting targeted for 6/29/2012.

· SSWG June TPIT case updates (12DSA, 12DSB, 13DSA) anticipated to begin ~7/9/2012.

5. SSWG Annual Dataset-A Business Meeting
· Business meeting set for June 27th, 2012 in Taylor, TX (ERCOT TCC1, Rm 252).
· Agenda items for SSWG Business Meeting are currently being developed.
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