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	· ERCOT is currently tracking 236 active generation interconnection requests totaling over 64,700 MW.  This includes over 25,800 MW of wind generation.
	

	
	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $393.6 Million.

· Transmission Projects endorsed in 2014 total $754.4 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $4.98 Billion.

· Transmission Projects energized in 2014 total about $438.2 Million.
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1.
Generation Interconnection 
Generator interconnection information has been moved to the Generator Interconnection Status (GIS) Report, which is published monthly under the Grid Information / Resource Adequacy section of the ercot.com website.  Please  see the exact web link below.

http://www.ercot.com/gridinfo/resource/index
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the ERCOT website:  http://planning.ercot.com/login/login.  
2. Regional Planning Group Project Reviews
· Sharyland has submitted the Brady Area project. This is a Tier 2 project that is estimated to cost $18 million. This project is currently under ERCOT independent review.

· AEPSC has submitted the Brady Area Improvements project. This is a Tier 2 project that is estimated to cost $26.5 million. This project is currently under ERCOT independent review.
· Duke-American Transmission Company has submitted the Phoenix project. This is a Tier 2 project that is estimated to cost $39 million. This project is currently under ERCOT independent review.
· CPS Energy and LCRA Transmission Services Corporation (TSC) have jointly submitted the Transmission System Additions project to address the reliability needs in the northeast San Antonio area. This is a Tier 1 project that is estimated to cost $237.3 million. This project is currently under ERCOT independent review.
· CenterPoint Energy has submitted the Jones Creek project. This is a Tier 1 project that is estimated to cost $79.8 million. This project is currently under ERCOT independent review.
· Sharyland has submitted the North Loop Load Integration project. This is a Tier 2 project that is estimated to cost $11 million. This project is currently under ERCOT independent review.
3. Asynchronous Tie Interconnection
	Project
	Notification to ERCOT
	Reliability Study 
	RPG Review
	Interconnection Agreement
	In-service Year

	Railroad DC tie expansion (150 MW - CFE)
	 
	 
	 
	 
	2014

	Southern Cross HVDC (3000 MW - SERC)
	 
	 
	 
	 
	 

	Tres Amigas (1500 MW - SPP)
	 
	 
	 
	 
	 



Color Legend
	 
	In progress

	 
	Complete


4. Planning Model Activities
The short term calendar of major planning model events follows:
· Jul 23, 2014
Started 15DSB case build

· Oct 10, 2014
Post 15DSA updates and 15DSB Cases and MODTPIT
· Oct 29, 2014
Post Contingency Definitions and Planning Data Dictionary

· Dec 5, 2014
Complete Transmission Loss Factors

The following table shows updates since last month of interconnection projects that met Planning Guide section 6.9 (1) and were either modeled or not modeled based on submitted RARF data in accordance with Planning Guide section 6.9 (2).  A non-null value in the Project ID column signifies that the project was modeled and a null value means it was not modeled.  The Notes column may provide further explanation.
[image: image2.emf]Generator INR Number In-service Date Updated Project ID TSP Notes

Route66 Wind 14INR0032a 8/15/2015 9/3/2014 SHRY Insufficient Data on RARF

Jumbo Road Wind 13INR0059b 4/15/2015 9/3/2014 SHRY Insufficient Data on RARF

CPV Rattlesnake Den Ph 1 13INR0020a 9/1/2015 9/9/2014 4189 WETT PMCR Submitted - Complete

Patriot (Petronilla) Wind 11INR0062 8/15/2015 9/3/2014 AEP Insufficient Data on RARF

Midway Farms Wind 11INR0054 10/31/2015 9/3/2014 AEP Insufficient Data on RARF

Sendero Wind Energy Project12INR0068 8/31/2015 9/19/2014 AEP Insufficient Data on RARF

South Clay Windfarm 11INR0079a 6/15/2015 9/3/2014 4156 ONCOR PMCR Submitted - Complete

Briscoe Wind Farm 14INR0072 12/31/2015 9/3/2014 SHRY Insufficient Data on RARF

Antelope Station 13INR0028 6/1/2016 9/29/2014 SHRY Insufficient Data on RARF

Logans Gap Wind I 13INR0050 5/17/2015 9/3/2014 ONCOR Insufficient Data on RARF

Cameron County Wind 11INR0057 9/1/2015 9/3/2014 STEC Insufficient Data on RARF

Grandview Phase II (Conway)13INR0005b 10/1/2015 9/19/2014 SHRY Insufficient Data on RARF

Lamar Power Project 14INR0066 11/30/2014 9/15/2014 ONCOR


5. Other Notable Activities
· ERCOT’s economic analysis of the 2014 Regional Transmission Plan (RTP) is underway. The initial N-1 SCOPF, G-1+N-1 and X-1+N-1 reliability analyses are complete. 
· ERCOT's 2014 Long Term System Assessment (LTSA) study is in progress. ERCOT staff is currently working on reliability analysis for the “Current Trends” scenario of the LTSA. 
· ERCOT is currently analyzing the reliability impact of the Frontera plant switching out of the ERCOT grid in 2015 and 2016.
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