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PRIMARY ISSUES/RISKS

Project Results and reports were presented to the Gulf Coast Power
Association in Austin September 29. Final DOE Report preparation has
begun. All teams are preparing input.

KEY ACCOMPLISHMENTS THIS REPORTING PERIOD

PLANS FOR NEXT REPORTING PERIOD

SMT Planning: Data and results of the DR demonstration has been
analyzed for possible future work. Final results were reported in the April
TPR.

Synchrophasor: Training for transmission companies synchrophasor
client software was completed in September. Transmission operator
training was held September 16-17, 2014. Security Fabric got agreement
with NIST and McAfee on final testing guidelines. Penetration testing and
NIST directed testing is on-going.

Future Community: Full Battery testing is continuing at Reese test site.
Testing of multiple battery functions is on schedule and completion of
testing is planned for mid-November.

Project: Third Husch Blackwell seminar focusing on Battery energy
storage, was held September 16.

SMT Planning: Project part was completed and final results
reported in April TPR.

Synchrophasor: Further work on Security Fabric and testing at
Texas Tech University is on-going. Work continues to expand the
synchrophasor system into the Golden Spread service area, add
electric company participants and develop ERCOT alarms. A
presentation to NASPI by ERCOT o the Synchrophasor work is
planned for October 22-23.

Future Community: Final Critical Peak Pricing events were called in
September. Data analysis of all wind incentive and CPP results is
underway. Final battery testing expected to be complete by mid-
November.

Project: Hold fourth and final Husch Blackwell Webinar on October
14.
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Milestones, Deliverables and Significant Target Current Status DOE Milestone
Events October 2014 Completion |Projection or Deliverable?
Husch Blackwell Seminar on Energy Storage |October 14 |October 14 Complete no
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Monthly Budget Status

2014 DAT Monthly Plan
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Cumulative Federal Budget Status

Cumulative Federal Plan and Spend
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* Final Report due December

* Final Data gathering and analysis in
November

* Nearing completion of a very successful
project
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Questions



