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•Monthly report for March 2014 

•Budget plan status DAT project 

•Objectives, Goals and Final Report 
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KEY ACCOMPLISHMENTS THIS REPORTING PERIOD PLANS FOR NEXT REPORTING PERIOD 

SMT Planning: Data and results of the DR demonstration has been 
analyzed for possible future work. Final results were reported in the April 
TPR. 
Synchrophasor:  Training for transmission companies synchrophasor 
client software was completed in September. Transmission operator 
training was held September 16-17, 2014. Security Fabric got agreement 
with NIST and McAfee on final testing guidelines. Penetration testing and 
NIST directed testing is on-going. 
Future Community: Full Battery testing is continuing at Reese test site. 
Testing of multiple battery functions is on schedule and completion of 
testing is planned for mid-November. 
Project:  Third Husch Blackwell seminar focusing on Battery energy 
storage, was held September 16. 

SMT Planning:  Project part was completed and final results 
reported in April TPR. 
Synchrophasor:  Further work on Security Fabric and testing at 
Texas Tech University is on-going. Work continues to expand the 
synchrophasor system into the Golden Spread service area, add 
electric company participants and develop ERCOT alarms. A 
presentation to NASPI by ERCOT o the Synchrophasor work is 
planned for October 22-23. 
Future Community: Final Critical Peak Pricing events were called in 
September. Data analysis of all wind incentive and CPP results is 
underway. Final battery testing expected to be complete by mid-
November. 
Project: Hold fourth and final Husch Blackwell Webinar on October 
14.  

EXECUTIVE SUMMARY PRIMARY ISSUES/RISKS 

 Project Results and reports were presented to the Gulf Coast Power 
Association in Austin September 29. Final DOE Report preparation has 
begun. All teams are preparing input. 
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Milestones, Deliverables and Significant 
Events October 2014 

Target  
Completion 

Current 
Projection 

Status DOE Milestone 

 or Deliverable? 

Husch Blackwell Seminar on Energy Storage October 14 October 14 Complete no 
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CCET DOE Project Expenditure Comparison

Federal Funds

Total Cost Share

Project Total
48%

100% 100%

51%
49%

52%

EXPENDITURES THROUGH   September 2014 
 
   Federal Contribution $ 12,877,793 
   Cost Share    $ 13,560,975 
 
   TOTAL PROJECT                  $  26,438,768 
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Monthly Budget Status 
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Cumulative Federal Budget Status 
 

$0 

$2,000,000 

$4,000,000 

$6,000,000 

$8,000,000 

$10,000,000 

$12,000,000 

$14,000,000 

$16,000,000 

Previous 
$'s 

Nov-13 Dec-13 Jan-14 Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 

Cumulative Federal Plan and Spend 

Federal Cumulative Plan Federal Cumulative Spend 



Center for the Commercialization of Electric Technologies 

 
  
 

Discovery Across Texas: Technology Solutions for Wind Integration in ERCOT  

• Final Report due December 
• Final Data gathering and analysis in 

November 
• Nearing completion of a very successful 

project 
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Questions 
 


