High Level Schedule for NPRR 667 
[as of 1-21-16]
Completed so far
September 2013: Initial Future Ancillary Services (FAS) Concept Paper posted on public website.
November 2013: After a workshop with Stakeholders, a revised concept paper was posted.
December 2013 – November 2014: Approximately 25 stakeholder discussions were conducted to continue developing concepts for an NPRR. 
November 2014: NPRR 667 posted.
December 2014: Brattle was selected and began work on Cost-Benefit Analysis (CBA).
January 2015: Stakeholder comments were submitted; discussions continued at TAC and stakeholder workshops.
November 2015: Brattle presented draft FAS CBA report.
December 2015: Brattle FAS CBA final report was posted (12-21-15). ERCOT comments on NPRR 667 were posted (12-22-15).
[bookmark: _GoBack]January 2016: Update provided at PRS meeting.

Next steps (some tentative)
1) January 25, 2016: Stakeholder comments due on NPRR 667

2) January 28, 2016: Possible discussion at TAC meeting

3) February 1, 2016: NPRR 667 workshop to review stakeholder comments

4) February 11, 2016: PRS meeting; possible vote on NPRR 667

5) February 25, 2016: TAC meeting; possible vote on NPRR 667

6) April 19, 2015: Board of Directors meeting (subsequent meetings June 14 and August 9)

