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PUBLIC

Status Update

# Task Notes Progress 

and 

Tentative 

Schedule

1 TSAT Model Update 

and Availability

~90% of IBRs with accepted TSAT models. Ongoing

2 Offline TSAT 

Scenarios Set Up and 

Testing 

16 GTCs including 5 GTCs that don’t have TSAT models for all 

the IBRs in the study area (within and close to the interface).

TSAT model availability for these 5 GTCs: 

• Panhandle GTC: 70%

• West Texas Export GTC: 77%, 

• Valley Export GTC, Nelson Sharpe – Rio Hondo GTC, and 

North Edinburg – Lobo GTC: 76 %

Ongoing

3 EMS Testing 

Environment

Q1, 2023

4 EMS Operational 

Environment

Q2, 2023

5 Online TSAT TBD

2

• Depends on the testing and finding at each stage, the schedule will be revised as needed

• May not have all the GTCs implemented initially


